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February 2017 
 
Louis M. Taverna, Chairman 
MWRA Advisory Board 
100 First Avenue 
Boston, MA 02129 
 
Dear Chairman Taverna: 
 
This letter transmits to the Advisory Board the MWRA’s Proposed Capital Improvement Program 
(CIP) for Fiscal Year 2018. The MWRA’s Board of Directors approved the transmittal of the 
Proposed CIP at its December 14, 2016 meeting.   The FY18 Proposed CIP represents an update to 
the FY17 CIP approved by the Board in June 2016 and includes the latest cost estimates, revised 
schedules, and new projects. 
 
The FY18 Proposed Capital Improvement Program projects $169.5 million spending for FY18, of 
which $83.2 million supports Wastewater System Improvements, $76.1 million supports 
Waterworks System Improvements, and $10.2 million is for Business and Operations Support. The 
projects with significant spending include Chelsea Creek Headworks Upgrades, the new Wachusett 
Aqueduct Pump Station, Northern Intermediate High Redundancy projects, Alewife Brook Pump 
Station Rehabilitation, and a series of Deer Island asset protection projects. 
 
The Program continues to address critical redundancy improvements for the Metropolitan Tunnel 
System.  The FY18 CIP includes approximately $1.4 billion, the same as in the FY17 budget. 
 
The FY18 Proposed Capital Program reaffirms MWRA’s commitment to the community financing 
assistance programs on both the water and wastewater side. Local Water System Assistance Program 
Phase 3 Loans in the amount of $210 million were added in this budget cycle. 
 
A copy of the CIP document is available on-line at www.mwra.com. Questions or comments on this 
document should be directed to the MWRA Budget Department at (617)788-2268.  
 
Thank you for your continued support, comments and recommendations on the capital budget.   
 
 
Sincerely, 
 
 
 
Frederick A. Laskey 
Executive Director 
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MWRA AT A GLANCE 
 
 
Purpose 
Provide  wholesale  water  and  sewer  services  to 
customer  communities,  funded  primarily  through 
rates and charges 
 
Legal Status 
Massachusetts  public  authority  established  by  an 
enabling  act  in 1984  – Chapter 372 of  the Acts of 
1984 as amended August 2010 
 
Management 
 11‐member  Board  of  Directors  (3  Governor 
appointees,  3  Mayor  of  Boston  appointees,  2 
Quincy  and  Winthrop  appointees,  and  3 
Advisory Board appointees) 
 1  Executive Director  (5  divisions: Office  of  the 
Executive  Director,  Operations,  Finance, 
Administrative, Law) 
 
Advisory Board 
Established  by  the  enabling  act  to  make 
recommendations  to  the  MWRA  on  the  MWRA 
budget and programs and to serve as  liaison to the 
customer communities. 
 
Service Area 
 61  customer  communities  (43  sewerage,  51 
water) 
 2.8 million people (43% of MA population)  
 5,500  businesses  (major  industries  served: 
healthcare, education, biotech, financial) 
 
FY17 Operating Budget ($ in millions) 
  Direct Expenses     $226.5 
  Indirect Expenses       $38.0 
  Debt Service      $455.1 
  Total Operating Budget    $719.6 
  Revenues*      $719.6 
*96.6% of Revenues rate related 
Bond Ratings 2016D General Revenue Bonds 
Moody’s  ‐   Aa1 
S&P ‐    AA+ 
Fitch ‐    AA+ 
 
Capital Improvement Program 
 Total CIP spending: $8.0 billion since 1984 
 Total Current Indebtedness $5.2 billion 
 FY17 CIP Budget: $155.7 million 
 FY18 Proposed CIP Budget: $169.5 million 
Water System  
 2 protected reservoirs 
o Quabbin 
o Wachusett 
 2 water treatment facilities 
o John J. Carroll 
o William A. Brutsch 
 350  miles  of  distribution  infrastructure 
including  aqueducts,  deep  rock  tunnels,  and 
pipeline 
 11 active storage reservoirs (5 covered) 
 10 active pumping stations 
 Average Daily flow: 200 mgd 
 Safe yield: 300 mgd 
 Treatment Capacity: 405 mgd 
 Percentage of capacity utilized: 67%* 
*based on safe yield 
Wastewater System  
 274 miles  of  sewer  pipelines  and  cross‐harbor 
tunnels 
 13 pump stations 
 1 screening facility 
 6 CSO treatment/storage facilities 
 2 wastewater treatment plants  
o Deer Island Treatment Plant 
o Clinton  Advanced  Wastewater  Treatment 
Plant 
 4 remote headworks  
 1 Pellet Plant residuals processing 
 Average daily flow: 365 mgd 
 Peak wet weather capacity: 1,270 mgd 
 Percentage of capacity utilized on average: 30%  
Renewable Energy 
31%  of  MWRA’s  energy  requirement  is  self‐
generated from renewable sources (biomass, hydro, 
wind, & solar assets) 
MWRA AT A GLANCE 
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MWRA's  water  comes  from  the  Quabbin  Reservoir,  65  miles  west  of  Boston,  and  the  Wachusett 
Reservoir, 35 miles west of Boston.  The Quabbin alone holds a 4‐year supply of water.  
The  reservoirs  are  filled  naturally.  Rain  and  snow  fall  onto  watersheds  (protected  land  around  the 
reservoirs) and eventually turn into streams that flow into the reservoirs. This water comes into contact 
with soil, rock, plants and other material as it follows its path. This process helps to clean the water.  
The Quabbin and Wachusett Reservoirs are protected. Over 85% of the watershed lands that surround 
the reservoirs are covered in forest and wetlands. About 75% of the total watershed land cannot be built 
on. The natural undeveloped watersheds help to keep MWRA water clean and clear.  Because they are 
well‐protected, the water in the Quabbin and Wachusett Reservoirs is of very high quality.  The MWRA 
has won numerous awards for quality, taste, and sustainability. 
Water  for most MWRA communities  is  treated at  the Carroll Water Treatment Plant  in Marlborough, 
Massachusetts.  Water  from  the  Quabbin  and  Wachusett  Reservoirs  enters  the  plant  through  the 
Cosgrove or Wachusett Aqueduct. The  treated water  leaves  the plant  through  the MetroWest Water 
Supply  Tunnel  and  the Hultman Aqueduct.   Water    from  the Quabbin Reservoir  for Chicopee,  South 
Hadley  Fire  District  #1  and  Wilbraham  is  treated  at  the  Brutsch  Water  Treatment  Facility  in  Ware, 
Massachusetts, and leaves the plant through the Chicopee Valley Aqueduct. 
For MetroWest and Metro Boston communities,  treated water  is  sent  through  the MetroWest Water 
Supply Tunnel and  the Hultman Aqueduct and  is stored  in covered  tanks. From  there  it  is drawn  into 
distribution mains and many smaller community pipes. For Chicopee Valley Area Communities, treated 
water  is  sent  through  the  Chicopee  Valley  Aqueduct  to  the  local  distribution  mains  and  smaller 
community pipes. Water meters log the water entering each community. 
Local pipes  serve each  street  in  the customer communities and eventually carry water  into buildings. 
Meters  installed by  the  local  communities measure  the  amount of water delivered  to each home or 
business.  
To maintain and measure water quality, MWRA  tests over 1,600 water  samples per month,  from  the 
reservoirs all the way to household taps.  
MWRA AT A GLANCE – Wastewater System 
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Water is flushed through a building's pipes into customer community sewers. These 5,100 miles of local 
sewers transport the wastewater  into 227 miles of MWRA  interceptor sewers. The  interceptor sewers, 
ranging  from 8  inches  to 11  feet  in diameter, carry  the  region's wastewater  to  two MWRA  treatment 
plants.  Most  communities’  wastewater  flows  to  the  Deer  Island  Treatment  Plant  with  the  Clinton 
Wastewater Treatment Plant serving the town of Clinton and the Lancaster Sewer District.  
 The following describes the Deer Island treatment process: 
Collection and Pumping:   Sewage  is piped to headworks where bricks,  logs and other  large objects are 
screened out. Pumps draw  the  screened  sewage  through deep‐rock  tunnels under Boston Harbor  to 
Deer Island. 
Preliminary Treatment:     Mud and sand settle  in a tank called a grit chamber. This material, known as 
grit and screenings, is taken to a landfill for environmentally safe disposal.  
Primary Treatment:   The sewage then flows to primary settling tanks where up to 60% of the solids  in 
the waste stream settle out as a mixture of sludge and water. 
Secondary  Treatment:  Plant  oxygen  is  added  to  the  wastewater  to  speed  up  the  growth  of  micro‐
organisms. These microbes then consume the wastes and settle to the bottom of the secondary settling 
tanks. After secondary treatment, 80‐90% of human waste and other solids have been removed.  
The  treated wastewater  is disinfected before  it  is discharged  to  the Massachusetts Bay.  The  treated 
wastewater, known as effluent, travels through a 9.5‐mile Outfall Tunnel bored through solid rock more 
than 250  feet below  the ocean  floor. The  tunnel's  last mile and a quarter  include 55 separate release 
points known as "diffusers." With water depths up to 120 feet, this outfall provides a much higher rate 
of  mixing  and/or  dilution  than  possible  with  discharges  into  the  shallow  waters  of  Boston  Harbor.  
 
Sludge from primary and secondary treatment is processed further in sludge digesters, where it is mixed 
and heated  to  reduce  its volume and kill disease‐causing bacteria.  It  is  then  transported  through  the 
Inter‐Island Tunnel to the pelletizing plant  in Quincy, Massachusetts where  it  is dewatered, heat‐dried 
and converted to a pellet fertilizer for use in agriculture, forestry and land reclamation. 
  
 
 
 
 
 
 
 
Intentionally Left Blank 
 
 
 
 
 
 
 4
MWRA Capital Improvement Program Overview 
 
In 1984,  legislation was enacted  to  create  the Massachusetts Water Resources Authority, an 
independent  agency  with  the  ability  to  raise  its  revenues  from  ratepayers,  bond  sales  and 
grants. The primary mission was to modernize the area’s water and sewer systems and clean up 
Boston Harbor.   Since  its establishment, the MWRA has  invested over $8.0 billion to  improve 
the wastewater  and waterworks  systems  serving  its  61  customer  communities.    The  system 
serves 2.8 million people and more than 5,500 businesses. 
Since 1985, MWRA has been subject to a Clean Water Act enforcement action to end years of 
wastewater pollution of Boston Harbor  and  its  tributaries  from  the old Deer  Island  and Nut 
Island treatment plants and combined sewer overflows (CSOs).  
The enforcement case was initiated by the Conservation Law Foundation in 1983 and taken up 
by  the U.S. Environmental Protection Agency  in 1985. The Commonwealth of Massachusetts, 
the Boston Water and Sewer Commission,  the City of Quincy and  the Town of Winthrop are 
also parties to the case. 
The  Orders  of  the  Court  set  forth  the  schedules  of  activities  to  be  undertaken  to  achieve 
compliance with the  law. Since 1985, MWRA has complied with 420 milestones which  include 
the completion of extensive new wastewater treatment facilities at Deer  Island  in Boston and 
Nut  Island  in  Quincy,  a  residuals  facility  in  Quincy,  and  35  CSO  control  projects  in  Boston, 
Cambridge,  Chelsea  and  Somerville which  comprise  long‐term  CSO  control  plan,  the  last  of 
which were completed in December 2015. 
As part of compliance with the Court’s Orders, MWRA was required to file monthly compliance 
and progress reports on its ongoing activities thru December 15, 2000 and quarterly compliance 
and progress  reports  thru December 2016.   MWRA  is  currently  required  to  submit bi‐annual 
compliance and progress reports through December 2020. 
During the same time, MWRA also complied with regulatory mandates to improve waterworks 
facilities.   The mandated waterworks projects  included  the MetroWest Water Supply Tunnel, 
the Carroll Water Treatment Plant, and several covered water storage facilities.   
 
The mandated projects account for most of the Capital  Improvement Program (CIP) spending.  
The five initiatives below account for over $6.0 billion or 76% of spending to date:  
 
• Boston Harbor Project ‐ $3.8 billion  
• Combined Sewer Overflow ‐ $904 million  
• MetroWest Tunnel ‐ $697 million 
• Carroll Water Treatment Plant ‐ $419 million 
• Covered Storage Facilities ‐ $239 million 
                                                 
 (total CSO spending, of which $897 million is the Federal mandate) 
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As  the  MWRA  reaches  maturity  as  an  agency,  the  infrastructure  modernization  and  new 
facilities  construction phase  is nearing  completion,  and, barring new mandates, most of  the 
Authority’s  future  capital  budget  will  be  designated  for  Asset  Protection,  Water  System 
Redundancy, Pipeline Replacement and Rehabilitation, and Business System Support.   
 
Asset Protection  focuses on  the preservation of  the Authority’s capital assets.   Water System 
Redundancy aims to reduce the risks of service interruption and allow for planned maintenance 
of the water system assets.  Long‐term water redundancy will be the largest future CIP initiative 
with  estimated  spending  in  excess  of  $1.4  billion  over  17  years.    Pipeline  Replacement  and 
Rehabilitation  focuses  on  the  maintenance  and  replacement  of  water  and  sewer  pipelines.  
Business  System  Support  provides  for  the  continuing  improvement  and  modernization  of 
technology and security systems. 
 
Capital  initiatives  to date have been primarily  funded  through  long‐term borrowings, and  the 
debt  service on  these outstanding bonds  represents a  significant and growing portion of  the 
Authority’s operating budget.     As of December 31, 2016, MWRA’s total debt was $5.2 billion.  
The Authority’s debt service obligation as a percent of total expenses has increased from 36% in 
1990 to over 63% in the FY17 Final Current Expense Budget.  
The MWRA’s credit  ratings of Aa1  from Moody’s, AA+  from S&P, and AA+  from Fitch,  reflect 
strong management of financial performance, application of operating surpluses to early debt 
defeasance, satisfactory debt service coverage ratios, well maintained facilities, comprehensive 
long‐term  planning  of  both  operating  and  capital  needs,  and  the  strong  credit  quality  of  its 
member service communities. 
To arrive at the FY18 Proposed CIP, the Authority  identified the needs of the programs taking 
into account the recommendations of the Master Plan. The long‐term strategy for capital work 
is identified in the Authority’s Master Plan which was published in 2006, updated in 2013, and 
serves as a road map for inclusion of projects in the CIP in every budget cycle.  The CIP will be 
updated  again  in  Fiscal  Year  2019,  as  the  Authority  will  be  establishing  the  next  five  year 
spending cap. 
 
The  FY18  Proposed  CIP  represents  an  update  to  the  program  approved  by  the  Board  of 
Directors in June 2016 for FY17. The spending projections put forth are the result of prioritizing 
the projects, establishing realistic estimates based on the latest information, striking a balance 
between maintenance and  infrastructure  improvements, and ensuring  that  there  is adequate 
support for MWRA’s core operations to meet all regulatory operating permit requirements. 
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FY18 Proposed CIP 
   
Proposed Spending For FY18 
 
 
 
The  FY18  Proposed CIP  forecasts  $169.5 million  in  spending  in  FY18,  of which  $83.2 million 
supports  Wastewater  System  Improvements,  $76.1  million  supports  Waterworks  System 
Improvements, and $10.2 million is for Business and Operations Support. There are 195 active 
contracts  in  FY18  of  which  66  are  for  design  of  Wastewater  and  Waterworks  Systems 
Improvements and 49 are for construction, with projected spending of $26.8 million for design 
and  $104.5  million  for  construction.    The  FY18  Proposed  CIP  includes  $26.5  million  for 
community assistance programs, which are a combination of  loan and partial grant programs, 
with  net  expenditures  of  $19.0  million  on  the  wastewater  side  for  local  Infiltration/Inflow 
programs and net expenditures of $7.5 million for local water pipeline programs.  Beginning in 
FY18, the CIP funds a new Phase 3 for the local water pipeline program in the amount of $210 
million over 10 years. 
 
Metropolitan Tunnels Water Service Redundancy 
 
The largest remaining challenge facing the MWRA’s infrastructure is water service redundancy 
for its aging metropolitan tunnels that serve Boston and several surrounding communities.  The 
FY18  Proposed  CIP  continues  to  include  $1.4  billion  to  address  critical  redundancy 
improvements for the City Tunnel, the City Tunnel Extension and the Dorchester Tunnel.  The 
MWRA has made a series of presentations to the Board of Directors on project need, evaluation 
of  alternatives,  affordability,  and  recommended  a  preferred  option  for  consideration.    The 
MWRA also made a presentation to the Advisory Board with community and other shareholder 
participation.    The  decision  reached  regarding  this  project  will  have  a  significant  impact  in 
Wastewater
$83.2
49%
Waterworks
$76.1
45%
Business and 
Ops
$10.2
6%
Proposed FY18 Expenditures
(in millions)
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shaping the capital program  in the next 17‐20 years.   At the February 2017 meeting, MWRA’s 
Board  voted  on  staff’s  preferred  alternative  to  construct  northern  and  southern  deep  rock 
tunnels and approved that staff proceed with the conceptual preliminary design. 
 
Large Projects with FY18 Spending 
 
The projects with the highest spending  in FY18 account for over 47% the total FY18 proposed 
spending and  include expenditures  for Chelsea Creek Headworks Upgrades Construction,  the 
new Wachusett Aqueduct Pump Station Construction, Northern Intermediate High Section 89 & 
29 Water Redundancy Pipeline Construction, Southern Extra High Water Redundancy Pipeline 
Section 111 Construction, Alewife Brook Water Pump Station Rehabilitation Construction,  and 
three  Deer  Island  Wastewater  Treatment  Plant  projects  for  HVAC  Equipment  Replacement, 
North  Main  Pump  Station  &  Winthrop  Terminal  Facility  Butterfly  Valve  Replacement,  and 
Variable Frequency Drives Replacement.  These projects all focus on Asset Protection or Water 
System Redundancy. 
 
Project  Subphase 
FY18 
Proposed 
Spending 
Facility Asset Protection  Chelsea Creek Headworks Upgrades ‐ Const.  $18,215 
Cosgrove Tunnel Redundancy  Wachusett Aqueduct Pump Station ‐ Const.  $15,896 
NIH Redundancy & Storage 
Section 89 & 29 Redundancy  Phase 1C and Phase 2 ‐ 
Const.  $15,448 
SEH Redundancy & Storage 
Redundancy Pipeline Section 111 Phase 1, 2 and 3 ‐ 
Const.  $13,146 
Facility Asset Protection  Alewife Brook Pump Stn Rehab ‐ Const.  $5,795 
DI Treatment Plant Asset Protection  HVAC Equipment Replacement ‐ Const.  $4,978 
DI Treatment Plant Asset Protection  NMPS & WTF Butterfly Valve Replacement  $3,499 
DI Treatment Plant Asset Protection  WTF VFD Replacement ‐ Const.  $3,085 
Total     $80,062 
% of Total FY 18 proposed MWRA 
Spending     47.2% 
 
 
 
Chelsea  Creek  Headworks  Upgrade  Construction  ‐  $18.2 
million  FY18  spending  ($72.9  million  total  construction  cost). 
This major rehabilitation project includes replacement/upgrade 
to the screens, grit collection system, grit and handling systems, 
odor  control  systems,  HVAC,  mechanical,  plumbing  and 
instrumentation. Solids handling systems will be automated and 
the building’s egress and fire suppressions systems will also be 
upgraded.  
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Wachusett Aqueduct Pump Station Design and Construction ‐ $15.9 million FY18 spending 
($53.0 million total construction cost). This is a 
redundancy project for construction of a 240 million 
gallons per day emergency pump station which will 
provide redundancy for the Cosgrove Tunnel by pumping 
raw water from the Wachusett Aqueduct to the Carroll 
Water Treatment Plant.  This project, along with the 
completed Hultman Aqueduct rehabilitation and 
interconnections project, will provide fully treated water 
transmission redundancy from the Wachusett Reservoir 
to the beginning of the metropolitan distribution system in Weston.  
 
Northern  Intermediate  High  (NIH)  Section  89  &  29  Redundancy 
Construction Phases 1C & 2 ‐ $15.4 million FY18 spending ($48.9 million 
total  construction  cost).  This  is  a  redundancy project  for  the MWRA’s 
Northern Intermediate High pressure water service area. Currently, this 
area is primarily supplied by a single 48‐inch diameter pipeline, the Gillis 
Pump  Station,  and water distribution  storage  from  the Bear Hill Tank. 
This project proposes a new seven mile  redundant pipeline under  four 
construction phases and will provide uninterrupted water supply to the 
service area  in  the event of a  failure of  the existing  single  supply pipe 
and to allow the existing pipe to be removed from service for inspection, 
maintenance, and repair. Phase 1A was completed; Phase 1B began in January 2016.  Phase 1C 
was awarded in November 2016 and Phase 2 is anticipated to be awarded in April 2017. 
 
Southern  Extra High  (SEH)  Redundancy  Section  111  Phase  1,  2 &  3 
Construction  ‐  $13.1  million  FY18  spending  ($35.5  million  total 
construction cost). This  is a  redundancy project  for MWRA’s Southern 
Extra  High  pressure  water  service  area.  This  project  will  provide 
redundancy to Section 77 and 88 serving Boston, Norwood, Stoughton, 
and Dedham‐Westwood, through construction of a redundant pipeline.  
 
Alewife Brook Sewer Pump Station Rehabilitation 
‐  $5.8  million  FY18  spending  ($12.6  million  total 
construction  cost).  This  is  a  rehabilitation project 
that  includes  replacing  the  three  wet  weather 
pumps, motors, and piping,  replacing  the  influent 
screens and grinders, updating  the HVAC  system, 
updating  the  electrical  system,  remediating  PCB‐
containing  paints,  and  modifying  the  building 
interior  to  meet  current  building  codes,  energy 
efficiency improvements, flood protection measures, and security improvements.  
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Deer Island Wastewater Treatment Plant Asset Protection: 
 
HVAC Equipment Replacement Construction  ‐ $5.0 million FY18 spending  ($29.5 million total 
construction  cost).  This  project  will  replace  two  obsolete  HVAC  control  systems  and  one 
manufacturer’s system, reducing replacement parts and improving automation. 
 
North  Main  Pump  Station  and  Winthrop  Terminal 
Facility  Butterfly  Valve  Replacement  ‐  $3.5  million 
FY18 spending ($17.5 million total construction cost). 
This project will replace butterfly valves  in the NMPS 
and  eight  36‐inch  plug  valves  in  the  Winthrop 
Terminal  Facility,  for  isolating  the  pumps  when 
maintenance is required. Also includes replacement of 
primary  sludge  piping  and  eight  hydraulic  actuators 
for the South System Pump Station check valves. 
 
 
Winthrop Terminal Facility VFD Replacement Construction ‐ $3.1 million FY18 spending ($11.9 
million  total construction cost). This project will replace obsolete variable  frequency drives  in 
the Winthrop Terminal Facility.   
 
Future CIP Spending and New Projects 
 
The  FY18  proposed  capital  budget  projects  total MWRA  future  CIP  spending  of  $3.3  billion 
beginning with FY17, an increase of $177.2 million over the FY17 CIP approved by the Board of 
Directors  in June 2016.   This  includes $123 million  in new projects, updated cost estimate and 
inflation  adjustments,  with  most  of  the  additional  spending  in  years  beyond  FY18.    New 
Wastewater projects added in the FY18 Proposed CIP total $38 million, while Waterworks total 
$85 million.   
    
New projects with expenditures of $10 million or more for Wastewater are: 
 
Nut  Island Odor  Control  and HVAC Replacement  ‐  $10 million  for  long‐term  improvements 
following  the  January  25‐26,  2016  fire  and  following  the  Odor  Control,  HVAC  and  Energy 
Management System Evaluation completed in October 2016.  Failure of the odor control system 
would  result  in  odors  being  released  to  surrounding  areas  and  possible  violation  of  the 
discharge limits of the facility's air permit. 
 
Effluent Shaft Rehabilitation  ‐ $12.2 million evaluation and  improvement of  the condition of 
the effluent shafts from the Chelsea Creek Headworks, Columbus Park Headworks, Ward Street 
Headworks and Nut Island Headworks.   Evaluation and rehabilitation of the shafts is critical to 
maintaining  wastewater  flows  through  the  remote  Headworks  facilities  to  Deer  Island  for 
treatment. 
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New projects with expenditures of $10 million or more for Waterworks are: 
 
Chestnut Hill  Emergency  Pump  Station  Improvements  –  $18.3 million  for  improvements  to 
piping  and  pumping  systems  at  the  Chestnut Hill  Emergency  Pump  Station  to  reduce  surge 
loads on the suction and discharge piping during emergency operation if the Dorchester Tunnel 
is out of service. 
 
Metropolitan  Redundancy  Interim  Improvements  Design  and  Engineering  Services  During 
Construction  ‐  $10.4  million  for  engineering  services  for  four  construction  contracts.    The 
construction  contracts  include  the  Top  of  Shafts  Interim  Improvements,  Chestnut  Hill 
Emergency Pump Station improvements, Chestnut Hill Emergency Generator and WASM/SPSM 
PRV Improvements.  These four construction contracts are for critical interim improvements to 
the existing Metropolitan water supply tunnels and to provide back‐up means of water supply 
should one of the components of the Metropolitan tunnels fail. 
 
Watershed  Improvements  ‐ $15 million  for  rehabilitation and  improvements  to  the Quabbin 
Administration  Building  Complex.    While  the  Quabbin  Administration  Building  Complex  is 
owned by  the Commonwealth,  it  is  important  to  the preservation of  the Quabbin Reservoir 
Watershed.    The  funding  included  in  the  FY18  Proposed  CIP  will  address  existing  code  or 
operational deficiencies, energy efficiency, employee and public access. 
 
Please refer to Appendix 3 for a complete listing of new projects in the FY18 Proposed CIP. 
 
The table below breaks down MWRA’s future CIP by major spending categories: 
 
  
Total Contract 
Amount
Payments Thru 
FY16
FY 18 CIP 
Future 
Projected 
Spending 
Wastewater System Improvements $3,172.5 $1,931.3 $1,241.2
Interception & Pumping 980.6                   542.6                    438.0                  
Treatment 871.8                   266.8                    605.0                  
Residuals 167.6                   64.6                      103.0                  
CSO 909.5                   893.5                    16.0                     
Other Wastewater 242.9                   163.7                    79.2                     
Waterworks System Improvements $3,992.5 $1,965.1 $2,027.5
Drinking Water Quality Improvements 666.0                   644.9                    21.1                     
Transmission 2,223.3               770.1                    1,453.2               
Distribution & Pumping 1,033.8               401.4                    632.4                  
Other Waterworks 69.4                     148.6                    (79.2)                   
Business & Operations Support 131.5                   92.8                      38.8                     
Total MWRA $7,296.5 $3,989.1 $3,307.5
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It  should be noted  that Other Waterworks  is comprised of  the  local water  system assistance 
loans  (including  the  lead  loan  program),  the  loan  repayments,  as  well  as  miscellaneous 
waterworks  projects  such  as  repainting  of  water  storage  tanks,  covered  storage  tank 
rehabilitation, and waterworks SCADA system upgrades. Net repayments of local water system 
assistance loans are currently anticipated to exceed future expenditures by $79.2 million.   
 
Planned Contract Awards 
 
Future CIP spending is dependent on current and future contract awards.  49 contracts totaling 
$203.5 million are projected to be awarded in FY18, of which $151.6 million are for Wastewater 
Improvements,  $47.3  million  for  Waterworks  improvements  and  $4.5  million  for  Business 
Operations & Support.   
 
 
FY18 Planned Contract Awards 
($s in millions) 
 
 
 
 
  
Wastewater
$151.6
75%
Waterworks
$47.3
23%
Business 
Operations & 
Support
$4.5
2%
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The largest ten budgeted contract awards total $144.6 million and are listed below, accounting 
for over 71% of expected awards:  
 
Project  Subphase 
Anticipated 
Contract 
Amount 
DI Treatment Plant Asset Protection  Clarifier Rehabilitation Phase 2 ‐ Construction  $80.0 
DI Treatment Plant Asset Protection  Gravity Thickener Rehabilitation  $14.5 
Metropolitan Redundancy Interim 
Improvements 
Metropolitan Redundancy Interim Design 
Construction Administration/Resident Inspection  $10.4 
DI Treatment Plant Asset Protection  Switchgear Replacement ‐ Construction  $8.0 
Metropolitan Tunnel Redundancy  Conceptual Design Environmental Impact Report  $7.5 
Wastewater Central Monitoring 
Wastewater Supervisory Control and Data 
Acquisition System (SCADA)/Program Logic 
Controller (PLC) Upgrades 
$7.0 
Northern Low Service Rehab Section 8 
Sec 57 Water & 21/20/19 Sewer  
Design/Engineering Services During 
Construction/Resident Inspection 
$4.8 
DI Treatment Plant Asset Protection  Future South System Pump Station Variable Frequency Drives Replacements ‐ Design  $4.8 
Application Improvements Program  Enterprise Content Management  $4.0 
Winsor Station Pipeline Improvements 
Winsor Power Station/Quabbin Buildings Final 
Design/Construction Administration/Resident 
Inspection 
$3.6 
     
Top Ten Awards for FY18     $144.6 
     
49 Contract Awards Planned for FY18     $203.5 
 
Please refer to Appendix 1 for a complete table of proposed FY18 contract awards. 
 
The Five‐Year Spending Cap 
 
MWRA established  its  first  five‐year  Spending Cap  in  FY03  covering  the  FY04‐08 period. The 
intent of the Cap was to create a ceiling or not‐to‐exceed amount for spending over a five‐year 
period.  The  goal  of  the  Cap  is  to  control  spending while  still  ensuring  an  adequate  level  of 
investment to support the core operational needs of the Authority.  Each year, actual spending 
is compared to the Base‐Line Cap.  
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The FY14‐18 Base‐Line Cap 
 
The FY14 Final CIP established the FY14‐18 Base‐Line Cap at $791.7 million with the following 
breakdown.   
 
FY14 FY15 FY16 FY17 FY18 Total
FY14‐18
Projected Expenditures $142.5 $147.6 $149.3 $141.8 $136.8 $718.0
Contingency 7.6 9.5 10.1 9.8 9.3 46.1
Inflation on Unawarded Construction 0.8 4.2 8.4 11.1 13.5 37.9
Less:  Chicopee Valley Aqueduct Projects (5.0) (2.2) (1.4) (1.3) (0.4) (10.3)
FY14‐18 Base‐Line Cap $145.8 $159.1 $166.4 $161.3 $159.1 $791.7
FY
14
‐18
     
     
 
Ba
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e C
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In  FY15,  at  the  recommendation  of  the Advisory  Board,  the  Base‐Line  Cap was modified  to 
exclude  Community  Assistance  Programs  from  the  Cap  calculation.    Based  on  the  FY18 
Proposed CIP, the five‐year spending is now at $648.0 million, which is $143.7 million or 18.1% 
below the base‐line cap and is attributable to exclusion of the Community Assistance Programs, 
cash  flow  changes  between  the  years  based  on  the  latest  cost  estimates,  and  updated 
schedules.  The  exclusion  of  the  Community  Assistance  Programs  from  the  Cap  calculation 
accounts for a reduction of approximately $65.0 million.  
 
FY14‐18 Cap Comparison 
 
FY14 FY15 FY16 FY17 FY18 Total    
FY14‐18
Projected Expenditures $102.2 $103.6 $95.1 $142.9 $169.5 $613.3
Contingency 0.0 0.0 0.0 7.6 9.8 17.4
Inflation on Unawarded Construction 0.0 0.0 0.0 0.0 1.1 1.1
Less:  I/I Program 0.0 (17.5) (13.6) (18.8) (19.0) (69.0)
Less:  Water Loan Program 0.0 1.4 5.3 (3.3) (7.5) (4.0)
Less:  Chicopee Valley Aqueduct Projects (5.6) (1.2) (0.4) (0.1) (0.7) (8.0)
FY18 Proposed FY14‐18 Spending $96.6 $86.3 $86.4 $128.2 $153.3 $550.8
FY14 FY15 FY16 FY17 FY18 Total    
FY14‐18
Projected Expenditures ($40.3) ($43.9) ($54.2) $1.1 $32.7 ($104.7)
Contingency (7.6) (9.5) (10.1) (2.2) 0.6 (28.7)
Inflation on Unawarded Construction (0.8) (4.2) (8.4) (11.1) (12.4) (36.8)
Less:  I/I Program 0.0 (17.5) (13.6) (18.8) (19.0) (69.0)
Less:  Water Loan Program 0.0 1.4 5.3 (3.3) (7.5) (4.0)
Less:  Chicopee Valley Aqueduct Projects (0.6) 0.9 1.0 1.2 (0.2) 2.3
FY14‐18 Cap  ($ Change) ($49.2) ($72.7) ($80.0) ($33.1) ($5.9) ($240.9)
FY
18
 Pr
op
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FY
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FY14‐18  spending  based  on  the  FY18  Proposed  CIP  is  projected  to  drop  by  $47.9 million  to 
$613.3 million and complies with the 5‐year spending limit. 
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FY18 Proposed CIP Compared to the Final FY17 CIP  
 
The  FY18  Proposed  CIP  projects  total MWRA  future  spending  of  $3.3  billion  beginning with 
FY17.  As stated earlier, this is an increase of $177.2 million over the FY17 CIP approved by the 
Board of Directors in June 2016, with most of the additional spending in years beyond FY18.  
   
The chart below shows the  incremental change between the FY18 Proposed CIP and the Final 
FY17 CIP for the Future CIP and for the FY14‐18 Cap period.  
 
FY17 Final 
Remaining 
Balance
FY18 
Proposed 
Remaining 
Balance
$ Change % Change FY17 Final 
FY14‐18
FY18 
Proposed
FY14‐18
FY14‐18 
$ Change
FY14‐18 
% Change
Total Wastewater 1,216.6$      1,241.2$      24.6$          2.0% 363.8$       351.5$     (12.3)$             ‐3.4%
Total Waterworks 1,867.9$      2,027.5$      159.6$        8.5% 258.4$       227.5$     (30.9)$             ‐12.0%
Business & Operations Support 45.6$           38.8$           (6.8)$          ‐14.9% 39.0$         34.2$       (4.8)$               ‐12.2%
Total MWRA 3,130.2$      3,307.4$      177.2$        5.7% 661.2$       613.3$     (47.9)$             ‐7.2%
 
 
Please  refer  to Appendix 4  for detailed  changes at  the project  level  for  the FY14‐18 Cap and 
potential spending beyond FY18. 
 
FY14‐18 CIP Expenditures Based on FY18 Proposed CIP 
 
The FY18 Proposed projects  total CIP  spending of $3.3 billion  starting  in FY16 with  spending 
during the FY14‐18 timeframe projected to be $613.3 million.    
 
Total 
Contract 
Amount
Spending 
Thru FY16
Projected 
Future 
Spending
Total     
FY14‐18
Total      
FY19‐23
Wastewater System Improvements $3,172.5 $1,931.3 $1,241.2 $351.5 $775.7
Waterworks System Improvements $3,992.5 $1,965.1 $2,027.5 $227.5 $610.8
Business & Operations Suppport 131.5      92.7           38.8            34.2        19.8        
Total MWRA $7,296.5 $3,989.0 $3,307.4 $613.3 $1,406.3
 
Please refer to Appendix 2 for a more detailed project listing and projected cash flows. 
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For the FY14‐18 Cap period, yearly cash‐flows are shown below by program and project level: 
 
FY14 FY15 FY16 FY17 FY18
Total     
FY14‐18
Wastewater System Improvements $55.7 $75.4 $64.2 $73.1 $83.2 $351.5
Interception & Pumping 6.9          8.6         6.6        21.5      36.7        80.3      
Treatment 29.1        25.7       27.3      22.5      24.4        128.9    
Residuals 0.1          ‐         ‐        ‐        2.8          2.9        
CSO 15.6        23.6       16.7      10.2      0.2          66.2      
Other Wastewater 4.0          17.5       13.6      18.8      19.0        73.1      
Waterworks System Improvements $41.0 $22.7 $26.7 $61.0 $76.1 $227.5
Drinking Water Quality Improvements 30.2        12.4       7.1        1.6        4.0          55.3      
Transmission 4.5          2.5         8.1        28.0      22.5        65.6      
Distribution & Pumping 4.8          8.9         15.0      23.7      39.6        92.0      
Other Waterworks 1.5          (1.1)        (3.4)       7.7        10.1        14.7      
Business & Operations Suppport 5.5          5.5         4.2        8.8        10.2        34.2      
Total MWRA $102.2 $103.6 $95.1 $142.9 $169.5 $613.3   
The  graph  below  illustrates  the  breakdown  of  spending  by  major  program  for  the  FY14‐18 
timeframe  and  highlights  MWRA’s  accomplishment  in  reaching  substantial  completion  by 
December 2015  in accordance with Schedule Seven of the Federal District Court Order for the 
construction of  the  court‐mandated CSO program at a  total  cost  since 1986 of $907 million. 
During  the  FY14‐18 Cap period,  the  last  two  components  of  the CSO Control Program were 
completed:    the  Boston  Reserve  Channel  and  Cambridge  Sewer  Separation  –  respectively 
accounting for $10.6 million and $54.0 million of spending during the FY14‐18 Cap period.  Final 
restoration work will continue through 2017.  Going forward, MWRA will move to a monitoring, 
reporting, and evaluation phase for the program.  
 
 
 
 
 
 
 
 
 
 
 
 
 
Wastewater 
(excluding CSO)
$285.3
46%
CSO
$66.2
11%
Waterworks
$227.5
37%
Business 
Operations & 
Support
$34.2
6%
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While MWRA  is  currently updating  its Master Plan which will prioritize projects  and provide 
information for establishing the next CIP five‐year Cap.    It  is anticipated that Asset Protection 
and Water System Redundancy, which accounted for 70% of the CIP Spending for the FY14‐18 
Cap period will account for 90% of the CIP spending over the next five‐year Cap period covering 
FY19‐23. 
 
 
 
 
 
As the Authority’s Capital Improvement Program advances over time, it is expected that Water 
System  Redundancy  will  be  achieved  and  that  Asset  Protection  will  remain  a  significant 
spending initiative. 
 
Community Water and Sewer Assistance Programs 
 
The  Infiltration/Inflow  (I/I)  Local  Financial Assistance  Program  provides  funding  assistance  in 
the form of grants and loans for communities to rehabilitate their sewerage collection systems 
with the goal of structurally reducing  I/I flow.   The  loan distribution portion of the program  is 
repaid back to the MWRA interest free.  Presently, $73.1 million is forecasted to be spent in the 
FY14‐18 CAP period which is net of all repayments during this time frame.  During the FY15 CIP 
development, Phases 9 and 10 were added to the CIP at $80 million each to be distributed as 
75% grants and 25%  interest‐free  loans.   By comparison Phases 1 and 2 were 25% grants and 
75% interest‐free loans.  The grant/loan ratio was revised for phases 3 through 8 to 45% grants 
and 55%  interest‐free  loans.   Payback periods for Phases 9 and 10 were also extended from 5 
years to 10 years.  Distribution of funds is authorized through FY2025. 
 
The  Local Water  System Assistance Program provides  financial  assistance  in  the  form of 10‐
year, interest‐free loans for communities to rehabilitate, either by relining or replacement, each 
CIP Category Total 
Contract
FY14‐18 FY19‐23
Asset Protection $2,470.8 $314.0 $879.4
Carroll WTP $439.0 12.3 5.1
Water Redundancy $2,874.1 123.2 395.7
CSO $884.9 66.2 5.6
Other $627.7 97.7 120.5
Total $7,296.5 $613.3 $1,406.3
 
Asset Protection 33.9% 51.2% 62.5%
Carroll WTP 6.0% 2.0% 0.4%
Water Redundancy 39.4% 20.1% 28.1%
CSO 12.1% 10.8% 0.4%
Other 8.6% 15.9% 8.6%
Total 100.0% 100.0% 100.0%
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community’s  proportional  share  of  total  unlined  pipe  miles.    Presently,  $5.5  million  is 
forecasted to be spent in the FY14‐18 CAP period which is net of all repayments during this time 
frame.  During the FY17 CIP development, the program was expanded to include $100 million in 
interest‐free loans to communities solely for efforts to fully replace lead service lines.  The Lead 
Service  Line  Replacement  Loan  Program  is  budgeted  over  twenty  years,  but  the  pace  of 
spending  for  the program will depend on  the  level of participation by  the  communities,  the 
communities’ ability to work with individual homeowners and future regulatory requirements.  
During  the  FY18 Proposed CIP development,  the  community  assistance program was  further 
expanded to include $210 million in interest‐free loans to communities for Phase 3 of the Local 
Water System Assistance Program. Distributions from this program are scheduled to be made 
from FY18 through FY30 with repayments scheduled for FY19 through FY40. 
 
FY14‐18 Large Projects 
 
It  is  important  to  emphasize  that  the  majority  of  spending  within  the  Wastewater  and 
Waterworks programs is concentrated in several larger projects with significant spending in the 
FY14‐18  timeframe.  These  projects  are  either  currently  under  construction  or  soon  to  be 
presented for award.   The top 5 projects for the Wastewater program total $351.5 million for 
FY14‐18 period and represent 94.7% of the $351.5 million total program. 
 
Wastewater Program 
 
The  breakdown  of  the  $351.5  million  Wastewater  program  by  major  project  is  illustrated 
below: 
 
DI Treatment Plant Asset 
Protection
$115.6
33%
Facility Asset Protection
$76.9
22%
Inflow &  Infiltration  (I/I)
$73.1
21%
Cambridge Sewer 
Separation
$54.0
15%
Clinton Wastewater 
Treatment Plant
$13.5
4%Other Wastewater 
Projects
$18.5
5%
Top 5 Wastewater Projects
FY14‐18 Spending ($ in millions)
 18
  
Water Program 
 
Similarly, the top 5 projects for the Waterworks program total $158.4 million for FY14‐18 and 
represent 69.6% of the $227.5 million total program.   
 
The breakdown of the $227.5 million program by major project is illustrated below: 
 
 
Project FY14‐18 
Spending
% of 
Program
DI Treatment Plant Asset Protection $115.6 32.9%
Facility Asset Protection $76.9 21.9%
Inflow & Infiltration (I/I) $73.1 20.8%
Cambridge Sewer Separation $54.0 15.4%
Clinton Wastewater Treatment Plant $13.5 3.8%
Total Top 5 Wastewater Projects $333.0 94.7%
Other Wastewater Projects $18.5 5.3%
Total Wastewater $351.5 100.0%
Long‐Term 
Redundancy
$46.2
20.3%
NIH Redundancy & 
Storage
$39.2
17.2%
Spot Pond  Storage 
Facility
$35.7
15.7%
SEH Redundancy & 
Storage
$22.0
9.7%
Weston Aqueduct 
Supply Mains
$15.2
6.7%
Other Waterworks 
Projects
$69.2
30.4%
Top 5 Waterworks Projects
FY14‐18 Spending ($ in millions) 
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FY18 – Final Year of the 5‐Year Cap 
 
FY18  is  the  final  year of  the Authority’s  5‐year Cap  for  capital  spending.    The Authority has 
complied with the Cap and remains below the ceiling for spending.     During the FY14‐18 time 
frame,  the Authority reached substantial completion of  its court mandated CSO Control Plan, 
the  last major milestone  in  the  Clean Water Act  case  at  an  approximate  total  cost  of  $907 
million. The Authority also  reached  substantial  completion of  the Spot Pond Storage Facility, 
providing  distribution  storage  for  the  Northern  Low  Service  area  and  achieving  water 
redundancy to the Gillis Pump Station supplying the Northern High and Northern Intermediate 
High  service areas. Several major projects  including  the Carroll Ultraviolet Disinfection Water 
Treatment, Brutsch Water Treatment Plant, and Deer Island Wastewater Treatment Plant North 
Main  Pump  Station  Variable  Frequency  Drives  Construction  projects  were  also  completed 
during this period. 
 
Historical Spending 
 
The  chart below  captures  the historical CIP  spending  through FY16 and projects  spending  to 
FY20 based on the FY18 Proposed CIP.  
 
Project FY14‐18 
Spending
% of 
Program
Long‐Term Redundancy $46.2 20.3%
NIH Redundancy & Storage $39.2 17.2%
Spot Pond Storage Facility $35.7 15.7%
SEH Redundancy & Storage $22.0 9.7%
Weston Aqueduct Supply Mains $15.2 6.7%
Total Top 5 Waterworks Projects $158.4 69.6%
Other Waterworks Projects $69.2 30.4%
Total Waterworks $227.5 100.0%
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The  chart  below  shows  the  historical  CIP  spending  from  1990  through  FY16  by  utility  with 
projections through FY20.  
 
  
MWRA Capital Improvement Spending and Debt Service  
 
The  following  graph  was  updated  with  the  FY18  Proposed  CIP  spending  and  debt  service 
projections to illustrate the relationship between the MWRA’s CIP and debt service. 
 
As of December 31, 2016, MWRA’s total debt was $5.2 billion, which is $0.2 billion less than the 
MWRA’s total debt as of December 31, 2015.  However, debt service obligations are projected 
to increase in coming years peaking in 2022.  The Authority’s debt service as a percent of total 
expenses has  increased  from 36%  in 1990  to 63%  in  the Final FY17 Current Expense Budget. 
Peak debt service is currently projected to be 66% of total expenses in FY22.  
 
The FY18 Proposed CIP reaffirms that the MWRA is reducing its total bonded indebtedness over 
the Cap period by paying off more principal on debt  than annual CIP  spending and  resulting 
borrowing.  This trend is expected to continue for the foreseeable future. 
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Contingency  
 
Contingency for each fiscal year is incorporated into the CIP to fund the uncertainties inherent 
to construction. The contingency budget is calculated as a percentage of budgeted expenditure 
outlays.  Specifically,  contingency  is  7%  for  non‐tunnel  construction  and  15%  for  tunnel 
construction.   
 
 
CIP Review and Adoption Process 
 
The Advisory Board will have 60 days from the transmittal of the FY18 Proposed CIP to review 
the budget and prepare comments and recommendations.  During the review period, Advisory 
Board and MWRA  staff will continue  to meet and discuss  the changes  to  the capital budget.  
The Advisory Board will transmit  its comments and recommendations to MWRA  in the spring 
after their review. Staff will prepare draft responses to the Advisory Board’s recommendations 
for  discussion  at  the  budget  hearing.    During  the  spring,  MWRA  will  update  the  CIP  to 
incorporate  the  latest  information  into  the  Final budget.  In  June,  staff will present  the  FY18 
Final CIP to the Board of Directors for adoption. 
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APPENDIX 1 
 
Project Budget Summaries 
and Detail of Changes 
 
Wastewater System Improvements
Interception & Pumping
S.104 Braintree‐Weymouth Relief Facilities 1
S.130 Siphon Structure Rehabilitation 4
S.132 Corrosion & Odor Control 6
S.136 West Roxbury Tunnel 9
S.137 Wastewater Central Monitoring 11
S.139 South System Relief Project 13
S.141 Wastewater Process Optimization 16
S.142 Wastewater Meter System Equipment Replacement 18
S.145 Interception & Pumping (I&P) Facility Asset Protection 20
S.146 Inspection of Deer Island Cross Harbor Tunnels 29
S.147 Randolph Trunk Sewer Relief 30
Treatment
S.206 Deer Island Treatment Plant Asset Protection 32
S.210 Clinton Wastewater Treatment Plant 43
Residuals
S.271 Residuals Asset Protection 46
Combined Sewer Overflows
Introduction to Combined Sewer Overflow Program 50
S.339 North Dorchester Bay CSO Project 58
S.355 MWR003 Gate and Siphon 61
S.341 S. Dorchester Bay Sewer Separation (Comm. Pt.) 63
S.346 Cambridge Sewer Separation 65
S.358 Morrissey Boulevard Drain 68
S.359 Reserved Channel Sewer Separation 70
S.324 CSO Planning & Support 72
Other Wastewater
S.128 Infiltration/Inflow (I/I) Local Financial Assistance 75
Project Budget Summaries and Detail of Changes
Project Index
Project Budget Summaries and Detail of Changes
Project Index
Waterworks System Improvements
Integrated Water Supply Improvement Program 77
Drinking Water Quality Improvements
S.542 Carroll Water Treatment Plant (CWTP) 79
S.543 Brutsch Water Treatment Plant 84
S.545 Blue Hills Covered Storage 86
S.550 Spot Pond Storage Facility 88
Transmission
S.597 Winsor Station/Pipeline Improvement 91
S.604 MetroWest Water Supply Tunnel 94
S.616 Quabbin Transmission Rehabilitation 100
S.617 Sudbury/Weston Aqueduct Repairs 103
S.621 Watershed Land 105
* S.622 Cosgrove Tunnel Redundancy 107
S.623 Dam Projects 109
* S.625 Metropolitan Tunnel Redundancy 111
* S.628 Metropolitan Redundancy Interim Improvements 115
* S.630 Watershed Division Capital Improvements 118
Distribution & Pumping
S.677 Valve Replacement 120
S.692 Northern High Service ‐ Section 27 Improvements 122
S.693 Northern High Service  ‐ Revere & Malden Pipeline Improvements 124
S.702 New Connecting Mains ‐ Shaft 7 to WASM 3 127
S.704 Rehabilitation of Other Pumping Stations 131
S.708 Northern Extra High Service ‐ New Pipelines 134
S.712 Cathodic Protection of Distribution Mains 136
S.713 Spot Pond Supply Mains ‐ Rehabilitation 138
S.719 Chestnut Hill Connecting Mains 141
S.721 Southern Spine Distribution Mains 144
S.722 Northern Intermediate High (NIH) Redundancy & Storage 146
S.723 Northern Low Service Rehabilitation ‐ Section 8 149
S.727 Southern Extra High Redundancy & Storage 151
S.730 Weston Aqueduct Supply Mains (WASMs) 154
S.735 Section 80 Rehabilitation 159
Other Waterworks
S.753 Central Monitoring System 160
S.763 Distribution Systems Facilities Mapping 164
S.765 Local Water Pipeline Assistance Program 166
S.766 Waterworks Facility Asset Protection 168
Business & Operations Support
S.881 Equipment Purchase 171
S.925 Technical Assistance 173
S.933 Capital Maintenance Planning/Development 174
S.934 MWRA Facilities Management & Planning 176
S.935 Alternative Energy Initiatives 178
Information Technology (IT) Strategic Plan 180
S.940 Applications Improvements Program 181
S.942 Information Security Program 184
S.944 Information Technology Management Program 186
S.946 IT Infrastructure Program 188
* New or Restructured Projects for FY18
  
 
Interception and Pumping - 1 
S. 104 Braintree‐Weymouth Relief Facilities  
 
Project Purpose and Benefits 
 Contributes to improved public health 
 Provides environmental benefits 
 Fulfills a regulatory requirement 
 Extends current asset life 
 Improves system operability and reliability 
 
In accordance with a DEP administrative consent order, construction of relief facilities and the resulting reduction in 
community  infiltration and  inflow will provide capacity for peak sewage flow from Braintree, Hingham, Holbrook, 
Randolph, Weymouth, and sections of Quincy.   This project will  reduce surcharging  in Braintree and Weymouth, 
and reduce frequent overflows into the Weymouth Fore River during wet weather.   
 
Project History and Background 
 
The Braintree‐Weymouth  interceptor system and pump station serves Braintree, Hingham, Holbrook, Randolph, 
Weymouth, and sections of Quincy. Because of population  increases, the sewerage system could not handle the 
volume  of  sewage  received  and  sewage  overflows were  frequent  along  the Weymouth  Fore  River  during wet 
weather. 
 
Interim rehabilitation work was required to ensure continued operation of the existing Braintree‐Weymouth Pump 
Station during  the  long‐term design and  construction period. After  initially proceeding with a dual  track design 
approach  for part of  this project, MWRA decided  to construct a deep rock  tunnel rather  than a marine pipeline 
from the new pump station to the Nut  Island shaft of the  Inter‐Island Tunnel to Deer  Island. Construction of the 
Emergency Mill Cove Siphon was completed in June 1998.  Construction of the deep rock tunnel was completed in 
September 2003, and the North Weymouth Relief Intercept was completed in June 2002. The Intermediate Pump 
Station  and  sludge  pumping  facilities  at  Deer  Island  were  completed  in  April  2005.  The  Fore  River  Siphons 
construction contract was completed in May 2005. Construction of the Replacement Pump Station was completed 
in April 2008. Rehabilitation of Section 624 was completed in December 2010. Remaining phases include Braintree‐
Weymouth Improvements.  
 
Scope 
 
Sub‐phase  Scope  Status
Design 1/CS/RI – 
Tunnel & IPS 
Design  of  the  tunnel  and  Intermediate  Pump  Station  (IPS).  Includes 
completion of design modifications for sludge pumping facilities at Deer 
Island and residuals filtrate facilities at Fore River. 
Completed
Sediment Tests  Tests required as part of the evaluation of marine pipeline option.  Completed
Design 2/CS/RI – 
Surface 
Design of remaining construction including siphons and replacement 
pump station. 
Completed
Tunnel Construction & 
Rescue 
Construction of a 2.9‐mile, 12‐feet diameter tunnel beginning at the Nut 
Island  shaft  of  the  Inter‐Island  Tunnel  and  ending  at  the  Fore  River 
Staging Area. Two 14‐inch sludge pipelines within the tunnel will convey 
Deer  Island sludge from the  Inter‐Island Tunnel to the pelletizing plant.  
0.4 miles of twin 12‐inch pipelines within the tunnel will convey filtrate 
from the pelletizing plant to the  Intermediate Pump Station.   2.5 miles 
of  42‐inch  force  main  will  carry  flows  and  filtrate  to  the  Inter‐Island 
Tunnel. Also includes a MOA with Quincy, Braintree, and Weymouth for 
tunnel rescue and fire support services. 
Completed
Interception and Pumping - 2 
Sub‐phase  Scope  Status
Intermediate Pump 
Station Construction 
Construction  of  a  45‐mgd  pump  station  and  headworks  in  North 
Weymouth. Also  includes modifications to the sludge pumping facilities 
at Deer Island and the filtrate facilities at Fore River. 
Completed
No. Weymouth Relief 
Interceptor 
Construction 
Construction of 2,000  linear feet of 60‐inch gravity sewer running from 
the Intermediate Pump Station and along the Exelon Energy site. 
Completed
Fore River Siphons 
Construction 
Construction of 36‐inch, 3,900‐feet  long twin siphons beneath the Fore 
River from the Idlewell section of Weymouth to the southeast corner of 
the Exelon Energy  site  in North Weymouth.   Constructing 1,000  linear 
feet of 36‐inch to 54‐inch new sewers in Idlewell. 
Completed
B‐W Replacement 
Pump Station 
Construction of a new 28‐mgd Braintree‐Weymouth Pump Station which 
will handle flows from Hingham, Weymouth, and portions of Quincy. 
Completed
Rehab Section 624   Rehabilitation of 2,000 feet of Section 624 in North Weymouth.  Completed
Mill Cove Siphon 
Construction 
Installation of 1,700  linear  feet of 42‐inch siphon pipe between Newell 
Playground and Aspinwall Street  in North Weymouth  to act as  second 
barrel of existing Mill Cove Siphon. 
Construction –Rehab  Interim rehabilitation of the existing Braintree‐Weymouth Pump Station.  Completed
Community Tech 
Assistance 
Technical assistance for the Town of Weymouth for hydraulic modeling 
of its sewer system, leak detection for the water system, and mitigation. 
Completed
Geotechnical 
Consultant 
Consulting services related to the tunnel shaft excavation. Completed
Communication System  Radio systems for the intermediate and replacement pump stations.  Completed
Mill Cove Sluice Gates 
Design and 
Construction 
Install  gates  which  will  allow  staff  to  remotely  flush  out  the  site  as 
needed, and will reduce odors. 
Future
Braintree‐Weymouth 
Improvements Design 
CS/RI and Construction 
Several  facility  modifications  are  needed  to  improve  facility  safety, 
reliability, and performance. Design and construction improvements are 
required  to  address  deficiencies  in  odor  control,  solids  handling,  and 
pumping operations.   
Future
  
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$234,493 
 
$227,705 
 
$6,788  $0  $241  $242  
 
$6,547  $0 
 
Project 
Status  
11/16 
 
98.0% 
Status as % is approximation based on project budget and expenditures.  Work that is 
substantially complete includes the deep rock tunnel, N Weymouth Interceptor, 
Intermediate Pump Station, Fore River Siphons contract, and the Replacement Pump 
Station.  Rehabilitation of Section 624 was completed in December 2010. 
 
 
 
 
 
 
  
 
Interception and Pumping - 3 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
 
$232,455 
 
$234,493 
 
$2,038  Jun‐21  Nov‐22  17 mos.  $208  $242  $34 
 
 
Explanation of Changes 
 
 Project  cost  change due  to updated  cost estimate of $3.0M  for Mill Cove  Siphon Design  and Construction 
contracts. 
 
 Schedule  and  spending  changes  due  to  updated  Notice‐to‐Proceed  dates  of  six  months  for  Braintree‐
Weymouth Improvement contracts. 
 
CEB Impacts 
 
 None identified at this time. 
 
Interception and Pumping - 4 
S. 130 Siphon Structure Rehabilitation   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 
 Improves system operability and reliability 
 
Master Plan Project  2009 Priority Rating 2 (see Appendix 3) 
 
Design and construction of improvements to headhouses and structures. 
 
Project History and Background 
 
Siphon chambers are located at the upstream and downstream ends of depressed sewers. Depressed sewers are 
constructed  to avoid obstructions  in  sewer alignments  such as  rivers and  subsurface utilities. Upstream  siphon 
chambers  allow  attainment  of  proper  water  elevation  so  that  the  depressed  sewer  flows  under  pressure. 
Downstream chambers provide transitions between depressed sewers and downstream gravity sewers. 
 
Connecting structures are  facilities at which  flows  from sewers are redirected  to converge with or receive  flows 
from other sewers. 
 
There are 92 siphon chambers and 111 connecting structures  in the MWRA wastewater system. Hydraulic  flows 
through many of  these  siphon  chambers and  connecting  structures are below design  capacities. The poor  flow 
conditions, caused by irregular maintenance due to the inaccessibility of many structures, contribute to significant 
surcharges  and  overflows.  Odor  problems  have  been  identified  at  some  siphon  chambers  and  connecting 
structures due to hydraulic transitions. 
 
MWRA  completed  a  study  in  1998  to  evaluate  rehabilitation  of  these  structures  in  order  to  permit  greater 
accessibility  to  provide  regular  maintenance  to  alleviate  the  above  problems.  83  siphon  chambers  and  63 
connecting structures were included in the study which recommended rehabilitation and improvements to 127 of 
these structures. MWRA has prioritized the design and construction of improvements to these structures. Phase 1 
will provide access improvements and rehabilitation of structures at 29 siphon locations that are most inaccessible 
or in greatest need of repair. 
 
Scope 
 
Sub‐phase  Scope  Status
Planning 
Identification of methods to improve accessibility and structures. Inspection of the 
siphon  chambers  and  diversion  structures  along  with  recommendations  for 
rehabilitation. 
Completed
Design/CS/RI   Design,  Construction  Services  and  Resident  Inspection  for  improvements  at  29 siphon locations. 
Future
Construction  Improvements at 29 siphon locations. Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$6,881 
 
$940 
 
$5,941  $0  $0  $0 
 
$5,941  $0 
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Project 
Status   
6/16 
 
13.7%  Status as % is approximation based on project budget and expenditures. Initial Planning subphase was completed in 1998. Design is expected to begin in July 2018. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$6,669  $6,881  $212  Jun‐21  Jun‐21  None  $0  $0  $0 
 
Explanation of Changes 
 
 Project cost change due to inflation adjustments on unawarded contracts. 
 
CEB Impacts 
 
 None identified at this time. 
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 S. 132 Corrosion and Odor Control   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 
 Improves system operability and reliability 
 
High sulfide levels in the Framingham Extension System cause corrosion and odors in that system and downstream 
in the Wellesley Extension Sewer System and West Roxbury Tunnel.   A study has identified the causes of corrosion 
and odors and recommended corrective measures.  Completion of corrosion control measures will extend the useful 
life of these assets and minimize the impact on the existing wastewater conveyance infrastructure.  Improved odor 
control will mitigate the impact on surrounding areas. 
 
Project History and Background 
 
Hydrogen  sulfide  produces  sewer  odors  and  is  highly  corrosive  to  pipes  and  pump  stations.  Collapses  in  the 
Framingham  Extension  Sewer  (FES) have  alerted MWRA  to problems  in  that  area. Odor  complaints have been 
received from residents abutting both the Framingham Extension Relief Sewer (FERS) and the Wellesley Extension 
Sewer  (WES)  systems  resulting  in  legal  claims  totaling  several  hundred  thousand  dollars.  Severe  corrosion  has 
occurred in the West Roxbury Tunnel. This situation has prompted MWRA to add odor control chemicals at various 
points in the local systems and FES to try to reduce the hydrogen sulfide levels. The results have been mixed; not 
all of the chemicals were effective even over the short term, and none completely eliminated hydrogen sulfide.   
 
While  MWRA  attempts  to  minimize  odor  and  corrosion  impacts  through  chemical  intervention  and  sealing 
locations where  odors  escape,  a more  permanent  solution  is  being  sought. MWRA  awarded  a  Planning/Study 
contract in January 1997. The consultant completed inspections in Ashland, Framingham, and Natick and drafted a 
report identifying, locating, and categorizing the sources and the extent of odor and corrosion problems. The Odor 
and Corrosion  report  indicated  that  significant  levels of  sulfides  are discharged  into  the  FES  from Ashland  and 
Framingham.  These  sulfide  levels  increase  as  the wastewater  flows  through  the  FES/FERS  system.  The  report 
recommends a combination of MWRA and community actions, such as modifications to industrial discharge limits 
and municipal permits, chemical addition at community pump stations and the FES, and air treatment. The final 
planning/inspection report was completed in December 1998. 
 
Interim Corrosion Control commenced in July 2000. The design for the modifications to the FERS pump station, FES 
Tunnel, and air treatment systems started in August 2002 and continued until June 2005. 
 
Scope  
 
Sub‐phase  Scope  Status
 
Planning 
Identification of causes and sources of odors; collection of local sewer 
system  information  in  Ashland,  Natick,  and  Framingham; 
recommendations for long‐term corrective measures. 
Completed
Design/CS/RI  Design, construction services, and  resident  inspection  for FERS Pump 
Station, FES tunnel, and air treatment systems. By June 2005, the FERS 
Pump  Station  achieved  50%  Design  status,  the  FES  tunnel  achieved 
30%  Design  status  and  the  air  treatment  systems  achieved  100% 
Design status. 
Completed
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Sub‐phase  Scope  Status
Interim Corrosion Control  Implementation  of  chemical  addition  program  at  the  FERS  Pump 
Station.  The  program  includes  the  addition  of  potassium 
permanganate, and monitoring of the wastewater flows and hydrogen 
sulfide levels downstream. 
Completed
FES/FERS Biofilters Design 
& Construction   
FES/FERS  Corrosion  Control  (Biofilters)  is  a  design  and  construction 
project  to  make  improvements  in  the  MWRA  sewers.  Three  air 
treatment systems (biolfilters) are recommended to remove and treat 
hydrogen  sulfide  in  the  FES,  FERS, WESR  and WERS  sewer  systems.  
Rehabilitation of hydrogen sulfide meters will be included. 
Future
Nut Island Mechanical and 
Electrical Upgrades Design 
CA/REI and Construction 
Evaluation, design, and construction upgrades  to  the mechanical and 
systems and electrical equipment.  
Future
System‐wide Odor Control 
Study 
The prevalence of Hydrogen  Sulfide gas  in  the  collection  system has 
been responsible  for system wide odor complaints and  infrastructure 
deterioration. This project will evaluate the system, identify the critical 
needs, and provide solutions. 
Future
NI Headworks Odor 
Control and HVAC 
Improvements Evaluation, 
Design, ESDC, REI and 
Construction Phase 2 
Design ESDC/REI and construction for improvements for the Nut Island 
Headworks Odor Control and HVAC systems and energy management 
systems.  This  is  the  long  term  improvements  project  following  the 
January  25‐26,  2016  fire  and  following  the  Contract  7494  Odor 
Control,  HVAC  and  Energy  Management  System  Evaluation  will  be 
completed in February 2017. Failure of the odor control system would 
result in odors being released to surrounding areas and the discharge 
limits of the facility's air permit would be exceeded. 
Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$27,879 
 
$3,373 
 
$24,507  $535  $1,093  $1,999 
 
$22,879  $0 
 
Project 
Status   
6/16 
 
12.1% 
Status as % is approximation based on project budget and expenditures.  NTP for the
Odor Control Evaluation was issued in September 2015. NI Odor Control & HVAC 
Design CA/REI is expected to commence in February 2017. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$26,117  $27,879  $1,762  Dec‐20  Jun‐21  6 mos.  $2,139  $1,999  ($140) 
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Explanation of Changes 
 
 Project  cost  change  primarily  due  to  new  contract  for  Nut  Island  Headworks  Odor  Control  and  HVAC 
Improvements Construction of $10.0M, and inflation adjustments on unawarded contracts. This increase was 
partially offset by deleting  the Framingham Extension Sewer Tunnel Rehabilitation Design and Construction 
contracts of $8.5M. 
 
 Schedule  and  spending  change  due  to  updated  Notice‐to‐Proceed  dates  of  three  months  for  Nut  Island 
Mechanical & Electrical and Nut Island Headworks Odor Control & HVAC Improvement contracts.  
 
CEB Impacts 
 
 None identified at this time. 
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 S. 136 West Roxbury Tunnel  
 
Project Purpose and Benefits 
 
  Contributes to improved public health   Provides environmental benefit   Extends current asset life 
 Improves system operability and reliability 
 
Master Plan Project  Priority Rating 1 (See Appendix 3) 
 
Investigation and rehabilitation of the West Roxbury Tunnel sewer.  This sewer, built in 1964, transports flows from 
the Wellesley Extension Relief Sewer System through the West Roxbury portion of Boston to the High Level Sewer.  
A structural failure could result in surcharging and overflows. 
 
Project History and Background 
 
During construction of  the Wellesley Extension Replacement Sewer and  inspection of  the  tunnel  in 1999, visual 
observations  indicated  that  severe  corrosion  due  to  hydrogen  sulfide  had  occurred  in  a  portion  of  the  sewer 
directly upstream of  the West Roxbury Tunnel  (WRT),  and  that  the  tunnel entrance  structure had  lost  cement 
lining, exposing the reinforcing steel. Manholes and other structures had been affected more severely. 
 
A  structural  failure  of  the  WRT  would  affect  the  tributary  communities  of  Ashland,  Brookline,  Dedham, 
Framingham, Natick, Needham, Newton, Wellesley,  and  the Hyde  Park  and West  Roxbury  portions  of  Boston.  
Local failure of the tunnel could result in the discharge of 53 to 128 mgd of raw sewage into the Charles River until 
emergency repairs could be made, back‐up of sewage into local residences and businesses, and the interruption of 
service to as many as 125,000 people. Section 138 is immediately upstream of the tunnel and crosses beneath the 
VFW  Parkway  in West  Roxbury.  Structural  failure beneath  this major  transportation  corridor would  result  in  a 
severe public safety hazard.   
 
Design  for  structural  repairs  to  Section  138  and  the West  Portal  of  the  tunnel were  completed  in  June  2001.  
Construction of these repairs, Contract 6569, repairs to Sections 137 & 138,  including the slipline of Section 138, 
were completed  in June 2002. The design contract to rehabilitate the tunnel was awarded  in February 2009 and 
ended in June 2011. The tunnel was inspected in August 2010 and there has been negligible deterioration since the 
1999  inspection. Based on these findings and the significant reduction  in hydrogen sulfide  levels  in the tributary 
sewers over  the past decade,  it was determined  that  the  tunnel  is not  in need of  immediate  repair.  In  lieu of 
immediate repair, a tunnel inspection program will be implemented to monitor the conditions of the tunnel. 
 
Scope 
 
Sub‐phase  Scope  Status
Inspection  Inspection of Section 137 of the West Roxbury Tunnel, which includes 12,500 linear 
feet  of  84‐inch  reinforced  and  unreinforced  concrete  tunnel.  Initial  inspection 
completed in 1999. 
Completed
Design/CS/RI  Design,  construction  services,  resident  inspection  for  corrective  actions  to 
repair/rehabilitate 1,000 feet of Section 138 and the West Portal, and a conceptual 
design report for the rehabilitation of the tunnel. Design/construction completed in 
June 2002. 
Completed
Construction  Rehabilitation of 1,000 feet of Section 138 and the West Portal. Completed in June 
2002. 
Completed
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Tunnel 
Inspection 
Inspection contract to monitor the conditions of the tunnel in 10 years Future
 
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$11,314 
 
$10,314 
 
$1,000  $0  $0  $0 
 
$1,000  $0 
 
 
Project 
Status   
6/16 
 
91.2% 
Status as % is approximation based on project budget and expenditures.  The design 
contract to rehabilitate the tunnel was awarded in February 2009 and ended in June 
2011.  
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$11,314  $11,314  $0  Jun‐20  Jun‐20  None  $0  $0  $0 
 
Explanation of Changes 
 
 N/A 
 
CEB Impacts 
 
 None identified at this time. 
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S. 137 Wastewater Central Monitoring   
 
Project Purpose and Benefits 
 Extends current asset life.   
 Results in a net reduction in operating costs 
 Improves system operability and reliability 
 
To study, define, design, and implement a centralized monitoring and control system most appropriate for MWRA’s 
wastewater  transport  system.  Through  facility  automation  and  remote  monitoring  and  control,  SCADA 
implementation will result in cost savings and improve wastewater system operation and maintenance.   
 
Project History and Background 
 
MWRA has already made substantial progress towards  increased automation and central monitoring and control 
of its water and wastewater systems and facilities. Substantial investments have been made in implementing such 
systems  for  the  Deer  Island  Treatment  Plant  and  Nut  Island  Headworks,  and  Supervisory  Control  and  Data 
Acquisition System  (SCADA)  implementation  is ongoing within the water conveyance system. The recommended 
wastewater  SCADA  system  and  associated  business  practices  will  support  a  single  philosophy  for  central 
monitoring and control of all MWRA facilities and systems.  
 
The SCADA Master Plan, which was completed  in  July 1999, recommended expansion of  the automated control 
concepts developed for water system operation and identified long‐term savings related to staffing reductions and 
optimization of operations and maintenance.   Following the master planning recommendations, a detailed scope 
of  services  was  prepared  to  procure    professional  services  contract  to  provide  design,  integration,  training, 
construction administration and  resident  inspection  services  for various SCADA  improvements. Camp Dresser & 
McKee, Inc. (CDM) was awarded this contract in June 2002. The construction effort on the first and most complex 
of  two  construction  packages  began  in March  2006  and  reached  substantial  completion  in  January  2008.  This 
construction  addressed  SCADA  needs  at most  pumping  and  CSO  facilities,  as well  as  establishing  overall  data 
communications  improvements.  The  second  construction  package  provided  for  SCADA  needs  at  the  remote 
headworks  facilities,  taking  into  consideration  future  CIP  improvements  at  Chelsea,  Columbus  Park,  and Ward 
Street Headworks facilities. This contract reached substantial completion in July 2009. 
 
Scope 
 
Sub‐phase  Scope  Status
Planning  Development  of  a  plan  for  a  monitoring  and  control  system  for  the  MWRA 
wastewater transport system.  
Completed 
Design and 
Integration Services 
Includes  design,  integration  (PLC  programming,  operator  graphics  development, 
MIS/CMMS  data  transfer),  and  development  and  implementation  of  training.  Also 
covers  preparation  of  documentation  and  manuals  for  automating  equipment  and 
systems and for remote monitoring and control of the wastewater transport systems 
and  facilities.  Includes  construction  administration,  engineering  services  during  and 
after construction, and resident inspection. 
Completed 
Construction 1 (CP1)  Construction  and  installation  of  SCADA  equipment  and  systems  at  seven  pumping 
facilities,  three  CSOs  and  one  screen  house.  Also  covers Operation  Control  Center 
improvements.  Facilities  include  Alewife,  Caruso,  Hingham,  New  Neponset,  Hayes, 
Delauri,  Houghs  Neck,  Chelsea  Screen  House,  Cottage  Farm,  Prison  Point,  and 
Somerville Marginal.    This  construction package  included  the major  components of 
the SCADA communications infrastructure (microwave radios, routers, etc.). 
Completed 
Construction 2 (CP2)  Construction and installation of SCADA instrumentation and control equipment at the 
three older headworks facilities and Nut Island Headworks. OCC improvements were 
also made to support these additional facilities. 
Completed 
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Equipment 
Prepurchase 
Purchase  SCADA  system  components  including  computer  hardware  to  ensure 
consistency with MWRA MIS  infrastructure  through  existing  Commonwealth  of MA 
blanket  contracts  and  low  cost  small  quantity  system  components  (ex.  fuel  tank 
monitoring units and  interfaces, Prison Point Flow meter, CSU/DSUs), and additional 
instrumentation  and  control  equipment  at  the  Arthur  St.  Pump  Station  to  ensure 
consistency and/or compatibility with installed systems.  
Completed 
Technical Assistance  Technical assistance work to support all subphases.  Completed 
Wastewater 
Redundant 
Communications 
To  study  and  implement  redundant  communications  alternatives  for  Wastewater 
facilities,  with  an  emphasis  on  wireless  options.  It  is  critical  to  have  alternative 
communication  if an  important  facility alarm does not  reach  the Operations Control 
Center. 
Future 
Wastewater 
SCADA/PLC 
Upgrades 
Replacement  of  existing  SCADA  PLCs  nearing  their  end  of  life  with  a  current  PLC 
platform.  New  PLC  platforms  further  provide  increased  security  capabilities  and 
improved programming functionality. Secondary goals include standardizing PLC logic 
and HMI graphics, and upgrading aging field instrumentation. 
Future 
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$27,482 
 
$19,782 
 
$7,700  $0  $360  $360 
 
$2,910  $3,050 
 
Project 
Status   
6/16 
 
72.0% 
Status as % is approximation based on project budget and expenditures.  
Construction 1 contract was substantially complete in December 2007.  Construction 
2 contract was substantially complete in July 2009. Wastewater SCADA/PLC Upgrades 
is expected to begin in October 2017. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
 
$27,482 
 
$27,482 
 
$0  Oct‐32  Oct‐32  None  $375 
 
 
$360  ($15) 
 
Explanation of Changes 
 
 Spending increase primarily due to delaying the Notice‐to‐Proceed for Wastewater Redundant 
Communications contract by two years, partially offset by updated cash flow increase in FY18 for the 
Wastewater SCADA/PLC Upgrades contract.  
  
CEB Impacts 
 
 None identified at this time. 
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S. 139 South System Relief Project  
  
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits  
 Extends current asset life 
 Improves system operability and reliability 
 
To protect public health and property  from  sanitary  system overflows and back‐ups  into homes and businesses 
during extreme wet weather events.  Completion of the project will also extend the useful life of system assets and 
potentially avoid extraordinary costs resulting from system failures.  
 
Project History and Background 
 
Archdale Road Diversion Structure 
 
On October 20, 1996 a 100‐year rainstorm caused the MWRA High Level Sewer (HLS) (Section 70) to overflow  in 
the area of Archdale Road in Boston.  Following this overflow event, MWRA established a task force to recommend 
action  to mitigate and/or prevent  future overflows. The  task  force developed an emergency  response plan and 
examined  several  relief  alternatives.  The  first  component  of  the  recommended  relief  plan  consisted  of 
construction  of  a  diversion  structure  that  includes  two  30‐inch  by  60‐inch  sluice  gates  connecting  the  HLS  to 
BWSC’s Stony Brook drainage conduit. The diversion structure is located at the end of Bradeen Street in Roslindale. 
If, based on monitoring results, it appears that the High Level Sewer is about to overflow in the Archdale Road area 
due  to an extraordinary  storm event,  the overflow volume  is diverted  to  the Stony Brook Conduit  through  the 
sluice  gates.   This eliminates  the need  to deploy  large emergency  response  crews  to build  temporary  sandbag 
dikes. Construction of the diversion structure was completed in August 1999. 
 
High Level Sewer Repair 
 
Subsequent  to  the October 1996 storm, MWRA  initiated some short‐term modifications  to  the sewer system  to 
reduce  overflows. However,  during  a  June  1998  storm,  these modifications  actually  pressurized  the HLS. As  a 
result,  MWRA  began  an  emergency  evaluation  of  the  HLS  in  June  1998  to  analyze  its  hydraulic  capacity  and 
structural  integrity.  The  evaluation, which was  completed  in  January  1999, discovered  cracking  at  a  77‐degree 
bend  in  the  sewer  in  the Archdale Road area  that  required  immediate attention.  Inspection also  indicated  that 
approximately 40 feet of the HLS, located in the Arnold Arboretum, needed repair. A construction contract notice 
to proceed was issued in June 1999 and construction was completed in October 1999. 
 
Outfall 023 Cleaning and Structural Improvements 
 
Following the October 1996 storm, the City of Boston engaged a consultant to review the events and recommend 
remedial actions to prevent future flooding under similar conditions. One recommendation was to clean sediment 
and debris from the Stony Brook Conduit. Boston Water & Sewer Commission (BWSC) has cleaned the upstream 
portion  of  the  conduit  and MWRA  has  cleaned  the  outfall  from  the Metropolitan  District  Commission  (MDC) 
gatehouse  at  Charlesgate  to  the  Charles  River.  This  part  of  the  project  also  covers  structural modifications  to 
Outfall 023 to permit access points and diversion capabilities  for  future cleaning. This portion of the project has 
been  moved  out  to  fiscal  year  2019.  Staff  will  continue  to  periodically  inspect  the  outfall  for  increased 
sedimentation levels and report if schedule modification need to be made. 
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Milton Financial Assistance 
 
Two  residential areas  in  the Town of Milton have experienced sewage backups  into homes during wet weather 
events and periods of prolonged wet weather. One area affected is a direct tributary of MWRA’s High Level Sewer 
and  the  other  is  a  tributary  to MWRA’s New Neponset  Valley  Sewer.  In  September  1999, MWRA  and Milton 
entered into a financial assistance agreement to fund design and construction of new sewers, rehabilitation of an 
existing pump station, and construction of a new pump station  to mitigate downstream  impacts  from high  flow 
conditions in the improved High Level Sewer. 
 
Pump Station Feasibility 
 
MWRA considered investigating the feasibility of constructing a small pump station to convey wastewater from a 
small area of Quincy away from the Braintree Howard Street Pump Station. The flow would be re‐routed back to 
the  Quincy  collection  system.  The  City  of  Quincy  would  own  and  operate  the  pump  station.  Upon  further 
evaluation, MWRA has decided to delete this project and instead, will continue an MOU with Braintree to pay the 
town annually for use of 25 percent capacity of Braintree’s Howard Street Pump Station. 
 
Scope 
 
Sub‐phase  Scope  Status
Archdale Des/CS/RI 
and Construction 
Design,  construction  services,  and  resident  inspection  for  the  Archdale 
Road  Diversion  Structure.    Construction  of  an  underground  diversion 
structure that houses two 30‐inch by 60‐inch horizontal sluice gates on the 
sidewall of the HLS. This structure controls flow  into BWSC’s Stony Brook 
Conduit. 
Completed
Sections 70 and 71 
HLS Evaluation/ 
Construction 
Initial evaluation and construction of recommended improvements.  Completed
Construction and 
Improvements for 
Outfall 023 
Removal and disposal of sediment and debris from Outfall 023 as well as 
continuation  of  structural  improvements  to  enable  future  cleaning 
operations. 
Future 
Milton Financial 
Assistance 
Payment to the Town of Milton for local projects to mitigate downstream 
impacts from high flow conditions. 
Completed
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$4,939 
 
$3,439 
 
$1,500  $0  $0  $0 
 
$1,500  $0 
 
Project 
Status   
6/16 
 
69.6% 
Status as % is approximation based on project budget and expenditures.  All sub‐
phases are complete except for Outfall 023 Structural Improvements which is 
scheduled to commence in FY19. 
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Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY16 
 
FY17 
 
Chge.  FY16  FY17  Chge.  FY16 
 
FY17  Chge. 
$4,939  $4,939  $0  Dec‐20  Dec‐20  None  $0  $0  $0 
 
Explanation of Changes 
 
 N/A 
 
CEB Impacts 
 
 None identified at this time. 
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S. 141 Wastewater Process Optimization   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 
  Improves system operability and reliability 
 
To optimize wastewater system operating procedures and make system improvements and modifications to ensure 
maximum wastewater treatment, minimum operating and maintenance costs, and extension of the useful  life of 
system assets. 
 
Project History and Background 
 
This project was established to support MWRA Business Plan strategies, which recommend the development of a 
wastewater  process  optimization  plan,  central  monitoring  facilities  for  the  sewerage  system,  rehabilitation  of 
wastewater interceptors, and the utilization of automation and new technology to increase efficiency. 
 
The  completed  planning  phase  included  the  development  of  an  updated  hydrologic  and  hydraulic  model 
(InfoWorks CS) and the evaluation of optimization alternatives under typical and extreme storm events. MWRA has 
evaluated  several of the alternatives and has been using hydraulic information gained during this phase to develop 
facility  control  logic  under  the Wastewater  Transport  SCADA  Implementation  Project.  Two  alternatives, which 
include pipeline modifications, will be  taken  further as defined below. The model developed under  this project 
continues  to be used by MWRA staff  for  in‐house system evaluation and NPDES  reporting  requirements and by 
outside consultants to support CSO‐related and collection system improvement projects. 
 
Scope 
 
Sub‐phase  Scope  Status
Planning  Evaluate  collection  system  and  facility  modification  alternatives  to 
maximize  wastewater  treatment  and  minimize  operating  and 
maintenance costs. 
Completed
 
Somerville Sewer  
Design  and  construct  a  connection  between  the  upstream  end  of  the 
Somerville  Medford  Branch  Sewer  and  the  North  Metropolitan  Relief 
Sewer  to  reduce  surcharge  and divert  flow  away  from  the  Cambridge 
Branch Sewer and Delauri Pump Station. 
Future
 
Siphon Planning 
Further  evaluate  the  benefits  of  constructing  a  redundant  siphon 
crossing  the  Mystic  River  from  the  Cambridge  Branch  Sewer  to  the 
Delauri Pump Station to assist in frequency of CSO discharges. 
Future
North System Hydraulic 
Study 
Review  the  frequency and extent of sanitary sewer overflows  (SSOs)  in 
the  area  tributary  to  Chelsea  Creek  Headworks  and  to  evaluate  and 
recommend alternatives  to optimize  the performance of  the collection 
system and  to eliminate or  reduce SSOs or  relocate  them  to minimize 
potential human health risks or environmental impacts. 
Completed
Hydraulic Flood 
Engineering Design and 
Construction– North 
System 
Future  implementation  of  system  optimization  measures  or  more 
significant system modifications which will be identified during the initial 
study.   Additional follow‐up analysis or project  implementation may be 
done under this phase. 
Future
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Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$10,416 
 
$1,502 
 
$8,915  $0  $0  $297 
 
$5,195  $3,719 
 
Project 
Status   
6/16 
 
14.4%  Status as % is approximation based on project budget and expenditures.   The Notice‐to‐Proceed for the North System Hydraulic Study was completed in June 2015. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge. 
 
FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$10,389  $10,416  $27  Jun‐27  Jun‐27  None  $297  $297  $0 
 
Explanation of Changes 
 
 Project cost change due to inflation adjustment on Somerville Sewer Construction contract.  
 
CEB Impacts 
 
 None identified at this time. 
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S. 142 Wastewater Metering System Equipment Replacement  
 
Project Purpose and Benefits 
 Extends current asset life   
 Improves system operability and reliability.  
 
To  improve  the  accuracy  of  meter  data  used  to  determine  wholesale  wastewater  charges.    This  will  be 
accomplished by replacing the existing wastewater metering system, including hardware and software utilizing the 
latest available technology.  This technology will reduce confined space entries, making the metering system safer 
and  less  costly  to maintain.  This  project will  be  coordinated  with  and  support  SCADA  implementation  for  the 
wastewater system.  Meter replacement was completed in FY06. 
 
Project History and Background 
 
Installation of MWRA’s  initial wastewater metering system began  in 1989 and was completed  in 1994. Individual 
meters  in 43 customer communities  receive  routine maintenance on a continuous basis. This  initial system was 
replaced  in  2003‐2004.  Lessons  learned  with  the  initial  metering  system  was  that  the  life  expectancy  of 
wastewater meters is approximately 7‐10 years and that timely replacement of meters can be scheduled to avoid 
whole scale replacement.  Our current system is approaching its 12th year. Plans will be developed to evaluate new 
wastewater metering technology for our 3rd generation of meters. Once again, the entire wastewater system will 
be  replaced. Certain  key meters will be  supplied with  electric power  instead of battery  resulting  in more  civil, 
electrical, and construction costs.  Each community’s unmetered areas will be tested, evaluated, and quantified in 
order to update current Community Flow Formulas (CFFs) as well. 
 
Scope 
 
Sub‐phase  Scope  Status
Planning/Study/Design  Development  of  a  long‐term  plan  to  upgrade  or  replace  the 
existing  wastewater  metering  system  (technology,  hardware, 
software,  telemetry).  Evaluate,  quantify  and  update  Community 
Flow Formulas (CFF). 
Future
Equipment 
Purchase/Installation 
 
Purchase and installation of equipment.  Completed 
Permanent Site 
Improvements Construction 
Supply  of  power  and  enhanced  wireless  communications  to 
approximately  half  of  the  218  permanent wastewater metering 
sites.    The  data  from  these  key  sites  will  be  used  to  optimize 
MWRA operation  and maintenance  activities during normal  and 
wet weather conditions.   
Future
Wastewater Metering Asset 
Protection/Equipment 
Purchase 
Rehabilitation,  replacement  and  upgrades  (planning,  design  and 
construction) for the Wastewater Metering System to be required 
every 10 years over the 40 year planning period. 
Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$28,438 
 
$5,138 
 
$23,300  $0  $513  $513 
 
$8,188  $14,600 
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Project 
Status  
6/16 
18.1% 
Status as % is approximation on project budget and expenditures.  The purchase 
and installation of 2nd generation of meters is complete.  Planning for the next 
replacement is underway. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$28,438 
 
$28,438  $0  Jul‐29  Jul‐29  None  $1,150  $513  ($637) 
 
Explanation of Changes 
 
 Spending  change  due  to  rescheduling  meter  replacement  Notice‐to‐Proceed  dates  by  nine  months  for 
Planning/Study Design, Construction, and Wastewater Meter System Equipment Replacement contracts.  
 
CEB Impacts 
 
 Potential cost savings associated with this project have yet to be be quantified. 
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S. 145 Interception and Pumping Facility Asset Protection      
Project Purpose and Benefits 
 Extends current asset life 
 Improves system operability and reliability 
 
To protect the investment of MWRA ratepayers by ensuring timely replacement of equipment and systems. 
 
Project History and Background   
 
This project was developed  to ensure  that MWRA maintains ongoing  service while optimizing operations  in  its 
wastewater facilities. This project,  in  its current form, addresses  immediate critical facility and equipment  issues.  
This project will eventually include five areas: 
 
1. Equipment replacement (pumps, HVAC equipment, blowers, etc.). 
2. Architectural projects (concrete corrosion, etc.). 
3. Utilities projects (water, sewer, drainage, electrical wiring, heating system, etc.). 
4. Support Projects (process control system upgrades, etc.). 
5. Specialty Projects (instrumentation upgrades, fuel storage tanks, etc.). 
 
The Interception and Pumping Asset Protection project will be ongoing throughout the useful life of the facilities. 
 
Scope   
 
Sub‐phase  Scope  Status
Rehab of Section 93A 
Lexington 
Rehabilitation of 4,000 linear feet of pipeline in Lexington (Section 
93A).  Completed in April 2004. 
Completed
Sections 80 and 83  Evaluation of the condition of Sections 80 and 83 and design and 
construct repairs to damaged portions.  TV inspection revealed 
numerous cracks and holes, which impair the structural integrity 
of the pipe.  Contract completed in September 2007. 
Completed
Section 160  Rehabilitation of 11,000 linear feet of Section 160 of the Mystic 
Valley Sewer in Winchester due to extensive deterioration of the 
brick and concrete sewer.  Rehabilitation of sewer completed. 
Completed
93A Force Main Replacement  Replacement of 1,100 feet of 24‐inch ductile iron force main due 
to  extensive  corrosion  from  hydrogen  sulfide.    Contract  was 
substantially complete in January 2007. 
Completed
Mill Brook Valley Sewer Sec 
79 & 92 
Rehabilitation  of  a  portion  of  Section  79  pipeline  in  Arlington.  
Under MOU trust agreement, MWRA to absorb 50% of total cost 
of rehabilitation. 
Completed
Interceptor Renewal No. 1 
Reading Extension & 
Metropolitan Sewer Design 
CA/RI & Construction 
Reading Extension Sewer (Sections 75, 74, and 73), rehabilitation 
of 12,400 linear feet of 15, 18, 20‐inch Vitrified Clay (V.C.) pipe, 
primarily in Stoneham, with short reaches in Wakefield and 
Woburn. Approximately 1,400 linear feet of Reading Extension 
Sewer Section 74 were CIPP lined in the mid 1990’s. Also, included 
is rehabilitation of 2,280 linear feet of 15‐inch V.C. pipe of the 
Metropolitan Sewer Section 46 in Stoneham. 
Active
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Sub‐phase  Scope  Status
Interceptor Renewal No. 3 
Dorchester Interceptor Sewer 
Design CA/RI and 
Construction 
Rehabilitation of Dorchester Interceptor Sewer Sections 240, 241, 
and 242. 
Future
Study Cambridge Branch 
27,26,25, 25.5, 24,23 
The Cambridge Branch Sewer was completed between 1892 and 
1895.  The study will evaluate rehabilitation needs, feasibility, and 
scope. 
Active
Design/ESDC/REI and 
Construction Cambridge 
Branch 1 Sections 27, 26 
Design and construction of the Rehabilitation of Cambridge 
Branch Sewer Sections 27 and 26 in Charlestown, Somerville, and 
Cambridge. 
Future
Design/ESDC/REI and 
Construction Cambridge 
Branch 2 Everett Sections 23 
and 24 
Design and Construction of the Rehabilitation of Cambridge 
Branch Sewer Sections 23 and 24 in Everett and Charlestown. 
Rehabilitation of Sections 25 and 25.5 to be determined. 
Future
Malden & Melrose Hydraulics 
and Structural Study/Design 
and Construction  
Rehabilitation of Melrose, Malden Sections 41,42,49,54 and 65.  Future
 
Melrose Sewer  
Design and construct an 18‐inch diameter sewer extension of an 
existing MWRA sewer on Melrose St. to reduce MWRA sewer 
overflows at the Roosevelt School. The construction contract was 
awarded in January 2010 and completed in September 2010. 
Completed
Interceptor Renewal No. 5 
Milton Sections 
607/608/609/610 Design 
CA/REI and Construction 
Rehabilitation of portions of Sections 607/608/609/610 in Milton.    Future
Interceptor Renewal No. 6 
Chelsea Sections 12/14/15/62 
Design CA/REI and 
Construction 
Rehabilitation of portions of Sections 12/14/15/62 in Chelsea.    Future
 
 
Prison Point HVAC Upgrades, 
Design & Construction 
The HVAC system improvements are complete and included the 
replacement of components for the HVAC system as well as the 
ductwork, air handling equipment, dampers, louvers, and odor 
control were in need of upgrade. The conversion of the control 
system for the HVAC to electronic digital control was completed 
in FY05/FY06 under the CEB. The diesel engine fuel system 
modifications at this facility were completed under the SCADA 
contract and included the fuel oil delivery feed to the system 
boiler.  
Completed
 
Remote Headworks Heating 
System Upgrades 
Existing boilers at each of the remote headworks require 
significant maintenance and consume substantial fuel. A 
preliminary design report was completed and alternative energy‐
saving systems are recommended to replace the existing heating 
systems. The replacement of the existing heating system at the 
Chelsea Creek Headworks was completed. The systems at Ward 
Street and Columbus Park will be replaced under the Remote 
Headworks Upgrade Project. 
Completed
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Sub‐phase  Scope  Status
 
Remote Headworks Concept 
Design 
A Concept Design was performed to identify the needs of the 
three remote headworks facilities to recommend equipment 
replacement and upgrades for further design and construction. 
The Concept Design included a Condition Assessment of all 
equipment and non‐equipment assets to establish a basis for 
improvements and upgrades to meet business goals and 
objectives.   
Completed
 
Hingham Pump Station 
Isolation Gate  Construction 
The Hingham Pump Station was built without an influent gate. 
The station services the Town of Hingham and had no direct 
means to isolate the flow to this station. Labor intensive and 
inefficient means using stop logs, sand bags, sewer plugs and 
pumps were required to isolate and divert flow. This project 
included the design and installation of a sluice gate in a diversion 
chamber, to isolate the station and bypass flow allowing 
maintenance to take place in the station without interruption of 
service.   
Completed
 
Alewife Brook Pump Station 
Rehabilitation Design CA/RI 
and Construction 
The Alewife Brook Pump Station was built in 1951. The wet 
weather pumps are original equipment.  The rehabilitation  
includes replacing the three wet weather pumps, motors, and 
piping, replacing the influent screens and grinders, updating the 
HVAC system, upgrading the electrical system, remediating PCB‐
containing paints, and modifying the building interior to meet 
current building codes, energy efficiency improvements,  flood 
protection measures, and security improvements.  
Active
 
 
 
Chelsea Screenhouse 
Upgrades and ESDC/REI 
The Chelsea Screenhouse has four climber screens and seven 
hydraulic gates and was built to screen sewerage upstream of the 
Chelsea Creek Siphons and Caruso Pump Station, and to provide 
screening of flows diverted from the Chelsea Creek Headworks 
during wet weather events. Most of the operating equipment has 
passed its useful lifespan. A preliminary evaluation of the gates in 
2007 identified maintenance and operational issues. In November 
2011, a conceptual design report for the facility was performed 
within the Remote Headworks Upgrades Design contract, with 
recommendations for replacements and upgrades to equipment 
at the facility. A task order, under the As‐Needed Technical 
Assistance contract, was executed in August 2012 to perform final 
design of the upgrades. ESDC/REI is being performed under a 
separate contract. 
Completed
 
Nut Island Headworks Fire 
Alarm/Wire Conduit 
This project will replace the existing obsolete and problematic fire 
alarm system and faulty wiring at Nut Island Headworks. There 
have been significant repair costs over the past several years to 
keep the system functional and to correct deteriorated 
connections and ground faults. An engineering task order was 
used to design upgrades to the system and upgrades and 
replacements were completed in FY10. 
Completed
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Sub‐phase  Scope  Status
NIH Electrical & 
Grit/Screenings Conveyance 
System Design CA/RI & 
Construction 
This subphase includes the design and construction of 
improvements to the electrical system, which is subject to 
groundwater infiltration, and to the grit and screenings 
conveyance system which have alignment and operations 
problems, at the Nut Island Headworks.  Based on final 
preliminary design reports completed in July and August 2011, 
recommendations were made to improve or replace these 
systems. Design  recommendations were included in one 
construction contract.   
Completed
 
 
 
Headworks Effluent Shaft 
Study, Design CA/REI and 
Construction 
At each of the four remote Headworks, Chelsea Creek, Ward 
Street, Columbus Park and Nut Island, the wastewater is 
discharged into a vertical shaft connected to a tunnel that 
conveys the sewage to the Deer Island Treatment Plant. A past 
inspection of the shaft at Chelsea Creek indicated that the walls of 
the shaft are severely deteriorated. Failure of a shaft could 
incapacitate the Headworks facility. There is concern this may 
cause additional problems at Deer Island. To‐date, there have 
been no reported issues but it is suggested that this material 
could be detrimental to pumps or other wastewater equipment at 
Deer Island. This study should also include requirements related 
to plant and shaft ventilation, and replacement of the grating and 
instrumentation. Evaluation and rehabilitation of the shafts is 
critical to maintaining wastewater flows through the remote 
headworks facilities to Deer Island for treatment. 
Future
Chelsea Creek Headworks 
Upgrades Design CA/ESDC/REI 
and Construction  
The Remote Headworks Preliminary Design proposed 
recommendations to upgrade the Chelsea Creek, Columbus Park, 
and Ward Street Headworks, which will be included in final design 
and construction documents. The recommendations include 
replacement/upgrades to the screens, grit and screenings 
collection and conveyance systems, odor control, HVAC, 
mechanical, plumbing, instrumentation, PCB removal, and 
electrical systems, as well as antenna towers. Chelsea Creek 
Headworks Upgrade construction is ongoing, and will be followed 
by design and construction contracts for Ward Street and 
Columbus Park Headworks. Chelsea Creek Headworks REI is being 
performed under a separate contract.  
Active
Columbus Park and Ward St. 
Headworks  Upgrades Design 
ESDC/REI and Construction 
The recommendations from the Remote Headworks Preliminary 
Design include replacement/upgrades to the screens, grit and 
screenings collection and conveyance systems, odor control, 
HVAC, mechanical, plumbing, instrumentation, and electrical 
systems, as well as antenna towers for the Columbus Park and 
Ward St. Headworks. 
Future
 
Pump Station/CSO Condition 
Assessment 
This project provides professional engineering services including 
planning, inventory, evaluation, identification and prioritization of 
rehabilitation/replacement projects and operational processes for 
the older pump stations and CSO facilities. 
Future
Cottage Farm Fuel System 
Upgrade 
Replacement of existing fuel oil system to meet current code 
requirements, ensure reliable operation, and provide safeguards 
against accidental oil spills.  
Completed
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Sub‐phase  Scope  Status
 
 
 
 
 
 
Somerville/Marginal Influent 
Gates and Stop‐Log 
Replacement 
The Somerville Marginal facility has two 5’X6’ sluice gates that 
were installed in 1987. These 22‐year old gates are used to hold 
wastewater in the upstream combined sewer system until the 
level reaches a predetermined elevation, at which point the sluice 
gates are opened and the facility is activated (chemicals added, 
screenings removed).  The treated CSO is conveyed to the MWRA 
permitted CSO discharges MWR205 or MWR205A, upstream and 
downstream of the dam on the Mystic River.  During October of 
2009, MWRA staff discovered non‐continuous, wet weather gate 
leakage.  Repairs to the gates were made and an air barrier was 
created using stop planks and temporary sump pumps upstream 
of the gates to minimize gate leakage.  However, given the age 
and frequent problems with these gates and need to create a 
more permanent and effective barrier between the CSO system 
and downstream receiving waters, this project was initiated. The 
project will replace the facility gate, as well as upstream and 
downstream stop planks and install permanent sump pumps 
downstream of the gates to create an air void to ensure CSO does 
not enter the receiving waters until a facility activation is 
required. Project design was completed under Task Order 20 
(contract 7070) and construction was substantially complete in 
November 2011. 
Completed
Prison Point Rehabilitation 
Design/CA/RI and 
Construction  
The Prison Point CSO Facility was constructed in 1981. This 
rehabilitation will include upgrades to the facility including 
replacement of diesel pump engines, dry weather screen, 
updating of facility equipment including electrical distribution and 
chemical disinfection systems, and repair/replacement of 
miscellaneous equipment as identified in the 2012 Prison Point 
CSO Planning Report. Improvement/installation of systems as 
appropriate for flood control, energy efficiencies, security, and 
fire alarm will also be included.  
Active
Cottage Farm Rehabilitation 
Design CA/RI and 
Construction 
The Cottage Farm CSO Facility was constructed in 1971. Cottage 
Farm Rehabilitation to include updating of facility equipment 
including pumps, sluice gates, gearboxes for course screens, 
electrical distribution and chemical disinfection systems, 
architectural updating of facility including replacement of roof 
systems and repair/replacement of miscellaneous equipment and 
structures as identified in the 2012 Cottage Farm CSO Planning 
Report. Improvement/installation of systems as appropriate for 
flood control, energy efficiencies, security, and fire alarm will also 
be included. Also, to  remediate PCB containing paint by removal 
and encapsulation where appropriate in accordance with the PCB 
abatement plan at Cottage Farm.   
Future
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Sub‐phase  Scope  Status
 
 
 
Pump Station Rehab 
Preliminary Design/Study 
Preliminary design/study for upgrades at Hayes, Hingham, and the 
Somerville‐Marginal CSO Facility.  The project is to follow contract 
7162, Pump Station and CSO Condition Assessment, which may 
result in other facility improvements. Upgrades to the facilities 
will ensure design output is met.  Failure of a particular piece of 
equipment could lead to failure of another; such as failure of a 
grinder could negatively impact a pump. Upgraded facilities 
should result in fewer corrective maintenance calls. This is a 
system wide project designed to upgrade multiple facilities to 
ensure worker safety, equipment integrity, environmental 
protection, and ensure service is not interrupted. Final Design and 
Construction phases will be added to a future CIP cycle. 
Future
 
System Relief & Contingency 
Planning Study 
This project will investigate what can be done to avoid serious 
flooding issues.  Increased capacity or controlled relief points 
must be identified in order to address flooding issues that occur 
during emergency scenarios. Project will be designed to create 
increased capacity within the collection system in order to 
decrease SSO discharges. Scope may also include facility specific 
plans for a failure at MWRA facilities. 
Future
Caruso Pump Station 
Improvements Design, CA/RI, 
and Construction 
This project will replace the existing standby generator, HVAC 
system, fire detection/suppression system and security system at 
the Caruso Pump Station. The standby generator is 25 years old 
and is a one of a kind of this type of generator. The manufacturer 
is no longer making spare parts and there is only a limited 
quantity of available spare parts. The generator is being replaced 
with a newer model with readily available parts to ensure reliable 
back‐up power and increased to 1,000 kW to provide power for 
the full design capacity of the station. The HVAC system is in need 
of improvement as is the fire detection/ suppression system and 
security system.   
Active
Prison Point/Cottage Farm 
Facilities Diesel Engine 
Upgrades/Pump and Gearbox 
Rebuilds ESDC and 
Construction 
Refurbishment of the Prison Point CSO Gearboxes and pumps 
based on an inspection report performed in May 2010. It is critical 
during major wet‐weather events to have all four pumps 
operational to provide maximum station capacity and provide 
redundancy at this critical CSO facility. Also, MWRA non‐
emergency generator upgrades required by EPA National 
Emissions Standards for Hazardous Air Pollutants (NESHAP) 
regulations for Prison Point and Cottage Farm CSO facilities. 
Completed
 
 
Section 156 Design/Build 
Rehabilitation of sewer Section 156 and a portion of adjacent 
Sections 17 and 19, and associated structures/manholes located 
between Air Force Road and the Malden River in the City of 
Everett. The sewer is a 120‐year old, 61‐inch by 56‐inch rounded 
horseshoe brick sewer, which conveys flows of up to 40 million 
gallons per day from Wakefield, Stoneham, Woburn, Winchester, 
and parts of Medford. The sewer is 1,800 feet long of which 125 
feet was repaired in 2001.  The design/build contract, including 
Cured‐in‐Place lining was completed. 
Completed
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Sub‐phase  Scope  Status
 
Study and Rehabilitation of 
Sections 186, 4, 5, and 6 
Design CA/RI and  
Construction 
Emergency removal of delaminated plastic liner from Section 186 
was performed in June 2011. Rehabilitation projects in 1991 and 
1997 lined Sections 4, 5, and 6 with silica/shotcrete covered with 
epoxy. Project will include a manual inspection to identify 
rehabilitation needs, feasibility, and scope. Followed by design 
and construction of rehabilitation/repairs. 
Active
Prison Point Piping 
Rehabilitation 
As a recommendation of the Prison Point/Cottage Farm CSO 
Preliminary Design/Study, this project will repair weak spots, 
replace pipe saddle supports, and install an erosion/corrosion 
liner in the discharge piping.  
Active
DeLauri Pump Station Screens 
& Security 
This project replaces the existing catenary bar screens, sluice 
gates, and pump valves, and installs security upgrades. Design 
being done in‐house with the and security reviewed by outside 
consultant. The security improvements include motion detectors, 
door switches, small security items in the main building and 
emergency generator room. This includes work associated with 
bringing signals underground into underground conduit to run 
sensor lines for SCADA.  
Future
Quincy/Hingham Pump 
Station Fuel Storage Upgrades 
Construction 
Project to improve diesel fuel storage capacity at Quincy and 
Hingham pump stations. Hingham’s underground tank failed and 
will be replaced with an above ground tank. Quincy tank storage 
to be increased from 1 day to 5 days of storage with the addition 
of an above ground tank.  
Future
Fuel Oil Tank Replacements 
at Various Facilities Design 
CA/RI and Construction 
Fuel and tank replacement at all facilities (water and 
wastewater) to avoid tank failures. Priorities in the following 
order are (1) single wall tanks in vaults, (2) double wall steel 
tanks approx. 20 years old, and (3) double wall fiberglass tanks 
over 25 years old. 
Future
Wiggins Terminal Pump 
Station Replacement Design 
CA/RI and Construction 
The Wiggins Terminal Pump Station services a small seasonal 
flow from Castle Island and Conley Terminal. The Station is in 
need of rehabilitation and updating of remote operational 
control. The facility is located within Conley Terminal and 
requires MassPort security clearance to access. 
Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$391,259 
 
$38,670 
 
$352,589  $21,000  $34,506  $76,923 
 
$241,015  $56,068 
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Project 
Status   
6/16 
 
9.9% 
Status as % is approximation based on project budget and expenditures.  Chelsea
Headworks Upgrades Final Design commenced in July 2012. NI Electrical & 
Grit/Screens Conveyance construction contract was substantially complete in May 
2015. Prison Point/Cottage Farm Pumps, Engine, and Gearbox Rebuilds was 
substantially complete in November 2015. Caruso PS Improvements Design/CA/REI 
Notice to Proceed was issued in August 2012 and construction commenced in March 
2016. Interceptor Renewal #1 Reading Extension Design CA/RI commenced in August 
2015. Alewife Brook Pump Station Rehabilitation commenced in January 2016. 
Chelsea Screenhouse Upgrades was substantially complete in September 2016. 
Chelsea Creek Headworks Upgrades Construction commenced in November 2016. 
 
 
 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$353,470  $391,259  $37,789  Jan‐27 Jan‐25 (24) mos. $81,427  $76,923  ($4,504)
 
 
Explanation of Changes 
 
 Project cost change primarily due to new projects for Headworks Effluent Shaft Rehabilitation of $12.2M, Fuel 
Oil Tank Replacements of$7.6M, and Wiggins Pump Station Rehabilitation of $2.5M. Also as a result of greater 
than budgeted awards for Chelsea Creek Headworks Construction of $10.8M and Prison Point Rehabilitation 
Design/Construction Administration/Resident  Inspection of $0.3M. Additionally, updated  cost  estimates  for 
Cottage Farm Rehabilitation Design/Construction Administration/Resident  Inspection of $0.6M and Sections 
186, 4, 5,  and 6  Study phases of $0.3M  as well  as  change orders  for Caruso Pump  Station  Improvements, 
$0.4M, an amendment  for Chelsea Creek Upgrade Design/Construction Administration Services, $0.3M, and 
inflation adjustments on unawarded contracts.  
 
 Schedule change due to accelerating anticipated Notice‐to‐Proceed dates by two years for Ward Street and 
Columbus Park Headworks contracts. 
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 Spending change primarily due to rescheduled Notice‐to‐Proceed dates of 5 months for Pump Stations & CSOs 
Condition Assessment, Chelsea Creek Upgrades Construction and Resident  Engineer/Inspection of four 
months, DeLauri Pump Station Screens & Security  and Gates of three months, less than budgeted award for 
Cambridge Branch 23, 24, 26, 27 Study of $0.3M, updated cost estimates and new projects. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 146 Inspection of Deer Island Cross Harbor Tunnels  
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 
 Results in a net reduction in operating costs   
 Improves system operability and reliability 
 
Master Plan Project  2008 Priority Rating 2 (see Appendix 3) 
 
To inspect, design, and repair MWRA deep rock tunnels to ensure proper wastewater system operation. 
 
Project History and Background 
 
The MWRA sewer system includes three deep rock tunnels that carry wastewater from the headworks to the DITP.  
The MWRA currently does not have the technology and capability of inspecting deep rock tunnels.  
 
Scope 
 
Sub‐phase  Scope  status
 
Tunnel Inspection 
and Condition 
Assessment 
The  MWRA  sewer  system  includes  three  deep  rock  tunnels  that  carry 
wastewater  from  the  headworks  to  the DITP.  The MWRA  currently  does  not 
have  the  technology  and  capability  of  inspecting  deep  rock  tunnels.  This 
subphase includes inspection and condition assessment. 
Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$5,000 
 
$0 
 
$5,000  $0  $0  $0 
 
$5,000  $0 
 
Project 
Status  
6/16 
 
0.0% 
 
Status as % is approximation based on project budget and expenditures. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$5,000  $5,000  $0  Jun‐20 Jun‐20 None $0 $0  $0
 
Explanation of Changes 
 
 N/A 
 
CEB Impacts 
 None identified at this time. 
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S. 147 Randolph Trunk Sewer Relief  
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 
 Results in a net reduction in operating costs   
 Improves system operability and reliability 
 
Master Plan Project  2009 Priority Rating 3 (see Appendix 3) 
 
To identify system improvements to reduce sanitary sewer overflows that occur at MWRA's Sewer section 628 and 
Pearl Street siphon. 
 
Project History and Background 
 
The Randolph Trunk Sewer was constructed in 1958 and consists of three sections: 627, 628 and 628A. Section 628 
is a 42‐inch diameter reinforced concrete sewer located in Braintree. During extreme wet weather events, Section 
628  experiences  overflows,  particularly  at  a  50‐foot  long  double‐barrel  siphon  located  at  Pearl  Street  next  to 
residential property. A study will be performed to determine the best method of reducing excessive wet weather 
flows or to provide hydraulic relief to this section of the Randolph Trunk Sewer. 
 
Scope 
 
Sub‐phase  Scope  Status
Study  Study to identify system improvements at Sewer Section 628 and Pearl Street Siphon.  Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY15  FY16 FY14‐18 FY19‐23  Beyond 
FY23 
 
$750 
 
$0 
 
$750  $0  $0  $0 
 
$750  $0 
 
Project 
Status  
6/16 
 
 
0.0% 
 
Status as % is approximation based on project budget and expenditures. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$750  $750  $0  Jun‐20 Jun‐20 None $0 $0  $0
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Explanation of Changes 
 
 N/A 
 
CEB Impacts 
 
 None identified at this time. 
Treatment - 32 
S. 206 Deer Island Treatment Plant Asset Protection   
 
Project Purpose and Benefits 
 
 Contributes to improved public health   
  Fulfills a regulatory requirement   
 Extends current asset life 
 Improves system operability and reliability 
 
To protect the investment of MWRA ratepayers in the Deer Island Treatment Plant by ensuring timely replacement 
of DI’s  systems, which  contain more  than 60,000 pieces of  equipment with an approximate  value of $1 billion. 
Based on the Master Plan developed in 2006, most recently updated in 2013, MWRA expects to sequentially replace 
equipment and structures in the facility as they reach the end of their useful life. 
 
Construction of the Deer Island Treatment Plant was one of the largest wastewater projects ever undertaken in the 
United  States. DITP  construction was a 12‐year, $3.8 billion effort  (not  including  the  cost of off‐island  residuals 
facilities)  started  in  1988.  MWRA  commenced  primary  treatment  at  the  new  plant  in  1995  and  secondary 
treatment  in 1997. With  the  completion of  the Effluent Outfall Tunnel  in  September 2000,  the plant discharges 
treated effluent 9.5 miles offshore into the Massachusetts Bay through a series of 55 diffusers spaced along the last 
1.25 miles of the tunnel.  
 
Project History and Background 
 
At an expansive and  complex  facility  like  the Deer  Island Treatment Plant  (DITP), unanticipated equipment and 
system failures have the potential to cause operational and maintenance crises. It is prudent industry practice to 
take a proactive approach by establishing programs to anticipate when equipment and systems are near the end of 
their  reliable  service  lives,  and  then  overhaul,  upgrade,  or  replace  the  equipment,  systems,  and  structures  as 
needed.  
 
DITP  staff  have  implemented  a  “reliability‐centered  maintenance”  (RCM)  program  to  monitor,  evaluate,  and 
maintain all of  the pieces of equipment and major systems within  the  facility.   RCM  includes using non‐invasive 
methods  of  assessing  the  current  operational  condition  of  equipment  through  programs  such  as  vibration 
monitoring,  lubricant  and oil  sampling/testing,  thermography,  and ultrasonics  (audible  sound).  These programs 
involve  developing  a  “base  line”  for  each  piece  of  equipment  when  it  is  relatively  new  or  rehabbed,  then 
comparing future test results to determine if there is a change in the base line which warrants invasive action or 
other maintenance procedures  to mitigate  the problems.    In addition  to RCM,  staff  follows original equipment 
manufacturer  (OEM) maintenance protocols when appropriate. To assist staff  in keeping all of the historic data; 
storing OEM maintenance  instructions; monitoring  costs  associated with maintaining each piece of equipment; 
and providing work orders as needed, among other tasks ‐ the maintenance software program MAXIMO has been 
implemented at DITP (and other Authority locations).   
 
To  augment  the DITP maintenance program  as needed,  contracts  are  issued  to obtain  the  services of  factory‐
authorized  technicians with  the  expertise  to maintain  specialized  equipment  and  systems,  such  as  electricity‐
generating  turbines  (hydro, wind, steam and combustion‐driven),  the oxygen generation  facility, Thermal Power 
Plant equipment, etc. Recommendations  to add capital projects  to  the budget come  from staff managing  these 
maintenance programs and service contracts.    
 
The DITP Asset Protection project encompasses the following major functional categories: 
 
1. Equipment Replacement (chains, pumps, motors, control systems, discrete process equipment, etc.). 
2. Architectural projects (expansion joint replacements, concrete corrosion, etc.). 
3. Utilities projects (water, sewer, drainage, piping, electrical wiring, heating systems, etc.). 
4. Support projects (Technical Information Center projects, security projects, etc.). 
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5. Specialty projects (chemical pipelines and storage tanks, fuels storage tanks, etc.). 
Scope  
 
Sub‐phase 
Equipment Replacement: 
Scope  Status
Equipment Condition 
Monitoring 
Installation of temperature & vibration‐monitoring equipment in 
NMPS and Winthrop Terminal Facility (WTF).  Completed in January 
2005. 
Completed
CEMS Equipment 
Replacement 
Replaced the data collection computers, upgraded the software, and 
added PLCs to the Continuous Emissions Monitoring Systems on the 
two high‐pressure Zurn boilers. Project was substantially complete in 
March 2006. 
Completed
Pump Packing Replacement 
Replace pump packing seals with mechanical seals in the North Main, 
South System, and Winthrop Terminal pump stations. Purchases were 
complete by the end of FY08 with installations completed by in‐house 
staff in FY09. 
Completed
Cathodic Protection Design 
& Construction 
Project to evaluate the current system condition, then complete a 
Design and Construction phase to repair DI’s cathodic protection 
system as needed.  Begin design in FY17, construction in FY19‐22. 
Future
Digester Chiller 
Replacement 
Replaced the refrigeration‐based digester gas chiller with a chilled 
water system that performs better at low operational loads. 
Completed in May 2006. 
Completed
Dystor Tank Membrane 
Replacement 
Emergency replacement of a torn gas membrane on one digester 
storage tank, and preventive replacement on the second. Completed 
both by October 2005. 
Completed
Dystor Membrane 
Replacements 
Periodic future replacement of the two gas & sludge storage tank 
membranes in the digester complex; added in FY08 per the Master 
Plan. Replaced both membranes in 2005, anticipated to be required 
every 12‐15 years. Following a condition assessment in October 2015, 
the next phase is scheduled for FY20. 
Future
Digested Sludge Pump 
Replacement Design & 
Construction (Phase 1) 
The three positive displacement Abel pumps caused a great deal of 
pipe vibration and require extensive maintenance. Added per the 
Master Plan, centrifugal pumps with higher flow rates are being 
installed to reduce the potential for grit settlement in the pipes. The 
first phase ran from October 2009 to September 2011, to install one 
centrifugal pump and a flushing pump. These new pumps have been 
tested to ensure they work well before the three remaining pumps 
are replaced. See Phase 2 below.   
Completed
Digested Sludge Pump 
Replacement (Phase 2) 
New sub‐phase added in FY14, to complete replacement of the Abel 
pumps. Awarded in November 2015, and expect work to be 
completed by July 2017. 
Active
Centrifuge Back‐drive 
Replacements 
Replace the centrifuge back‐drives, which have become obsolete. 
Commenced in February 2013 and reached substantial completion in 
March 2015. 
Completed
Grit & East/West Odor Ctrl 
Air Handler Unit (AHU) 
Replacements 
Replace deteriorated air handlers; added per the Master Plan.  
Replacements in FY09‐16, then every 15 years. Grit AHU replacement 
was completed in June 2010. The E/W Odor Control AHU 
Replacements are now included as part of the HVAC Equipment 
Replacement project, below. 
Completed
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Sub‐phase 
Equipment Replacement: 
Scope  Status
Fire Alarm System 
Replacement – Design & 
Construction and REI 
Newly identified in FY08, added from the Master Plan. To replace 
obsolete fire alarm monitoring & control systems. Design was 
awarded in October 2015, replace in FY19‐22 and approximately 
every 20 years thereafter.   
Active
HVAC Equipment 
Replacement – 
Design/ESDC & 
Construction and REI 
Newly identified in FY08, added from the Master Plan. To replace two 
obsolete HVAC control systems with one manufacturer’s system, 
reducing replacement parts and improving automation. Design began 
in FY14; replace in FY17‐20 and then every 15 years. Scope includes 
central lab fume hoods and East/West Odor Control Air Handler 
replacements. 
Active
Centrifuge Replacements – 
Design & Construction 
Replace the sludge centrifuges when the scrolls/bowls are too worn 
to repair, or after catastrophic failure. Units have a 20‐30 year life but 
were exposed to a lot of grit after start‐up in 1996. Included in the 
Master Plan; begin design in FY19, construction in FY21. Centrifuges 
thicken secondary waste sludge before it goes to the digesters. 
Future
Cryogenics Plant 
Equipment Replacement – 
Design & Construction 
Design and construction to replace pumps, valves, motors, sensors, 
switches, programmable controllers and other obsolete equipment as 
needed. Added in FY08 per the Master Plan. Project to replace 3 
chillers was given a separate sub‐phase for FY13; see below. 
Remaining plant overhaul work to commence in FY19‐22 with future 
rehab and upgrade work occurring every 10 to 15 years. 
Future
Cryogenics Chillers 
Replacement 
Project to replace failing air chillers that require frequent 
maintenance in the oxygen generation plant. Construction began in 
October 2014, substantially completed in September 2016. 
Completed
South System Pump Station 
Pump Lube System 
Replacement 
Change the pump lubrication system from one using grease to one 
using oil.  Only requires routine maintenance after installation, not 
replacement. Included in the Master Plan. Construction is scheduled 
for FY19‐20. 
Future
Digester Modules 1 & 2 
Pipe Replacement Design & 
Construction 
During digester pipe cleaning done in mid‐2007, deterioration of the 
glass lining was noted. This sub‐phase was not in the Master Plan; it 
was added in FY08. The $8M funding was taken from the Equipment 
Replacement placeholder, so no net CIP increase occurred. 
Construction was substantially complete by August 2014. Scope also 
included plug valve replacements. A new project to complete 
additional digester storage tank rehab work was added in FY12, and 
given its own sub‐phase in FY13; see the DITP Digester Storage Tank 
project under “Specialties”.  
Completed
Butterfly Valve 
Replacements,  North Main 
Pump Station (NMPS) & 
Winthrop Terminal Facility 
(WTF) 
There are twenty 60‐inch butterfly valves in NMPS and eight 36‐inch 
plug valves in WTF, for isolating the pumps when maintenance is 
required. One valve in NMPS has been replaced; the removed valve 
was sent out for evaluation, but the condition was too poor to 
rebuild. Several others began to leak, indicating that the gaskets and 
seals were failing. Scope revisions were made in FY10 to include 
replacing the magnetic flow meters; scope now includes the 
replacement of PSL piping and Eight (8) hydraulic actuators for the 
SSPS pump check valves. Work began in June 2014 with expected 
completion by June 2017. 
Active
 
Treatment - 35 
Sub‐phase 
Equipment Replacement: 
Scope  Status
Fixed Gas Protection 
Systems Replacement 
Replace gas detection devices in 13 different DITP locations: pump 
stations (NMPS, SSPS,WTF), odor control (East/West, Residuals, 
Winthrop Terminal) and process areas (Thermal Power Plant, 
Digesters, gas handling, primary & secondary galleries, disinfection, 
Grit Facility, and gravity thickeners). These detectors measure levels 
of oxygen, hydrogen sulfide, sulfur dioxide, chlorine, and other 
combustible gases. They are integral to ensuring the health & safety 
of employees and contractors. 
Future
 
Sub‐phase  
Architectural: 
Scope  Status
Expansion Joint Repairs 
The program to periodically replace failed expansion joints in the 
concrete clarifier decks and/or various retaining walls. The first 
phase was completed in November 2003; phase 2 was completed 
in November 2013, phase 3 is scheduled for FY18‐20. 
Future
Eastern Seawall Design & 
Construction 
Design and construction of repairs to the base of the eastern 
seawall due to tidal damage, exposing rebar. Removed in FY06, 
added back in FY09.  Wall condition is assessed annually. Design to 
commence in FY18, construction work scheduled for FY19‐20. 
Future
Roof Replacement Phase 1 
Added to the CIP in FY10, based on decision to capitalize these 
costs.  Replaced the rubber membrane roof on the Winthrop 
Terminal, the Administration/Warehouse building, the Cryogenics 
Facility, and the lower roofs on the Digester Modules. Completed 
March 2010. 
Completed
DITP Roof Replacements 
Phase 2 
Also added in FY10, project to replace roof membranes at the 
North & South Main Pump Stations; East & West Odor Control; the 
Grit Facility; and the Centrifuge Thickener building. Completed July 
2011. 
Completed
Barge Berth and Facility 
Replacement 
Major rehabs of the barge berth & pier facilities due to damage 
and/or normal wear. Added per the Master Plan. Personnel dock 
rehabilitation scheduled for FY17 and barge berth/facility work in 
FY19, then on a 20‐year cycle. 
Active
Rip‐rap Material 
Purchase of 6,400 tons rip‐rap to reduce and prevent ocean wave 
soil erosion along the northeast and eastern shoreline at Deer 
Island. Purchases expected to occur in the spring and fall of 2017. 
Future
DITP Roof Replacement 
Phase 3 
Project added in FY13.  New roofing was needed at the Grit 
Facility, North Main Pump Station, Main Switchgear Building, and 
the gravity thickeners in order to protect the equipment in these 
buildings. Replacement was completed in July 2014. 
Completed
 
Sub‐phase 
Utilities: 
Scope  Status
Outfall Modifications   Inspection of the old outfall tunnels (decommissioned after startup of the new outfall tunnel). Inspection completed in July 2002. 
Completed
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Sub‐phase 
Utilities: 
Scope  Status
Electrical Equipment 
Upgrades (EEU) including 
future cycles from the 
Master Plan 
The program to replace substation components and bus ducts. Bus 
duct 2&22 replacement completed October 2001, and EEU ‐ 2 
completed by March 2007.  EEU–3 began in FY08, completed by 
August 2011.  EEU‐4 started in FY13, completed by June 2016; 
Under the Master Plan, Phase 5 was added and is scheduled to 
start in FY20. Additional cycles need to be added in the FY19 
Proposed cycle. 
Future
VFD Replacements, 
including Secondary 
Reactor VFDs 
The program to replace obsolete variable frequency drives (VFDs) 
in the North Main Pump Station (in FY12‐16), South System Pump 
Station (done in FY07‐08), Winthrop Terminal Facility (FY16‐20), 
and miscellaneous smaller VFDs throughout the plant (on‐going).  
Future replacements every 12‐15 years. In FY14 the scope was 
revised to include the addition of VFDs to the secondary oxygen 
reactor batteries A, B and C, to improve system efficiency and 
reduce energy consumption. This work began in February 2015, 
was substantially completed by August 2016. 
Future
NMPS Harmonic Filter 
Replacement 
The second phase of NMPS VFD and motor replacement is 
installation of new harmonic filters if they are determined to be 
necessary, in FY18‐20. 
Future
Power System 
Improvement Design & 
Constr. (Contracts 7061, 
7061A, 7061B, 7061C, 
7061D) 
For modifications to DITP’s electrical system as recommended in 
the consultant report after an FY04 power outage. Design 
completed in FY09‐11. Completing the construction in a series of 
projects in FY09‐14; added 7061C, dump condenser replacement 
and 7061D for NMPS fuel tank removal in FY11. Two awarded in 
FY09, two in FY11, the last – 7061A, Thermal Power Plant Fuel 
System Upgrade was awarded October 2015, expect completion 
by May 2017. 
Active
TPP Boiler Control 
Replacement 
Replace boiler controls in the Thermal Power Plant that are 
becoming obsolete.  Contract began in November 2014, completed 
November 2016. 
Completed
Switchgear Replacements 
including future cycles 
added per the Master Plan 
On‐going program to sequentially replace obsolete electrical 
switchgear. Several buildings scheduled for FY18‐21, others in 
FY23‐25. Future cycles beyond that period are not currently 
funded. 
Future
Transformer Replacements 
Approximately 42 electrical substations and 87 transformers have 
been in service an average of 13 years. Transformers are replaced 
when the routine electrical maintenance program identifies them 
as being near the failure point.  Sub‐phase eliminated in FY14; 
replacements are now included in Electrical Equipment Upgrades.  
Completed
PICS Replacement including 
future cycles from the 
Master Plan 
Replacement or upgrade of components of the Process 
Information Control System (PICS) including keypads, consoles, 
and software due to obsolescence.   Project substantially 
completed in FY15 followed by two years of warranty; and may 
need to be repeated every 10‐12 years. 
Completed
PICS Distributed Processing 
Units (DPU) Replacement 
Replace the system “backbone”, the 26 DPU cabinets or internal 
components.  Added per the Master Plan, scheduled for FY21‐23. 
Future
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Sub‐phase 
Utilities: 
Scope  Status
Sodium Hypochlorite Pipe 
Replacement & Sodium 
Bisulfite & Hypochlorite 
Tanks Rehabilitation 
Design, REI and 
Construction 
Replacement of PVC piping that transports sodium hypochlorite 
from the storage tanks to the disinfection basins with a better‐
suited pipe. This project will address issues with leaks, corrosion, 
and safety hazards in FY18‐21. Hypochlorite Tanks rehabilitation 
added to scope of project in the Proposed FY17 CIP cycle to re‐line 
two Bisulfite tanks. Tank 1 and Tank 2 are in fair condition on the 
outside (shows staining, rusting, and corrosion). If one tank fails 
there is no longer any back‐up. By FY17, the tanks will have been in 
service for 22 years.  
Future
Chemical Pipe 
Replacement Design and 
Construction 
Planned periodic replacement of the various chemical pipelines in 
the odor control and disinfection facilities due to deterioration 
from corrosion. Scheduled for FY21‐24. 
Future
Heat Loop Pipe 
Replacement Construction  
Rerouting heat loop piping into galleries to reduce underground 
corrosion and improve accessibility. Phase 1 completed in Dec. 
2005, Phase 2 completed in February 2008. Phase 3 completed in 
June 2011. Includes periodic valve replacements. Another project 
phase needs to be added to provide redundancy to the heat loop. 
Completed
Fuel Pipe Abandonment  To cement the existing fuel pipeline in place in FY13 instead of removing it. Project completed December 2012. 
Completed
North Main Pump Station 
Motor Control Center 
(MCC) Construction 
Sequential replacement of the MCC equipment that has become 
obsolete and unreliable. Designed under As‐Needed Design task 
order, construction completed in two sequential phases in FY12‐
13. See Phase 2 below. 
Completed
North Main Pump Station 
Motor Control Center 
(MCC) Phase 2 Design 
ESDC/REI and Construction 
New sub‐phase, pulled from the project above. Second phase of 
the work, scheduled to be done in FY17‐22. In FY17, the design 
scope was revised to include replacement of switchgear in the 
Admin/Lab building. 
Future
Combustion Turbine 
Generator (CTG) Rebuilds 
Rebuilds of the combustion turbines in the Thermal Power Plant. 
Added from the Master Plan, scheduled for FY21‐23 with repeat 
cycles every 15 years.  With the addition of the “Combined Heat & 
Power” facility, this work may eventually be eliminated. 
Future
STG System Modifications 
Design & Construction   
Involved adding equipment to the steam turbine generator that 
will produce additional electricity utilizing the current steam 
production more efficiently.  To help the MWRA meet the energy 
goals set out by executive order, the project began in FY09. 
Completed in February 2011. Added Pressure Reducing Valve 
(PRV) to maximize electrical generation, completed July 2014. 
Completed
DI Digester Flare No. 4 
Design and Construction  
Install a fourth gas flare to reduce the potential for air permit 
violations when an existing flare is out of service and the boilers 
have to be taken off‐line.  Construction currently scheduled for 
FY20‐22. 
Future
 
 
 
 
 
Treatment - 38 
Sub‐phase 
Support: 
Scope  Status
DISC Application 
Hardware, software, and contract services to implement a DITP 
plant‐wide computerized database of all plant systems (electrical, 
gas, water, etc).  Current systems deemed sufficient, remaining 
project removed in FY14. 
Completed
Document Format 
Conversion 
Conversion of DITP construction documents into electronic format 
and completion of document‐reference database. This work is in 
process, and has several phases.  Expect completion by the end of 
FY20. 
Active
As‐Needed Design Phases 
5,  6, 7, and 8  
On‐going technical design services and/or construction support to 
supplement existing engineering resources for specialized or 
complex engineering issues.  Initially, the contracts are issued in 
tandem and run for two years each.  Starting with Phase 6, the 
contract length was extended to three years each.  Phases 6‐1 and 
6‐2 ended by October 2012, followed by phases 7‐1, 7‐2, and 7‐3 
(awarded in FY13, at $1.6M each over three years). Phases 8‐1, 8‐
2, and 8‐3 were awarded in FY16 at $1.6M each, over three years. 
Active
Deer Island As‐Needed 
Technical Design 
This subphase is a placeholder, used to continue the technical 
design services and/or construction support in the same fashion as 
the contracts listed above.  Each series of new contracts will be 
deducted from this placeholder and given their own subphase 
numbers.  Currently funded through FY26. 
Future
 
Sub‐phase 
Specialties: 
Scope  Status
Sodium Hypochlorite Tank 
Liner Removal 
Removed the failed lining in tank #1 of the four sodium 
hypochlorite storage tanks. Completed in September 2006. 
Completed
Hypochlorite Tanks 1&3 
Reline 
Renamed the “Sodium Hypo Tank Repair 1” subphase in FY08. 
Included the stripping, repair and relining of tank 3. Completed in 
November 2007. 
Completed
Hypochlorite Tanks 2&4 
Reline 
Added in FY08 per the Master Plan.  Strip & reline the two 
remaining sodium hypochlorite storage tanks. Scope included 
removing ladders and replacing safety railings on the tanks. 
Completed in October 2008. 
Completed
Future Sodium 
Hypochlorite Tank 
Rehabilitation or 
Replacement 
Based on condition, expect to start replacing one tank per year 
beginning in FY23. 
Future
Primary & Secondary 
Clarifier Rehab – Design 
(ESDC/REI) 
Consultant to provide ESDC/REI services during the Primary & 
Secondary Clarifier rehab work described below (design done by 
As‐Needed Design consultant). Project scope expanded to include 
secondary clarifiers due to deterioration in the longitudinal chains 
and scum collection systems. Work began once the Construction 
phase listed below was awarded; work completed by September 
2013. 
Completed
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Sub‐phase 
Specialties: 
Scope  Status
Primary & Secondary 
Clarifier Rehab 
Construction 
Replace longitudinal and cross collector chains and sprockets, 
chain drives, wear shoes; modify tip tubes, replace hose bibs; 
repair wall expansion joints, add more drop boxes, etc. Added the 
secondary clarifiers to the scope for FY09 and specified a higher‐
grade stainless steel, which substantially increased the project cost 
by $30M.  Separated out the gravity thickener scope due to the 
need for separate, distinct schedules. Project awarded at $59.4M; 
work began in February 2009 and construction was completed in 
February 2012. 
Completed
Gravity Thickener 
Rehabilitation ‐ Design  
Designing gravity thickener improvements, as discussed further 
below.  Project staff determined that a separate design phase is 
not needed, dropped this subphase in the FY14 Final CIP cycle. 
Completed
Gravity Thickener 
Improvements ‐ 
Construction 
This subphase was eliminated in FY08, and the scope was included 
with the Primary Clarifier Rehab work above. Made a stand‐alone 
project again in FY09. Multiple phases needed ‐ the first phase 
(6966) involved replacing some fiberglass covers in FY10‐12.  
6966A, B, and C were added for emergency repairs to center 
columns in three tanks in FY11. Project completed in June 2012. 
Completed
Gravity Thickener 
Rehabilitation 
Sub‐phase pulled from the project above. This final phase involves 
installing catwalks around the perimeter of several tanks, 
removing concrete blocks in the effluent channels, and modifying 
the sludge thickener roofing to improve staff access and the 
operating efficiency beginning in FY18. 
Future
Gravity Thickener Center 
Column Replacement 
Complete replacement of the center columns in all 4 tanks with a 
higher grade steel, due to the failures experienced in FY11. 
Contract awarded in FY13 and was completed by January 2014. 
Completed
Odor Control Rehabilitation  
Study, Design/ESDC, 
Construction and REI 
Dropped the Preliminary Design phase and added ESDC/REI to the 
scope in FY11. The project involves modifications to the plant‐wide 
odor control systems, including the digester gas systems and wet 
scrubber improvements.  Added an “Odor Control System Rehab 
Study” in the FY18 Proposed cycle, to run May‐17 to Nov‐18. 
Design begins in FY19, construction currently scheduled for FY22‐
27.  
Future
Clarifier W3H Flushing 
System 
Sub‐phase initially called Clarifier Rehab Phase 2 (see project 
description for that work, below). The assigned contract number 
was used for this part of the overall project, so the sub‐phase was 
renamed for FY13. Project to replace deteriorated water flushing 
lines in the clarifier batteries, completed July 2013. 
Completed
Clarifier Rehabilitation 
Phase 2 Design/ESDC, REI 
and Construction 
Sub‐phase pulled from the project above. This project is needed to 
correct deficiencies noted during the first Primary & Secondary 
Clarifier project.  Influent gates not sealing off tanks adequately; 
effluent launders and aeration systems need repair; and concrete 
corrosion in primary clarifiers above the water line needs repair 
and coating to prevent future corrosion. The sludge removal 
system in primary tanks and aeration/recirculation systems in 
secondary tanks need to be rehabilitated as well. Design/ESDC 
contract began in FY15, and construction is currently scheduled for 
FY18‐22. 
Active
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Sub‐phase 
Specialties: 
Scope  Status
Scum Skimmer (Clarifier Tip 
Tube) Replacement  
Sub‐phase also pulled from the W3H flushing project above. 
Needed a separate project for replacing the scum tip tubes. Scum 
tip tubes not working results in scum build‐up in clarifiers that has 
to be manually collected and transported to the gravity thickeners. 
Project began in FY14 and was completed in FY17; secondary tip 
tubes added to scope, increasing the cost. 
Completed
DI Digester Storage Tank 
Design/ESDC and REI and 
Rehabilitation Phase 2 
The DITP residuals facility includes three digester modules and two 
gas handling/ sludge storage tanks. During the Digester Mods Pipe 
Replacement contract (7055), it was noted that other digester 
equipment has problems and needs replacement. Plugged digester 
recirculation pipes, mixer failures, and overflow box deterioration 
resulted in increasing the scope of work needed to correct all 
deficiencies in this area of DITP. Some steel plates in the digesters 
are also expected to need repair or replacement and the interior 
of the digesters needs to be coated. Construction scheduled to 
begin in FY21. 
Future
Combined Heat & Power 
(CHP) Study, Design and 
Construction 
A study has been done to evaluate how we can optimize the use of 
methane gas produced from the existing sludge processing system. 
One recommendation is to construct a CHP facility that would 
contain gas‐fired turbines which would be more efficient, would 
increase electrical production and self‐generation, and would 
ensure beneficial re‐use of all methane gas in summer months all 
while still meeting all plant heat requirements.  Additionally, this 
CHP system would be designed to handle the increased methane 
gas quantities associated with co‐digestion, if that project moves 
forward.  Depending on the CHP facility design, portions of the 17 
year old On‐Site Thermal Power Plant will require modification or 
elimination. Currently scheduled to start a detailed alternatives 
evaluation project in FY17, (followed by a design phase) and begin 
construction by the end of FY21. 
Future
Co‐Digestion 
Design/ESDC/REI and 
Construction  
Due to uncertainty in the ability to barge food waste to DITP, the 
pilot program has been dropped. Co‐digestion construction is for 
the addition of piping and a receiving tank for the liquid food 
waste to be collected at Deer Island. It is expected that food waste 
will be barged to the treatment plant, pumped into the receiving 
tank from the barge, and then fed through the piping into the 
digesters. This project schedule has been pushed out to FY22‐23. 
Future
Co‐Digestion Temporary 
Facility 
Moved this sub‐phase from the Residuals CIP to DITP in the FY16 
Proposed budget cycle. Due to uncertainty, the schedule has been 
pushed out to FY21‐22. 
Future
 
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
$814,868  $224,644  $590,224  $16,023  $22,449  $115,616  $393,199  $158,552 
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Project 
Status   
6/16 
 
27.6% 
Status as % is approximation based on project budget and expenditures. Several 
previously completed phases for this project are included in the Completed Project 
list.  Additional contracts completed include: As‐Needed Design Phases 6‐1 and 6‐2, 
7‐1, 7‐2, and 7‐3; Primary & Secondary Clarifier Rehab Construction, TPP Dump 
Condenser Replacement, Fuel Transfer Pipe Abandonment, NMPS MCC Construction, 
Digester Modules Pipe Replacement, PICS Replacement Construction, Clarifier W3H 
Flushing System, Expansion Joint Repair Construction 2, Gravity Thickener Center 
Column Replacement, Roof Replacement Phase 3, Centrifuge Backdrive Replacement,  
NMPS VFD Replacement Construction, Electrical Upgrade Construction 4, Scum 
Skimmer Replacement, Cryo Chillers Replacement, Secondary Reactor Batteries VFD 
Installation, and Thermal Power Plant Boiler Control Replacement.  Contracts in 
process include the following: NMPS and WTF Valve & Piping Replacement, Clarifier 
Phase 2 Design, HVAC Equipment Replacement Design, Fire Alarm System 
Replacement Design, Fuel System Modifications, Digester Sludge Pump Phase 2 
contracts, and WTF VFD Replacement. Gravity Thickener Rehabilitation and 
Switchgear Replacement Construction are expected to start in FY18. 
 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$772,633  $814,868  $42,235  Jun‐48  Jun‐48  None  $126,319  $115,616  ($10,703) 
 
Explanation of Changes 
 
 Project cost change primarily due to updated cost estimates for Clarifier Rehabilitation Phase 2 Construction, 
$45.0M, Digester & Storage Tank Rehabilitation Construction, $8.3M, Fire Alarm Replacement Construction, 
$4.0M,  DI  CTG  Rebuilds,  $2.0M,  Digester  Storage  Tank  Resident  Engineering  Inspection,  $2.0M,  Gravity 
Thickener  Rehabilitation,  $0.4M,  Rip  Rap  Material,  $0.3M.    Partially  offset  by  deletion  of  Equipment 
Replacement Projection placeholder of $25.0M. Also, new project  added  for  Fixed Gas Protection  Systems 
Replacement of $2.0M and inflation adjustments on unawarded contracts. 
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 Spending  change primarily due  to updated Notice‐to‐Proceed and Substantial Completion dates  for  several 
contracts  including  Gravity  Thickener  Rehabilitation,  HVAC  Equipment  Replacement  Construction  and 
Engineering Services During and Construction, Switchgear Replacement Construction, Co‐Digestion Temporary 
Facilities, Expansion Joint Repair Construction 3, Clarifier Rehabilitation Phase 2 Design, Digester Storage Tank 
Rehabilitation Design/Engineering  Services During  Construction  and  Barge  Berth  and  Facility  Replacement. 
Also,  an  updated  credit  change  order  estimate  for  Electrical  Equipment  Upgrade  Construction  4  for  the 
switchgear portion of work that will not be done under this contract, partially offset by updated cash flow for 
Sodium Hypochlorite & Bisulfite Tanks Rehabilitation of $2.0M in FY18.  
 
CEB Impacts 
 
 The majority of the projects are required to replace obsolete equipment and systems. Some of the projects 
are  expected  to  result  in  decreased  maintenance  and/or  operating  costs  such  as  the  HVAC  equipment 
replacement.   However, the potential benefits from most of the projects are not quantified at this time. 
 
 Benefits  of  several  energy‐related  projects  have  been  estimated  resulting  in  anticipated  annual  electrical 
savings.  Some  examples  include:  Winthrop  Terminal  Facility  VFD  Replacement  ($30,000  in  FY21),  HVAC 
Equipment Replacement $200,000  in  lab equipment  in FY19,  ($140,000  in FY21 and $50,000/yr  in FY19‐20), 
and Future SSPS VFD Replacements ($120,000 beginning  in FY23). Any potential  impacts of co‐digestion and 
the combined heat and power facility have not yet been quantified or included in the planning estimates due 
to uncertainty regarding the scope and feasibility of the projects. 
 
 Projects  that  are  expected  to  reduce  maintenance  time  and  other  resources  are  the  Gravity  Thickener 
Rehabilitation,  Cryogenic  Plant  Chiller  Replacements,  Thickened  Primary  Sludge  Pump  Replacements  and 
Digested Sludge Pump Replacements. 
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S. 210 Clinton Wastewater Treatment Plant   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 
 Improves system operability and reliability 
 
 
Project History and Background 
 
The Clinton Wastewater Treatment Plant Rehabilitation was  completed  in 1992. The plant  is  generally  in  good 
condition.  Some  equipment  rehabilitation  and  replacement  projects  were  recommended  in  past  CIP  cycles.  
Operability of mechanical equipment  and maintenance of electric/standby power  systems  are  key elements  to 
minimizing  the  risk  of  component  failure.  Any  malfunction  of  mechanical  equipment  may  impact  wastewater 
treatment, particularly during  large  storm events  that  stress  the hydraulic  capacity of  the  facility. Key decision 
making  to minimize  risks  includes  the  cost/benefit  of when  to  replace  aging  equipment  and which/how many 
spare  parts  to  pre‐purchase.  Other  uncertainties  include  technology  upgrades  to  meet  future  regulatory 
requirements.  Clinton WWTP was previously included in DITP’s “Asset Protection – Specialties” program category, 
but was given its own distinct CIP program in FY08. 
 
Scope  
 
Sub‐phase  Scope  Status
Clinton Soda Ash 
Replacement 
The soda ash delivery system required for pH control in the activated 
sludge process was obsolete and needs to be replaced. The contract was 
awarded in November 2007 and work was complete by August 2008. 
Completed
Clinton Permanent 
Standby Generator 
Install a permanent standby generator at the Clinton Wastewater 
Treatment Plant.  Completed in November 2007. 
Completed
Clinton Digester 
Cleaning & Rehabs 
(and Influent Gates) 
Clinton’s two digesters were approximately 20% filled with compacted grit 
which was limiting their efficiency. A new discharge permit to be issued 
soon includes phosphorus limits requiring both digesters to be used at all 
times. The digester tanks needed to be emptied, cleaned, and 
rehabilitated (replace covers, piping, valves, gas lancers, and mixers) to 
operate under the new permit. The first digester was cleaned by July 2010. 
In FY12, the scope was expanded to include installing two new 36‐inch 
influent gates to control flow from Clinton and Lancaster to prevent 
flooding and protect plant assets.  As of FY14, the project scope also 
included plant‐wide concrete repairs because walls, walkways and 
structural support beams across the primary clarifiers were deteriorated 
to the point that rebar was exposed.  The project involved repairing the 
walls and replacing the walkways and equipment support beams that 
extend across the tops of the tanks. Construction began in late FY14 and 
was completed in FY16; the warranty period extends into FY17.  
Completed
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Sub‐phase  Scope  Status
Clinton Aeration 
Efficiency 
Improvement (and 
Auxiliary Pumps) 
A study completed by FS&T recommended installing fine bubble diffusers 
in three of the six secondary aeration tanks instead of using mechanical 
mixers, to obtain a better oxygen transfer rate while reducing electricity 
consumption. In FY12, this project scope was expanded to include the 
installation of four permanent submersible auxiliary pumps to increase 
pumping capacity during high flow conditions in the plant. These are 
needed to avoid the cost of renting additional pumps, which was required 
four times in the past two years. Work began in late FY12 and was 
completed by February 2013.
Completed
Phosphorus 
Reduction 
Design/ESDC and 
Construction 
Final new NPDES permit requires compliance with lower phosphorus limits 
by April 2019, 18 months following current scheduled construction 
completion and start‐up. Current treatment system does not reduce 
phosphorus to required levels, and new process equipment is needed to 
achieve the new limit. Design began in early FY14 and construction began 
in FY16, scheduled to be completed by September 2017.  
Active
Clinton Roofing 
Rehabilitation 
Added in FY14. Rehabilitate the tar and gravel roofing on the 
Administrative Building, Chemical Building, Headworks, Digester building, 
and the Dewatering and Maintenance Shop. Scheduled to begin in FY17. 
Future
Clinton Facilities 
Rehabilitation 
Added in FY14. Rehabilitate or replace the grit removal facilities, two belt 
filter presses, and close Cell #1 of the landfill. Scheduled to begin in FY19. 
Future
NGRID Gas Line  Agreement with NGrid to construct a natural gas pipeline to convert plant 
from oil to natural gas.  
Active
Valve and Screw 
Pumps Replacement 
There are fifty 4‐inch to 8‐inch return aerated sludge line valves that need 
replacing, and six 48‐inch screw pumps that have reached the end of their 
useful lives (25 years old). This project involves replacing the valves, and 
installing 6 MGD submersible pumps in place of the six screw pumps. 
Design by As‐Needed Consultant. Schedule to begin construction in FY18. 
Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$22,419 
 
$7,629 
 
$14,790  $6,445  $1,921  $13,469 
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Project 
Status 
6/16 
 
34.0% 
Status as % is approximation based on project budget and expenditures. Phosphorus 
Reduction Design commenced in November 2013. Digester Rehabilitation 
construction was completed in April 2016. Phosphorus Removal Construction 
commenced in March 2016. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY17  Chge. 
$20,555  $22,419  $1,864  Sep‐23 Sep‐23 None $13,209 $13,469  $260
 
Explanation of Changes 
 
 Project  cost  change due  to updated  cost estimate  for Valve  and  Screw Pumps Replacement of $1.5M  and 
change orders and amendments for Phosphorus Reduction of $0.3M, partially offset by final cost adjustments 
for the Clinton Digester Rehabilitation project of $0.1M.  
 
 Spending  change due  to updated  cost estimate  for Valves and Screw Pumps Replacement and Phosphorus 
Reduction  change orders  and  amendments  as noted  above.   Partially offset by updated Notice‐to‐Proceed 
date for the Clinton Roofing Rehabilitation contract as well as final cost adjustments for the Clinton Digester 
Rehabilitation project.  
 
CEB Impacts 
 
 The projects are required to replace obsolete equipment and systems. The aeration efficiency project resulted 
in decreased electricity usage at Clinton. The concrete repair and digester rehab work may result in decreased 
maintenance and/or operating costs although  the potential benefits have not been quantified at  this  time.  
The  phosphorus  reduction  project  is  estimated  to  increase  CEB  costs  for  utilities  and  chemicals  by 
approximately $30,000 in FY19.  
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S. 271 Residuals Asset Protection   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 
 Results in a net reduction in operating costs   
 Improves system operability and reliability 
 
Master Plan Project  2008 Priority Rating 1 (see Appendix 3) 
 
To protect the investment of MWRA ratepayers by ensuring timely replacement of equipment and systems.  MWRA 
expects to replace equipment and structures in the facility as they reach the end of their useful life. 
 
 
Project History and Background 
 
The Residuals Asset Protection program was created  in FY08 as part of the Master Plan. The program consists of 
the  anticipated  contracts  for  maintaining  and  improving  the  operations  and  infrastructure  of  the  biosolids 
processing plant  in the  long term. MWRA’s Biosolids Processing Facility (aka the “pellet plant”) was built  in 1991 
and expanded in 2001. By 2017, most of the major pieces of processing equipment will be 27 years old.  The facility 
is currently in good condition, but some reinvestment is planned in the FY17‐21 timeframe, as discussed in more 
detail below.   For  this  facility, operability of mechanical equipment and maintenance of electric/standby power 
systems are key elements to minimizing the risk of component failure. Key decisions to minimize risk hinge on the 
results from cost/benefit analyses, to determine when to replace equipment. The residuals pelletizing process  is 
also currently energy‐intensive; future uncertainties include long‐term energy costs and supply. 
 
Under the terms of the contract for operation of the biosolids processing facility, New England Fertilizer Company 
(NEFCO) was responsible for all facility operation and maintenance including any necessary capital improvements 
until December 2015. They were obligated to turn the facility back over to the MWRA  in an operable condition. 
The  Asset  Protection  phase  is  intended  to  provide  a  dual‐track  planning  approach  addressing:  (1)  the  existing 
facility capital improvement needs beyond the year 2015, if the Authority continues with pelletization, and (2) the 
option of assessing alternative technologies prior to the current contract expiration date; which culminated  in a 
decision point in FY15. 
 
A  comprehensive  Residuals  Condition  Assessment/Reliability  Study  begun  in May  2009 was  completed  in  July 
2010.    The  study  found  the  facility  to  generally  be  in  good  condition  with  only  a  few  recommendations  for 
improvement.  A study to assess the latest technology and regulatory trends planned as a second phase started in 
FY13 and finished in FY14. The study was intended to narrow the list of viable options for the Authority to consider 
for long‐term implementation. The study examined the feasibility of co‐digestion which involves digestion of food 
wastes  and/or  fats,  oils,  and  greases  (in  the  digesters  at  Deer  Island  Treatment  Plant  (DITP)  and  Clinton 
Wastewater  Treatment  Plant)  to  generate  additional methane,  and  determine  if  there  are  any  changes  in  the 
sludge characteristics that may  impact the pellet plant. This study also reviewed the adequacy of existing facility 
components  and  processes,  to  provide  replacement  recommendations  based  upon  the  latest  existing  or 
alternative technologies. Information developed by these projects will be used by MWRA to produce a prioritized 
list  of  recommended  design  and  construction projects  that will  be  scheduled  over  a  10‐year  period  (FY17‐26). 
Scheduling  of  upgrade  projects  will  be  based  on  equipment  failure  risk,  construction  sequencing  to  maintain 
facility operations, and capital expenditure planning. 
 
The Technology and Regulatory Review study provided several major recommendations to the Authority. First, the 
study found co‐digestion to be feasible and potentially beneficial and therefore recommended that the Authority 
proceed with projects needed to further evaluate the benefits of that process. As a result, several projects were 
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added to the DITP CIP to achieve that goal. Throughout 2016, efforts were made to determine the best means to 
transport food waste to DITP.  It was determined that barging food waste was the primary acceptable option, but 
the  collection,  transport,  and  delivery  via  barge was  not  economically  feasible  at  this  time,  so  co‐digestion  is 
currently  on  hold  until  the  market  becomes  more  developed  and  associated  costs  can  be  more  accurately 
predicted. 
 
Secondly, it was determined that the Authority should continue with pelletization and pursue a five year extension 
to the NEFCO contract. Third, it was recommended that larger sludge dryers be installed for increased pelletization 
capacity  at  a  lower  energy  cost  per  ton  of  sludge  processed  (further  cost‐benefit  analysis  is  needed  before 
proceeding). Funding  for  this element of  the project  (and other capital expenditures) were also  to be points of 
negotiation with NEFCO. 
  
After considering these recommendations, Authority staff decided to continue with pelletization and negotiated a 
five year extension to the pellet plant operations contract with NEFCO. On March 11, 2015 the Board of Directors 
approved Amendment 1  to  contract S345 with NEFCO, which extends  the end date  to December 31, 2020 and 
includes a $7 million capital budget funding commitment by the Authority for potential capital projects identified 
as being necessary over the next five years. Any projects deemed necessary will be separately bid by the MWRA, 
subject  to Board approval. This extension will be  followed by another  long‐term  competitive procurement. The 
additional time in this extension allows for planning and implementation of co‐digestion of food waste at DITP if it 
proves feasible; further evaluation of the efficiency of larger dryer trains recently installed at two other facilities; a 
potential increase in competition over the next five years; and the opportunity for the Authority to better define 
the operating parameters for the next long‐term competitive bid. 
 
For  the  residuals  biosolids  processing  facility,  proposed  spending  of  $180.3  million  on  eighteen  projects  was 
identified  in  the  40‐year  master  plan  timeframe  of  FY07  through  FY48.  The  projects  identified  are  merely 
placeholders in recognition that some capital improvements will likely be required at DITP and/or the pellet plant. 
Fifteen projects (equaling $148.6M) out of the eighteen were included in the FY08 CIP. The other three (addressing 
the rehabilitation of the polymer system, building envelope, and thermal oxidizers) have a priority rating of 3, and 
therefore are not yet included in the CIP. 
 
In the FY14 Proposed CIP cycle, the conceptual plan for future design and construction projects was modified; the 
overall project cost estimate was reduced to $103.83 million and fewer sub‐phases included funding to cover the 
potential  construction  projects  since  the  plan  for  the  future  would  not  be  fully  developed  until  after  the 
technology  study mentioned  above was  completed  and  the  findings  evaluated, which  has been  done.  See  the 
‘scope’ sections below for additional information regarding which sub‐phases are funded and which are currently 
placeholders.  
 
Scope  
 
Sub‐phase  Scope Status
Condition Assessment/  
Reliability Study 
Evaluate the condition of the entire facility at the mid‐point of 
the current contract and then assess other residuals processing 
options and regulatory changes which may provide cost‐saving 
opportunities. First phase work (present condition assessment) 
began  in  May  2009  and  finished  in  July  2010.  Work  on 
implementing  any  short‐term  recommendations  from  this 
phase began  in FY11. The 2nd phase, Technology & Regulatory 
review  began  in  FY13  and  finished  in  January  2014; 
recommendations were as discussed above.  
Completed 
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Sub‐phase  Scope Status
Residuals Plant Facility Plan/EIR  
The  design  and  construction  of  improvements  to  the  plant 
utilities  infrastructure  (electric, water,  sanitary,  and  drainage) 
may be necessary.  This CIP project will  address  issues  and/or 
recommendations identified during the initial study. 
Future
Residuals Plant Upgrades – 
Phase 1 Design & Construction 
(initial phases to repaint sludge 
storage tanks and silos, 
mechanical and electrical 
improvements)  
Select a consultant to design and oversee implementation of 
the first round of needed equipment replacements to coincide 
with the end of the operations contract. The total project is 
estimated at $2M for the design/ESDC and $7M for various 
construction sub‐phases, for the duration of 5 years. Design is 
currently scheduled to begin in FY18, for any projects requiring 
design by MWRA. For FY17‐21, funding of $2.7M is included to 
be spent in FY18 CIP to begin the first projects needed in the 5 
year extension period (repainting the sludge storage tanks and 
pellet storage silos; mechanical improvements; and electrical 
improvements) as agreed to by MWRA and NEFCO. 
Future
Residuals Phase 2 Design and 
Construction 
Sub‐phase  change  made  in  FY14,  to  broaden  the  scope  and 
provide  more  flexibility  in  completing  the  work  required.  For 
selection of a consultant to design and oversee implementation 
of a second round of equipment replacements funded at $15M 
for design/ESDC and $75M for various unspecified construction 
phases.  Following  approval  of  the  five  year  extension  with 
NEFCO, phase 2 design work was moved out four years, to FY23. 
Future 
Residuals Pellet Conveyance 
Piping Relocation 
Build  a  separate  support  system  to  relocate  the  pipes  that 
convey  pellets  to  the  "high  silo  system"  that  are  currently 
attached  to  the wall of a building at  the site  that  the MWRA 
does  not  own.  This  project  would  build  a  separate  pipe 
support system and relocate these pipes. 
Future 
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
$103,832  $832  $103,000  $0  $2,835  $2,942  $17,873  $82,291 
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Project 
Status  
6/16 
 
0.8% 
Status  as  %  is  approximation  based  on  project  budget  and  expenditures.    The 
Residuals Plant Condition Assessment/Reliability Study was completed  in  July 2010. 
The Technology & Regulatory Review contract was completed in January 2014. 
 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$103,832  $103,832  $0  Jun‐48  Jun‐48  None  $3,302  $2,942  ($360) 
 
 
Explanation of Changes 
 
 Spending change due to updated cost for Residuals Upgrades Construction based on agreement with NEFCO 
(revised cost broken out  into separate contracts for sludge tank and silo coating, mechanical  improvements, 
and electrical  improvements, as well as a new project  for pellet conveyance piping relocation) and updated 
Notice‐to‐Proceed date for Residuals Facility Upgrades Design contract. 
 
CEB Impacts 
 
 The majority of the projects are required to replace obsolete equipment and systems.   Some of the projects 
are expected to result  in decreased maintenance and/or operating costs, however the potential benefits are 
not quantified at this time.   
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Introduction to Combined Sewer Overflow (CSO) Program 
 
In  1987,  MWRA  entered  a  stipulation  in  the  Federal  District  Court  Order  in  the  Boston  Harbor  Case  (“First 
Stipulation”) by which it accepted responsibility for developing and implementing a long‐term CSO control plan for 
all  combined  sewer  overflows  hydraulically  connected  to  MWRA's  system,  including  the  outfalls  owned  and 
operated by  the  communities of Boston  (BWSC), Cambridge, Chelsea  and  Somerville  (the  "CSO  communities").  
In response  to  the First Stipulation, MWRA conducted site‐specific and watershed based planning both  to meet 
short‐term  CSO  control  requirements  pursuant  to  federal  regulations,  including  EPA  Nine  Minimum  Controls 
(“NMC”), and  to develop a  long‐term  control plan  to bring Boston area CSOs  into  compliance with  the Federal 
Clean  Water  Act  and  Massachusetts  Surface  Water  Quality  Standards.  MWRA  developed  these  plans  in 
conformance  with  federal  and  state  CSO  policies  and  associated  guidance  documents,  which  evolved  during 
MWRA’s nearly 20‐year planning period, to 2006. 
 
EPA’s  National  CSO  Policy  (April  1994)  requires  CSO  permitees  to  develop  and  implement  a  set  of  system 
optimization measures and reporting procedures  intended to quantify and minimize CSO discharges  in the short 
term, in part using detailed system characterization, easily implemented and less expensive system improvements 
and optimized operations and maintenance. In compliance with the policy, MWRA submitted its NMC compliance 
documentation  by  January  1,  1997,  as  required.  While  most  of  the  reported  compliance  measures  involve 
operations, maintenance and regulatory functions of MWRA that are funded through the Current Expense Budget, 
system characterization and hydraulic optimization measures described below were funded through the CIP. 
 
The National Policy also requires permitees to develop and implement a long‐term control plan in accordance with 
the provisions of  the policy.  In  the CIP, MWRA undertook  two major planning efforts:   one  in  the period 1986 
through 1990, which produced the 1990 CSO Facilities Plan primarily in accordance with the EPA CSO Strategy of 
1989,  and  a  second  and  final  planning  effort  in  1992‐1997, which  produced  a  revised  long‐term  plan  for  CSO 
control that MWRA recommended  in July 1997. With subsequent modifications to the plan, MWRA attained full 
regulatory and court approval of the revised control plan in April 2006. 
  
MWRA’s CSO planning efforts were primarily conducted under the System Master Planning phase of the CIP and 
produced the following components of a broad plan to control CSO discharges and meet water quality standards: 
 
 Through extensive inspections, system monitoring and modeling, MWRA developed a detailed, field‐calibrated 
assessment of its planned collection and treatment system performance in advance of developing a long‐term 
CSO control plan. The performance assessment  incorporated major capital  investments  in  the  sewer  system 
already  underway  or  planned  by  MWRA,  including  upgrades  to  the  transport  system,  pumping  stations, 
headworks and Deer Island Treatment Plant. Together with MWRA’s and the CSO communities' efforts  in the 
late  1980’s  and  the  1990’s  to  operate  and  maintain  their  respective  systems  more  efficiently,  these 
improvements were  shown  to effectively maximize  the  system's  capacity  to  control wet weather  flows and 
markedly reduce CSO discharges system‐wide.    In the period 1988 through 1992, total annual CSO discharge 
predicted for the Typical Year Rainfall dropped from 3.3 billion gallons to 1.5 billion gallons, with approximately 
51% of  the  remaining discharge  treated at  five MWRA CSO  screening and disinfection  facilities. The Charles 
River especially benefited from these improvements.  
 
 In 1993‐1994, MWRA presented a System Optimization Plan ("SOP"), which recommended approximately 160 
low cost, easily implemented system modifications to maximize wet weather storage and conveyance. The SOP 
projects, which were  fully  implemented by MWRA and  the CSO  communities by 1997,  further  reduced CSO 
discharge by about 20 percent. 
 
 MWRA recommended an extensive set of  larger projects covering a range of control technologies to achieve 
long‐term, site‐specific CSO control goals using watershed‐based assessments of receiving water  impacts and 
uses. MWRA presented a conceptual plan of these improvements in 1994 and refined the recommendations in 
a facilities plan and environmental  impact report  it  issued  in 1997. The  long‐term plan received  initial federal 
and state approvals in early 1998, allowing MWRA to move the projects into design and construction.   
 
 As MWRA proceeded with implementation of the projects, it evaluated and recommended several adjustments 
and  additions  to  the  long‐term  plan  in  the  period  1998  through  2006.  These  adjustments  and  additions 
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responded  to regulatory  inquiries seeking higher  levels of control  (Charles River) or  to new  information  that 
raised  concerns  about  construction  requirements,  cost or CSO  control performance  (North Dorchester Bay, 
Reserved  Channel,  East  Boston,  and  Alewife  Brook).  A  final,  comprehensive  long‐term  control  plan  was 
approved by EPA and DEP  in March 2006 and accepted by  the Federal Court  in April 2006. This plan and  its 
predicted level of CSO control for each outfall was formally amended in May 2008 to revise the long‐term CSO 
discharges at the Prison Point Facility, based on hydraulic optimization MWRA incorporated into the operations 
of the facility pursuant to milestones in Schedule Seven. MWRA predicts that the long‐term plan, scheduled to 
be  completed  in December 2015, will  reduce  total annual CSO discharge  for  the Typical Year Rainfall  to 0.4 
million gallons (an 88% reduction from the 1988  level), with 93% of the remaining discharge to be treated at 
four MWRA screening and disinfection/dechlorination facilities. 
 
On April 27, 2006, Federal District  Judge Richard G. Stearns approved a  joint motion of  the U.S. Department of 
Justice (DOJ), EPA, and MWRA that provides a comprehensive resolution of outstanding issues related to MWRA’s 
CSO  program.  Under  the  approved  motion,  MWRA  entered  a  Second  CSO  Stipulation  by  which  it  agreed  to 
implement  its  previously  recommended  plans  for  Alewife  Brook/Upper  Mystic  River  and  East  Boston  and  to 
undertake  additional  work  to  further  reduce  CSO  discharges  to  the  Charles  River  from  its  Cottage  Farm  CSO 
Facility.  The  Cottage  Farm  facility  had  been  the  subject  of  discussions  between  EPA  and  MWRA  and  related 
investigations by MWRA since MWRA first  issued  its  long‐term control plan  in 1997. The additional Charles River 
work  is  predicted  to  reduce  CSO  discharges  from  Cottage  Farm  to  2  activations  and  6.3 million  gallons  in  the 
Typical  Year,  from  the  previous  goal  of  6  activations  and  23.6  million  gallons.  The  scope,  milestones  and 
performance goals of other CSO projects remain unchanged. 
 
The Federal Court ordered schedule had also contained three unmet milestones related to completion of the CSO 
control plans  for Alewife Brook/Upper Mystic River, East Boston, and  region‐wide  floatables control and outfall 
closings. The accepted  joint motion and  the revised court schedule  (“Schedule Seven”)  that was created  from  it 
adjusted several previous project milestones and added milestones for the revised Charles River CSO control plan.   
 
In exchange for MWRA agreeing to  implement  its revised  long‐term control plan, DEP agreed to  issue a series of 
five  (5),  up  to  three‐year  extensions  to  the water  quality  variances  for  the  Lower  Charles  River Basin  and  the 
Alewife  Brook/Upper  Mystic  River  through  2020.    As  they  relate  to  MWRA,  the  terms  and  conditions  of  the 
variance  extensions would be  limited  to  the  requirements of  the Court Order  (i.e. MWRA’s  responsibility  is  to 
implement  the  long‐term  control  plan  contained  in  the  revised  Schedule  Seven).  The  most  recent  variance 
extensions were  issued by DEP on August 31, 2016 for Alewife Brook/Upper Mystic River and  for Lower Charles 
River  Basin.  These  extensions  are  in  effect  until  September  1,  2019  when  it  is  expected  that  DEP  will  issue 
additional extensions. 
 
The Second CSO Stipulation (2006) replaces the stipulation entered in 1987 that established MWRA’s responsibility 
to develop and implement a region‐wide CSO long‐term control plan. The Second CSO Stipulation states that once 
MWRA has implemented the recommended plan and demonstrated that it meets the specified goals for activation 
frequency and discharge volumes, each CSO community will be solely  responsible  for  level of control and other 
regulatory requirements at the CSO outfalls it owns and operates in accordance with its NPDES discharge permit.  
These  important  conditions  in  the  Second  Stipulation  provide  much  greater  certainty  to  the  MWRA  and  its 
ratepayers relative to the scope and cost of the CSO program through 2020. The elements of the final  long‐term 
CSO control plan and the numerical CSO discharge goals for each receiving water segment are presented in Table 1 
on the following page. 
 
The CSO project  schedules  in  Schedule  Seven  are  aggressive  and  reflect project‐specific design, permitting  and 
construction  requirements. The program has and will  continue  to  face  cost and  schedule  challenges  relative  to 
construction  that  continues  in Cambridge  to  restore  surfaces,  including  streets, affected by  the CAM004  sewer 
separation project.  Cost risks include unforeseen subsurface conditions, utility conflicts and the need to manage 
traffic and community impacts in densely populated neighborhoods. Notwithstanding these challenges, MWRA, in 
cooperation with  the City of Cambridge, will continue  to manage  the CSO program with  the goals of controlling 
project costs, maintaining schedule, and fully achieving the projects’ CSO control objectives.   
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Table 1:  Approved CSO Control Plan and Capital Cost by Receiving Water Segment 
Receiving Water 
CSO Discharge Goals 
(Typical Year Rainfall) 
Projects*  Capital Cost* ($ millions) 
Activations  Volume(million gallons) 
Alewife Brook/Upper 
Mystic River 
7 untreated 
and 3 treated @ 
Somerville Marginal 
7.3
3.5 
 
 Cambridge/Alewife Sewer Separation 
 MWR003 Gate and Rindge Siphon Relief 
 Interceptor Connections/Floatables 
 Connection/Floatables at Outfall SOM01A 
 Somerville Baffle Manhole Separation 
 Cambridge Floatables Control (portion) 
109.9
 
Mystic River/Chelsea 
Creek Confluence and 
Chelsea Creek 
4 untreated 
and 39 treated @ 
Somerville Marginal 
1.1
57.1 
 Somerville Marginal CSO Facility Upgrade 
 Hydraulic Relief at BOS017 
 BOS019 Storage Conduit 
 Chelsea Trunk Sewer Replacement 
 Chelsea Branch Sewer Relief 
 CHE008 Outfall Repairs 
 East Boston Branch Sewer Relief (portion) 
92.0
Charles River 
(including Stony Brook and 
Back Bay Fens) 
3 untreated 
and 2 treated @ 
Cottage Farm 
6.8
6.3 
 Cottage Farm CSO Facility Upgrade 
 Stony Brook Sewer Separation 
 Hydraulic Relief at CAM005 
 Cottage Farm Brookline Connection and 
Inflow Controls 
 Brookline Sewer Separation 
 Bulfinch Triangle Sewer Separation 
 MWRA Outfall Closings and Floatables 
Control 
 Cambridge Floatables Control (portion) 
88.8
Inner Harbor 
 
6 untreated 
and 17 treated @ 
Prison Point 
9.1
243.0 
 Prison Point CSO Facility Upgrade 
 Prison Point Optimization  
 
 East Boston Branch Sewer Relief (portion) 
47.5
Fort Point Channel  3 untreated 
and 17 treated @ 
Union Park 
2.5
71.4 
 Union Park Treatment Facility 
 BOS072‐073 Sewer Separation and System 
Optimization 
 BWSC Floatables Control 
 Lower Dorchester Brook Sewer 
Modifications 
62.4
Constitution Beach  Eliminate  Constitution Beach Sewer Separation  3.7
North Dorchester Bay  Eliminate  N. Dorchester Bay Storage Tunnel and 
Related Facilities 
 Pleasure Bay Storm Drain Improvements 
 Morrissey Blvd Storm Drain 
253.7
Reserved Channel  3 untreated  1.5  Reserved Channel Sewer Separation  70.6
South Dorchester Bay  Eliminate  Fox Point CSO Facility Upgrade (interim 
improvement) 
 Commercial Pt. CSO Facility Upgrade 
(interim improvement) 
 South Dorchester Bay Sewer Separation 
126.8
Neponset River  Eliminate  Neponset River Sewer Separation  2.5
Regional   Planning, Technical Support and Land 
Acquisition 
51.6
 
TOTAL 
 
Treated 
 
 
410 
 
381 
  909.5 
       *Floatables controls are recommended at remaining outfalls and are included in the listed projects and capital budgets. 
 
MWRA commenced  implementation of  the  long‐term CSO control plan  in 1996. Project schedules, which reflect 
compliance with Federal Court milestones, are presented  in Table 2 on the  following page.   By December 2015, 
MWRA and the CSO communities had completed all of the 35 projects  in the plan. The completed CSO projects, 
together with  earlier  improvements  to MWRA’s wastewater  conveyance  and  treatment  systems,  including  the 
upgraded Deer  Island Treatment Plant and associated pump stations, are predicted and  intended  to  reduce  the 
total annual volume of CSO discharge in MWRA’s federal and state regulatory‐approved Typical Rainfall Year from 
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3.3 billion gallons in 1988 to 0.44 billion gallons, an 88% reduction, with 93% of the remaining overflow receiving 
treatment at MWRA’s four long‐term CSO facilities. 
 
Table 2:  CSO Control Plan Project Schedules 
Project 
 
Commence 
Design 
Commence 
Construction 
Complete 
Construction 
North Dorchester Bay Storage Tunnel and Related Facilities  Aug 97  Aug 07  May 11 
Pleasure Bay Storm Drain Improvements  Sep 04  Sep 05  Mar 06 
Hydraulic Relief Projects  CAM005 Relief  Aug 97  Jul 99  May 00 
BOS017 Relief  Jul 99  Aug 00 
East Boston Branch Sewer Relief  Mar 00  Mar 03  Jul 10 
BOS019 CSO Storage Conduit  Jul 02  Mar 05  Mar 07 
Chelsea Relief Sewers 
Chelsea Trunk Sewer Relief 
Jun 97 
Sep 99  Aug 00 
Chelsea Branch Sewer Relief  Dec 99  Jun 01 
CHE008 Outfall Repairs  Dec 99  Jun 01 
Union Park Detention/Treatment Facility  Dec 99  Mar 03  Apr 07 
CSO Facility Upgrades and 
MWRA Floatables Control 
Cottage Farm Upgrade 
Jun 96 
Mar 98  Jan 00 
Prison Point Upgrade  May 99  Sep 01 
Commercial Point Upgrade  Nov 99  Sep 01 
Fox Point Upgrade  Nov 99  Sep 01 
Somerville‐Marginal Upgrade  Nov 99  Sep 01 
MWRA Floatables Control and Outfall Closings  Mar 99  Mar 00 
Brookline Connection and Cottage Farm Overflow Interconnection and Gate  Sep 06  Jun 08  Jun 09 
Optimization Study of Prison Point CSO Facility  Mar 06  Mar 07  Apr 08 
South Dorchester Bay Sewer Separation  Jun 96  Apr 99  Jun 07 
Stony Brook Sewer Separation  Jul 98  Jul 00  Sep 06 
Neponset River Sewer Separation    Apr 96  Jun 00 
Constitution Beach Sewer Separation  Jan 97  Apr 99  Oct 00 
Fort Pt Channel Conduit Sewer Separation and System Optimization  Jul 02  Mar 05  Mar 07 
Morrissey Boulevard Storm Drain  Jun 05  Dec 06  Jul 09 
Reserved Channel Sewer Separation  Jul 06  May 09  Dec 15 
Bulfinch Triangle Sewer Separation  Nov 06  Sep 08  Jul 10 
Brookline Sewer Separation  Nov 06  Nov 08  Apr 13 
Somerville Baffle Manhole Separation    Apr 96  Dec 96 
Cambridge/Alewife Brook Sewer 
Separation 
CAM004 Stormwater Outfall and Detention Basin    Apr 11   Apr 13 
CAM004 Sewer Separation  Jan 97  Jul 98/Sep 12  Dec 15 
CAM400 Manhole Separation  Oct 08  Jan 10  Mar 11 
Interceptor Connection Relief/Floatables Control
at Outfalls CAM002, CAM401B and CAM001  Oct 08  Jan 10  Oct 10 
MWR003 Gate and Rindge Ave. Siphon Relief  Mar 12  Aug 14  Oct 15 
  Connection Relief/Floatables Control at SOM01A  Mar 12  Sep 13  Dec 13 
Region‐wide Floatables Control and Outfall Closings  Sep 96  Mar 99  Dec 07 
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MWRA’s CSO program  includes  temporary  flow metering and other efforts  to collect and evaluate new data  to 
track system performance.  The performance of the sewerage system is continuously improving as CSO and non‐
CSO projects are completed.  Updated assessments of the system’s hydraulic performance and updated estimates 
of CSO discharges using actual  field data and  computer model  simulations are essential  to verify  the predicted 
benefits  of  the  CSO‐related  improvements  as  they  are  completed,  to  ensure  that  the  system  hydraulic model 
reflects updated conditions, and to support continuing CSO design efforts and long‐term goal tracking.   
 
MWRA’s NPDES  permit  and  the  variances  for  the  Charles  River  and Alewife Brook/Upper Mystic  River  require 
MWRA  to  estimate  CSO  discharges  at  each  permitted  outfall  for  all  storm  events  on  an  annual  basis.  This  is 
accomplished  by  MWRA  staff  using  the  InfoWorks  collection  system  model  and  data  from  permanent  and 
temporary  meters  located  in  the  interceptor  system,  at  CSO  treatment  facilities  and  at  other  CSO  outfalls. 
In addition, the Federal Court schedule requires MWRA to conduct a system‐wide performance assessment after 
completing  the  CSO  projects  in  2015.  The  court  schedule  requires  MWRA  to  commence  the  performance 
assessment by January 2018 and submit a report on the assessment findings to EPA and DEP by December 2020. 
 
Anticipated operating cost  impacts of the CSO program are summarized below and will be  further developed as 
part of the planning and design phases for individual projects. 
 
Program  
 
The following projects are court mandated, are recommended  in MWRA’s approved  long‐term CSO control plan, 
and are required to meet Massachusetts Surface Water Quality Standards. 
 
Project  Purpose 
MWRA Managed   
North Dorchester Bay & 
Reserved Channel  
Virtually  eliminate  CSO  discharges (25‐year  storm  control)  and  provide  a 5‐year 
storm level of separate stormwater control to minimize beach closings along North 
Dorchester Bay in South Boston.  
Hydraulic Relief   Eliminate hydraulic restrictions between local and MWRA systems at two locations, in Boston (Outfall BOS017) and Cambridge (Outfall CAM005) to improve collection 
and conveyance of wet weather  flows,  thereby  reducing CSO discharges  into  the 
Mystic and Charles Rivers, respectively. 
 
East Boston  Branch 
Sewer Relief 
Increase hydraulic capacity and provide  long‐term structural  integrity  to MWRA’s 
East Boston Branch Sewer through the replacement or rehabilitation of the existing 
sewers. Completion of this project will increase wet weather transport capacity and 
reduce CSO discharges along the East Boston shoreline, minimizing CSO impacts to 
the  Mystic/Chelsea  Confluence,  Chelsea  Creek  and  Boston  Inner  Harbor  and 
facilitating the beneficial uses of these receiving water segments.  
BOS019 Storage Conduit   Control  CSO  discharges  at Outfall BOS019, which  discharges  to  the  Little Mystic Channel in Charlestown, by storing most of the overflows and pumping them back 
into the interceptor system after storms. 
Chelsea Trunk Sewer 
Relief  
Control CSO discharges at Outfalls CHE002, CHE003, CHE004, and CHE008, which 
discharge to the Mystic/Chelsea Confluence and Chelsea Creek, by relieving a local 
trunk sewer and the MWRA Chelsea Branch Sewer and by repairing Outfall CHE008. 
The Chelsea Branch Sewer relief project also provides relief to the lower portion of 
the Revere Extension Sewer to improve service and control surcharging.   
Union Park Detention 
Treatment Facility 
Reduce  the  frequency and  impacts of CSO discharges  from  the BWSC Union Park 
Pumping Station, which discharges  into the Fort Point Channel at Outfall BOS070, 
by providing  fine  screening, disinfection, dechlorination  and  a  level of detention 
and solids removal. 
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Project  Purpose 
Upgrade Existing CSO 
Facilities and MWRA 
Floatables Control 
Minimize  CSO  impacts  to  the  Lower  Charles  River,  Upper  Inner  Harbor,
Mystic/Chelsea  Confluence  and  South  Dorchester  Bay  receiving  waters  by 
upgrading  five  MWRA  CSO  treatment  facilities  (Fox  Point,  Commercial  Point, 
Cottage  Farm,  Prison  Point,  and  Somerville  Marginal),  and  providing  floatables 
control  at MWRA CSO outfalls  along  the  Lower Charles River Basin  that  are not 
associated with treatment facilities.  
MWR003 Gate, Rindge 
Ave. Siphon Relief and 
SOM01A 
Minimize CSO discharges  to Alewife Brook as part of MWRA’s Alewife Brook CSO 
control  plan  and  provide  sewer  system  flood  control  in  extreme  storms  with  a 
control gate at outfall MWR003 and relief of MWRA’s Rindge Ave. Siphon.  Upgrade 
local connection capacity and provide floatables control at the City of Somerville’s 
Outfall SOM01A. 
Charles River CSO 
Controls 
Bring  the  MWRA’s  “Brookline  Connection”  into  service  and  implement  Cottage 
Farm  influent gate controls and other  facility  inflow controls  to minimize  treated 
discharges to Lower Charles River Basin at the Cottage Farm facility. 
Community Managed   
South Dorchester Bay 
Sewer Separation 
(Fox Point) 
Eliminate CSO discharges  to South Dorchester Bay by separating combined sewer 
systems  in Dorchester. This project allows MWRA to decommission  the Fox Point 
CSO Facility. 
South Dorchester Bay 
Sewer Separation 
(Commercial Point) 
Eliminate CSO discharges  to South Dorchester Bay by separating combined sewer 
systems in Dorchester. This project allows MWRA to decommission the Commercial 
Point CSO Facility.  
 
Stony Brook Sewer 
Separation 
Minimize CSO discharges  to Stony Brook Conduit and  the Back Bay Fens, both of 
which  drain  to  the  Lower  Charles  River  Basin,  by  separating  combined  sewer 
systems  in parts of Roxbury and  Jamaica Plain.  Implementation of  this project  is 
intended  to reduce  the number of overflows  to  the Stony Brook Conduit  from as 
many as 22  to 2  in  the Typical Year and  reduce annual CSO discharge volume by 
99.7%.  
Neponset River Sewer 
Separation 
Eliminate  CSO  discharges  to  the  Neponset  River  and  protect  water  quality  at 
downstream  swimming  areas  in  South  Dorchester  (primarily  Tenean  Beach)  by 
separating combined sewer systems in the Neponset section of Dorchester and by 
permanently closing CSO regulators associated with Outfalls BOS093 and BOS095.   
Constitution Beach 
Sewer Separation 
Eliminate  CSO  discharges  at  the  Constitution  Beach  CSO  Facility,  allowing 
decommissioning of the facility, by separating combined sewer systems in parts of 
East Boston. 
Cambridge Alewife Brook 
Sewer Separation 
Minimize CSO discharges to Alewife Brook by separating combined sewer systems
in parts of Cambridge and upgrading local system connections to MWRA’s Alewife 
interceptors.  Close certain outfalls. 
BWSC Floatables Control  Limit the discharge of floatable materials from five BWSC combined sewer outfalls along Boston Inner Harbor and Fort Point Channel. 
Cambridge Floatables 
Control 
Limit  the  discharge  of  floatable materials  from  Cambridge  CSO  outfalls  that will 
remain following completion of MWRA’s CSO control plan. 
 
Fort Point Channel Sewer 
Separation 
Minimize  CSO  discharges  to  Fort Point  Channel  by  separating  sewer  systems 
tributary  to Outfalls  BOS072  and  BOS073.  Implementation  of  the  recommended 
sewer  separation  plan will  reduce  the  number  of  overflows  from  these  outfalls 
from as many as 23 to zero in the Typical Year. Also, relocate a CSO regulator and 
perform  limited  sewer  separation  to  reduce  CSO  discharges  from  the  Lower 
Dorchester Brook Sewer to Fort Point Channel with a MWRA funding cap of $2.03 
million to BWSC. 
Combined Sewer Overflow Program - 56 
 
Project  Purpose 
Morrissey Boulevard 
Drain 
Reroute  stormwater away  from  the Outfall BOS087  tributary area and  the North 
Dorchester Bay  storage  tunnel  to Savin Hill Cove  in  large  storms,  to  increase  the 
level  of  stormwater  control  along  the  South  Boston  beaches  provided  by  the 
tunnel. 
Reserved Channel Sewer 
Separation 
Minimize  CSO  discharges  to  Reserved  Channel  by  separating  combined  sewer 
systems in a portion of South Boston. Implementation of the recommended sewer 
separation plan will reduce the number of overflows to Reserved Channel from as 
many as 37 to 3 in the Typical Year. 
Brookline Sewer 
Separation 
Separate several areas of Brookline, totaling 72 acres, where there are remaining 
combined  sewers  tributary  to MWRA’s Charles River Valley Sewer. The project  is 
intended to reduce treated CSO discharges to the Lower Charles River Basin at the 
Cottage Farm Facility.  
Bulfinch Triangle Sewer 
Separation 
Separate  the  combined  sewers  in  a  61‐acre  area  of  Boston  bounded  by  North 
Station, Haymarket Station, North Washington St., and Cambridge St. The project is 
intended  to  reduce  CSO  discharges  to  the  Lower  Charles  River Basin  and Upper 
Inner Harbor,  reduce overflows  to  the Prison Point CSO Facility, and close outfall 
BOS049. 
CSO Support   
 
CSO Planning and 
Support 
The  goals  of  the  CSO  Program  are  to  minimize  CSO  discharges,  greatly  reduce 
beach closings  following wet weather events, and maximize  the beneficial use of 
CSO  receiving  waters.  This  project  includes  CSO  conceptual  planning,  system 
master planning, and  facilities planning/environmental  review  that  support  these 
goals.    It also  includes directly related watershed planning activities, development 
of  short‐term  CSO  control  measures  (known  as  System  Optimization  Plans,  or 
SOPs), various as‐needed technical support and system performance assessments, 
including a court‐mandated CSO performance assessment in the period 2018‐2020, 
and  acquisition  of  land,  easements  and  construction  permits  required  for  CSO 
project implementation. 
 
Expenditure Forecast (in $000s) and Program Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18  FY19‐23  Beyond 
FY23 
 
$909,536 
 
$893,500 
 
$16,036  $10,244  $209  $66,246 
 
$5,583  $0 
 
Program 
Status   
6/16 
 
98.2% 
Status as % is approximation based on project budget and expenditures. MWRA and 
the CSO communities completed the remaining CSO projects in December 2015 in 
compliance with Schedule Seven.  (See individual project status and background 
information). 
 
Changes to Program Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
 
$906,659 
 
$909,536 
 
$2,877  Dec‐15  Dec‐15  None  $65,973 
 
$66,246  $273 
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Explanation of Changes 
 
Project  cost  change  due  to  updated  costs  for  Cambridge  Sewer  Separation  of  $1.7M  and  CSO  Support 
of$1.4M, partially offset by Reserved Channel Sewer Separation of $0.1M. 
 
CEB Impacts 
 
 Completion and start‐up of these projects will result  in a total net  increase of $350,000  in FY23 (for periodic 
cleaning  of  the North Dorchester  Bay  Tunnel)  every  five  years  per  the  2004  Supplemental  Environmental 
Impact Report). 
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S. 339 North Dorchester Bay CSO Project 
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Fulfills a regulatory requirement 
 
The project will eliminate CSO discharges and provide a high  level of stormwater control to greatly reduce beach 
closings along North Dorchester Bay  in  South Boston. The project  is  court mandated and  is  in accordance with 
revisions to MWRA’s approved  long‐term CSO control plan recommended  in the Supplemental Facilities Plan and 
Environmental  Impact Report  for North Dorchester Bay and the Reserved Channel  filed with MEPA  in April 2004.  
The project  is necessary to meet DEP water quality standards, which prohibit CSO discharges to North Dorchester 
Bay and similar sensitive receiving waters (i.e. where swimming and/or shell fishing occur). 
 
Project History and Background  
 
Under  MWRA’s  original  (1997)  recommended  plan  for  CSO  control  in  South  Boston,  CSO  flows  along  North 
Dorchester  Bay  and  the  Reserved  Channel  would  be  captured  by  two  consolidation  conduits  (near‐surface 
tunnels).  In  small  storms,  the  tunnels would hold  all CSO  and  stormwater  flows  and be dewatered,  after each 
storm, to the South Boston Interceptor for transport to the Columbus Park Headworks and Deer Island. In storms 
when  flows  exceed  the  tunnel  storage  capacity,  the  excess  flows  would  be  discharged  to  Reserved  Channel 
through a 600 mgd CSO treatment and pumping facility that MWRA had proposed to construct on vacant land off 
East First Street, adjacent to the Massachusetts Bay Transportation Authority (MBTA) power plant. This proposed 
site and facility was designated “Site J.”  
 
Despite MWRA's belief at  the  time  it  filed  the  related 1999 Notice of Project Change  that  the projects could be 
implemented as outlined in that Notice, opposition by elected officials and some residents to siting the Reserved 
Channel CSO Facility on Site J intensified. In December 1999, elected officials representing South Boston informed 
the MWRA’s Board of Directors  that  they would block efforts by MWRA  to obtain  legislation necessary  to build 
parts of the project on or under designated parkland. 
 
MWRA  suspended design work  on  all  elements  of  the project  in  January  2000,  and was unable  to  commence 
construction by September 2000 as required.  In April 2001, MWRA  filed a Notice of Project Change with MEPA, 
recommending  a  reassessment of  the project  and overall CSO  control  approach  for North Dorchester Bay  and 
Reserved Channel. The reassessment was completed  in April 2004 when MWRA filed the Supplemental Facilities 
Plan  and  Environmental  Impact  Report  for  North  Dorchester  Bay  and  the  Reserved  Channel  (the  “SEIR”), 
recommending a new plan.   
 
The new plan calls for a larger diameter tunnel along the North Dorchester Bay beaches, sized to provide storage 
of CSO  flows up  to  the 25‐year design  storm  and,  together with  a  recommended  storm drain  along Morrissey 
Boulevard, provide a 5‐year  level of stormwater control for the beaches. The tunnel will be dewatered with a 15 
mgd pumping station to be located at Massport’s Conley Terminal. At the upstream end of the tunnel, a ventilation 
building  to provide  tunnel  ventilation will be  constructed  adjacent  to CSO outfall BOS087  and  the  State Police 
building.  Surface piping, diversion chambers and control gates will be constructed at each existing outfall to direct 
CSO and stormwater flows  into the tunnel. The Morrissey Boulevard storm drain (included  in the CSO CIP under 
“Community Managed Projects”) will allow large stormwater flows at outfall BOS087 to be redirected away from 
the tunnel to Savin Hill Cove (South Dorchester Bay) in storms greater than the one‐year design storm, to further 
increase the level of stormwater control afforded by the project to the beaches and to dedicate the tunnel to CSO 
control  in  the  largest  storms.  Finally,  the  North  Dorchester  Bay  plan  also  includes  improvements  to  the 
Department of Conservation and Recreation’s stormwater system along Pleasure Bay to redirect stormwater that 
discharges into Pleasure Bay Beach to the Reserved Channel, which does not support primary contact recreation. 
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MWRA began design of  the  revised plan  for North Dorchester Bay  in August 2004.  In  June 2005, MWRA  filed a 
motion with the Federal District Court seeking revisions to the court milestones to substitute the original plan and 
schedule for North Dorchester Bay and the Reserved Channel with the new plans and a new schedule. The Court 
allowed  the  motion  on  June  30,  2005.  In  compliance  with  the  revised  court  milestones,  MWRA  completed 
construction of the Pleasure Bay storm drain  improvements  in March 2006 and commenced construction of the 
North Dorchester  Bay  tunnel  in August  2006. MWRA  completed  the North Dorchester  Bay  tunnel  and  related 
facilities  (including  dewatering  pumping  station,  force  main/sewers  and  ventilation  building)  in  May  2011,  in 
compliance  with  Schedule  Seven.  For  the  Morrissey  Boulevard  storm  drain,  the  revised  milestones  required 
MWRA,  in  cooperation with  BWSC,  to  commence  design  by  June  2005,  commence  construction  by December 
2006, and complete construction by June 2009.  
 
Scope  
 
Sub‐phase  Scope  Status
Design/ESDC: Tunnel 
and Pleasure Bay  
Design  and  engineering  services  during  construction  for  the  North 
Dorchester  Bay  tunnel  and  CSO/stormwater  control  structures  and  the 
Pleasure  Bay  drainage  improvements;  preliminary  design  for  the 
dewatering pump station, sewers and ventilation building. 
Completed
Tunnel Construction   Construction  of  the  North  Dorchester  Bay  tunnel,  drop  shafts,  access 
shafts and CSO/stormwater diversion structures. 
Completed
Dewatering Pump 
Station & Sewers 
Construction  
Construction of the 15 mgd dewatering pump station at Conley Terminal 
and connecting sewers.   
Completed
Tunnel and Facilities 
CM Services  
Construction management services  for the North Dorchester Bay tunnel, 
dewatering  and  odor  control  facilities,  related  piping  and 
diversion/control  structures  and  Pleasure  Bay  drainage  improvements, 
including  final design review and assistance during  facilities start‐up and 
optimization.  Start‐up  activities  for  the  CSO  tunnel  and  facilities  are 
included. 
Completed
Pleasure Bay 
Construction  
Construction of Pleasure Bay drainage improvements. Completed
Final Design 
ESDC/CSO Facilities 
Final  Design  and  engineering  services  during  construction  for  the 
dewatering pump station, sewers and ventilation building. 
Completed
Ventilation Building 
Construction 
Construction of the ventilation building on DCR land at the upstream end 
of the tunnel. 
Completed
Communications 
Systems 
Installation  of  communications  systems  at  the  Dewatering  Pumping 
Station and Ventilation Building to include antennas, repeaters and radios. 
Completed
North Dorchester 
Outfall Study/Design  
This project includes a study/design for a periodic inspection at four of the 
remaining five outfalls that can discharge to the beaches of North 
Dorchester Bay to maintain service for the North Dorchester Bay CSO 
Project in the long‐term. The four outfalls are potentially prone to 
sediment deposition and shifting in the long‐term. 
Completed
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Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18  FY19‐23  Beyond 
FY23 
 
$221,510 
 
$221,510 
 
$0  $3  $0  ($111) 
 
$0  $0 
 
Project 
Status  
6/16 
 
100% 
Status as % is approximation based on project budget and expenditures. The CSO 
storage tunnel, dewatering pump station & sewers and ventilation building were 
substantially complete and brought into full environmental service in May 2011. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY17  Chge. 
 
$221,600 
 
$221,510 
 
($90)  May‐13  May‐13  None  ($21) 
 
($111)  ($90) 
 
Explanation of Changes 
 
 Project cost and spending change due to final cost adjustment for Tunnel Design/Engineering Services During 
Construction, $0.1M. 
  
CEB Impacts 
 
 Estimate of $350,000  in FY23 for periodic cleaning of the North Dorchester Bay Tunnel (every five years per 
the 2004 Supplemental Environmental Impact Report).  
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 S. 355 MWR003 Gate and Siphon   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Fulfills a regulatory requirement   
 Improves system operability and reliability   
 
 
Minimizes CSO discharges to Alewife Brook as part of MWRA's Alewife Brook CSO control plan. This project is court 
mandated, is in accordance with MWRA's approved long‐term CSO control plan, and is required to meet DEP water 
quality standards determinations. 
 
Project History and Background 
 
The MWR003 Gate and Siphon project was recommended in the Notice of Project Change for the Long Term CSO 
Control  Plan  for Alewife Brook, April  2001,  (the  “NPC”)  and  is  part  of  the  revised  recommended CSO  plan  for 
Alewife Brook. The project consists of the  following elements recommended  in the NPC:   an automated electric 
relief (weir) gate and associated controls at CSO regulator RE031 overflow upstream of CSO outfall MWR003; a 48‐
inch  diameter  inverted  siphon  barrel  to  replace  the  existing  30‐inch  inverted  siphon  barrel  used  to  convey 
overflows  from  the Alewife Brook Sewer CSO  regulator RE032  to  the Alewife Brook Conduit and CSO  regulator 
RE031;  and  floatables  control  in  CSO  regulator  RE031 overflow  discharge  to  outfall MWR003.  In  2009, MWRA 
moved the recommended interceptor connection relief and floatables control at Somerville Outfall SOM01A to this 
project  from  the  Cambridge  Floatables  Control  project  in  the  CIP.  Implementation  of  this  project  and  other 
elements of the recommended plan  for Alewife Brook are required by the Court Order and by conditions  in the 
Alewife Brook/Upper Mystic River CSO Variance extension, last issued by DEP on September 1, 2013, and expected 
to be reissued through 2020. 
 
Scope 
 
Sub‐phase  Scope  Status
Design  Design and engineering services during construction. Completed
Construction 
1 
Interceptor connection relief and floatables controls at outfall SOM01A.  Completed
Construction 
2 
Automated gate and controls at MWR003, relief of MWRA’s Rindge Ave. siphon, 
and floatables control.  
Completed
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18  FY19‐23  Beyond 
FY23 
 
$4,445 
 
$4,279 
 
$166  $166  $6  $3,796 
 
$0  $0 
 
Project 
Status  
6/16 
 
96.3% 
Status as % is approximation based on project budget and expenditures.  Design 
contract was awarded in March 2012. MWRA substantially completed Interceptor 
Connection Relief and Floatables Controls at outfall SOM01A in December 2013 and 
substantially completed MWR003/Rindge Ave in October 2015. Design services were 
completed in October 2016. 
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Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
 
$4,445 
 
$4,445 
 
 
$0  Oct‐15  Oct‐15  None  $3,796 
 
$3,796  $0 
 
Explanation of Changes 
 
 N/A 
  
CEB Impacts  
 
 No impacts identified at this time. 
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S. 341 South Dorchester Bay Sewer Separation (Commercial 
Point)   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Fulfills a regulatory requirement 
 
This project, together with sewer separation at Fox Point, will eliminate CSO discharges to South Dorchester Bay by 
separating combined sewer systems  in Dorchester. The project  is court mandated,  is  in accordance with MWRA’s 
approved long‐term CSO control plan, and is required to meet DEP water quality standards. 
 
Project History and Background  
 
This project involves the construction of new storm drains and appurtenant structures, relocation of storm runoff 
connections  from  the  existing  combined  sewers  to  the  new  storm  drains,  and  rehabilitation  of  the  existing 
combined sewers for use as sanitary sewers. The plan calls for construction of approximately 65,000 feet of new 
storm drains.  BWSC is implementing the project with MWRA funds. 
 
A contract  for design services was executed by Boston Water & Sewer Commission  (BWSC)  in  June 1996, and a 
preliminary design report was submitted in December 1997. BWSC executed a separate contract for construction 
management services  in December 1998 and commenced construction  in April 1999. BWSC completed all of the 
sewer separation contracts and closed all of the CSO regulators tributary to South Dorchester Bay by June 2007, 
and  MWRA  decommissioned  the  Commercial  Point  CSO  Facility  in  November  2007.  BWSC  is  conducting  flow 
monitoring and hydraulics model evaluations  to verify  that  sufficient  inflow has been  removed  from  the  sewer 
system  and  the  project  performance  objectives  for  the  sewer  system  have  been  achieved.    Downspout 
disconnection and inflow removal are expected to continue through June 2019. 
 
Scope 
 
Sub‐phase  Scope  Status
Design  Design services for construction contracts to be bid, awarded, and managed by BWSC. Active
Construction   Construction of 65,000 feet of new storm drains and appurtenant structures, managed 
by BWSC. Relocation of storm runoff connections from the existing combined sewers to 
the new storm drains, rehabilitation of the existing combined sewers for use as sanitary 
sewers, individual building downspout removal and street paving are also included. 
Active
  
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18  FY19‐23  Beyond 
FY23 
 
$64,174 
 
$60,542 
 
$3,631  ($127)  $0  ($731) 
 
$3,758  $0 
 
Project 
Status   
6/16 
 
94.3% 
 
Status as % is approximation based on project budget and expenditures.   
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Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
 
$64,174 
 
$ 64,174 
 
$0  Dec‐16  Dec‐16  None  $1,650 
 
$1,650  ($731) 
 
Explanation of Changes 
 
 Spending change due to updated schedules of work  from Boston Water & Sewer Commission  for Dorchester 
Interceptor inflow removal work.  
 
CEB Impacts 
 
 No impacts identified at this time. 
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S. 346 Cambridge Sewer Separation   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Fulfills a regulatory requirement 
 
To minimize CSO discharges  to Alewife Brook by separating combined sewer systems  in parts of Cambridge and 
upgrading local connections to MWRA’s interceptors. This project is court mandated, is in accordance with MWRA’s 
approved long‐term CSO control plan, and is required to meet DEP water quality standards. 
 
Project History and Background  
 
The City of Cambridge  is managing the separation work with MWRA funds and oversight. The City of Cambridge 
executed a contract for design services in January 1997, and completed the first four, early construction contracts 
in 2002. 
 
As reported to the court  in 1999,  information gathered by the City of Cambridge during the design phase of this 
project indicated that the physical configurations of the Cambridge sewer and storm drain systems, including the 
degree to which these systems are interconnected, was significantly different from conditions shown on the city’s 
base plans and older design plans. Both sets of plans were used by MWRA to develop the conceptual plan for the 
project. As a  result, extensive additional work  to  separate  sewers  is  required  to meet CSO control goals. While 
construction began in 1998 on schedule, completion of construction has been delayed. 
 
MWRA  responded  to  the  significant  increase  in  estimated  project  costs  by  instructing  Cambridge  to  suspend 
remaining  final  design  efforts  and  award  of  any  construction  contracts  not  yet  approved,  until  MWRA  and 
Cambridge could complete a thorough reassessment of project costs and alternatives. At that time, Cambridge had 
received approval from MWRA to commence four of the ten proposed construction contracts that comprised the 
original scope.  
 
Based upon an evaluation conducted by MWRA and Cambridge of alternatives that considered cost, performance, 
and non‐monetary factors, the revised recommended plan for controlling CSO discharges to Alewife Brook, like the 
original plan, is a partial sewer separation alternative that includes the following components: 
 
 Completion of sewer separation in the CAM004 tributary area (similar to the original CSO control plan, but with 
expanded scope). 
 Separation of common manholes in the CAM400 tributary area (new). 
 Relief of dry weather flow connections at CAM002, CAM401B, and SOM01A (new). 
 Relief of an existing siphon and installation of a flow control gate at MWR003 (new). 
 No further sewer separation in the CAM002 tributary area. (Although this work was included in the original plan 
and a small, related construction contract was completed by Cambridge in 1999, the revised plan recommends 
not completing separation in this area. 
 No additional CSO control recommended for the recently discovered outfall at CAM401B. 
 Floatables control at remaining CSO outfalls. 
 
On May 24, 2000,  the Board of Directors approved  the revised CSO Control Plan  for Alewife Brook. This budget 
reflects MWRA’s estimate of the cost and MWRA’s share of the revised plan. The federal court schedule milestone 
for completion of construction of sewer separation was January 2000. MWRA previously  informed the court and 
court parties  that MWRA would be unable to meet  this milestone due  to  the  increased scope of  the project.  In 
April, 2006 the court schedule was amended to incorporate milestones for each of the components of the revised 
recommended plan. 
 
Cambridge submitted a Second Supplemental Preliminary Design Report (SSPDR) for the final recommended plan 
as presented  in  the  Final Variance Report  for  the Alewife Brook/Upper Mystic River. However, Cambridge was 
unable to move forward with construction of the new stormwater outfall and constructed stormwater wetland of 
Contract 12 due to delays in obtaining relief from the citizens’ appeal of the Superseding Order of Conditions that 
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was  issued by Massachusetts Department of Environmental Protection  (“DEP”)  in March, 2005, pursuant  to  the 
Wetlands  Protection  Act.  The  stormwater  outfall  and  constructed  stormwater  wetland  are  critical  early 
components of the long‐term CSO control plan for the Alewife Brook and are necessary to support planned sewer 
separation in the CAM004 area and the closing of the CAM004 regulator.  Administrative law decisions were issued 
in the spring of 2007, allowing DEP to issue a final superseding order of conditions. On June 1, 2007, the Acting DEP 
Commissioner  issued a final decision sustaining the earlier superseding order DEP had  issued. On June 12, 2007, 
the citizens group that had appealed the earlier orders filed a request for reconsideration of the DEP final decision, 
but DEP formally declined this request on October 16, 2007. On November 14, 2007, the appellants appealed this 
final DEP decision  to Superior Court.   Notwithstanding  the Superior Court  filing,  the City of Cambridge now has 
wetlands approval to construct Contract 12. Design and construction activities related to the revised Alewife Brook 
CSO control plan were delayed by at least 27 months beyond the Schedule Seven milestones due to the wetlands 
appeals. 
 
On July 16, 2008, MWRA’s Board of Director’s approved full funding of MWRA’s then‐estimated cost share for the 
Alewife  Brook  (CAM002‐004)  Sewer  Separation  project  and  Cambridge  Floatables  Control  at  $60  million  and 
authorized  the City of Cambridge  to move  forward with design  and  construction.  In October 2008,  the City of 
Cambridge resumed design of the CAM004 stormwater basin and outfall, commenced design of CAM400 manhole 
separation,  and  commenced  design  of  the  interconnections  relief  and  floatables  control  work.  The  City  of 
Cambridge commenced construction of the CAM400 manhole separation project and the  interconnections relief 
and  floatables  project  in  one  construction  contract  in  January  2010  and  completed  all  work  in  March  2011. 
Cambridge  issued notice to proceed with Contract 12, stormwater basin and outfall  in April 2011 and completed 
construction of CSO  related  components  in April 2013  in  compliance with Schedule Seven.  In September 2012, 
Cambridge issued the notice to proceed with the first (Contract 8A) of four construction contracts (8A, 8B, 9, and 
Concord Lane) to complete the CAM004 sewer separation project, in compliance with Schedule Seven. Cambridge 
issued the notices to proceed with Contract 8B in September 2013, Contract 9 in February 2014 and Concord Lane 
in March  2015.    By November  2015,  Cambridge  had  attained  substantial  completion  of  contracts  8A,  8B  and 
Concord  Lane, and on December 23, 2015,  in  compliance with Schedule Seven, Cambridge attained  substantial 
completion  of  Contract  9.    Related  surface  restoration  work  is  scheduled  by  Cambridge  to  continue  through 
December 2017. 
 
Scope  
 
Sub‐phase  Scope  Status
 
Design CS/RI 
 
Design services.  Active 
 
Construction  
 
Four early construction contracts for CAM004 sewer separation work were completed in 
2004.  The remaining construction scope of work for this project is outlined above. 
Active 
   
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$104,448 
 
$95,869 
 
$8,579  $8,579  $0  $53,964 
 
$0  $0 
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Cambridge CAM002‐004 
Sewer Separation
 
Project 
Status   
6/16 
 
91.8% 
 
Status as % is approximation based on project budget and expenditures.  
 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
 
$102,745 
 
$104,448 
 
$1,703   Dec‐15  Dec‐15  None  $52,261 
 
$53,964  $1,703 
 
Explanation of Changes 
 
 Project  cost  and  spending  change primarily due  to updated  costs  for  construction  and  engineering  services 
during construction to Contracts 8B and 9. 
 
CEB Impacts 
 
 No impacts identified at this time. 
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S. 358 Morrissey Boulevard Drain    
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Fulfills a regulatory requirement   
 
Reroute stormwater from the BOS087 area (and the North Dorchester Bay consolidation storage tunnel) to Savin 
Cove to increase level of stormwater control to the beaches. 
 
Project History and Background 
 
In April 2001, MWRA  filed a Notice of Project Change with MEPA, recommending a reassessment of  the overall 
CSO control approach for North Dorchester Bay and Reserved Channel. The Secretary’s Certificate, issued in June 
2001, approved the reassessment as scoped by MWRA. MWRA began the reassessment in September 2001, which 
included  updating  the planning  assumptions  and water quality  information  and  evaluating  a  full  range  of  CSO 
control  goals  and  technologies.  The  reassessment  was  completed  in  April  2004,  when  MWRA  filed  the 
Supplemental  Facilities  Plan  and  Environmental  Impact  Report  for  North  Dorchester  Bay  and  the  Reserved 
Channel.   The  revised  recommended plan  included  rerouting  stormwater away  from  the North Dorchester Bay 
storage tunnel to Savin Hill Cove in storms greater than the 1 year design storm, in order to provide a 5‐year level 
of stormwater control along the South Boston beaches. Boston Water & Sewer Commission (BWSC) began design 
in  June 2005 and  commenced  the  first  construction  contract  in December 2006. BWSC  awarded  a  second  and 
much larger construction contract in July 2007. BWSC substantially completed all work associated with this project 
in July 2009 and conducted post‐construction water quality monitoring in Savin Hill Cove through June 2013. 
 
Scope 
 
Sub‐phase  Scope  Status
Design CS/RI  Design services for construction contracts bid, awarded and managed by BWSC.  Completed
Construction   Construction  of  a  new  storm  drain  and  appurtenant  structures  along  Morrissey 
Boulevard to Savin Hill Cove. 
Completed
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18  FY19‐23  Beyond 
FY23 
 
$32,186 
 
$32,188 
 
($2)  ($2)  $0  ($161) 
 
$0  $0 
 
Project 
Status   
6/16 
 
100% 
Status as % is approximation based on project budget and expenditures.  
Construction was substantially complete in July 2009. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
 
$32,186 
 
$32,186 
 
$0  Jun‐09  Jun‐09  None  ($161) 
 
($161)  $0 
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Explanation of Changes 
 
 N/A  
 
CEB Impacts 
    
 No impacts identified at this time. 
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S. 359 Reserved Channel Sewer Separation    
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Fulfills a regulatory requirement   
 
To  minimize  CSO  discharges  to  the  Reserved  Channel  by  separating  combined  sewer  systems  in  an  area  of  South  Boston.  
Implementation of the recommended sewer separation plan will reduce the number of overflows to the Reserved Channel from 
as many as 37 to 3 in the Typical Year. This project is court mandated, is in accordance with MWRA’s approved long‐term CSO 
control plan, and is required to meet DEP water quality standards. 
 
Project History and Background 
 
In April 2001, MWRA  filed a Notice of Project Change with MEPA, recommending a reassessment of  the overall 
CSO control approach  for North Dorchester Bay and the Reserved Channel. The reassessment was completed  in 
April  2004,  when  MWRA  filed  the  Supplemental  Facilities  Plan  and  Environmental  Impact  Report  for  North 
Dorchester Bay and the Reserved Channel, which recommended a new plan for controlling CSO discharges to the 
Reserved Channel, by separating sewers  in a 355 acre drainage area tributary to the Channel. Schedule Seven  in 
the Federal District Court Order requires MWRA, in cooperation with Boston Water & Sewer Commission (BWSC), 
to commence design by July 2006, commence construction by May 2009 and complete construction by December 
2015. In May 2009, BWSC issued the Notice‐to‐Proceed for the first of nine construction contracts for this project 
and  in the period 2010‐2015  issued the Notices‐to‐Proceed for the remaining eight construction contracts. As of 
December  2015,  in  compliance  with  Schedule  Seven,  BWSC  had  attained  substantial  completion  of  all  nine 
contracts, including the outfall cleaning contract (BWSC Contract 1), four sewer separation contracts (Contracts 2, 
3A, 3B and 4), two consecutive paving contract  (contracts 7 and 8), a sewer and cleaning contract  (Contract 5 – 
ineligible for MWRA funding), and a downspout disconnection contract (Contract 6).  
  
Scope 
 
Sub‐phase  Scope  Status
Design CS/RI  Design  services managed by BWSC  for construction  contracts  to be bid, awarded and 
managed by BWSC. 
Active
Construction   Construction of new  storm drains  and  appurtenant  structures within  a 355‐acre  area 
tributary  to  the  SBI‐NB.  Relocation  of  storm  runoff  connections  from  the  existing 
combined  sewers  to  the  new  storm  drains.    Rehabilitation  of  the  existing  combined 
sewers for use as sanitary sewers. 
Active
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18  FY19‐23  Beyond 
FY23 
 
$70,613 
 
$70,395 
 
$218  $218  $0  $10,573 
 
$0  $0 
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Sewer Separation
  
Project 
Status   
6/16 
 
99.7% 
Status as % is approximation based on project budget and expenditures.  BWSC began 
design in July 2006 and completed Contract 2 in December 2010, Contract 1 in 
December 2011, Contract 7 in April 2012, Contract 3A in October 2012, and Contract 
3B in December 2014, Contract 4 in May 2015 and contracts 5, 6 and 8, in December 
2015. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
 
$70,749 
 
$70,613 
 
($136)  Dec‐15  Dec‐15  None  $10,709 
 
$10,573  ($136) 
 
Explanation of Changes 
 
 Project cost and spending change primarily due  to updated  final cost estimates  from Boston Water & Sewer 
Commission.  
 
CEB Impacts 
 
 No impacts identified at this time. 
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S. 324 CSO Planning and Support   
 
Project Purpose and Benefits 
 Contributes to improved public health  
 Provides environmental benefits  
 Fulfills a regulatory requirement 
 
The goals of the CSO Program are to minimize CSO discharges and their impacts, eliminate beach closings caused 
by  CSOs,  and maximize  the  beneficial  use  of  CSO  receiving waters,  in  accordance with  national  and  state  CSO 
policies  and  in  compliance  with  state  water  quality  standards.  This  project  includes  CSO  conceptual  planning, 
system master planning, and  facilities planning/environmental  review.  It also  includes directly  related watershed 
planning  activities,  development  of  short‐term  CSO  control measures  (known  as  System Optimization  Plans  or 
SOPs),  various  as‐needed  technical  support  activities,  and  acquisition  of  land  and  easements  required  for  CSO 
control plan implementation. 
 
Project History and Background 
 
MWRA CSO planning work began in 1986. A revised Final Conceptual Plan and System Master Plan were completed 
in 1994, and a Final CSO Facilities Plan and Environmental Impact Report were filed with MEPA in August 1997. A 
MEPA certificate was  issued  in October 1997.  In December 1997, DEP  issued water quality determinations  that 
were necessary for final CSO plan approval by DEP and EPA.  DEP issued a two‐year variance for the Charles River 
in October 1998 and has extended this variance several times. DEP issued a three‐year variance for Alewife Brook 
and Upper Mystic  CSOs  in March  1999  and  has  extended  the  term  of  the  variance  several  times.  Consultant 
services have included assistance to MWRA in satisfying variance conditions.  
 
As  part  of  CSO  Planning  and  Support, MWRA  provided  financial  and  technical  assistance  to  the  Charles  River 
Watershed Association  in  its watershed planning  efforts  for  the Charles River  in  the 1990s,  known  as  the  IM3 
Study.   MWRA also  funded a portion of  the costs of a U.S. Geological Survey  (USGS) water quality study of  the 
Charles  River  Basin.  Results  of  these  studies  will  provide  additional  technical  information  to  support  the 
reassessment of the appropriateness of the recommended Charles River controls in MWRA’s CSO plan. To comply 
with its requirements under the Charles River CSO variance, in 1999 MWRA began funding USGS efforts to collect 
updated  information on Charles River water quality. Final payments  to  the Charles River Watershed Association 
and USGS were made in the fall of 1998 and the fall of 2001, respectively. 
  
The federal court order in the Boston Harbor Case required MWRA to develop, by June 1993, a plan for optimizing 
the existing combined sewer systems to maximize transport and in‐system storage capacities, thereby minimizing 
CSO discharges prior to developing and implementing a long‐term control plan. In June 1993, MWRA completed a 
report entitled System Optimization Plans  (SOP)  for CSO Control, which recommended more  than 100 relatively 
low cost and easily  implemented projects to optimize operation of existing systems. The projects were designed 
and  constructed primarily by  the CSO  communities, pursuant  to  SOP  financial  assistance  agreements  executed 
between MWRA and each CSO community. Under the agreements, MWRA reimbursed the communities for design 
and construction costs.  SOP work also includes two projects that are part of the long‐term plan: Somerville Baffle 
Manhole Separation and Somerville Floatables Control. Short‐term plans  for CSO SOPs were completed  in 1997 
and MWRA obtained regulatory approvals for its long‐term plan in 1997 and 1998. 
 
Various CSO plan  reevaluations and  systems assessments have been performed under amendments  to  the CSO 
Master Planning contract. These include: reevaluation of the Alewife Brook sewer separation plan; assessment of 
Cottage Farm CSO Facility performance: reevaluation of the need for the Dorchester Brook In‐line Storage Project 
(not included in the CSO Plan or the CIP); reevaluation of the feasibility of closing MWR010; reassessment of CSO 
discharges from the Boston Marginal Conduit to reevaluate the need for floatables control; and reevaluation of the 
cost‐effectiveness of the East Boston Branch Sewer Relief project in light of cost increases. 
 
By  amendment  to  the Master  Planning  contract MWRA  also  added  system modeling  services  to  estimate  and 
report  actual  CSO  discharges  on  an  annual  basis  (through  2003),  in  compliance  with  provisions  in  MWRA’s 
renewed NPDES permit.  Since 2004, the annual modeling activities have been conducted by MWRA staff. 
Combined Sewer Overflow Program - 73 
 
 
The performance of the sewerage system is constantly improving as CSO and non‐CSO projects are completed and 
as maintenance efforts continue to increase the system’s capacity. Updated assessments of the system’s hydraulic 
performance  and  estimates  of  CSO  discharges  based  on  actual  field  data  are  essential  to  verify  the  predicted 
benefits  of  various  CSO‐related  improvements,  to  recalibrate  the  system  hydraulic  model  to  reflect  updated 
conditions,  and  to  provide  up‐to‐date  information  to  support  CSO  planning  and  design  efforts.  This  project 
provides  for  temporary  flow  metering  and  other  efforts  to  gather  and  evaluate  new  data  and  track  system 
performance.  It also  includes technical support and system assessments to support the 3‐year CSO performance 
assessment required by Schedule Seven, with work commencing by January 2018 and a report due to the Court by 
December 2020. 
 
This project has also supported  land and easement acquisitions and funded permit costs for all MWRA managed 
projects in the long‐term CSO Control Plan. 
 
Scope  
 
Sub‐phase  Scope  Status
Technical 
Assistance 
Preliminary  planning  services  prior  to  and  in  support  of  the  1988‐90 
Facilities Planning/EIR efforts. 
Completed
Planning/EIR  Facilities  planning  and  environmental  review  of  CSO  control  alternatives 
(1990 Recommended CSO Control Plan). 
Completed
 
 
Master Planning 
System  inspections,  flow  monitoring,  water  quality  monitoring,  and 
performance  assessments  to  improve  MWRA’s  understanding  of  the 
combined  sewer  and  regional  wastewater  systems,  optimize  the 
performance of the existing systems, and reassess CSO control needs in the 
context of evolving EPA policy and a system master plan. Development of 
the 1997 Facilities Plan/EIR and subsequent reassessments of, and revisions 
to, that plan. 
Completed
Watershed 
Planning 
External  watershed  planning  efforts  that  may  affect  CSO  control  needs, 
including  the Charles River Watershed Association  IM3 Study and ongoing 
USGS water quality studies. 
Completed
Modeling  Receiving water quality modeling support to the Master Planning efforts.  Completed
 
SOP Program  Development and  implementation of System Optimization Plans  for  short‐term CSO control.  Implemented by CSO communities. Also includes funding 
for Somerville Baffle Manhole Separation in the long‐term control plan. 
Completed
System Assessment  Temporary flow metering and other efforts to gather and evaluate new data 
on system performance. 
Active
Technical Review  Technical assistance  for  the entire CSO  control plan  including affordability 
analysis. 
Active
Land/Easements  Acquisition of land and easements for construction of MWRA‐implemented 
projects. Also, permits not covered in design and construction contracts.  
Active
Somerville Marginal 
In‐System Storage 
Memorandum  of  Agreement  between  MWRA  and  the  City  of  Somerville 
approved on September 14, 2016. MWRA agreed  to  share  the cost of  the 
CIPP  liner  rehabilitation which  is  estimated  at  $4.2 million  since MWRA's 
CSO control plan utilizes both the in‐line storage and conveyance capacity of 
the current brick sewer to control and reduce the CSO volume discharged to 
the Mystic River. 
Active
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Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18  FY19‐23  Beyond 
FY23 
 
$51,648 
 
$48,203 
 
$3,445  $1,411  $209  $459 
 
$1,825  $0 
 
Project 
Status   
6/16 
 
93.3% 
Status as % is approximation based on project budget and expenditures.  Master 
Planning was substantially complete in September 2004.  On September 14, 2005, the 
MWRA Board of Directors approved an MOU with Massport that governs the 
Authority’s construction and long‐term operation on land owned by Massport, 
including the North Dorchester Bay tunnel mining shaft and dewatering pump 
station.  Payments to Massport for temporary and permanent easements are 
complete.  Schedule Seven requires MWRA to complete a CSO performance 
assessment in the period 2018‐2020. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
 
$50,248 
 
$51,648 
 
$1,400  Dec‐20  Dec‐20  None  ($720) 
 
  $459  $1,179 
 
Explanation of Changes 
 
 Project budget and  spending change due  to addition of Somerville/Marginal  In‐System Storage contract via 
Memorandum of Agreement with City of Somerville. 
 
CEB Impacts 
 
 No impacts identified at this time. 
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S. 128 Infiltration/Inflow (I/I) Local Financial Assistance 
Program    
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Fulfills a regulatory requirement 
 
Infiltration and inflow (I/I), groundwater and storm water that enter the collection system, contributes significantly 
to  the  total  wastewater  flow  treated  by  MWRA.  This  depletes  capacity  that  would  otherwise  be  available  to 
transmit sanitary  flows, resulting  in sewer surcharging, overflows of untreated sewage, more  frequent combined 
sewage overflows, and higher pumping and treatment costs. The  I/I Local Financial Assistance Program provides 
funding assistance for communities to rehabilitate their collection systems with the goal of structurally reducing I/I 
flows.    Funding  assistance  for  local  projects  complements  other  MWRA  strategies  for  regional  I/I  reduction 
including wastewater metering  to  support  flow based  rates, provision of  I/I estimates  to communities,  technical 
assistance to communities on local projects, regional coordination of I/I policy issues, and interaction with DEP and 
EPA. 
 
Project History and Background 
 
MWRA's  Deer  Island  Wastewater  Treatment  Plant  receives  flow  from  43  communities.  The  collection  system 
encompasses 230 miles of MWRA  interceptors and over 5,000 miles of community sewers. These sewers are of 
varying size, shape, age, material, depth, and conditions.  All contribute some quantity of infiltration and inflow. 
 
In August 1992,  the Board of Directors approved $25 million  to  fund  the  initial phase of  the  I/I  Local Financial 
Assistance Program.  In June 1995, the Board approved $38.8 million to fund a second phase of the program. Both 
Phase1 and 2 funds were distributed as 25% grants and 75% interest‐free loans. The Board approved $37 million to 
fund a third phase of the program in June 1998, an additional $40 million for Phase 4 in June 2001, an additional 
$40 million for Phase 5 in June 2004, an additional $40 million for Phase 6 in June 2006, an additional $40 million 
for Phase 7 and an additional $40 million for Phase 8 in June 2009. The grant/loan ratio was revised for Phases 3 
through 8 to 45% grants and 55% interest‐free loans. During the FY15 Final CIP development in June 2014, Phases 
9 and 10 were added to the CIP at $80 million each to be distributed as 75% grants and 25%  interest‐free  loans 
Payback period  for Phases 9  and 10  loans was  also extended  from 5  years  to 10  years. All program  funds  are 
allocated to the 43 member communities based on their share of MWRA's wholesale sewer assessment. Binding 
commitments for funds are issued by MWRA in the form of Financial Assistance Agreements.  Distribution of funds 
is authorized through FY2025. 
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18  FY19‐23  Beyond 
FY23 
 
$242,585 
 
$163,391 
 
$79,194  $18,838  $19,047  $73,061 
 
$52,180  ($10,870) 
 
Project 
Distribution 
Status   
6/16 
67.4%  Through June 2016, MWRA has distributed $135.5 million in grants and $174.7 million 
in interest‐free loans to fund over 508 separate projects in 43 communities under the 
I/I Local Financial Assistance Program. 
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67.4% 
 
Through June 2016, a total of $146.8 million has been repaid by member communities 
receiving interest‐free loans. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
 
$242,585 
 
$242,585 
 
$0  Jun‐35  Jun‐35 
 
None  $69,538 
 
$73,061  $3,523 
 
Explanation of Changes 
 
 Spending change due to timing of grant and loan distributions and repayments. 
 
CEB Impacts 
 
 No impacts identified at this time. 
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Integrated Water Supply Improvement Program  
MWRA’s Integrated Water Supply Improvement Program is a 10‐year, $1.7 billion initiative consisting of a series of 
projects  to  protect  reservoir  watersheds,  build  new  water  treatment  and  transmission  facilities,  and  upgrade 
distribution storage and MWRA and community pipelines.  The program improves each aspect of the water system 
from the watersheds to the consumer to ensure that high quality water reliably reaches MWRA customers’ taps.  
The  program  began  in  1995  and  the  principle  components  were  completed  by  2005.    The  main  program 
components are as follows: 
Watershed Protection     The watershed areas around Quabbin and Wachusett Reservoirs are pristine areas with 
85% of the land covered in forest or wetlands and about 75% protected from development by direct ownership or 
development restrictions.  MWRA works in partnership with the Department of Conservation and Recreation (DCR) 
to  manage  and  protect  the  watersheds.    MWRA  also  finances  all  the  operating  and  capital  expenses  for  the 
watershed activities of DCR and on‐going land acquisition activities. 
MetroWest Water Supply Tunnel         The 17‐mile‐long 14‐foot diameter  tunnel connects  the new Carroll Water 
Treatment Plant at Walnut Hill  in Marlborough to the greater Boston area.  It  is now working  in parallel with the 
rehabilitated Hultman Aqueduct  to move water  into  the metropolitan Boston area.   Construction began on  the 
tunnel in 1996 and the completed tunnel was placed in service in October 2003.   
Carroll Water Treatment Plant     The water treatment plant in Marlborough began operating in July 2005 and it 
has a maximum day capacity of 405 million gallons per day.  This project consolidates all treatment steps into one 
plant which uses ozone  for primary disinfection because ozone  is a strong disinfection agent against pathogens 
such as Giardia and viruses while  reducing  levels of chlorine disinfection byproducts. Ultraviolet  light  treatment 
was  added  in  2014  as  a  second  primary  disinfection  process  for  Cryptosporidium  inactivation.  The  plant  also 
provides corrosion control by adding carbon dioxide and sodium carbonate to raise the water’s pH and alkalinity 
and thus control  lead  leaching from home plumbing fixtures.   The treatment process concludes with fluoridation 
and residual disinfection with chloramines.  A 45 million gallon storage tank on the site allows for daily variation in 
demand and flexibility in plant operation. 
Water  Storage  Tanks          As  required  by Massachusetts  Department  of  Environmental  Protection  (DEP)  rules, 
MWRA  is building covered storage tanks to replace open distribution storage reservoirs near cities and towns to 
lessen the risk that contaminants will get  into the tap water. A 20 million gallon tank  in Stoneham replaced the 
open Fells Reservoir, two 12.5 million gallon circular tanks  in Ludlow replaced the Nash Hill Reservoir and the 20 
million  gallon  Loring  Road  tank  replaced  the  Weston  Reservoir.    The  largest  tank,  the  115  million  gallon 
Norumbega Covered Storage Facility  replaced  the open Norumbega Reservoir  in Weston and was placed  in  full 
service in 2004.  In 2009, MWRA completed construction of a 20 million gallon tank to replace the currently off‐line 
Blue Hills Reservoir  in Quincy. The 20 million gallon Spot Pond Storage Facility  to replace  the off‐line Spot Pond 
Reservoir in Stoneham was put in service in 2015.  
Pipeline Rehabilitation     An important component of the overall Integrated Water Supply Improvement Program 
is  focus  on  the  long‐term  rehabilitation  of  older,  unlined  cast  iron  and  steel  water  mains  in  the  MWRA  and 
community systems.  Water in direct contact with the metal surface corrodes through both biological and chemical 
processes resulting  in tuberculation, thus narrowing the pipes and providing surfaces for bacteria growth.   These 
processes  also  often  result  in  consumer  complaints  about  rusty  water.    To  reap  the  full  value  of  the  other 
investments in the water system, MWRA decided to replace or rehabilitate the poor quality pipe particularly given 
that as of 1993, more than 80 percent of MWRA pipes were unlined.  Since then, MWRA has been proceeding with 
a program of replacing or rehabilitating (normally through cleaning and  lining) unlined cast  iron and steel mains.  
Furthermore, in 1998, almost half (47%) of community pipes were unlined.  In 1999, MWRA created a $250 million 
zero‐interest loan program to encourage and facilitate rehabilitation of local mains. An additional $210 million was 
added in FY11 for the Phase 2 program known as Local Water System Assistance Program of which $10 million is 
_____________________________________________________________________________________________ 
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allocated among the Chicopee Valley Aqueduct  (CVA) communities. The Local Water System Assistance Program 
was expanded beginning in FY17 to include $100 million in interest‐free loans to communities solely for efforts to 
fully replace lead service lines.  In FY18 Local Water Assistance Program Phase 3 was added in the amount of $210 
million. 
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S. 542 Carroll Water Treatment Plant     
Project Purpose and Benefits 
 Contributes to improved public health   
 Fulfills a regulatory requirement  
 
To  provide  high  quality  drinking water  to MWRA  customers  and  to  ensure  that  the water  delivered  from  the 
Wachusett Reservoir meets the drinking water quality standards established by the federal Safe Drinking Water Act 
(SDWA).    Part  of  this  objective  was  met  by  constructing  a  405  million‐gallon  per  day  (maximum)  water 
ozonation/chloramination  treatment  plant  primarily  in  Marlborough  with  portions  of  the  facility  located  in 
Southborough and Northborough. Ultraviolet  light disinfection  facilities were added  in 2014  to comply with new 
drinking water regulations. 
 
Project History and Background 
 
MWRA provides drinking water to 2.3 million people  in 44 metropolitan Boston communities.   The source water 
supply  comes  from  the  Quabbin  and  Wachusett  reservoirs;  two  large,  high  quality  water  bodies  in  Central 
Massachusetts.  About  50%  of  the water  flowing  from  the Wachusett  Reservoir  comes  first  from  the Quabbin 
Reservoir, the larger reservoir to the west.  MWRA received a waiver from filtration requirements for the Quabbin 
Reservoir  in  1991  from  the  Massachusetts  Department  of  Environmental  Protection  (Mass  DEP),  the  agency 
granted primacy  to enforce  the Safe Drinking Water Act  (SDWA) by  the United States Environmental Protection 
Agency (USEPA) in Massachusetts.  
 
In  June  1993, MWRA  negotiated  an  administrative  consent  order with  DEP  setting  forth  the  steps  needed  to 
comply with the Surface Water Treatment Rule (SWTR).  The consent order required MWRA to find a site, design a 
filtration plant, and build it, unless MWRA along with MDC could demonstrate to Massachusetts DEP no later than 
1998 that the system met the criteria for avoiding filtration and therefore that filtration was not required.  After an 
extensive research and decision‐making process, the MWRA Board of Directors voted in October 1998 to request a 
waiver of the filtration requirements from Mass DEP and to build a new water treatment facility using ozonation 
with chloramination for the water from Wachusett Reservoir as part of the Integrated Water Supply Improvement 
Program.   The decision recognized that an ozonation/chloramination plant would provide appropriate treatment 
of the MWRA water supply from Wachusett Reservoir and that adding filtration components costing $180 million 
to the new plant would not provide as much additional benefit as would using funds to rehabilitate old, unlined 
cast iron pipes in the MWRA and local distribution systems.  As part of the treatment technology decision, MWRA's 
Board  also made  a  commitment  to  an  expanded program of public health  surveillance,  financial  incentives  for 
communities  to  target  rehabilitation  of  community  pipes,  and  a  full  review  of  the  need  for  further  treatment 
including filtration when the plant was complete.   
 
Mass DEP agreed with the MWRA approach in December 1998 and determined that filtration was not required for 
the MWRA system.  Through the Department of Justice, USEPA sued under its SDWA “overfiling” rights, seeking to 
require  MWRA  to  build  a  filtration  plant  and  contending  that  the  SDWA  allowed  no  other  option.    After  an 
extended trial, on May 5, 2000 Judge Stearns issued his decision that MWRA currently complies with all 11 federal 
criteria  for  avoiding  filtration  under  the  Surface  Water  Treatment  Rule  of  the  Safe  Drinking  Water  Act.    He 
evaluated  the  current  quality  of  MWRA  water  and  found  MWRA’s  integrated  drinking  water  improvement 
program  including ozonation treatment technology the better approach to “preserving  its safety.” He found EPA 
failed to show that filtration of MWRA water was required either as a matter of cost‐benefit or scientific necessity. 
The  judge denied EPA’s  request  for  injunctive  relief but ordered MWRA  to give  the Court notice of any  future 
violations of the avoidance criteria to allow the consideration of whether the type of relief requested by USEPA 
might be necessary.   No other order was  issued.   On July 16, 2001, the U.S. Court of Appeals for the First Circuit 
affirmed Judge Stearns ruling. 
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The Carroll Water Treatment Plant  (formerly Walnut Hill Treatment Plant) was placed  in service  in  July 2005.    It 
provides  treatment  necessary  to  fully  comply  with  all  current  drinking  water  regulations.    EPA  issued  new 
regulations  in January 2006 for microbial protection (Long Term 2 Enhanced Surface Water Treatment Rule) and 
disinfection byproduct control (Stage 2 Disinfectants/Disinfection Byproducts Rule).  MWRA will not need to make 
changes to comply with the Stage 2 D/DBP rule. The LT2ESWT rule required a second primary disinfectant and a 
somewhat more stringent  inactivation of cryptosporidium than the plant’s current design.   This project  included 
the  addition  of  an  ultraviolet  light  disinfection  treatment  process  at  the  plant  to  meet  requirements  of  the 
LT2ESWT rule. The UV system was placed in service in February 2014. 
 
Scope 
 
Sub‐phase  Scope  Status
Study 1  Investigation of the potential  impacts of SDWA amendments on the 
MWRA system and evaluation of the need, feasibility, and benefits of 
improved treatment processes. 
Completed
Study 2  Evaluation of alternative filtration, disinfection, and corrosion control 
processes  to  determine  the  most  appropriate  for  MWRA  source 
waters.  Construction and operation of a pilot plant at the Wachusett 
Reservoir  to  allow  testing  of  various  treatment  technique 
combinations.    Identification  of  potential  locations  for  treatment 
facilities. 
Completed
AWWARF Red Water 
Control Strategy Study 
Evaluation  of  treatment  options  for  eliminating  discolored  water 
caused  by  unlined  cast‐iron  pipe.    Also  investigation  of  the 
fundamental  aspects of  iron  chemistry  and  corrosion using unlined 
cast‐iron pipe from the MWRA community distribution system. 
Completed
Emergency Distribution 
Reservoir Water 
Management Study 
Investigation  of  potential  impacts  on  the  emergency  distribution 
reservoirs  resulting  from  their  replacement  by  new  covered 
distribution  reservoirs,  and  study  of  ways  to  maintain  their  water 
quality for emergency supply.  Norumbega, Weston, Spot Pond, Fells, 
and  Blue  Hills  Reservoirs  have  been  studied.    A  pilot  study  was 
conducted  to  evaluate  in‐reservoir  algae  treatment  for  Wachusett 
Reservoir. 
Completed
Cryptosporidium 
Inactivation Study 
Determination  of  the  site‐specific  efficacy  of  inactivating 
Cryptosporidium  in  Wachusett  Reservoir  source  water  using 
disinfectant  alternatives  (chlorine/chloramine  and 
ozone/chloramine), and  then development of design criteria  for  the 
full‐scale disinfection contacting system. 
Completed
Construction: Cosgrove 
Disinfection Facility Phases 
I and II 
Construction  of  the  Cosgrove Disinfection  Facility.    Free  chlorine  is 
applied  at  the  Cosgrove  Aqueduct  to  utilize  travel  time  to  achieve 
primary  disinfection  prior  to  corrosion  control  treatment  and 
secondary disinfection. 
Completed
Immediate Disinfection‐
MECo 
Massachusetts  Electric  Co.  power  line  installation  to  support  the 
disinfection process at the Cosgrove Disinfection Facility. 
Completed
Distribution Water 
Consultant 
To  provide  technical  assistance  related  to  distribution  system 
management. 
Completed
EIR/Conceptual Design  Environmental  reviews,  data  collection  and  analyses,  and  facility 
designs to support the dual track compliance approach, evaluation of 
design  criteria,  site  plans,  plant  hydraulics,  and  construction  of  a 
small‐scale demonstration water treatment plant. 
Completed
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Sub‐phase  Scope  Status
Design/CS/RI: Walnut Hill 
WTP 
Design  and  Engineering  Services During  Construction  for  the water 
treatment plant and associated components. 
Completed
WHCP1: Wachusett and 
Cosgrove Intakes 
Upgrade of the Cosgrove Intake and powerhouse to allow automatic, 
unstaffed operation of  the  facility.   Replacement of  the  valves  and 
piping  in  the Wachusett  Intake  is  required  to  allow  this  facility  to 
serve as a backup water supply. 
Completed
WHCP2: Interim Aqueduct 
Rehabilitation  
Shotcrete  lining  of  the  Wachusett  Aqueduct  to  ensure  supply  of 
water  continues  to  greater  Boston  during modifications  to  Shaft  C 
and to enable it to serve as a backup to the Cosgrove Tunnel.   
Completed
WHCP3: Site Work and 
Storage Tank 
Includes clearing and excavation, site access roads, yard piping, and 
construction of a 45‐million gallon storage tank. 
Completed
WHCP4: Treatment 
Facilities 
Construction  of  ozonation,  corrosion  control,  chloramination 
operations  and  emergency  generator  buildings,  modifications  to 
Shafts B and C, and installation of system wide instrumentation from 
Wachusett Reservoir to Norumbega Reservoir. 
Completed
WHCP6: Late Site Work  Final grading, landscaping, and paving of treatment facility site.  Completed
Design & Construction 
WHCP7: Existing Facilities 
Modifications 
Modification  to  and  conversion  of  the  Interim  Corrosion  Control 
Facility,  Cosgrove  Disinfection  Facility,  Transmission  Maintenance 
Facility.  These  buildings  will  be  converted  from  water 
treatment/quality uses  to expanded maintenance  shops and SCADA 
technicians  shop  facilities  for  the  new  water  treatment  plant.    In 
addition,  the  project  includes  demolition  of  old  electrical  building, 
some  miscellaneous  items  at  Cosgrove  Intake  Building  and 
replacement  of  the  roof,  lab  improvements  and  HVAC  system  for 
Water  Quality  Lab  at  Southboro.  Also,  buildings  rehab  will 
incorporate achievable LEED (Leadership on Energy & Environmental 
Design) goals. 
Active
Design Management 
Support 
Professional  services  and  value  engineering  support  to  MWRA  in 
review of the water treatment plant design. 
Completed
Construction 
Management/RI 
Construction  management  and  resident  inspection  during 
construction of the water treatment plant. 
Completed
Cosgrove Disinfection 
Facility Underwater 
Improvements 
Installation  of  underwater  piping  needed  to  apply  sodium 
hypochlorite at Shaft A. 
Completed
Community Chlorine 
Analyzers 
Purchase of free chlorine residual analyzers for eight communities to 
work in association with interim chloramination facilities. 
Completed
OCIP  Owner  Controlled  Insurance  Program,  providing  pollution  liability, 
workers’  compensation,  general  liability,  and  excess  loss  coverage 
during construction of the   CWTP. 
Completed
Professional Services  As  needed  legal,  insurance,  design,  and  construction  specialty 
services for the Carroll Water Treatment Plant. 
Completed
Marlborough MOA  Agreement to mitigate the impacts of the construction of the Carroll 
Water Treatment Plant on Marlborough. 
Completed
WHWTP – MECo  Relocation of electric power lines. Completed
Site Security Services  Site security services at the Carroll Water Treatment Plant.  Completed
CSX Crossing  Railroad track improvements adjacent to CWTP. Completed
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Sub‐phase  Scope  Status
Wachusett Algae Design 
and Construction 
Design  and  Construction  of  automated  chemical  dispensing  system 
for algae control. 
Future
Public Health Research  With  the  assistance  of  public  health  agencies  and  researchers, 
evaluation  of  the  public  health  impact  of  the  water  treatment 
changes that occurred in 2004. 
Completed
Security Equipment  Design and installation of card access, improved motion and intrusion 
alarm  systems,  video  surveillance,  and  monitoring  equipment  for 
MWRA facilities.  
Completed
WHCP8– Cosgrove Screens 
Design/CS/RI and 
Construction 
Replace existing manual  screens with  finer automatically  controlled 
traveling screens. 
Completed
AWWARF‐Evaluation 
Ozone and UV 
Study  of  the  effects  of  ozone  and  ultraviolet  treatment  on 
cryptosporidium to ensure inactivation in Wachusett Reservoir. 
Completed
Fitout/Construction  Non‐construction related items for start‐up and operation of the new 
water  treatment plant  including  furnishings,  shop and maintenance 
equipment,  audio/visual  supplies,  laboratory  equipment,  and 
miscellaneous consumable supplies. 
Active
Carroll Ultra Violet 
Disinfection Design, and 
Construction 
Design  and  construction  programs  to  add  Ultra  Violet  (UV)  to  the 
CWTP.  UV system placed into service in February 2014. 
Completed
As‐Needed Technical 
Assistance No. 1 and No. 2 
As‐needed  design  services  to  support  the  start‐up  of  the  CWTP 
including  electrical  engineering,  HVAC  engineering,  mechanical 
engineering,  civil  engineering  and  a  variety  of  geotechnical, 
environmental, and architectural technical assistance. 
Completed
Ancillary Modifications 
Construction 1 
Follow‐up  construction  from  the  As‐Needed  Technical  Assistance 
contracts. 
Completed
Ancillary Modifications  
Construction 2 
Address  improvements  in  reliability,  optimization  of  plant 
performance and/or reduce plant operating costs. 
Active
Ancillary Mods Design 3 
and 4 
Additional  As‐Needed  design  services  as  a  follow‐up  for  additional 
improvements at the Carroll Water Treatment Plant. 
Completed
Technical Assistance No. 5 
and #6 
Continuation  of  as‐needed  engineering  technical  assistance  for 
ancillary modifications design and plant optimization. 
Completed
Carroll Water Treatment 
Plant Storage Tank Roof 
Drainage System Repair 
Design  and  construct  a  solution  that  addresses  trench  drainage 
system’s poor performance.  Poor roof drainage could possibly result 
in water quality problems. 
Future
Technical Assistance No. 7 
and No. 8 
The next  two phases of  as‐needed  engineering  technical  assistance 
for ancillary modifications design and plant optimization. 
Active
Technical Assistance No. 9 
and No. 10 
The next  two phases of  as‐needed  engineering  technical  assistance 
for ancillary modifications design and plant optimization. 
Future
CWTP Asset Protection  A  consultant’s  evaluation  of  CWTP’s  capital  assets  and 
recommendations  for  upgrades  or  modifications  to  ensure 
operational efficiency of these assets. 
Future
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Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18  FY19‐23  Beyond 
FY23 
 
$438,984 
 
$418,815 
 
$20,169  $923  $3,732  $12,262 
 
$5,097  $10,417 
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Carroll Water 
Treatment Plant
  
Project 
Status   
6/16 
 
 
95.4% 
Status as % is approximation based on project budget and expenditures.  Closed Loop 
Cooling System, a contract of Ancillary Modifications Construction 2 subphase, was 
substantially complete in April 2010.  Second Gaseous Oxygen Line was substantially 
complete in May 2012.  Wachusett Emergency Connection Valves reached substantial 
completion in August 2013. Carroll Ultraviolet Disinfection Facility Construction 
reached substantial completion in February 2014.   Existing Facilities Modifications 
CP‐7 NTP was issued in August 2015. Technical Assistance 7 was completed in 
November 2015. Technical Assistance 8 was executed effective January 2016. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
 
$436,904 
 
$438,984 
 
$2,080  Dec‐20  Dec‐26  72 mos.  $13,599 
 
$12,262  ($1,337) 
 
Explanation of Changes 
 
 Project cost change primarily due to the addition of Technical Assistance Contracts 9 and 10 of $1.1M, change 
orders  and  updated  cost  estimates  for  CP‐7  Existing  Facilities  Modifications  of  $0.5M,  and  updated  cost 
estimate for Ancillary Modifications Construction 2 contract of $0.4M. 
 
 Spending  change due  to updated  schedule of work  for Ancillary Modifications Construction 2  contract and 
updated Substantial Completion date of one year for Fitout/Construction contract. 
 
CEB Impact 
 
 Impacts are reflected in the Field Operations FY18 CEB for utilities, maintenance, labor and chemicals for UV 
Disinfection. Expect $35,000 in FY27 and $35,000 in FY28 for Wachusett Algae Facility. 
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S. 543 Brutsch Water Treatment Plant 
  
Project Purpose and Benefits 
 Contributes to improved public health   
 Fulfills a regulatory requirement 
 
To improve the quality of drinking water delivered to the Chicopee Valley Aqueduct (CVA) communities of Chicopee, 
Wilbraham, and South Hadley Fire District No. 1, and to ensure that the water delivered meets the drinking water 
quality  standards established by  the  federal Safe Drinking Water Act.  Improvements  to  the CVA  system  thus  far 
have  included the construction of covered storage at Nash Hill and construction of disinfection and contact  time 
(CT)  monitoring  facilities.  This  project  also  includes  the  addition  of  ultraviolet  treatment  as  a  second  primary 
disinfectant. 
 
Project History and Background 
 
MWRA provides water  to  the  three CVA  communities under  long‐term  contracts.    The  three  communities pay 
assessments  based  on  actual  capital  and  operating  costs  for  the  CVA  system.    MWRA  expects  that  these 
agreements will continue beyond the contract dates.  In the event the communities do not choose to extend the 
contracts, they would be required to reimburse MWRA for the capital investment to improve the CVA system. 
 
Quabbin Reservoir is the source of the water delivered to the CVA communities.  Massachusetts DEP has granted a 
conditional waiver from filtration for Quabbin Reservoir water serving the CVA.  MWRA and DEP signed a consent 
order covering activities to support the continuation of the filtration waiver under the Surface Water Treatment 
Rule (SWTR) in December 1991.  It required new disinfection facilities and the replacement of the open Nash Hill 
Reservoir with covered storage. The Nash Hill Covered Storage Facilities were constructed and put on‐line in March 
1999  in compliance with the consent order requirements.  In February 1994, MWRA submitted to DEP a consent 
order schedule for design and construction of permanent disinfection facilities, which were needed to comply with 
the  federal and state drinking water standards. Under the consent order, the approved treatment processes  for 
disinfection were chlorination for primary disinfection, and chloramination for residual disinfection.   
 
The  publication  of  new  regulations  (Enhanced  Surface  Water  Treatment  Rule  (ESWTR)  and 
Disinfectant/Disinfection By‐Products Rule  (D/DBPR)), and discussions  regarding a possible Cryptosporidium  rule 
raised  questions  regarding  the  long‐term  efficacy  of  these  treatment  technologies  and  whether  future 
modifications would be required.  A life cycle cost analysis performed in 1995 as part of an action plan for the CVA 
system determined that disinfection with chlorine/chloramine was the most cost‐effective treatment option, even 
if the treatment processes had to be upgraded as early as two years later.  MWRA issued the notice to proceed for 
construction of  the  chlorination  and  chloramination  facilities  in November 1998. After  commencement of  field 
construction activities in March 1999, citizen opposition arose relative to the sitting of the secondary disinfection 
facility resulting in the cancellation of construction of the secondary disinfection facility in Ludlow. Instead, MWRA 
built a CT monitoring station at the Ludlow site.  Both the primary disinfection facility and the Ludlow monitoring 
facility went on‐line in summer 2000, in compliance with the consent order schedule, which is now closed out.  
 
EPA  issued new  regulations  in  January 2006  (LT2ESWTR and Stage 2 D/DBP,  see Carroll Water Treatment Plant 
project  description)  that  will  require  cryptosporidium  inactivation  and  the  addition  of  a  second  primary 
disinfectant to the CVA system. MWRA conducted an evaluation of the application of ultraviolet technology and 
determined  it was the most cost‐effective and efficient upgrade  for the system.   Design and construction of the 
addition of UV treatment to the existing Ware Disinfection Facility are included in this project.  The UV system in 
the renamed Brutsch Water Treatment Facility was placed in service in September 2014. 
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Scope 
 
Sub‐phase  Scope  Status
Quabbin WTP: Design/CA/RI 
and Construction 
System  hydraulics  study,  design,  construction  administration, 
resident  inspection,  and  construction  of  disinfection  and  CT 
monitoring facilities. 
Completed
Ware Fire Department MOA  “First Responder” training and protective clothing for the Ware 
Fire  Department  for  Quabbin  Disinfection  Facility  emergency 
scenarios. 
Completed
CVA Shea Ave Leak Repair Repair of pipeline leak and replacement of 36‐inch valve on the 
Chicopee Valley Aqueduct. 
Completed
WQ Analysis Equipment  Water quality analysis equipment  for  the Quabbin Disinfection 
Facility in Ware. 
Completed
Quabbin Ultraviolet Water 
Treatment Plant: Study/Pilot, 
Design CS/RI, and Construction 
Evaluation and  implementation of ultraviolet  technology at  the 
Quabbin Disinfection Facility to meet new regulations requiring 
cryptosporidium  inactivation and  two primary disinfectants  for 
unfiltered systems. 
Completed
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$19,973 
 
$19,973 
 
$0  $0  $0  $7,205 
 
$0  $0 
 
Project 
Status   
6/16 
 
100% 
Status as % is approximation based on project budget and expenditures.  The 
Quabbin Study/Pilot was completed in December 2005.  Quabbin UVWTP Design 
CS/RI notice‐to‐proceed issued in December 2008. Construction was substantially 
complete in September 2014.  Shea Ave Leak Repair was substantially complete in 
October 2014. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
 
$19,973 
 
$19,973 
 
$0  Oct‐14  Oct‐14  None  $7,205 
 
$7,205  $0 
 
Explanation of Changes 
 
 N/A  
 
CEB Impact 
 
 Impacts are included in the FY18 CEB. 
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S. 545 Blue Hills Covered Storage    
Project Purpose and Benefits 
 Improves system operability and reliability 
 Contributes to improved public health 
 
To ensure sufficient distribution  storage  for MWRA’s Southern High Service Area.   Prior  to  this project,  the area 
relied on  the old   open  reservoir  for non‐potable emergency storage, creating  the potential  for supply disruption 
and a boil water order if repairs were needed on a major transmission line for Quincy and other communities in the 
Southern High Service Area.  Covered distribution storage equalizes pressure at the extremities of the Southern High 
pressure zone and provides potable emergency storage in case of unexpected interruptions of supply.  New covered 
storage facilities at the Blue Hills Reservation have a capacity of 20 million gallons. 
 
Project History and Background 
 
Blue  Hills  Reservoir  was  constructed  in  the  1950’s  and  was  removed  from  active  service  in  1981  due  to 
contamination  from  birds  and  animals.    The  reservoir was  used  as  non‐potable  emergency  supply.      The  new 
covered storage facility in the Southern High Service Area equalizes water pressure during periods of peak demand 
and works in conjunction with surface mains and the Chestnut Hill emergency pump station to supply water to the 
Southern High service area in the event that the Dorchester Tunnel requires repairs.  Two 10 million‐gallon buried 
drinking water storage tanks have been constructed in the east end of the existing Blue Hills Reservoir.  In addition, 
this facility will supply water to Quincy and Milton if the northern portion of Section 22 is shut down because of a 
break or for repairs.  A citizens’ working group was formed to participate in the EIR/Conceptual Design process.  
 
The Blue Hills Working Group was formed  in 1997 to review alternatives and met periodically for 3‐1/2 years to 
provide  input to the MWRA.   MWRA has worked closely with various  interested parties to  include  features that 
have mitigated environmental impacts and improved the look of the finished site.  The new covered tank was put 
into service in August 2009. 
 
Scope  
 
Sub‐phase  Scope  Status
EIR/Conceptual 
Design/OR 
Completion  of  an  Environmental  Impact  Report,  Conceptual  Design  and 
wetlands  permitting.    Preparation  of  Design/Build  contract  scope  and 
specifications and technical support throughout Design/Build process. 
Completed
Design/Build Field 
Oversight 
Field  oversight  and  administration  of  the  Design/Build  contract  will  be 
performed by in‐house staff. 
Completed
Design/Build  Design/Build of a 20 million gallon covered storage facility. Completed
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Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$40,083 
 
$40,083 
 
$0  $0  $0  $120 
 
$0  $0 
 
Project 
Status   
6/16 
 
100% 
Status as % is approximation based on project budget and expenditures.   
Design/Build contract was awarded on November 15, 2006.  The new tanks were put 
into service in August 2009. Construction contract reached substantial completion in 
April 2010. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY17  Chge. 
$40,557  $40,083  ($474)  Jan‐20  Apr‐10  (117) mos.  $198  $120  ($78) 
 
Explanation of Changes 
 
 Project cost and deletion of Roadway Surface Restoration Design and Construction contracts of $0.4M, and 
reduction of Technical Support & Permit Compliance contract to actual of $.01M. 
 
 Schedule change due to deletion of Roadway Surface Restoration contracts. 
 
 Spending change due to reduction of Technical Support & Permit Compliance contract to actual of $0.1M. 
 
CEB Impact 
 
 The storage facilities will require periodic inspection, maintenance, and water quality testing. 
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S. 550 Spot Pond Covered Storage Facility    
Project Purpose and Benefits 
 
 Contributes to improved public health   Improves system operability and reliability 
 
Master Plan Project  2008 Priority Rating 2 (see Appendix 3) 
 
 
A new  storage  facility  is  required  to meet  the  state and  federal drinking water guidelines and MWRA’s goal of 
providing a one‐day supply of storage.  With the Weston and Spot Pond Reservoirs removed from service, MWRA 
no longer meets the one‐day supply goal.  
 
 
Project History and Background 
 
The  Low  Service  System,  which  supplies  25%  of  the  total  metropolitan  area  demand,  formerly  had  Weston 
Reservoir at its western end, where water was introduced into the system, and Spot Pond as its terminal reservoir 
at the northeast extremity.  Due to transmission problems caused by old, corroded pipe with significantly reduced 
carrying  capacity,  this  system  gradually  ceased  to  function  properly  and  it  became  necessary,  as  a  makeshift 
measure, to break this system into segments and transfer water from high service in order to serve large portions 
of the Low Service area. 
 
The principal  low service mains  (Weston Aqueduct Supply Mains  (WASM), Boston Low, and East and West Spot 
Pond Supply Mains) have been rehabilitated and their capacity has been restored to as‐new condition. The new 
Weston Covered Storage Facility at Loring Road (constructed as part of the MetroWest Tunnel project) replaced 
the open Weston Reservoir.  The Spot Pond Storage Facility replaced Spot Pond Reservoir in Stoneham.  
 
The new Spot Pond Storage Facility  is supplied through a pressure reducing valve on WASM 4 via the West Spot 
Pond Supply Main. During peak demand periods of the day, water flows  into the Low Service System from both 
Loring Road and Spot Pond storage tanks. 
 
At 20 million gallon capacity,  the Spot Pond Storage Facility, comprised of  two buried 10 million gallon  storage 
tanks, is the same size as that at Loring Road.  Just as pressure reducing valves allow the tanks at Loring Road to be 
supplied  from  the high service Norumbega Covered Storage,  the Spot Pond Storage  tank  is supplied with water 
reduced in pressure from WASM 4. 
 
The Spot Pond Storage Facility also  includes a partially buried pump station  to provide  redundancy  to  the Gillis 
Pump Station supplying the Northern High and Northern Intermediate High service areas. 
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Scope 
   
Sub‐phase 
 
Scope   Status 
Environmental Reviews and 
Conceptual Design (6455/6456) 
Preliminary engineering for tank siting, environmental 
reviews and conceptual design. 
Completed
Design/Build (6457)  Design and construction by a single contractor of a 20 million 
gallon water storage tank and pump station. 
Active
Owner’s Representative (7233)  Provision of technical program management for the 
design/build contract procurement, monitoring, and 
administration. 
Active
Easements/Land Acquisition (6868)  To provide adequate land for construction of the water 
storage tank. 
Completed
Early Construction Water 
Connection (7314) 
Construction of piping and meter connection to replace 
existing water supply to be removed as part of tank 
construction.  
Status
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$60,285 
 
$59,401 
 
$885  $656  $229  $35,692 
 
$0  $0 
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Spot Pond Storage Facility
 
Project 
Status   
5/16 
 
 
 
98.5% 
Status as % is approximation based on project budget and expenditures.   Design/
Build contract was awarded in October 2011 and the NTP was issued in November 
2011. Early Construction Water Connection was substantially complete in February 
2012. The facility was placed into service in December 2015. 
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Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$60,253  $60,285  $32  Dec‐15  Dec‐15  none  $35,659  $35,692  $33 
 
Explanation of Changes 
 
 Project cost and spending change primarily due to a change order for the Design/Build contract. 
 
CEB Impact 
 
 Impacts included in FY18 CEB. 
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S. 597 Winsor Station/Pipeline Improvements   
 
Project Purpose and Benefits 
 
 Extends current asset life  Results in a net reduction in operating costs 
 
Master Plan Project  2008 Priority Rating 1 (See Appendix 3) 
 
Rehabilitation of the water supply infrastructure at the Winsor Station in Belchertown. Design and construct station 
piping improvements which would allow water to go to the Swift River without going through the isolation valve. 
Design  and  construct  means  to  control  flow  in  the  Quabbin  Aqueduct.  Quabbin  Release  Pipeline  work  is  also 
included.  
 
Project History and Background 
 
Winsor Dam impounds the Quabbin Reservoir. At the dam, an intake feeds two conduits that are interconnected at 
a powerhouse below the dam. One conduit discharges to the Chicopee Valley Aqueduct; the other conduit feeds a 
now inoperative hydroelectric turbine/generator unit. A bypass valve at the Winsor Station house also allows flow 
to be discharged directly to the Swift River.   
 
The water supply infrastructure within the Winsor Station is in need of major repair and upgrade as much of it is 
over  75  years  old.  Several  other  sub‐phases  are  needed  to  address  the  extensive  work  on  the  Quabbin 
Transmission System and the Swift River bypasses. These sub‐phases include: 
 
 Winsor Station Chapman Valve Repair & Purchase of Sleeve Valves  ‐  Immediate replacement of the existing 
damaged Chapman Valve with sleeve valves. 
 Pipeline Replacement Phase 1 – To repair and upgrade large‐diameter piping and valving in the basement of 
the Winsor Station including the bypasses. 
 Quabbin  Aqueduct  –  To  replace  the  antiquated  and  unreliable  shutter  system  at  Shaft  12 with  a  gate  to 
control  flow  in  the  Quabbin  Aqueduct  and  inspect  the  Quabbin  Tunnel  and  recommend  maintenance  or 
repairs. Make building repairs to the Shaft 12 building and Shaft 2. 
 Winsor Power Station Upgrades ‐. Rehabilitate Winsor Power Station and the CVA Intake Structure,  
 Hatchery  Pipeline‐  To  convey  cold,  well‐oxygenated  hypolimnetic  water  from  Quabbin  Reservoir  to  the 
downstream trout hatchery via a new pipeline. A hydro turbine will be located in a vault near the connection 
of the pipeline to the CVA that would capture some of the hydraulic energy contained  in the pipeline as the 
water is conveyed to the hatchery. The power generated will be sold back to the grid. 
 
Scope 
 
Sub‐phase  Scope Status
Quabbin Aqueduct & Winsor 
Power Station Preliminary 
Design (7114) 
Preliminary design of improvements at Shafts 1, 2, 9 and 12 of 
the Quabbin Aqueduct and the Winsor Power Station. 
Completed
Shaft 12 Isolation Gate Design 
CA/RI (7509) and Construction  
(7197) 
Installation of a gate to control flow at Shaft 12, the intake to 
the Quabbin Aqueduct, thereby improving safety and reliability 
of the transmission system.  
Future
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Sub‐phase  Scope  Status
Quabbin Aqueduct 
Inspection (6277) 
TV inspection of the Quabbin Aqueduct. Future
Winsor Power Station 
Upgrades and Quabbin 
Buildings Rehabilitation 
Design CA/RI (7460) and 
Construction (7115) 
Design and Construction to address piping improvements and 
building rehabilitation for water supply and Swift River discharge. 
Will also include improvements to the CVA Intake Structure and 
include Shaft 2 structural improvements, and Shaft 12 intake and 
service building electrical, plumbing, and building improvements. 
Future
Hatchery Pipeline Design 
(7017) and Construction 
(7235) 
Design and construction of approximately 5,000 feet of pipeline to 
convey 6 MGD of water from the CVA to the downstream trout 
hatchery. The project would provide a consistent and reliable 
source of high quality cold water to the hatchery, as well as 
supplement flows to the Swift River. The project will also include a 
hydro turbine that would capture some of the hydraulic energy 
contained in the pipeline as the water is conveyed to the hatchery 
which will be sold back to the grid. The hydro turbine portion is 
funded under the Alternative Energy Initiatives project and 
Massachusetts Leading by Example Program. 
Active
Winsor Station Chapman 
Valve Repair (7212) 
 
Construction of replacement valving for the existing 36” Chapman 
Butterfly Valve (design by Technical Assistance consultant). 
Completed
Purchase of Sleeve Valves 
(7234) 
 
For replacing the damaged Chapman Butterfly Valve.     Completed
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$32,878 
 
$2,578 
 
$30,299 
 
$1,921 
 
$1,479 
 
$4,583 
 
$23,838 
 
$3,061 
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Winsor Station/Pipeline Improvements
  
Project 
Status   
6/16 
 
7.8% 
Status as % is approximation based on project budget and expenditures.  Winsor 
Station Chapman Valve Repair was completed in November 2009.  Preliminary Design 
for Quabbin Aqueduct and Winsor Station Upgrades Notice‐to‐Proceed was issued in 
February 2010.  Hatchery Pipeline Design/ESDC/RI commenced in August 2013 and 
construction commenced in March 2016. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
 
$31,177 
 
$32,878 
 
$1,701  Jul‐21  Jul‐21  None  $5,522 
 
$4,583  ($939) 
 
Explanation of Changes 
 
 Project cost change primarily due to updated cost estimates for re‐structured phases for Winsor Station and 
Quabbin Buildings Rehabilitation and Shaft 12 Isolation Gate work, and inflation adjustments.  
 
 Spending  change  primarily  due  to  updated  schedule  of  work  for  Shaft  12  Isolation  Gate  Design  and 
Construction Administration/Resident Inspection re‐structured contract. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 604 MetroWest Water Supply Tunnel  
 
Project Purpose and Benefits 
 
 Contributes to improved public health  
 Fulfills a regulatory requirement  
 Extends current asset life  
 Improves system operability and reliability 
 
To  provide  transmission  redundancy  for  the  Hultman  Aqueduct  ensuring  reliable  water  delivery  and  providing 
sufficient hydraulic capacity to support the John J. Carroll Water Treatment Plant and covered storage distribution 
facilities. This project consists of construction of a 17.6‐mile deep rock tunnel from Shaft D in Marlborough to Shaft 
5 of the City Tunnel in Weston, and to Shaft W in Weston, as well as the construction of a covered storage facility at 
Loring Road  in Weston. Also  included  construction of  shafts and  valve  chambers  for  connections of    Shaft 4  in 
Southborough and to the Norumbega Covered Storage facility. 
 
Project History and Background 
 
Adequate  transmission  capacity  is  a  critical  component  of  MWRA’s  Integrated  Water  Supply  Improvement 
Program. MWRA's water delivery depends on a system of  tunnels and aqueducts  that  transport water  from  the 
Quabbin and Wachusett Reservoirs to the distribution reservoirs in metropolitan Boston. The existing tunnels and 
aqueducts  were  deficient  in  several  respects.  First,  the  transmission  system  was  unable  to  supply  sufficient 
hydraulic capacity during peak  flow periods,  leading  to pressure deficiencies  in all high service areas during  the 
summer  months.  Second,  key  sections  of  the  transmission  system,  such  as  the  Hultman  Aqueduct  and  the 
Southborough Tunnel, relied on a single conduit.  In the event of failure of any of the major transmission sections, 
the remaining waterworks system could not meet the demand for water. 
 
Construction of the MetroWest Water Supply Tunnel and its extension to the Weston Aqueduct Terminal Chamber 
has  provided  the  critically  needed  minimum  level  of  transmission  redundancy  for  the  Hultman  Aqueduct.  
Enhancements  and  improvements  to  the  reliability of  the City  Tunnel  and  the City Tunnel Extension  are being 
planned as part of  the  Long‐Term Redundancy project. This will also enhance  system maintenance by allowing 
each major supply conduit to be taken out of service for inspection, cleaning, and repair. 
 
In June 1989, MWRA began engineering work on reconstruction of the Sudbury Aqueduct. In May 1990, the Board 
of  Directors  directed  staff  to  put  minimum  effort  into  further  study  of  the  Sudbury  Aqueduct  reconstruction 
alternatives and maximum effort  into study of the all‐tunnel alternative. The advantages of tunneling  included a 
large  reduction  in  surface activities  resulting  in a  reduced environmental  impact, and  the potential  to obtain a 
large  increase  in water  transmission capacity  to enable  the  tunnel  to supplant  the Weston Aqueduct as well as 
provide redundancy to the Hultman Aqueduct. Other advantages included a higher pressure rating by constructing 
a  tunnel deeper  into  rock,  and  the  ability  to  construct  along  a  straight  line,  reducing  the overall  length of  the 
project by three miles. 
 
In  November  1990,  the  Board  of  Directors  directed  staff  to  eliminate  the  planned  tunnel  from  Norumbega 
Reservoir to the Chestnut Hill Reservoir in favor of connecting to Shaft 5 of the City Tunnel and to the eastern end 
of the Weston Aqueduct. The connection allowed the Weston Aqueduct and Weston Reservoir to be taken off‐line 
and used only for emergency supply as required by the Safe Drinking Water Act.  
 
In December 1995, the Board of Directors authorized solicitation of bids on the first major construction contract of 
the MetroWest  Tunnel  project.  In  June  1996,  a  notice  to  proceed was  issued  on  this  contract,  beginning  the 
transition from design to construction of the project. In November 2003, the tunnel was placed in service. 
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In September 2005, the Board of Directors authorized an engineering services contract to rehabilitate the existing 
Hultman Aqueduct and to  interconnect the MetroWest Tunnel with the Hultman Aqueduct. In the  interim, Valve 
Chamber E‐3 at Southborough was constructed  in order to facilitate system operations and the demolition of an 
existing chlorine building was completed in preparation for construction of the interconnections. 
 
In May 2013 construction was  substantially  complete on Contract CP6A  to  interconnect  the MetroWest Tunnel 
with the Hultman Aqueduct and to rehabilitate the Hultman Aqueduct from Shaft 4 in Southborough to Shaft 5 of 
the City Tunnels and to Shaft W of the MetroWest Tunnel in Weston. A second construction contract (CP6B) was 
substantially complete to rehabilitate the remainder of the Hultman Aqueduct from Shaft C of the Cosgrove Tunnel 
to Shaft l of the Southborough Tunnel, and to rehabilitate the top‐of‐shaft facilities at Shaft 4 of the Southborough 
Tunnel in Southborough. 
 
Program Elements     
 
The MetroWest Tunnel is 17.6 miles long with a 14‐foot finished diameter. The first segment of the tunnel extends 
from  the water  treatment  plant  site  at Walnut  Hill  on  the Marlborough/Southborough  line  to  Shaft  4  of  the 
Hultman Aqueduct in Southborough. From there, the tunnel continues to a "WYE" connection east of Norumbega 
Reservoir, and continues east from the "WYE" to Shaft 5 of the City Tunnel and northward to the Weston Aqueduct 
Terminal Chamber. The tunnel depth varies from 200 to 500 feet below ground surface along the alignment.  
 
After the MetroWest Tunnel and the John Carroll Water Treatment Plant were  in service, the Hultman Aqueduct 
was  inspected  and  rehabilitated.    Surface  distribution  facilities,  including  piping,  valve  chambers,  and  risers  
connect  the  tunnel  to  the Hultman Aqueduct and  local community  services.  Intermediate connections between 
the MetroWest Tunnel and  the Hultman Aqueduct permit operation of segments of either  the aqueduct or  the 
tunnel interchangeably, allowing flexibility in the maintenance of the two conduits. 
 
Scope 
 
Sub‐phase  Scope  Status
Study  Study of the aqueduct/tunnel system to determine the best alternative 
to improve hydraulic capacity and create redundancy. 
Completed
Construction‐Sudbury 
Pipe Bridge 
 
Rehabilitation  of  the  Siphon  Pipe  Bridge  at  the  Weston  Aqueduct 
which experienced significant leakage. 
Completed 
Design/EIR‐Tunnel‐ 
Engineering Services 
During Construction  
 
Environmental impact report (EIR) process and design of the 17.6‐mile 
long, 14‐feet diameter tunnel.  Construction support services, including 
environmental  and  safety  compliance,  claims  assistance,  contract 
administration, quality assurance testing, and community relations. 
Completed 
 
Construction: Western 
Tunnel Segment – CP1 
Construction  of  the  western  portion  of  the  tunnel  and  associated 
surface  facilities.   Shaft E was constructed at the Sudbury Dam and a 
tunnel was  excavated  4.9 miles  to  Shaft  D,  located  adjacent  to  the 
clear well of the Walnut Hill Water Treatment Plant (WHWTP). A riser 
shaft  has  been  excavated  to  connect  the  tunnel  to  Southborough's 
Hosmer  Pump  Station  and  includes  the  surface  piping  facilities 
necessary to bring water from the Wachusett Reservoir.  
Completed
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Sub‐phase  Scope  Status
 
 
Construction: Middle 
Tunnel Segment – CP2 
Construction  of  approximately  11.9  miles  of  tunnel  between 
Southborough  and  Weston.  Construction  was  staged  from  Shaft  L, 
located at a  sand and gravel pit  in Framingham, where a permanent 
connection  to  the Hultman will be constructed. Along  the alignment, 
four  small‐diameter  shafts  have  been  constructed  for  community 
connections  to  Framingham  and Weston.  The  western  reach  of  the 
Middle  Tunnel  Segment portion of  the  tunnel  terminates  at  Shaft E. 
The eastern  reach  terminates  at  the  "WYE" where  it meets  the East 
Tunnel  Segment.  Shafts  NE  and  NW  will  be  constructed  on  the 
northwest side of Norumbega Reservoir where surface work  included 
construction  of  valve  chambers  and  surface  piping  to  allow 
connections to the Hultman Aqueduct and Norumbega Reservoir.  The 
design  at  Shaft  N  included  provisions  for  connections  to  the 
Norumbega Covered  Storage  Facility  and  the proposed Metropolitan 
Tunnel Loop. 
Completed
Construction: Shaft 5A‐ 
CP3 
Shaft 5A was excavated near the intersection of Route 128 and the 
Massachusetts Turnpike.   
Completed
Construction: Eastern 
Tunnel Segment – CP3A 
Construction of  the  eastern portion of  the  tunnel. An  approximately 
4,400‐feet  long,  12‐feet  finished  diameter  tunnel  was  constructed 
from  the  Shaft  5A  bottom  through  the  “WYE”  where  it  meets  the 
Middle Tunnel Segment and on to Shaft W where a shaft connection to 
the Loring Road storage tanks was made. 
Completed
Construction: MHD Salt 
Sheds – CP5 
Massachusetts  Highway  Department  (MHD)  salt  storage  operations 
were  relocated  from  the  Shaft 5A  site  to  a new, nearby  location on 
MHD property on Recreation Road in Weston. This allowed demolition 
of the MHD salt sheds at the Shaft 5A site.  
Completed
 
Testing and Disinfection 
– CP7 
Pressure testing of the MWWST from Shaft E (west) to Shaft W and 5A, 
and disinfection and dechlorination of the entire tunnel  from Shaft D 
to Shafts W and 5A, and final disinfection of the Norumbega Covered 
Storage tanks. Also included the disinfection and dechlorination of the 
Wachusett Aqueduct and  the piping connections  through Walnut Hill 
to MetroWest Shaft D. 
Completed
 
Construction: Loring 
Road Covered Storage‐
CP8 
Construction  of  surface  facilities  at  the  Shaft  W  site  included  a  20 
million‐gallon storage facility that replaced the function of the existing 
Weston Aqueduct/Weston Reservoir system, allowing the system to be 
taken off‐line and placed on emergency stand‐by status.   The storage 
facility has been constructed as two concrete tanks partially buried in a 
hillside  adjacent  to  Shaft  W.  Connections  were  made  under  this 
contract at Shaft W to two WASM (1 and 2) low service mains and the 
WASM 4 high service main, as well as to the 7‐feet diameter branch of 
the Hultman Aqueduct. Also included rehabilitation of 4,100 linear feet 
of 60‐inch diameter pipe and four master meters. 
Completed
 
Construction 
Management/RI 
Full  inspection  of  all  construction  activity,  as  well  as provision  of 
construction  support  services  including  environmental  and  safety 
compliance,  claims  assistance,  contract  administration,  quality 
assurance  testing,  community  relations,  labor  relations,  engineering 
services during construction, and provision of technical assistance. 
Completed
 
Transmission - 97 
Sub‐phase  Scope  Status
Hultman Study  Risk analyses to determine which  leaks should be repaired now and a 
monitoring plan for leaks which presently do not threaten the integrity 
of the aqueduct. 
Completed
Hultman Leak Repair   
Test pit excavation and leak repair on the Hultman Aqueduct.  Completed 
Hultman Repair Bands  Purchase of external repair bands to be installed as part of Hultman 
investigation and repair. 
Completed
Hultman Investigation 
and Repair 
 
Evaluation of various segments of the Hultman Aqueduct and 
installation of repair bands at major leak sites. 
Completed 
Land Acquisition  Easements  along  the 17.6‐mile  tunnel  construction  route,  as well  as 
land at the Shaft W and Shaft L sites. 
Completed
Professional Services  Services  such  as  construction  safety,  contractor  audit,  legal  services, 
risk  management  consulting  services,  and  other  miscellaneous 
services. 
Completed
Framingham MOU  Agreement to mitigate the impacts of the construction on the Town of 
Framingham. 
Completed
Weston MOU  Agreement to mitigate the impacts of the construction on the Town of 
Weston. 
Completed
Southborough MOU  Agreement to mitigate the impacts of the construction on the Town of 
Southborough. 
Completed 
Local Water Supply 
Contingency 
Design/CA/RI and 
Construction 
 
Design  and  implementation  of  a  Water  Supply  Contingency  Plan 
including  the  installation  of  new  local  mains  where  residential  well 
supplies could be affected by tunnel construction. 
Completed
Community Technical 
Assistance 
Funds to assist communities with the redesign of utility plans.  Completed 
Owner Controlled 
Insurance 
Owner  controlled  insurance  program  providing  workers’ 
compensation,  general  liability,  and  pollution  liability  insurance  for 
MetroWest Water Supply Tunnel construction. 
Completed
Design CA/RI Hultman 
Interconnect CP6 
Design CA/RI of  the  interconnections between  the MetroWest Water 
Supply Tunnel and the Hultman Aqueduct as well as  inspection of the 
Southboro Tunnel and rehabilitation of the Hultman Aqueduct.   
Completed
Construction: Hultman 
CP9 
Construction of Valve Chamber E‐3.  Completed 
Interim Disinfection  Temporary disinfection related to CP‐7 sub‐phase. Completed 
Equipment Prepurchase  Pre‐purchased one 10‐foot diameter butterfly valve  for  installation  in 
Valve Chamber E3. 
Completed 
Construction CP6A Lower 
Hultman Rehab. and 6B 
Upper Hultman Rehab. 
Construction of  interconnections between Metrowest Tunnel and the 
Hultman Aqueduct, and rehabilitation of Hultman Aqueduct  including 
replacement or repair of air relief structures, blow off valves, culverts 
beneath  the aqueduct; replacement of existing valves; and additional 
items  to  restore  the  aqueduct  to  safe  and  efficient  operation  after 
more than 70 years of service without an overhaul. 
Completed
Construction 6A 
Demolition 
Demolition  of  existing  chlorine  storage  building  to  allow  for 
construction of a new valve chamber on the Hultman Aqueduct. 
Completed
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Sub‐phase  Scope  Status
CP6 Easements  Easements for CP‐6 Contract.  Completed
Valve Chamber and 
Storage Tank Access 
Improvements Design 
and Construction 
Design  and  construction  to  provide  better  and  safer  access  to  valve 
chambers  for  Water  Quality  and  Maintenance  personnel.    Provide 
secure hatches at Loring Road Tanks. 
Future
Shafts 5A/5 Surface 
Piping Cathodic 
Protection Construction 
(7477) 
 
 
Construction to replace cathodic protection systems.  Active 
Shaft 5 Electrical 
Upgrade 
Upgrade of electrical  service,  switchgear, and motor  control  centers. 
Existing electrical system  is approaching  the end of  its useful  life and 
will  need  to  be  replaced.  Maintenance  of  the  current  system  will 
become  increasingly more difficult due  to  the  lack of available  spare 
parts. 
Future
Hultman Shaft 5A Leak  Repair Hultman Leak at Shaft 5A.  Completed
 
 
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18  FY19‐23  Beyond 
FY23 
 
$701,178 
 
$697,047 
 
$4,131  $65  $156  $1,869 
 
$3,910  $0 
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Metro West Tunnel
  
 
Project 
Status   
6/16 
 
 
99.4% 
Status as % is approximation based on project budget and expenditures.  MetroWest 
Tunnel was placed into service in November 2003.  Hultman Interconnect Final 
Design/CA contract was awarded in September 2005. CP6A Lower Hultman Rehab 
was substantially complete in May 2013. Upper Hultman CP6B contract was 
substantially complete in June 2013. Shaft 5A/5 Surgacr Pipe Cathodic Protection 
began in November 2016. 
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Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
 
$707,447 
 
$701,178 
 
($6,269)  Dec‐22  Jun‐21  (18) mos.  $2,007 
 
$1,869  ($138) 
 
 
 
Explanation of Changes 
 
 Project cost change primarily due to transfer of scope of work for the Valve Chamber Modifications work of 
$6.2M to the Metropolitan Tunnel Redundancy project. 
 
 Spending  change primarily due  to  lower  than budgeted  award of $0.1M  for  the  Shaft 5/5A  Surface Piping 
Cathodic Protection ‐ Construction contract.  
 
CEB Impact 
 
   None identified at this time. 
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 S. 616 Quabbin Transmission Rehabilitation   
 
Project Purpose and Benefits 
 Provides environmental benefits 
 Extends current asset life 
 Improves system operability and reliability 
 
To ensure continued  reliable delivery of high quality water  to MWRA customer communities  through  inspection, 
evaluations, and rehabilitation of the aging transmission system. Many of the transmission facilities and structures 
were  constructed  in  the  1930s  and  1940s  and  are  in  need  of  repair,  routine  maintenance,  updating,  and 
modifications for code compliance, health and safety, and security. Based on the findings and recommendations of 
this inspection phase, MWRA has and will continue to add design and construction phases to the CIP. 
 
Project History and Background 
 
This project provided an engineering assessment of key water transmission  facilities, structures, and operations.  
Many of the 44 facilities were constructed in the 1930s and 1940s and are in need of repairs, routine maintenance, 
and modifications for code compliance, health and safety, and security. The facilities and structures include dams 
and  spillways,  structures  on  tops  of  shafts,  hydraulic  diversion  facilities,  gatehouses,  intake  buildings,  service 
buildings,  and  garages.  The  facilities  are  spread  over  a  large  geographic  area  ranging  from Quabbin  Reservoir 
eastward to the Boston Metropolitan area. 
 
The engineering assessment utilized existing information and site visits to inventory the condition of each facility.  
The work yielded a  facility  report  that  identifies existing  conditions and provides  recommendations  for needed 
improvements,  rehabilitation, and  repairs.   The project  resulted  in  the development of a  conceptual design  for 
each  facility  including alternatives, basic design criteria, cost estimates, required permits, and schedules. MWRA 
uses  the  final  conceptual  design  reports  to  develop  a  detailed  scope  of  work  for  the  future  procurement  of 
engineering services for subsequent design, construction administration, and resident inspection services. Staff will 
integrate and coordinate project findings with MWRA’s current master planning efforts.   
 
One critical component of  the Quabbin Tunnel,  the pressure‐reducing valves at  the Oakdale Power Station, was 
targeted  for  immediate  replacement.  These  valves were  in  poor  condition. Due  to  their  important  function  of 
reducing hydraulic head to allow water from the Quabbin Reservoir to flow into Wachusett Reservoir, replacement 
of the Oakdale Valves was a high priority. 
 
Scope 
 
Sub‐phase  Scope  Status
Facilities Inspection  Assessment  of  existing  conditions;  update  of  infrastructure 
rehabilitation  evaluation;  identification  of 
improvements/repairs/upgrades,  establishment  of  priorities  for 
repairs, and preparation of cost estimates. 
Completed
Oakdale Valves Phase 1  Study, design,  and  construction  for  the  rehabilitation/replacement 
of two valves and miscellaneous support equipment at the Oakdale 
facility.  
Completed
Equipment Pre‐Purchase  The  two  large butterfly valves  (84  inch and 72  inch) and  the  fixed 
orifice  valve  (48  inch)  that  were  needed  in  Phase  I  Valve 
Rehabilitation, required 6 to 10 months to fabricate and had to be 
pre‐purchased so the valves were available for installation. 
Completed
 
Transmission - 101 
Sub‐phase  Scope  Status
Oakdale Phase 1A  Design & 
Construction 
 
Upgrade  the  60  year  old  Oakdale  facility  and  electrical  control 
systems  &  the  switchyard  which  are  antiquated  and  unsafe  to 
personnel.  Will lower the station service voltage from 2,200 to 480. 
Completed
Ware River Intake Valve 
Replacement Design and 
Construction 
Replace  oil‐actuated  valves  currently  underwater  and  inaccessible 
for maintenance with electric actuated valves. Also, replace siphons 
with  hard  piped  intakes  and  automate  equipment  with  remote 
control capabilities. 
Future
CVA Intake Motorized 
Screen Replacement 
Construction 
Replace  current motorized  screens on  the CVA  Intake. One  screen 
has  failed.  Both  have  reached  the  end  of  their  useful  life.  The 
screens keep debris from entering CVA. Construction NTP issued on 
1/6/17. 
Active
Rehabilitation of Oakdale 
Turbine Design and 
Construction 
Rehabilitate turbine. Turbine was  last rehabilitated  in 1986 and we 
will  be  approaching  thirty  years  which  is  the  expected  life  of  an 
overhaul.   
Completed
Rehabilitate Wachusett 
Gatehouse/Bastion & 
Lower Gatehouse Geo‐
thermal Design/CA/RI and 
Construction 
Rehabilitate  the  piping  in  the  Lower  Gatehouse.  Investigate  the 
possibility of simplifying  the  layout and  improving  the  reliability of 
the  valves.    Existing  piping  and  valves  are  of poor quality.   Other 
piping and valves of the same age  in this facility have already been 
replaced. Replace the leaking roof, gutters, and repair/seal masonry 
and degraded windows and doors. Sealing of the building will allow 
more  efficient  heating  of  building  space  to  prevent  further 
deterioration. Convert  from propane  fueled boilers  to geo‐thermal 
heating  utilizing  the  internal  water  in  the  piping  located  in  the 
building. The existing heating  isn't sufficient to keep building warm 
enough  and  therefore  remaining  moisture  contributes  to 
accelerated deterioration. 
Future
Oakdale High Line 
Replacement 
Replacement of  70  year  old  69kv  overhead  transmission  line  and 
ground  operated  switch  that  supplies  power  and  delivers  power 
from the Oakdale Power Station. 
Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18  FY19‐23  Beyond 
FY23 
 
$16,406 
 
$7,457 
 
$8,949  $1,049  $0  $1,303 
 
$7,900  $0 
 
Project 
Status   
6/16 
 
45.5% 
Status as % is approximation based on project budget and expenditures.  Valves were 
received in February 2006 and Phase I Design was substantially complete in June 
2007.  Phase 1A Construction was substantially complete in July 2013. CVA Motorized 
Screens Replacement Construction began in November 2016. 
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Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
 
$15,957 
 
$16,406 
 
$449  Jun‐22  Jun‐22  None  $1,254 
 
$1,303  $49 
 
Explanation of Changes 
 
 Project cost change primarily due  to updated cost estimates  for Wachusett Gatehouse/Bastion Lower Gate 
House Geo‐Thermal Design and Construction  contracts, $0.2M. Also, added Oakdale Turbine Rehabilitation 
Design contract, $0.2M. 
 
 Spending change due to greater than budgeted award for CVA Motorized Screens contract. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 617 Sudbury/Weston Aqueduct Repairs    
 
Project Purpose and Benefits 
 Contributes to improved public health 
 Extends current asset life 
 Improves system operability and reliability 
 
To ensure continued reliable delivery of high quality water to MWRA customer communities through study, design, 
and  implementation of repairs to the Sudbury and Weston Aqueducts. These backup systems are both more than 
100 years old, and need to be ready for emergency use. 
 
Project History and Background 
 
This  project  includes  the  inspection  of  the  Sudbury  Aqueduct  in  preparation  for  future  repairs.  This  aqueduct 
constructed in 1878 is almost  140 years old and is in need of renewal and upgrade. This is a critical back‐up facility 
for the City Tunnel and the Sudbury Reservoir emergency supply. The  inspection phase of the Sudbury Aqueduct 
was conducted in 2006. The Inspection Report identified several short‐term repairs required to better prepare the 
aqueduct for short‐term use.  This project will also fund inspections of the Weston Aqueduct which is more than 
110 years old. The  results of  the  inspection will allow MWRA  to evaluate and prioritize  future construction and 
repair work for this aqueduct. 
 
Scope 
 
Sub‐phase  Scope  Status
Hazardous Materials  Remove contaminated sediment from aqueduct. Completed
Sudbury Aqueduct 
Inspection 
Inspection  of  the  Sudbury  Aqueduct  to  identify  need  for  future  repair 
work. 
Completed
Ash Street Sluice 
Gates Design and 
Construction 
Design  and  construct  (rehabilitate)  a  means  to  isolate  the  Weston 
Reservoir  from  a  break west  of  Ash  Street.    Investigate  Ash  Street  and 
Happy Hollow Siphon.  Existing gates in siphon are in need of repair. 
Future
Sudbury Short‐Term 
Repairs Phase 1 and 
2 Construction 
Repairs needed in order to better prepare the Sudbury Aqueduct for short‐
term use (flow test and emergency activation). 
Future
Rosemary Brook 
Siphon Building 
Repairs 
Repairs to stabilize structures for functional use as emergency water 
supply facility. Repairs include re‐pointing and rebuilding of brick 
structures and roof replacement. Rosemary Brook Siphon in conjunction 
with the Sudbury Aqueduct supplies raw water to the Chestnut Hill 
Reservoir in the event of an emergency. 
Active
Evaluation of Farm 
Pond Buildings‐
Waban Arches 
Assessment  of  historic  structures  to  determine  measures  to  repair  and 
stabilize facilities. Will include Massachusetts Historical Commission review 
of proposed alternative. 
Active
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Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18  FY19‐23  Beyond 
FY23 
 
$6,453 
 
$1,372 
 
$5,081  $1,290  $428  $2,430 
 
$3,363  $0 
 
Project 
Status   
6/16 
 
21.3% 
Status as % is approximation based on project budget and expenditures.   Inspection 
of Sudbury Aqueduct was completed in October 2006.  Rosemary Brook Building 
Repair began in March 2016. Evaluation of Farm Pond Buildings‐Waban Arches was 
awarded in June 2016. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
 
$6,553 
 
$6,453 
 
($100)  Jan‐21  Jul‐24  42 mos.  $2,548 
 
$2,430  ($118) 
 
Explanation of Changes 
 
 Project cost and spending changes primarily due to the Weston Aqueduct Flow Control Valve work being done 
in the Current Expense Budget, $0.4M. This decrease was partially offset by greater than budgeted award for 
Evaluation of Farm Pond Buildings – Waban Arches contract, $0.2M. 
 
 Schedule change due to updated Notice‐to‐Proceed date of 5 years for Sudbury Aqueduct Short‐Term Repairs 
Phase 2 Construction contract due to other project priorities. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 621 Watershed Land   
 
Project Purpose and Benefit 
 Fulfills regulatory requirement. 
 Provides water quality benefits. 
 Continues to improve public health.  
 
Acquire, in the name of the Commonwealth, parcels of real estate or interests in real estate that are important or 
critical  to  the maintenance of water quality  in MWRA water supply sources and  the advancement of watershed 
protection. 
 
Project History and Background 
 
The  Watershed  Protection  Act  (WsPA)  regulates  land  use  and  activities  within  critical  areas  of  the  Quabbin 
Reservoir, Ware River, and Wachusett Reservoir watersheds for the purpose of protecting the quality of drinking 
water.  Since  the  passage  of  the WsPA  in  1992, watershed  lands  had  been  purchased  by  the  Commonwealth 
through its bond proceeds. The MWRA was then billed for and, over the years, paid increasing percentages of the 
debt service on those bonds, eventually reaching 100% of the debt service. MWRA also makes Payments In Lieu of 
Taxes (PILOT) to each watershed community for the land owned for water supply protection. 
 
Since 1992,  land  acquisition has evolved  into program‐status  and  is  a  significant  component of  the Watershed 
Protection Plans for Quabbin Reservoir/Ware River and Wachusett Reservoir. Land  in the watersheds undergoes 
analysis by  the Land Acquisition Panel  (LAP), which  is comprised of Department of Conservation and Recreation 
(DCR) and MWRA staff. The LAP analyzes critical criteria  for protection of  the source water  resources,  including 
presence of streams and aquifers, steep slopes, forest cover, and proximity to the reservoirs. Parcels are ranked as 
to their value to the water supply system and, when the desirable parcels become available, are pursued through 
the LAP for acquisition through a “friendly taking” in fee or conservation restriction. LAP maintains an active list of 
parcels to pursue as seller and LAP interest, and funding availability, exist to support acquisition.   
 
Under  the  revised Memorandum of Understanding between MWRA and DCR, executed April 2004, MWRA will 
utilize  its own bond  issuances  for  the purpose of acquiring,  in  the name of  the Commonwealth, parcels of  real 
estate or  interests  in  real  estate  for  the purpose of watershed protection. At  its December 2004 meeting,  the 
MWRA Board of Directors approved the use of MWRA bond proceeds for such purpose. 
 
Scope 
 
Sub‐phase  Scope  Status
Land 
Acquisition 
Acquire parcels of real estate or interests in real estate critical to protection of the 
watershed and source water quality.  
Active
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
$24,000  $19,277  $4,723 $1,580 $1,500 $5,015 1,643  $0
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Watershed Land
  
Project 
Status  
6/16 
 
80.3% 
Status as % is approximation based on project budget and expenditures.   MWRA 
began purchasing land in FY07. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
 
$24,000 
 
$24,000 
 
$0  Jun‐18  Jun‐20  24 mos.  $6,658 
 
$5,015  ($1,643) 
 
Explanation of Changes 
 
 Project schedule change of 2 years and spending change due to updated cash‐flows for land purchases. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 622 Cosgrove Tunnel Redundancy   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 
 Results in a net reduction in operating costs   
 Improves system operability and reliability 
 
Master Plan Project  2008 Priority Rating 1 (See Appendix 3) 
 
To plan, design and construct the recommended redundancy improvements the Cosgrove Tunnel. 
 
Project History and Background 
 
This project evaluated alternatives and developed conceptual designs and cost estimates to provide redundancy 
for the metropolitan tunnel system and the Cosgrove Tunnel.   
 
For  the western  system,  the  Board  of Directors  approved  the  construction  of  a  new  pump  station  to  provide 
redundancy for water supply to the John J. Carroll Water Treatment Plant and to support the shutdown and repair 
of the Cosgrove Tunnel. 
 
Scope 
 
Sub‐phase  Scope  Status
 
 
Wachusett Aqueduct 
Pump Station 
Design/ESDC/RI and 
Construction 
(7156/7517) 
Design  and  construction  of  an  emergency  pump  station  to  pump water 
from  the  Wachusett  Aqueduct  to  the  Carroll  Water  Treatment  Plant.  
Pump  station  will  provide  redundancy  in  the  event  of  a  failure  at  the 
Cosgrove  Tunnel  or  Intake  and  for  the  inspection/rehabilitation  of  the 
Cosgrove  Tunnel.  During  a  planned  or  emergency  shutdown  of  the 
Cosgrove  Tunnel,  the  existing  gravity  Wachusett  Aqueduct  with  the 
proposed  emergency  pump  station  could  deliver  approximately  240 
million gallons per day (mgd) of raw water to the CWTP for full treatment. 
The 240‐mgd capacity would allow for unrestricted supply for at least eight 
months during  the  lower‐demand  fall/winter/spring period.  This project, 
along  with  the  completed  Hultman  Aqueduct  rehabilitation  and 
interconnections  project,  will  provide  fully  treated  water  transmission 
redundancy  from  the  Wachusett  Reservoir  to  the  beginning  of  the 
metropolitan distribution system in Weston.     
Active
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$53,030 
 
$9,132 
 
$43,899  $12,841  $16,435  $46,232 
 
$5,621  $0 
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Cosgrove Tunnel Redundancy
 
Project 
Status  
6/16 
 
17.2% 
Status as %  is approximation based on project budget and expenditures. Wachusett 
Aqueduct  Redundancy  Pump  Station  Design/ESDC/RI  contract  was  awarded  in 
January 2012. Wachusett Aqueduct Pump Station Construction commenced in March 
2016. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$52,053  $53,030  $977  May‐20  May‐20  ‐  $46,501  $46,232  ($269) 
 
Explanation of Changes 
 
 The Wachusett Aqueduct Pump Station Design/ESDC/RI and Construction contracts were previously part of 
the Long‐Term Redundancy project but are now established as a separate project. 
 
 Project cost change due to inflation adjustments on unawarded contracts. 
 
 Spending  change due  to updated  Substantial Completion date of  five months on  the Wachusett Aqueduct 
Pump Station ‐ Construction contract. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 623 Dam Projects   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 
 Results in a net reduction in operating costs   
 Improves system operability and reliability 
 
Master Plan Project  2008 Priority Rating 2 (See Appendix 3) 
 
To evaluate, design, and make necessary safety modifications and repairs to dams for proper operation as a result 
of the 2004 MOU between MWRA and DCR. 
 
Project History and Background 
 
Massachusetts Dam Safety Regulations, 302 CMR 10.00, require modifications to the Framingham Reservoir No. 3 
(Foss) Dam  to provide a spillway system capable of passing  the applicable Spillway Design Flood  (SDF) or safely 
storing this same flood within the reservoir without a spillway or other emergency overflow structure. Based on 
existing Hydraulics and Hydrology studies for Foss Dam, needed improvements may include spillway modifications 
and/or a parapet wave wall  to safely pass  the SDF. Dam Safety Regulations may also require dam embankment 
armoring to protect against overtopping. 
 
All earthen dams and masonry dams under MWRA responsibility were built  in the  late 1800s to early 1900s and 
are in periodic need of maintenance. Based on completed internal inspections, repairs are needed including rip rap 
re‐setting  and  replacement, mitigation  of  erosion  features,  and  addressing mortar  loss  and  consequent minor 
leakage at gatehouses are necessary at Foss, Weston, Chestnut Hill, Sudbury and Wachusett Open Channel Lower 
dams. 
  
Scope 
 
Sub‐phase  Scope  Status
Dam Safety Modifications 
and Repairs 
Provide Design and ESDC  for  required Dam Safety Modifications and 
Repairs.  Construct parapet wave walls on dam crests to safely contain 
the  SDF  at  the Weston  Reservoir Dam.  At  present,  alternatives  are 
being evaluated at Foss. 
Completed
Quinapoxet Dam Removal 
Design/ESDC/RI and 
Construction 
Provide final design, ESDC/RI, and construction for the removal of the 
Quinapoxet Dam adjacent to the Oakdale Pump Station. The removal 
of  the  dam will  help  landlocked  fish  in  the Wachusett  Reservoir  to 
reach spawning grounds in the Quinapoxet River. 
Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$4,538 
 
$3,116 
 
$1,422  $0  $515     $546 
 
$907  $0 
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Project 
Status  
6/16 
 
68.7% 
Status as % is approximation based on project budget and expenditures.  Design 
phase for Dam Safety Modifications and Repairs began in September 2009.  Dam 
Safety Modifications and Repairs Construction commenced in August 2011 and 
reached substantial completion in September 2012.  
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$4,538  $4,538  $0  Dec‐20  Dec‐20  None  546  $546  $0 
 
Explanation of Changes 
 
 N/A. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 625 Metropolitan Tunnel Redundancy   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 
 Results in a net reduction in operating costs   
 Improves system operability and reliability 
 
Master Plan Project  2008 Priority Rating 1 (See Appendix 3) 
 
To plan, design and construct the recommended redundancy improvements to the City Tunnel, the City Tunnel 
Extension, the Dorchester Tunnel and the Cosgrove Tunnel. 
 
Project History and Background 
 
This  project  includes  the  study,  permitting,  design,  and  construction  of  redundancy  improvements  to  critical 
elements of  the water  transmission  system.  The  study phase  evaluated  alternatives  and developed  conceptual 
designs and cost estimates to provide redundancy for the metropolitan tunnel system and the Cosgrove Tunnel.   
 
The metropolitan tunnel system was evaluated first with emphasis on providing redundancy for Shaft 7 of the City 
Tunnel. Historically, the plan  for providing redundancy  for the metropolitan tunnel system was based on one or 
more  proposed  parallel  deep  rock  tunnel  loops  from  the  terminus  of  the  Hultman  Aqueduct  and MetroWest 
Tunnel  in Weston  into  the metropolitan area. The  focus of  this  study was  to develop  and evaluate  alternative 
surface pipe  improvements,  in addition  to revisiting previously proposed  tunnel  loops,  to achieve an acceptable 
level of redundancy at a lower cost. 
  
The  tunnels  in  the Metropolitan Boston area,  i.e.  the City Tunnel, City Tunnel Extension, and Dorchester Tunnel 
remain a weak  link  in  the water  transmission system. While  the  integrity of  the underground  tunnel sections  is 
believed to be good based on very low, unaccounted water levels in the MWRA transmission system, there is still 
risk of failure mainly due to pipe and valve failures at the surface connections to the distribution system or due to 
major subsurface failures as a result of earthquakes or geological faults. A rupture of piping or a valve failure at 
surface  connections  points  on  any  of  the  metropolitan  area  tunnel  shafts  would  cause  an  immediate  loss  of 
pressure throughout the entire High Service area and would require difficult emergency valve closures and lengthy 
system repairs. The assumption is that tunnels have a useful life of 100 years but these subsurface structures have 
not  been  inspected  and  their  actual  condition  is  unknown  because  they  cannot  be  shut  down  for  inspection. 
Facilities at the top of tunnel shafts have been examined and a number of hardening measures are needed for risk 
reduction  at  these  sites.    Completion  of  distribution  system  storage  projects  at  Blue  Hills  and  the  Spot  Pond 
Storage Facility also assist in mitigating the effects of local pipe ruptures. 
 
In the event of a failure of the City Tunnel, a limited amount of water could be transferred through the WASM 3 
(scheduled for major rehabilitation) and WASM 4 (rehabilitation completed) pipelines and the Sudbury Aqueduct 
would need to be brought on‐line.  Extensive use of the Sudbury Aqueduct/Chestnut Hill Emergency Pump Station 
and open distribution storage at Spot Pond and Chestnut Hill would be required. Supply would be  limited and a 
boil order would be put in place.  Failure of the City Tunnel Extension would be similar with reliance on WASM 3 
and open storage at Spot Pond. 
 
The  redundancy  study was undertaken  to  recommend  a phased program which  could be  implemented over  a 
period  of  years.  The  study  reviewed  currently  proposed  MWRA  pipeline  improvement  projects  and 
recommendations  as  to  changes  in  size  and/or  alignment  to  contribute  to  the  objective  of  transmission 
redundancy within the metropolitan system.  
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For  the western  system,  the  Board  of Directors  approved  the  construction  of  a  new  pump  station  to  provide 
redundancy for water supply to the John J. Carroll Water Treatment Plant and to support the shutdown and repair 
of the Cosgrove Tunnel. 
 
For the metropolitan tunnel system, additional study has focused on the evaluation of new tunnels for providing 
redundancy. Several  tunnel alternatives have been  considered and  staff presented a  recommended plan  to  the 
Board of Directors in the fall of 2016. Staff also presented recommended plan to the MWRA water communities in 
December  2016.  The  recommended plan  includes both northern  and  southern  components.  The northern  and 
southern components are identified below in the Planning, Design and Construction phases.  
 
Subsequent Design, Permitting and Construction phases will follow‐up on the recommendations of the study.  The 
Design  and  Construction  costs  have  been  updated  based  on  the  recommendations  of  the  study.  Long‐Term 
Redundancy is one of the MWRA’s largest undertakings in the next decade, and a variety of options are still being 
evaluated. 
 
Scope 
 
Sub‐phase  Scope  Status
Water Transmission 
Redundancy Plan (6273) 
Evaluation  and  recommendations  of  alternatives  for  long  term 
redundancy. 
Completed
Sudbury Aqueduct Pre‐
MEPA Review & 
Preliminary Design/EIR 
(7352) 
Study  and  Pre‐MEPA  review  of  the  Sudbury  Aqueduct  as  a 
potential  element  for  providing  redundancy  in  the  southern 
portions of  the metropolitan  tunnel  system. Evaluate alternatives 
and  conduct  MEPA  review  for  Sudbury  pressurization.  Also, 
includes  final  design  and  CA/RI  for  Rosemary  Brook  Siphon 
Buildings repair/stabilization. 
 
Active
Conceptual Design 
Environmental Impact 
Report (7159) 
Concept design, permitting and MEPA environmental review of the 
Northern and Southern Tunnel Loops. 
Future
Construction Management 
(7356) 
Constructability review of final documents. Full inspection of all 
construction activity, as well as provision of construction support 
services including environmental and safety compliance, claims 
assistance, contract administration, quality assurance testing, 
community relations, labor relations, and provision of technical 
assistance. 
Future
Final Design/Engineering 
Services During 
Construction (7556) 
Final Design and Engineering Services During Construction of the 
Northern and Southern Tunnel Loops, including connecting mains.  
Future
Tunnel Construction (7291)  Construction of the Northern and Southern Tunnel Loops.  Future
Tops of Shafts Connecting 
Mains Surface Construction 
(7357) 
Construction of Connecting Mains between existing facilities and 
the various tunnel shafts along the Northern and Southern Tunnel 
Loops.  
Future
Tops of Shafts 
Rehabilitation Design CA/RI 
(7521) and Construction 
(7522) 
Design CA/RI and Construction to rehabilitate the Tops of Shafts of 
the existing tunnel system. 
Future
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Sub‐phase  Scope  Status
Shaft 7 Buildings Design 
CA/RI and Construction 
(7558/7559) 
Design and construction of a new access building above the Shaft 7 
Top of Shaft structure including new electrical service, HVAC 
equipment, piping corrosion protection, PRV replacement, new flow 
meters, and structural and access improvements to the facility. 
 
Future
Public Relations Legal and 
Administrative 
Community agreements, land takings and Owner Controlled 
Insurance Program for the Northern and Southern Tunnel Loops. 
Future
 
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$1,357,686 
 
$3,009 
 
$1,354,677  $228  $2,020  $3,591 
 
$151,111  $1,201,319 
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Metropolitan Tunnel Redundancy
 
Project 
Status  
6/16 
 
0.2% 
Status  as  %  is  approximation  based  on  project  budget  and  expenditures.  An 
engineering  services  contract  for  the  Water  Transmission  Redundancy  Plan  was 
completed  in  September  2011.  Sudbury  Aqueduct  MEPA  Review  was  awarded  in 
September 2012.  
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$1,474,687  $1,357,686  ($117,001)  Jul‐38  Jun‐39  11 mos.  $63,435  $3,591  ($59,844) 
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Explanation of Changes 
 
 Project was previously called Long Term Redundancy. 
 
 Project  cost  change  primarily  due  to  WASM  3  Rehabilitation,  $61.2M,  WASM  3  Sliplining,  $58.6M,  and 
Chestnut  Hill  Emergency  Pump  Station  Stand‐by  Generator,  $8.9M  transferred  to  the  Metropolitan 
Redundancy  Interim  Improvements project. Also, Chestnut Hill Final Connections Construction contract was 
transferred to Chestnut Hill Connecting Mains Project, $12.2M and Wachusett Aqueduct Pump Station Design 
and  Construction was  transferred  to  the  Cosgrove  Tunnel  Redundancy  project,  $53.0M.  This was  partially 
offset by Shaft 7 Design and Construction work transferred from the Chestnut Hill Connecting Mains project, 
$6.2M. Other changes  include updated cost estimates as a result of restructuring Tunnel Conceptual Design, 
$74.3M,  Final  Design/Engineering  Services  During  Construction  and  Construction  Management,  $12.7M 
contracts.  Also due to inflation adjustments on unawarded contracts. 
 
 Schedule change due to Shaft 7 Buildings Design and Construction contracts transferred to this project. 
  
 Spending  change primarily due  to Wachusett Pump  Station Design  and Construction phases  transferred  to 
Cosgrove  Tunnel  Redundancy  project,  $53.0M  and  restructuring  Tunnel  Conceptual  Design,  $13.8M,  Final 
Design ESDC, and Construction Management  contracts as well as updated  cash‐flow  for Sudbury Aqueduct 
MEPA Review, $1.5M.  
 
CEB Impacts 
 
 None identified at this time. 
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S. 628 Metropolitan Redundancy Interim Improvements   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 
 Results in a net reduction in operating costs   
 Improves system operability and reliability 
 
Master Plan Project  2008 Priority Rating 1 (See Appendix 3) 
 
To plan, design and construct the recommended interim redundancy improvements to the existing tunnel system, 
to protect or needed as back‐up in case of failure. 
 
Project History and Background 
 
Design and Engineering Services during construction for four construction contracts that will be completed in the 
near  term  while  the  proposed  tunnel  redundancy  project  goes  through  environmental  review,  design  and 
construction.    These  construction  projects  are  needed  to  protect  and  improve  critical  facilities  related  to  the 
existing tunnel system, or are needed as back‐up means of supply in the event that one or more elements of the 
existing tunnel system fail.   The construction projects  include the Top of Shafts  Interim  Improvements, Chestnut 
Hill Emergency Pump Station improvements, Chestnut Hill Emergency Generator, WASM/SPSM PRV Improvements 
and rehabilitation of WASM 3. 
 
Scope 
 
Sub‐phase  Scope  Status
Metropolitan 
Redundancy Interim 
Improvements Design 
CA/RI (7560) 
Design and Engineering Services during  construction  for Top of 
Shafts  Interim  Improvements,  Chestnut  Hill  Emergency  Pump 
Station  improvements, Chestnut Hill Emergency Generator and 
WASM/SPSM PRV  Improvements  that will be completed  in  the 
near  term while  the proposed  tunnel  redundancy project  goes 
through environmental review, design and construction. 
Future
Tops of Shafts Interim 
Improvements 
Construction (7561) 
This  project  will  provide  strengthening  of  pipe  directly 
connected to the tunnel system, if it is found to be deteriorated, 
cathodic  protection  for  pipe  connections  to  prevent  further 
corrosion, replacement of faulty air valves directly on the shafts 
and piping, replacement of nuts on valve connections if found to 
be  at  risk,  improvements  to  dewatering  systems  inside  shafts, 
and  installation  of  additional  valves  to  allow  isolation  of  the 
tunnel without operating old valves that are directly connected 
to the tunnel.   
Future
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Sub‐phase  Scope  Status
Chestnut Hill Emergency 
Pump Station 
Improvements 
Construction (7562) 
The  Chestnut  Hill  Emergency  Pump  Station  is  in  need  of 
improvement  to  piping  and  pumping  systems  to  reduce  surge 
loads  on  the  suction  and  discharge  piping  during  emergency 
operation  when  the  Dorchester  Tunnel  is  out  of  service.  
Discharge  pressures  from  the  pump  station  would  exceed 
normal  pressures  in  community  pipelines  increasing  risk  of 
failure during emergency operation.  Also, coordination of pump 
station operation between Chestnut Hill and Newton Street and 
Hyde  Park  pump  stations  is  of  concern.  With  CHEPS  not 
operating,  grade  lines  in  the  Southern High  system  fall  below 
acceptable levels at high points in the system and Blue Hills tank 
is unable to be filled. Improvements under this contract include 
potential  pump  and  motor  replacement,  pipe  reconfiguration, 
surge  controls,  and  possibly  installation  of  variable  frequency 
drives on motors to regulate discharge pressures.  
Future
Chestnut Hill Emergency 
Pump Station Emergency 
Generator Construction 
(7566) 
Construction for the Chestnut Hill Emergency Pump Station 
Emergency Generator and electrical connections.  
Future
WASM 3 Rehabilitation 
MEPA/Design CA/RI 
(6539) and Construction 
(Sliplining 6543 and 
Rehab 6544) 
MEPA/Design CA/RI and construction of the WASM 3 
rehabilitation from the Hultman Aqueduct Branch in Weston to 
the existing PRV chamber near Section 12 at Medford Square. 
Construction will include cleaning and cement mortar lining, some 
sliplining and some pipe replacement. 
Active/Future
WASM/Spot Pond Supply 
Mains West PRV 
Improvements (7563) 
This project was developed as a phase of contingency planning 
until the new tunnel system is in place.  The project will allow 
the Low Service system to be utilized to increase the supply to 
the Gillis Pump Station in Stoneham to avoid the need to pump 
out of the Spot Pond Reservoir in an emergency.  The Low 
Service pipelines would be operated at grade lines consistent 
with WASM 3 grade line to push additional flow to the Gillis 
Pump Station in an emergency.  Low Service revenue meters 
would require pressure reducing valves to lower pressures to 
communities along the way.  In addition, PRV’s on WASM 3/4 
would also require replacement to maximize the supply to the 
north.  
Future
Section 101/Waltham 
Section Design CA/RI and 
Construction (7547/7457) 
Design  Construction  Administration/Resident  Inspection  and 
Construction of 8,800 linear feet of a new connection to Waltham 
from the Northern Extra High Service Area. 
 
Future
Commonwealth Avenue 
Pump Station 
Improvements Design 
CA/RI (7523) and 
Construction (7524) 
Design, engineering services during construction, resident 
engineering/inspection services and construction to provide 
improvements to the Commonwealth Avenue Pump Station. The 
project includes new pipe connections to the Low Service Pipes 
and two new pumps (one replacement and one additional) for 
redundancy. Also, includes Supervisory Control and Data 
Acquisition (SCADA) controls, new electric switchgear, electric 
transformers, and heating, ventilation and air conditioning 
equipment to replace older equipment. 
Active/Future
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Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$213,372 
 
$503 
 
$212,869  $223  $1,350  $2,076 
 
$140,302  $70,994 
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Metro Redundancy Interim 
Improvements
 
Project 
Status  
6/16 
 
0.2% 
Status  as %  is  approximation based on project budget  and  expenditures. WASM  3 
MEPA/Design CA/RI commenced in July 2013. Commonwealth Avenue Pump Station 
Improvements Design CA/RI was awarded in November 2016. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$0  $213,372  $213,372  n/a  Jun‐26    $0  $2,076  $2,076 
 
Explanation of Changes 
 
 Project cost and spending changes primarily due to setting up new interim project which includes new projects 
for Metropolitan Redundancy Interim Design/Construction Administration/Resident Inspection, $10.4m, Tops 
of Shafts  Interim  Improvements Construction, $6.1M, Chestnut Hill Emergency Pump Station  Improvements 
Construction, $18.3M, and Weston Aqueduct Supply Mains/Spot Pond Supply Mains PRV Construction, $8.2M.  
Also,  the  addition  of  other  contracts  that  were  transferred  from  other  projects  including  Chestnut  Hill 
Emergency  Pump  Station  Emergency  Generator,  $8.9M,  WASM  3  MEPA  Design/Construction 
Administration/Resident  Inspection,  $15.5M,  WASM  3  Sliplining,  $58.6M,  WASM  3  Rehabilitation 
Construction, $61.2M, Section 101 Watertown Section Design and Construction, $15.8M and Commonwealth 
Avenue  Pump  Station  Improvements  Design/Construction/Administration/Resident  Inspection  and 
Construction, $10.3M. 
  
CEB Impacts 
 
 None identified at this time. 
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S. 630 Watershed Division Capital Improvements  
 
Project Purpose and Benefit 
 Extends current asset life  
 Fulfills regulatory requirement 
 Improves system operability and reliability 
 Continues to improve public health  
 
To renovate an aging Quabbin Administration Building complex to address existing code or operational deficiencies, 
energy  efficiency,  employee  and  public  access. Also,  to  comply with  regulatory  requirements  by Massachusetts 
Department  of  Environmental  Protection  related  to  Quabbin  Administration  Buildings  water  and  wastewater 
systems. 
 
Project History and Background 
 
DWSP Quabbin/Ware Region  facilities  support a  staff of approximately 80 employees, and provide  recreational 
opportunities and services to more than 500,000 visitors annually to the reservoir.   
Construction of  the QAB was  completed  in  1938  and  it  is  not  uncommon  to  find  original  system  controls  still 
operational today (77 years).   One of the more pressing needs is the rehabilitation of critically important utilities 
and  support  systems  that  both  distribute  power  and  water  throughout  the  facility.    Most  of  these  system 
components  are  exhibiting  signs  of  deterioration  (e.g.  wiring,  plumbing,  heating)  and  preemptive  actions  are 
necessary to avoid catastrophic failures.   
 
The  significant  investment  of  capital  into  the  restoration  of  the  facility will  also  trigger  necessary upgrades  to 
satisfy today’s more stringent standards for Universal Access, public safety and occupational standards.  Example 
of  possible  Code  induced  upgrades may  include  added  environmental  safeguards  for  occupational  safety  (e.g. 
ventilation and hazard abatements),  installation of  fire alarms and expanded  fire protection systems, universally 
accessible access routes to and from the building and special accommodations (e.g. elevator, public restrooms).   
Mechanical control systems for the distribution of steam throughout the Complex are very old, antiquated systems 
that need modernization  to ensure  continued  reliable operation.   Many  components also  fail  to  satisfy  current 
building code requirements and would require upgrading. 
As discussed above  in the Quabbin Administration Building Complex: Major Renovations Project, there are many 
building components that need work.  Two issues that need immediate attention are the boiler room wastewater 
discharges  and  the  leaking water  system.      In  2013,  the Quabbin  Administrative  Building  (QAB) water  supply 
system came under scrutiny by the MA Department of Environmental Protection and the State Plumbing Inspector.  
DEP  is  requiring  that  floor drains  located  inside of  the buildings boiler  room be abandoned and  that daily well 
withdrawal  levels be brought down  to acceptable  levels.   Also,  in 2014 wastewater discharges  from  the MWRA 
laboratory inside of the QAB facility were authorized by the DEP under the condition that daily wastewater flows 
be verified and shown to be within approved limits.  The DWSP has initiated monitoring of wastewater flows from 
the QAB facility and anticipates that future upgrades to the septic system will be needed.  In order to satisfy these 
mandates, significant investments are needed to retrofit existing mechanicals and make significant improvements 
to the distribution of water and handling of wastewater throughout the building immediately. 
 
These  improvements will be needed no matter what  form of Quabbin Administration Building  renovations  are 
determined  to  be  needed  under  the  larger  capital  project.  These  two  issues  are  essentially  “fast‐track” 
components on the larger project needed for regulatory compliance.  Using professional engineering consultants, 
DCR will have  complete  repair designs by end of  June 2016.   The water/wastewater work  included  in  this Fast 
Track project will be completed in FY17. 
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Scope 
 
Sub‐phase  Scope Status
Quabbin Administration Building Rehabilitation 
Design/ Construction Administration and 
Construction 
Design and Construction for improvements 
at the Quabbin Administration Building.  
Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
$15,000  $0  $15,000 $0 $614 $614 $14,386  $0
 
Project 
Status  
6/16 
 
0% 
Status as % is approximation based on project budget and expenditures.    
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY17 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
 
$0 
 
$15,000 
 
$15,000  n/a  Jul‐21    $0 
 
$614  $614 
 
 
Explanation of Changes 
 
 New project added for the Quabbin Administration Building Rehabilitation. 
 
 
CEB Impacts 
 
 None identified at this time. 
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S. 677 Valve Replacement 
  
 
Project Purpose and Benefits 
 Contributes to improved public health 
 Provides environmental benefits  
 Fulfills a regulatory requirement   
 Extends current asset life  
 Improves system operability and reliability 
 
To  replace,  repair or  retrofit approximately 500 blow‐off valves and several hundred main  line valves within  the 
pipeline distribution  system. Blow‐off  valve  retrofits  eliminate  cross‐connections  into  sewers or drainage piping.  
Main line valve replacements improve MWRA’s ability to respond to emergency situations such as pipe breaks and 
provide tight shutdown for pipeline construction projects. Faster response reduces negative impacts on customers.  
Combining the two valve replacement efforts reduces the need for repeat construction at sites and alleviates traffic 
impacts, re‐paving needs, and other site‐specific issues.  
 
Project History and Background 
 
MWRA owns and operates nearly 300 miles of distribution pipeline which contain approximately 1,109 blow‐off 
valves and 1,246 main  line valves. Some blow‐off valves are cross‐connected  into sewers or drainage piping. To 
ensure there is no chance of contamination, DEP requires retrofitting of the blow‐off valves to provide air gaps to 
ensure that non‐potable water cannot reach the potable water lines. In addition, many of the main line valves in 
the system are significantly beyond their original design  life. Many of these are either  inoperable or  inadequate 
and require replacement, repair, or retrofitting.   
 
However, significant progress has been made  in the  last several years  in correcting the cross connections at the 
blow‐offs and in replacing defective main line valves and adding new valves to improve operations throughout the 
system.  The  valve  replacement  program  continues  this  process.  MWRA  utilizes  in‐house  crews  and  outside 
contractors  to  replace  several blow‐off and main  line valves every year, both as part of  the Valve Replacement 
Program and pipeline rehabilitation contracts. 
 
Scope 
 
Sub‐phase  Scope  Status 
Design/Phase 1  Design of valve  replacements, setting priorities based on  the  level of 
urgency  or  risk  associated with  each  valve  and  scheduling  work  on 
valves that would not otherwise be replaced during upcoming pipeline 
rehabilitation projects. 
Completed
Construction ‐ 
Phase 1 (5126) 
Purchase and installation of 27 blow‐off valve retrofits. Completed
Construction ‐ 
Phase 2 (6105) 
Purchase  and  installation of 10 blow‐off  valve  retrofits  and 10 main 
line valve replacements. 
Completed
Construction ‐ 
Phase 3 (6278) 
Purchase  and  installation of 10 blow‐off  valve  retrofits  and 12 main 
line valve replacements as well as rehabilitation of two meters. 
Completed
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Sub‐phase  Scope  Status 
 
Construction ‐ 
Phases 4, 5 & 6 
(6345, 6346, 
6435) 
For each phase, purchase and install blow‐off valve retrofits and main 
line  valve  replacements  and  rehabilitation  of  miscellaneous  meters. 
Phase 4 Contract included 12 main line valves, 10 blow‐off retrofits, 2 
check  valves  and  the  rehabilitation  of  2  meters.  Phase  5  Contract 
included  10  blow‐off  valve  retrofits  and  13  main  line  valve 
replacements.  Phase 6 included 4 blow‐off valve retrofits, 8 main line 
valve replacements and 9 globe valves (tank isolation). 
Completed
Construction 
Phases 7, 8 & 9 
(6436, 7195, 
7236) 
For each phase, purchase and install blow‐off valve retrofits and main 
line  valve  replacements  and  rehabilitation  of  miscellaneous  meters.  
Each phase  includes approximately 10 blow‐off valve retrofits and 10 
main line valve replacements. 
Completed/Future
Design CA/RI 
Phases 8 & 9 
(7417, 7418) 
Design/Contract  Administration/Resident  Inspection  for  construction 
of Phases 8 and 9.  
Future 
Equipment 
Purchase (6088) 
Purchase  of  approximately  20  main  line  valves  per  phase  for  ten 
phases  for  replacement  work  to  be  done  by  in‐house  staff.  Also 
includes the cost of line stops associated with this work. 
Completed
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$20,115 
 
$12,016 
 
$8,098 
 
$0 
 
$0 
 
$0 
 
$3,558 
 
$4,540 
 
Project 
Status   
6/16 
 
59.7% 
 
Status as % is approximation based on project budget and expenditures.  Phases 1‐6 
are complete.  Phase 7 was completed in April 2013.  Design CA/RI for Phase 8 is 
expected to commence in FY19.  
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$22,749  $20,115  ($2,634)  Jun‐28  Jun‐28  None  $2,153  $0  ($2,153) 
 
Explanation of Changes 
 
 Project cost and spending changes due to Equipment Purchases budget reduced to actuals since phase  is no 
longer needed, $2.9M. This decrease was partially offset by  inflation adjustments of $0.3M on unawarded 
contracts. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 692   Northern High Service – Section 27 Improvements 
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Extends current asset life  
 Improves system operability and reliability 
 
To  rehabilitate/replace a  segment of pipe originally  installed  in 1898  in  Lynn which  suffers  from poor hydraulic 
performance and  frequent  leakage. Rehabilitate/replacement of approximately 7,200  linear  feet of pipeline will 
improve service to the communities north of Lynn. 
 
Project History and Background 
 
Section 27 is a 12–20 inch diameter cast iron main installed in 1898 that serves the communities north of Lynn. The 
main has become  severely  corroded. As  a  result of  this deterioration,  various major  leaks have occurred  since 
1966.    Because  the  main  runs  under  major  thoroughfares  in  Lynn,  repair  of  leaks  is  disruptive  and  costly. 
Appropriate corrosion control methods will be employed on the pipeline to minimize corrosion potential in Section 
27. During preliminary design, an evaluation determined MWRA should abandon  the portion of Section 27  that 
parallels Section 91 and an adjacent pipeline, Section 35.    
 
Scope 
 
Sub‐phase  Scope  Status
Construction Section 27 
(6333) 
Rehabilitation/replacement  of  7,200  linear  feet  of  pipeline  to  replace 
severely corroded pipe. 
Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
$1,134  $124  $1,010  $14  $13  $28  $983  $0 
 
Project 
Status   
6/16 
 
10.9% 
Status as % is approximation based on project budget and expenditures. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$1,097  $1,134  $37  Nov‐19  Nov‐21  24 mos.  $183  $28  ($155) 
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Explanation of Changes 
 
 Project cost change due to inflation adjustments on unawarded contracts. 
 
 Project  schedule  and  spending  changes  due  to  updated  Notice‐to‐Proceed  2  years  later  for  Section  27 
Construction due to other project priorities. 
 
 
 
 CEB Impacts 
 
 None identified at this time. 
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S.  693 Northern  High  Service  ‐  Revere  and Malden  Pipeline 
Improvements   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Extends current asset life  
 Improves system operability and reliability 
 
To  improve  the  delivery  capabilities  of major  distribution  lines  serving  the Northern High  System.  The  existing 
pipelines  are  inadequate  and  suffer  from  extensive  corrosion  and  leakage.  Replacement,  rehabilitation,  and/or 
reinforcement  will  provide  a  strong  and  reliable  means  to  convey  water  from  the  City  Tunnel  Extension  to 
communities in the northern and eastern portions of the Northern High Service Area. 
 
Project History and Background 
 
The  southeast  corner  of  the  Northern  High  Service  Area  has  experienced  pressure  deficiencies  because  of 
undersized  pipes  and  extensive  pipeline  corrosion.  The  corrosion  problems  have  led  to  numerous  leaks  and 
pressure  deficiencies  which  can  cause  fire‐fighting  difficulties.  These  deficiencies  particularly  affect  Malden, 
Revere,  Lynn, Winthrop, Deer  Island, East Boston,  Saugus, Nahant, Peabody, Marblehead,  and  Swampscott. To 
correct these problems, MWRA is implementing a series of pipeline improvements. 
 
This project  includes  installation of pipeline on Sections 97, 97A and 68  in Revere and Sections 49, 53, 53A and 
Shaft9A‐D in Malden; rehabilitation of Sections 53 and 55 in Revere; and installation of control valves to improve 
water pressure.   All  the work  for  this project, with  the exception of  the design and  construction of  Section 53 
connections and Section 53A, Section 68 and the Shaft 9A‐D Extension is complete. Completion of this construction 
will improve the pressure and flow of water conveyed to the Northern High Service Area. 
 
A hydraulic study of the distribution system recommended that MWRA install a new pipeline in Revere, beginning 
at the Everett/Chelsea/Revere border and extending through Revere to the East Boston border. This new pipeline 
runs parallel with existing pipelines and carries a large portion of the flow formerly carried by the existing system, 
thereby increasing water pressure and flow to Revere, East Boston, Winthrop, and Deer Island, particularly during 
periods of high demand.  Installation of new control valves was  required  to  regulate water pressure and  fill  the 
Winthrop standpipe. The original control valves between Winthrop pipelines and MWRA transmission mains were 
inadequate.    Fluctuations  in  pressure  threatened  to  rupture  the  town's  pipelines.  More  efficient  valves  were 
required to eliminate the danger.  Flow tests performed on Sections 32 and 55 of the existing Revere and Winthrop 
pipelines revealed that these sections had severe flow problems. The pipelines were only able to carry a fraction of 
the designed capacity because of internal corrosion.  Cleaning and lining the pipelines restored flow capacity.   
 
Section 53 in Malden and Revere was an 18,900‐feet long, 30‐inch diameter steel pipeline, exceeding 60 years of 
age.   Workers dug four test pits to determine the condition of this pipeline and uncovered 18 holes  in the pipe.  
Investigations  into  recent  failures  revealed  severe  corrosion  through  the  pipe  wall  in  several  locations. 
Replacement of  the Malden portion of Section 53 with a new 48‐inch diameter pipe has been completed.   The 
Revere portion of Section 53 has been sliplined with 24‐inch diameter steel pipe.  In addition to feeding  into the 
new 48‐inch Saugus/Lynn pipeline, this pipe plays an important role in the supply network for Deer Island. Sections 
49  and  49A,  old  24‐inch  pipelines,  are  used  to  connect  Section  53  to  Shaft  9A  of  the  City  Tunnel.  They  are 
undersized for this purpose and are a severe restriction. A new 3,500‐lf, 48‐inch diameter pipe (proposed Section 
53A)  is  needed  to  reinforce  Sections  49  and  49A.  A  1,000‐lf,  20‐inch  diameter  pipe,  portion  of  Section  68, 
interconnects Section 53 with the new Saugus/Lynn pipeline. This section is undersized and needs to be reinforced 
with 1,000 lf of new 48‐inch diameter pipe to improve hydraulic capacity. Approximately 4,000 lf of Section 14, an 
existing 30‐inch diameter  cast‐iron pipe  installed  in 1916, will be  cleaned and  cement mortar  lined  to  improve 
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redundancy for Section 84. The Shaft 9A‐D Extension will provide a more reliable connector from Shaft 9A of the 
City Tunnel Extension to the Section 99 pipe that serves as the suction line to the Gillis Pump Station.   
   
Scope 
 
Sub‐phase  Scope  Status
Design/CS/RI – 
Revere/Malden 
Design, construction services, and resident inspection for Section 53 
in Malden and Sections 97 and 97A in Revere. 
Completed
Construction Revere Beach 
(5186) 
Installation of 5,491 linear feet of 36‐inch pipeline and 10,111 linear 
feet of 30‐inch pipeline on Section 97, as well as 3,872 linear feet of 
24‐inch pipeline, and 1,350 linear feet of 20‐inch pipeline on Section 
97A in the vicinity of Revere Beach Parkway. 
Completed
Construction Malden 
Section 53 (5176) 
 
Installation of 11,907 feet of 48‐inch diameter pipeline in Malden on 
Section 53. 
Completed 
Construction Linden Square 
(5238) 
Construction and construction administration of a 1,000  linear  feet 
segment  of  Section  53  in  the  Linden  Square  area  of Malden.  The 
Massachusetts Highway Dept constructed this section as part of  its 
roadway reconstruction project around Linden Square. 
Completed
Construction Revere 
Section 53 (5177) 
Rehabilitation  of  4,900  linear  feet  of  30‐inch  pipe  in  Revere  on 
Section 53  and  replacement of 1,500  linear  feet under Route 1  in 
Revere.   
Completed
Construction Road 
Restoration 
Design,  construction  administration,  and  construction  of  the  full 
road restoration to ensure a stable road surface without cracking on 
Eastern Avenue  in Malden  in compliance with  the  requirements of 
the Massachusetts Architectural Access Board. The City of Malden 
will do this work. 
Completed
Construction Control Valves 
(5191) 
Installation of control valves needed to regulate water pressure and 
fill the Winthrop standpipe. 
Completed
Construction DI Pipeline 
Cleaning & Lining (5179) 
 
Design  and  cleaning  and  lining  of  the  2,000  linear  feet,  8‐inch 
diameter water supply main to Deer Island. 
Completed
Construction – Winthrop 
C&L (5178) 
Rehabilitation  of  7,900  linear  feet  of  16‐inch  diameter  pipe  on 
Section 32 and 20‐inch diameter pipe on Section 55  in Revere and 
Winthrop. 
Completed
Section 53 and 99 
Connections Design CA/RI 
(7485) 
Water  Supply  Plan  Design,  Construction  Administration,  Resident 
Inspection for Sections 53 and 99 Connections.  
Future
Construction Section 53 
Connections (6335) 
Final Design, Construction Administration, Resident  Inspection, and 
Construction of 1,000 linear feet of new 48‐inch pipe in Revere and 
4,500 linear feet of new 48‐inch pipe in Malden plus rehabilitation of 
4,000  lf  of  Section  14.  These  proposed  pipelines  will  eliminate 
hydraulic  restrictions  and  better  integrate  Section  53  into  the 
Northern High distribution system.  
Completed
Section 99 Connections 
Construction (6958) 
Construction  of  approximately  3,000  linear  feet  of  new  60‐inch 
diameter pipeline in Malden connecting the Shaft 9A‐D line (60‐inch 
dia.) to Section 99 (72‐inch dia.). 
Future
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Sub‐phase  Scope  Status
Section 56 Repl./Saugus 
River Feasibility Study 
(7500), Design CA/RI (7454) 
and Construction (7486) 
 
Feasibility  Study, Design  CA/RI,  and  Construction  to  replace  failed 
20/30‐inch diameter steel water main crossing of  the Saugus River 
by  trenchless  methods.  Main  was  installed  in  1934  and  is  out  of 
service.  This  main  provides  redundancy  to  Section  26  which  is 
currently also out of service. 
Active
Section 56 Demolition 
Design CA/RI (7535) and 
Construction (7536)  
Section  56  Design  Construction  Services/Resident  Inspection  and 
Construction Pipe Demolition at General Edwards Bridge. 
Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond FY23
 
 
$57,527 
 
 
$26,955 
 
$30,572 
 
$237 
 
$1,050 
 
$1,409 
 
$29,295 
 
$0 
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NHS ‐ Revere & Malden Pipeline 
Improvements
 
Project 
Status   
6/16 
 
46.9% 
Status as % is approximation based on project budget and expenditures.  Revere 
Beach, Malden Section 53, Revere Section 53 Construction and Linden Square 
construction are complete. Section 56 Feasibility Study began in December 2015. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
 
$55,010   $57,527   $2,517  Apr‐22  Apr‐22  None  $814   $1,409  $595 
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Explanation of Changes 
 
 Project  cost  change  primarily  due  to  separate  contracts  added  for  Section  56  Demolition  Design  and 
Construction  of  $0.9M,  updated  cost  estimates  for  Section  56  Replacement  Design/Construction 
Administration/Resident  Inspection  of  $0.5M  and  Section  53  and  99  Connections  Design/Construction 
Administration/Resident Inspection contracts of $3.4M.  Also, inflation adjustments on unawarded contracts. 
 
 Spending change due to separate phases added for Section 56 Demolition, partially offset by restructuring and 
updated  Notice‐to‐Proceed  date  of  ten  months  for  Section  53  and  99  Design/Construction 
Administration/Resident Inspection contract. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 702 New Connecting Mains ‐ Shaft 7 to WASM 3   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Extends current asset life 
 Improves system operability and reliability 
 
To provide redundancy and  improve the reliability of WASM 3; provide hydraulic  looping and redundancy, enable 
Intermediate High Sections 59 and 60 to be taken off‐line for rehabilitation, and improve water quality by reducing 
the  length of unlined cast  iron water mains  in the MWRA system. Completion of this project will help provide the 
basis for a strong hydraulic network of piping among WASM 3, WASM 4, and the City Tunnel. The future conversion 
of Sections 23 and 24 to the Intermediate High Service system to create a unified  Intermediate High Service area 
connecting the Belmont and Commonwealth Avenue pump stations will also be possible. 
 
Project History and Background 
 
WASM 3  is a 56‐inch  to 60‐inch diameter  lock‐bar  steel pipe  installed  in 1926 and 1927.  It  is  connected  to  the 
MetroWest Tunnel and Hultman Branch at the west end and the City Tunnel Extension at its east end. It extends 
from Weston through Waltham, Belmont, Arlington and Somerville to Medford. Most of  its flow comes from the 
MetroWest Tunnel Shaft W, with peak flow of 57 million gallons per day. A lesser amount enters the main from the 
City Tunnel Extension Shaft 9.  Upon completion of the Hultman Aqueduct and its interconnection to the Weston 
Aqueduct Terminal Chamber  in 1941, WASM 3 became part of the High Service system. There are no connecting 
mains  along  the  length  of  this  11‐mile  pipeline,  and  no  other means  available  to  adequately  supply  the  nine 
communities  it serves. WASM 3 serves communities northwest of Boston and  is the sole source of supply to the 
Northern Extra High Service Area (Bedford, Lexington, Waltham, Arlington, and Winchester) and the Intermediate 
High Service Area  (Belmont, Arlington, and Watertown).  It also  supplies a portion of  the Northern High Service 
Area (Waltham, Watertown, Belmont, Arlington, Medford, and Somerville), and  is a means of supplying the Spot 
Pond Supply Mains and Reservoir.  WASM 3 serves a population of more than 250,000. 
 
A  break  almost  anywhere  on  this  pipeline would  result  in  severe  service  disruptions  in Waltham, Watertown, 
Belmont, Arlington, Lexington, Bedford, and Winchester. Virtually no water would reach Waltham if a break were 
to occur at the west end of the pipeline; water normally supplied through the Shaft W connection would be forced 
through the Shaft 9 connection,  increasing flows and reducing hydraulic grade  lines  in WASM 3, the City Tunnel, 
and  City  Tunnel  Extension.  The  lack  of  redundancy  also makes  routine  cleaning  and  lining  of  the  90‐year  old 
pipeline  impossible. The need  for maintenance  is  indicated by a  significant number of  leaks, particularly on  the 
most vulnerable west end, which are the result of corrosion pitting through the pipe wall, as well as by the reduced 
carrying capacity of the line. 
 
Completion of this project will facilitate conveyance of high service water from Shaft 9 of the City Tunnel Extension 
to WASM 3.  This will be  accomplished by  rehabilitating existing mains between  the City  Tunnel  Extension  and 
WASM 3.  
 
Previously  proposed  portions  of  this  project  have  been  eliminated  or  placed  on  hold  until  the  Long‐Term 
Redundancy  study  is  completed.  Specifically,  the  proposed  new  48‐inch  diameter  pipe  through  Newton  and 
Waltham  has  been  eliminated.  The  rehabilitation  of  Sections  23,  24,  and  47  will  proceed. 
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Scope 
 
Sub‐phase  Scope  Status
Watertown MOU   Payment  to  the City of Watertown  to  fund a portion of  its Galen  Street 
project to replace an existing 10‐inch diameter pipeline with a new 12‐inch 
diameter water main. 
Completed
Routing Study (5163)  Identification  of  alternatives  to  determine  the  optimum  approach  for 
providing additional strong connections to WASM 3. 
Completed
Design/CA/RI‐DP1 
(6383) 
Design, construction administration and resident  inspection services for a 
new 48‐inch pipeline  to  interconnect WASM 3 with WASM 4  (CP‐1). This 
design work was  terminated based on  the  recommendation of  the  Long 
Term Redundancy Study. 
Completed
Design DP2/4 Meter 
120 (6384) 
Design  services  for  Section 47 from Meter 120 to WASM4. Construction 
Administration  and  Resident  Inspection  services  to  be  performed  by  in‐
house staff. 
Completed
CP2 C&L Sections 59 
& 60 Construction 
(6548) 
Cleaning  and  lining  of  16,400  linear  feet  of  20‐inch  diameter  pipe  on 
Sections 59 and 60  (Intermediate High) from Section 25  in Watertown to 
Meter 121 in Arlington.  
Future
Design/CA/RI and 
Construction of 
South Segment CP3 
(6385/6392) 
Cleaning and lining of 21,950 linear feet of 20‐inch diameter pipe (Sections 
24 & 47) and  5,800 linear feet of 36‐inch diameter pipe (Section 23).  
Active
NE Segment CP5 
(6394) 
Rehabilitation of 15,000  linear  feet of 20  and 48‐inch diameter pipe  for 
Sections  18,  50,  and  51  for  the  Northeast  Segment  plus  Meter  32 
replacement. 
Completed
Design, CA/RI 
Replacement of 
Sections 25, 75, 59 & 
60 (6955) 
Design/Construction  Administration/Resident  Inspection  services  for 
Sections 25, 75, 59 & 60 pipelines. 
Future
Section 25 
Replacement 
Construction (6956) 
Replacement  of  existing  Section  25  (approximately  4,800  linear  feet  of 
existing 16” pipe) with a new pipeline. 
Future
Section 75 Extension 
Construction (7484) 
Addition  of  approximately  6,000  feet  of  new  30‐inch  diameter  pipe  to 
extend  Section  75  from  the  Commonwealth  Avenue  pump  station  in 
Newton to Section 23, also in Newton, to provide a redundant feed to the 
Intermediate High Service area supplying Belmont and Watertown which 
also requires replacement of Section 25 under construction Contract 6956, 
above. 
Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond FY23
 
$37,861 
 
$11,316 
 
$26,545  $906  $1,143  $2,404 
 
$21,907  $2,589 
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6/16 
 
 
 
 
30.0% 
Status as % is approximation based on project budget and expenditures.  Northeast 
Segment CP‐5 construction contract was completed in November 2011.  Design of 
CP3 (Sections 23, 24 & 47) commenced in August 2016. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$36,255  $37,861  $1,606  Jan‐23  Mar‐24  14 mos.  $2,559  $2,404  ($155) 
 
Explanation of Changes 
 
 Project cost change primarily due to actual greater than budgeted award for South Segment, CP3 (Sections 23, 
24, 47) Final Design/Construction Administration/Resident  Inspection of $0.5M, updated cost estimates as a 
result of consolidating Sections 25, 75, and 59 & 60 Design/Construction Administration/Resident  Inspection 
of $0.54M and inflation adjustments on unawarded contracts.  
 
 Schedule  and  spending  changes  due  to  consolidating design  phases  for  Sections  25,  75,  and  59 &  60  and 
updating the Notice‐to‐Proceed dates for the Sections 75, and 59 & 60 construction contracts. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 704 Rehabilitation of Other Pump Stations   
 
Project Purpose and Benefits 
 Contributes to improved public health 
 Extends current asset life 
 Results in a net reduction in operating costs 
 Improves system operability and reliability 
 
To rehabilitate five active pump stations (Brattle Court, Reservoir Road, Hyde Park, Belmont, and Spring Street)  ‐  
each of which  is more than 40 years old   and  is overdue for renewal for safety, reliability, and efficiency reasons. 
Project  includes  a  future  phase  to  rehabilitate Gillis, Newton  Street,  Lexington  Street,  and  Commonwealth Ave 
pump stations. 
 
Project History and Background 
 
MWRA’s waterworks distribution system includes ten active pump stations. Extensive rehabilitation of the James L. 
Gillis, Newton Street, Lexington Street, and Commonwealth Avenue pump stations was completed 20 years ago.   
 
The Brattle Court, Reservoir Road, Hyde Park, Belmont, and Spring Street pump stations were built in 1907, 1936, 
1937 and 1958, respectively and were overdue for major rehabilitation. The Brattle Court Pump Station serves the 
towns of Arlington, Lexington, Waltham, and Winchester. The Reservoir Road Pump Station serves Brookline. The 
Hyde  Park  Pump  Station  serves  Boston,  Milton,  Norwood,  Canton,  Dedham,  Westwood  and  Stoughton.  The 
Belmont  Pump  Station  serves  Belmont,  Arlington,  and  Watertown.  The  Spring  Street  Pump  Station  serves 
Lexington, Bedford, part of Waltham, Belmont, Arlington, and Winchester.  Some equipment at each pump station 
were inoperable, and system demand patterns had shifted during the life of the stations, requiring adjustments to 
pumping capacity. In addition, station improvements have not kept pace with changes in building and safety codes. 
 
MWRA has divided construction for these five pump stations into two contracts.  The first contract (Construction ‐ 
Interim  Automation),  based  on  a  fast‐track  design  was  completed  in  February  2001,  involved  installation  of 
Supervisory  Control  and  Data  Acquisition  (SCADA)  systems  at  each  station.  Under  the  second  construction 
contract, MWRA  completed  rehabilitation of  the  five pump  stations  (Brattle Court, Reservoir Road, Hyde Park, 
Belmont, and Spring Street). The second construction contract was awarded in October 2006 and was substantially 
complete in June 2010. 
 
The  next  phase  will  be  to  rehabilitate  the  Gillis,  Newton  Street,  and  Lexington  Street  pump  stations.  The 
Commonwealth  Avenue  Pump  Station  rehabilitation  is  included  in  Metropolitan  Redundancy  Interim 
Improvements project. 
 
Scope 
 
Sub‐phase  Scope  Status
Preliminary  Design 
(5153) 
Planning and conceptual design including inspection and evaluation of 
the HVAC  systems, buildings, pipes, valves, and other  systems at  the 
pump  stations;  determination  of  the  need  for  improvements;  and 
preparation of a conceptual design report. 
Completed
Design 1/CA/RI (6110)  Design,  Construction  Administration  and  Resident  Inspection  for 
rehabilitation  of  five  pump  stations,  including  installation  of  SCADA 
systems. 
Completed
Construction    
 II and C (6304) 
Installation of instrumentation at five pump stations to enable remote 
operation and monitoring. 
Completed
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Sub‐phase  Scope  Status
Rehab  of  5  Pump 
Stations (6375) 
Rehabilitation of Brattle Court, Reservoir Road, Hyde  Park, Belmont, 
and  Spring  Street  pump  stations,  including  installation  of  new 
mechanical,  electrical,  instrumentation,  and  security  systems,  and 
building and site refurbishment, and SCADA installation. 
Completed
Proprietary  Equipment 
Purchases (6676) 
 
Purchase  of  proprietary  materials  for  SCADA  system  for  Interim 
Instrumentation and Control. 
Completed
Design 2 CS/RI (6980)  Final  Design,  construction  services,  and  resident  inspection  for 
rehabilitation of five pump stations. 
Completed
Pump Station 
Rehabilitation Evaluation 
(7525), Design CA/RI  
(7526) and Construction 
(7527) 
Rehabilitation of the Gillis, Newton Street, and Lexington Street pump 
stations.  The  pumps  in  these  stations  are  over  20  years  old  and 
maintenance  of  the  existing  units  will  be  an  issue  mostly  due  to 
availability of replacement parts. More efficient units will be  installed 
based upon age and life of the equipment. Lexington Street is the only 
pump stations for its respective service area. 
Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$50,258 
 
$30,058 
 
$20,200  $0  $93  $0 
 
$1,321  $18,879 
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Project 
Status   
6/16 
 
59.8% 
Status as % is approximation based on project budget and expenditures. Construction 
rehabilitation of 5 pump stations (Brattle Court, Reservoir Road, Hyde Park, Belmont, 
and Spring Street) was substantially complete in June 2010. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
 
$55,058 
 
$50,258 
 
($4,800) 
 
Jan‐27 
 
Jan‐27 
 
None 
 
$253 
 
$0 
 
($253) 
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Explanation of Changes 
 
 Project cost and spending changed due to transferring the Commonwealth Ave Pump Station  Improvements 
Design/Construction Administration/Resident  Inspection  and Construction  to  the Metropolitan Redundancy 
Interim Improvements project.  
 
CEB Impacts 
 None identified at this time. 
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S.708 Northern Extra High Service ‐ New Pipelines   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Extends current asset life  
 Improves system operability and reliability 
 
To improve hydraulic service and reliability for major portions of the Northern Extra High System.  Existing lines are 
undersized and frequently experience pressure problems. Improvements will  include construction of two new pipe 
segments and rehabilitation of an existing main. 
 
Project History and Background 
 
Sections 34 and 45 provide service to the Northern Extra High (NEH) communities of Waltham, Lexington, Bedford, 
Belmont, Winchester, and Arlington. The existing pipelines are not  large enough to meet maximum day plus fire 
flow service goals.   Construction of a new  larger pipeline will  improve  reliability, pressure, and  flows which will 
result in better fire protection and reduced pumping costs. Section 34, which is an undersized 1,532 linear feet 12‐
inch diameter cast iron main installed in 1911, may also be the source of water quality problems. The pipe is a key 
component  of  the  NEH  Service  System  and  provides  service  between  Brattle  Court  Pump  Station  and  the 
community distribution systems. The remaining portion of Section 45  is a 16‐inch diameter cast  iron main 3,374 
linear  feet  long  that was  installed  in 1920. A portion of Section 45 was  rehabilitated  in an earlier phase of  this 
project. The current phase includes rehabilitation of the remaining portion of the pipeline. 
 
Scope 
 
Sub‐phase  Scope  Status
 
Design/CA/RI and 
construction – 
Sections 45, 63, and 
83 (5242/6340) 
Replacement of approximately 2,600 linear feet of Section 45 with 24‐inch 
diameter pipe extending from the connection point at Meter 47 to Section 
82 on  Park  Street  at  the  Intersection of  Paul Revere Road  in Arlington; 
installation  of  about  2,100  linear  feet  of  new  24‐inch  pipeline  (Section 
101),  parallel  to  a  portion  of  Section  83,  starting  from Meter  182  and 
proceeding to the intersection of Waltham Street (in Lexington and part of 
Waltham) and Concord Ave (in Lexington). Also, Rehabilitation of Section 
63,  consisting of  about  3,400  linear  feet of  20‐inch pipeline  connecting 
Section 63 to Meter 136. 
Completed
Design and 
Construction Sections 
34 & 45 (7404/6522) 
Replacement  of  1,532  linear  feet  of  12‐inch  diameter  cast‐iron  pipe 
(Section 34) with new 20‐inch diameter pipe and  rehabilitation of 3,374 
linear feet of 16‐inch diameter cast iron main (Section 45). 
Future
 
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$8,045 
 
$3,632 
 
$4,413  $21  $36  $57 
 
$3,599  $757 
 
Project 
Status   
6/16 
 
45.1% 
Status as % is approximation based on project budget and expenditures.   
Construction of a portion of Section 45 was completed in September 2001.   Design of 
Sections 34 and 45 scheduled to start in FY19.   
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Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending 
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
 
$7,889 
 
$8,045 
 
$156 
 
Dec‐23
 
Dec‐23
 
None
 
$59
 
$57 
 
($2)
 
Explanation of Changes 
 
 Project cost increased due to inflation adjustments. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 712 Cathodic Protection of Distribution Mains   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Extends current asset life 
 Improves system operability and reliability 
 
To  evaluate  the  condition of  existing  cathodic protection  systems and determine  the  feasibility of upgrading or 
installing cathodic protection systems to protect the system from corrosion. 
 
Project History and Background 
 
Within the MWRA water system there are approximately 300 miles of distribution pipe, 10 active pump stations, 
and 12 distribution storage facilities. A majority of the pipes are made of steel, cast iron and ductile iron and as a 
result subject  to corrosion due  to  the environmental conditions  in which  they  reside.  In order  to maintain pipe 
integrity, cathodic protection  is utilized within  the system. Proper cathodic protection decreases  the number of 
pipeline leaks and failures and ensures the integrity of the water distribution system is maintained. 
 
Approximately 68 miles or 24% of MWRA’s waterworks pipelines ranging from 24 inches to 60 inches in diameter 
are  made  of  steel  and  are  particularly  subject  to  corrosion  from  acidic  soils,  fluctuating  groundwater  levels 
(especially where the groundwater is saline), and stray electrical currents. These steel pipelines are located in 26 of 
MWRA’s 50 water communities. 
 
Cathodic protection reduces deterioration of structural material, thereby increasing pipeline and storage tank life 
and  deferring  the  need  for  replacement.  Without  proper  cathodic  protection,  pipeline  leaks  and  premature 
pipeline and storage tank failures increase, causing potentially costly property damage and possible loss of service 
to customers. 
 
Some sections of MWRA’s existing steel pipes were originally equipped with cathodic protection systems intended 
to reduce the effects of corrosion. Other steel pipelines had cathodic protection systems installed sometime after 
the original pipe installation.  Other steel pipelines have been rehabilitated and still other sections of steel pipeline 
have never received cathodic protection.    
 
Scope 
 
Sub‐phase  Scope Status
Planning  Evaluation  of  the  condition  of  the  steel  pipelines, 
identification of areas of rapid corrosion due to stray currents, 
and design and installation of corrosion test stations. 
Completed
Cathodic Protection Testing and 
Evaluation Program (6438) 
Test and evaluate 1,019 cathodic protection test stations and 
16  rectifiers  including:  level  of  protection;  functionality  of 
insulation  joints; perform  repairs; and  indentify,  recommend 
and test replacement electrodes. 
Active
Design, CA/RI and Construction 
for Cathodic Protection at Shafts 
E&L and Section W16 
(6439/6440) 
Design and construction of Cathodic Protection at Shafts E & L 
and Section W16. 
Future
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Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$1,704 
 
$208 
 
$1,496 
 
$108 
 
$42 
 
$218 
 
$1,345 
 
$0 
 
Project 
Status   
6/16 
 
12.2% 
Status as % is approximation based on project budget and expenditures.  Project 
Planning phase is complete.  Cathodic Protection Testing and Evaluation Program 
commenced in August 2015. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$1,656  $1,704  $48  Jan‐20  Jan‐20  None  $418  $218  ($200) 
 
Explanation of Changes 
 
 Project cost and spending decreased due to Cathodic Protection Testing and Evaluation Program award was 
less than budget estimate. This was partially offset by updated cost estimates for work transferred from the 
MetroWest Shaft 5A/5 project. 
 
 Spending  changed  due  to  updated  schedule  for  Cathodic  Protection  Shafts  E  &  L  and  Section  W16  
Design/Construction Administration/Resident Inspection phase. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 713 Spot Pond Supply Mains ‐ Rehabilitation   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Extends current asset life 
 Improves system operability and reliability 
 
To improve the condition, carrying capacity, and valve operability of the two long supply mains which extend north 
from Chestnut Hill to Spot Pond. These cast‐iron mains, originally  installed  in 1899, deliver water to the Northern 
Low  Service  System.  Improvements  involve  a  combination  of  replacement,  cleaning  and  lining,  and  valve 
replacement depending on specific site conditions and needs. Improving these supply lines will reduce the need to 
take water from the City Tunnel to augment the Low Service System and improve the quality of water delivered to 
eight user communities.   
 
Project History and Background 
 
The East and West Spot Pond Supply Mains  (SPSMs) serve  the Northern Low Service Area,  including portions of 
Brighton,  East  Boston,  Charlestown,  Chelsea,  Malden,  Medford,  Somerville,  and  Everett.  The  lines  are  also 
designed to fully supply Cambridge during drought or emergency. The mains have historically supplied Spot Pond 
and subsequently the James L. Gillis Pump Station (formerly the Spot Pond Pump Station). With the closure of Spot 
Pond as a water supply source and  the construction of  the Spot Pond Suction Main  (Section 99) as  the primary 
supply to the Gillis Pump Station, the Spot Pond Supply Mains serve as distribution mains to the eight communities 
and provide emergency backup  supply  to  the Gillis Pump Station.  In  the event Section 99  is out of  service,  the 
station would take suction directly from these mains, rather than from Spot Pond. These mains interconnect with 
the new Spot Pond Water Storage Facility and pump station. 
 
The  East  Spot  Pond  Supply Main  consists  of  61,000  linear  feet  of mostly  48‐inch  diameter  pipe which  passes 
through  Brookline,  Boston,  Cambridge,  Somerville, Medford, Malden, Melrose,  and  Stoneham.  The West  Spot 
Pond  Supply  Main  consists  of  53,000  linear  feet  of  48‐inch  and  60‐inch  diameter  pipe  that  passes  through 
Brookline, Boston, Cambridge, Somerville, Medford, and Stoneham. Portions of the SPSMs in Brookline, primarily 
on Beacon Street, were rehabilitated under the Boston Low Service Pipe and Valve Rehabilitation project. 
 
The  carrying  capacities of  the pipes had been  significantly  reduced  as  a  result of  the build‐up of  rust deposits 
(tubercules) and other matter along  the pipe walls, which also contributed  to water quality deterioration  in  the 
Low Service System. The ability of the mains to withstand service pressures was drastically reduced in some areas 
due  to  exterior  corrosion  of  pipes.  In  addition,  inoperable  or  poorly  operating  valves  along  the  mains  made 
isolation and re‐routing of flow difficult to implement. 
 
Section 67 is included in this project because it provides a connection between the East and the West SPSM from 
Section 11 at Porter Square in Cambridge to Section 4 at Union Square in Somerville. Section 67 consists of 6,900 
linear feet of 48‐inch diameter steel pipe constructed in 1949. Rehabilitation of this main was needed because of 
the age of  the pipe and  the  critical  role of  the main  in providing  flow  to  the East and West mains during  shut 
downs for maintenance and construction. 
 
Internal lining of these mains to restore capacity and improve structural integrity, will ensure adequate peak and 
emergency  flow  to  user  communities,  alleviate  water  quality  deterioration,  and  provide  emergency  back‐up 
capacity  for  the  Northern  High  System  and  Northern  Intermediate  High  via  the  Gillis  Pump  Station.  MWRA’s  
reconfiguration of the water distribution system provides for the Spot Pond Supply Mains to be fed from the City 
Tunnel Extension only during periods of peak demand, thus conserving tunnel supply for High Service use. Supply 
to the Low Service System will be provided by Weston Aqueduct Supply Mains 1 and 2, which are connected to the 
new  Loring Road  covered  storage  tanks  in Weston  that have been  constructed  as part of MWRA’s MetroWest 
Water Supply Tunnel project. A portion of the supply is from WASM 4, which connects to the East and West Spot 
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Pond Supply Mains at Western Avenue and North Harvard Avenue and on Memorial Drive at Magazine Beach  in 
Cambridge. 
 
Completion of this project will improve pressures to the far reaches of the Northern High Service Area by reducing 
the demand burden on the City Tunnel Extension. The quality of water delivered to eight communities will improve 
as a result of the upgrade of 18 miles of deteriorated pipe. 
 
Scope 
 
Sub‐phase  Scope  Status
Preliminary Design and 
Design/CA/RI (6223) 
Preliminary  design,  design,  construction  administration,  and  resident 
inspection of the rehabilitation or replacement of Sections 3, 4, 5, 6, 7, 
9, 10, 11, 12, 67, and portions of Sections 2, 16W, and 57. 
Completed
North (Medford/ 
Melrose) Construction‐ 
CP1 (6317) 
Cleaning  and  lining  of  20,300  feet  of  48‐inch  and  60‐inch  pipe  in 
Medford,  Malden,  Melrose,  and  Stoneham  (Sections  7  and  12). 
Replacement  of  valves  and  reconfiguration  of  blow‐off  valves  to 
eliminate cross‐connections with storm drains or sewers. Elimination of 
connection with Spot Pond (considered a cross connection with a non‐
potable  water  source),  and  configuration  to  allow  emergency 
reconnection if needed.  
Completed
Middle (Medford/ 
Somerville) Construction 
– CP2 (6381) 
Cleaning and lining of 24,100 feet of the East Spot Pond Main (48‐inch 
pipe)  in  Somerville  and  Malden  (Sections  4,  5,  6,  and  7)  including 
reinforcement at rail and MBTA crossings; cleaning and lining of 14,000 
feet  of  the  West  Spot  Pond  Main  (48‐inch  pipe)  in  Medford  and 
Somerville;  and  some  steel  pipe  replacement  on  the  Mystic  Valley 
Parkway (800 feet, 60‐inch, Section 16W), and Middlesex Fells Parkway 
(700 feet, 48‐inch, Section 5 on land). Cleaning and lining on Somerville 
Avenue (Section 67, 6,500 feet of 48‐inch steel). Replacement of valves 
throughout  the  pipelines,  including  in  Medford  Square  at  the 
interconnections of Sections 12, 16W, and 57.  
Completed
South (Cambridge/ 
Boston) CA/RI 
Construction – CP3 
(6382) 
Cleaning and lining of 11,700 linear feet of the East Spot Pond Main in 
Charles  River  Crossing  and  Cambridge  (48‐inch,  Sections  3  and  4) 
including  valve  replacement,  and  cleaning  and  lining of 16,800  linear 
feet  of  the  West  Spot  Pond  Main  in  Harvard  St.,  Franklin  St.,  No. 
Harvard Avenue,  and Massachusetts Avenue  (48‐inch,  Sections 9  and 
11, Brighton and Cambridge).   
Completed
Early Valve Replacement 
Contract (6475) 
Installation of nine main  line valves and associated blow‐off valves, as 
well  as  permanent  by‐pass  piping  to  meters  and  air  valves.    Also 
includes  removal  of  pipe  at  three  locations  for  materials  strength 
testing. 
Completed
Walnut Street Bridge 
Truss Design and 
Construction 
(6697/7483) 
 
Section 4 Bridge Truss at Walnut Street  spans New Hampshire‐Maine 
Line is in need of repair, painting and possible replacement. 
Future
Early Valve Equipment 
Purchase (6483) 
 
Purchase Order  for 12 valves that were  installed  from 1998‐2001 as a 
precursor to the cleaning and lining contracts.   
Completed 
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Sub‐phase  Scope  Status
Section 4 Webster Ave 
Bridge Pipe 
Rehabilitation Design 
and Construction 
(7334/7335) 
Section 4 is a 48‐inch diameter cast iron main crossing the Webster Ave 
Bridge in Somerville that needed to be rehabilitated and was currently 
out  of  service  due  to  pipe  deflection  and  leakage.  This  project  will 
return a currently isolated pipeline to service to provide redundancy.   
Completed
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$66,928 
 
$63,601 
 
$3,326 
 
$2,001 
 
$50 
 
$4,670 
 
$1,276 
 
$0 
 
Project 
Status   
6/16 
 
95.0% 
Status as % is approximation based on project budget and expenditures.  Work in CP1 
(North), CP2 (Middle), CP3 (South) and the Early Valve Replacement Contract are 
complete.  Section 4 Webster Ave Bridge Pipe Replacement Construction was 
completed. 
   
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$68,810  $66,928  ($1,882)  Jan‐23  May‐22  (8) mos.  4,564  $4,670  $106 
 
Explanation of Changes 
 
 Project  cost  and  schedule  changed  due  to  Section  50  Pipeline  Rehabilitation  phases  transferred  to  the 
Northern Low Service Section 8 project. 
 
 Project spending increased primarily due to change orders for Section 4 Webster Ave Pipe Rehabilitation  
 
CEB Impacts 
 
 None identified at this time. 
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S. 719 Chestnut Hill Connecting Mains   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Extends current asset life  
 Improves system operability and reliability 
 
To simplify the complex arrangement of old pipes near the Chestnut Hill pump stations for safety and operability. 
Also, create a connection between Shaft 7 of the City Tunnel and the Southern Distribution surface mains to provide 
redundancy along the Dorchester Tunnel. MWRA is restructuring the piping arrangement through a combination of 
constructing  new  pipelines,  rehabilitating  older  pipelines,  sliplining,  abandoning  aqueducts,  replacing  pressure 
regulating valves, replacing the emergency pumps at Chestnut Hill, and abandoning pipes and valves which are no 
longer needed for service. 
 
Project History and Background 
 
The City Tunnel divides  into  two branches at Chestnut Hill:  the City Tunnel Extension going north  to supply  the 
Northern High, Northern  Intermediate High and Northern Extra High Systems, and the Dorchester Tunnel, which 
goes south to supply the Southern High and Southern Extra High Systems. There are two shafts in the Chestnut Hill 
area: Shaft 7 on  the City Tunnel,  located  immediately west of  the Chestnut Hill Reservoir, and Shaft 7B on  the 
Dorchester Tunnel, located immediately east of the reservoir. At each of these shafts two newer pipes extend to 
connect to the older pipelines of the Boston Low, Northern Low and Southern High Systems. 
 
Previously, the Southern High System could only be supplied from Shaft 7B.  If the Dorchester Tunnel were to be 
out of service, it would be necessary to activate the Sudbury Reservoir System, transport water from there via the 
Sudbury Aqueduct  (currently  on  standby)  to  the  Chestnut Hill  Reservoir  (currently  on  standby)  and  utilize  the 
emergency pump  station at Chestnut Hill  to pump water  from  the  reservoir  to  the Southern High System. This 
water would not be of acceptable quality and its use would require a boil order. A new potable water connection 
has been constructed from the low service pipes to the new emergency pump station. 
 
The older pipes  in the area were originally designed to be supplied from the Cochituate and Sudbury Aqueducts, 
the  Chestnut  Hill  Reservoir,  or  the  Chestnut  Hill  High  Service  and  Low  Service  pump  stations. None  of  these 
facilities are presently in normal use, and a new underground pump station has replaced the Chestnut Hill stations. 
The pipe network is not only old and inordinately complex, but it is not designed to take water from the two tunnel 
shafts that are the present sources of potable supply. Portions of this pipe network have been rehabilitated and 
integrated into the present operation of the system. Considerable lengths of pipe with minimal or stagnant flow, 
which are a source of discolored water, have been abandoned. Some new pipe was added to better connect the 
two  tunnel  shafts with  the  surface pipe network. The  interconnections between  the potable water  system and 
standby  facilities,  which  are  considered  non‐potable,  have  been  rebuilt  to  eliminate  the  possibility  of  cross‐
connections during normal operation. 
 
The High and Low Service pump station buildings at Chestnut Hill housed  facilities which served  four  functions: 
emergency pumping,  surge  relief  for  the Boston  Low  System,  level  control  for  the Chestnut Hill Reservoir,  and 
remote hydraulic operation of large valves on and near the site of the High Service station. Construction of a new 
underground  pump  station  provides  more  reliable  emergency  pumping  capacity  and  has  enabled  MWRA  to 
abandon the pump station buildings and return them to the Commonwealth. Surge relief was provided  in a new 
Shaft 7B pressure reduction chamber that also interconnects restructured piping. Gate House No. 2 has also been 
refurbished  to provide  supply  to  the new pump  station. New  valves have been  constructed  to  replace  the old 
hydraulic valves. 
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Scope 
 
Sub‐phase  Scope  Status
 
Design/CA/RI and 
Construction – Pump 
Station Potable 
Connection 
(6141/6651) 
Construction of potable suction and discharge piping  to  the emergency 
pump station,  restructuring piping  to permit surplusing of Chestnut Hill 
pump  station site, elimination of potential cross connections with non‐
potable suction and discharge  lines, reconstruction of  the Shaft 7B PRV 
Station, upgrade of  the Shaft 9A PRV station, rehabilitation of valves at 
Waban  Hill  Reservoir,  and  abandonment  of  the  Ward  Street  Pumping 
Station  and  associated  piping.  Construction  to  provide  potable  low 
service  suction  to  the  new  pump  station  and  to  restructure  piping  to 
permit  surplusing of  the historic pumping  stations  site.   Completion of 
upgrades of facilities that also may be used during the Walnut Hill Water 
Treatment Plant startup at Shaft 7B, Shaft 9, and Ward Street. 
Completed
Preliminary 
Engineering (6301) 
Provide preliminary design services for the rehabilitation and upgrade of 
facilities  so  that  MWRA  is  able  to  operate  the  water  system  during 
normal conditions and specific emergency scenarios. 
Completed
 
Design/CA/RI and 
Construction – 
Emergency Pump 
Relocation 
(6503/6501) 
Relocation of the emergency pumping function and other minor facilities 
from the existing High and Low Service pump station buildings to a new 
90‐mgd  underground  pump  station  constructed  adjacent  to  the  Low 
Service building. The relocation enables MWRA to surplus these historic 
buildings. The new pump station has the capacity to pump 90‐mgd from 
the  Sudbury  Aqueduct/Chestnut  Hill  Reservoir  to  the  Southern  High 
Distribution System. 
Completed
Boston Paving (6558)  Payment(s) to the City of Boston for paving work provided. Completed
BECo Emergency 
Pump Connection 
(6623) 
Payment  to Boston Edison Company  for  installation of electrical service 
to meet special requirements.   
Completed
Chestnut Hill Final 
Connections Design 
ESDC/REI and 
Construction 
(6995/6982) 
Chapter 30 and Chapter 149 final pipe connections. Future
Equipment Pre‐
Purchase (6814) 
Valve pre‐purchase  to  support potable  connection  construction  so  that 
the  Chestnut  Hill  Pump  Station  site  could  be  returned  to  the 
Commonwealth of Massachusetts as surplus property.   
Completed
Demolition of Garages 
(6820) 
Demolition  of  garages  prior  to  transfer  of  property  to  the 
Commonwealth,  at  request  of  state  Department  of  Capital  Asset 
Management. 
Completed
Chestnut Hill 
Gatehouse No. 1 
Repairs (7382) 
This project will provide structural stability of sub‐structure of gatehouse 
which involves flowable fill and structural support walls. 
Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond FY23
 
$33,094 
 
$17,487 
 
$15,608 
 
$1,000 
 
$0 
 
$1,000 
 
$14,602 
 
$6 
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Project 
Status   
6/16 
 
52.8% 
Status as % is approximation based on project budget and expenditures.  Chestnut 
Hill Gatehouse Repairs is expected to commence in late FY17. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$24,450  $33,094  $8,644  Jan‐27  Dec‐22  (61) mos.  $1,000  $1,000  $0 
 
Explanation of Changes 
 
 Project  increased due as a result of Chestnut Hill Final Connections work transferred from the Metropolitan 
Tunnel  Redundancy  Project.  This  was  partially  offset  by  Shaft  7  Rehabilitation  work  transferred  to  the  
Metropolitan Tunnel Redundancy Project.  
 
 Schedule  shifted  due  to  Shaft  7  Rehabilitation  work  transferred  to  the  Metropolitan  Tunnel  Redundancy 
Project.  
 
CEB Impacts 
 
 None identified at this time. 
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S. 721 Southern Spine Distribution Mains   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Extends current asset life  
 Improves system operability and reliability 
 
To increase carrying capacity and improve valve operability along the large surface mains that run parallel to the 
Dorchester Tunnel and provide service to the Southern High and Southern Extra High systems. These mains have 
serious hydraulic deficiencies and many  inoperable valves.   Hydraulic performance  improvements are needed  to 
provide  redundancy  for  the Dorchester  Tunnel. Work will  include  rehabilitation  of more  than  12 miles  of  large 
diameter pipeline. 
 
Project History and Background 
 
The  Southern  Spine Distribution Mains  comprise  the  surface piping which parallels  the Dorchester Tunnel. The 
mains begin in the vicinity of Shaft 7B in Brookline and end at the Blue Hills Reservoir in Quincy. The mains serve 
the Southern High and Southern Extra High System communities of Boston, Brookline, Milton, Quincy, Norwood, 
Canton, Stoughton and Dedham‐Westwood. 
 
Because of the poor conditions of the valves, MWRA operations staff must frequently close several valves in order 
to shut down a line. This practice often results in closing more of the system than is otherwise necessary.  Several 
of  these pipelines are  currently  functioning at approximately 50% of  their original  carrying  capacity due  to  the 
build‐up of rust deposits and other matter along the pipeline walls. In their present condition, these mains could 
not provide adequate service to users if the Dorchester Tunnel was taken off‐line. 
 
Construction of the first two contracts for Section 22 South was completed by June 2005. The contracts for Section 
107 Phase 1 and Phase 2 were completed in January 2009 and January 2012, respectively.  
 
Scope 
 
Sub‐phase  Scope  Status
 
Sections 21,43, 22 
Design/CA/RI 
Design,  construction  administration,  and  resident  inspection  for  five 
construction contracts  in Phase 1,  including rehab of 32,000  linear feet of 
24‐ to 48‐inch diameter pipes, and  installation of 17,000  linear feet of 36‐ 
to 48‐inch pipes. Rehabilitation  to consist of cleaning and cement mortar 
lining,  and  replacement  of  the  main  line  valves,  blow‐off  valves,  and 
appurtenances. 
Completed
Section 22 South 
Construction 
Rehabilitation  of  approximately  10,000  linear  feet  of  48‐inch  diameter 
Section 22 South, and installation of 1,700 linear feet of new pipe. 
Completed
Adams Street Bridge  Relocation  of  a  pipeline  made  necessary  by  the  reconstruction  of  this 
bridge by the MBTA. 
Completed
Southern High Ext 
Study (6602) 
Study to determine the feasibility of expanding water services to additional 
communities  in  the  Southern  High  Service  Area.  Cost  of  the  study  and 
public  participation  was  fully  funded  by  the  Commonwealth  of 
Massachusetts. Completed in May‐1999. 
Completed
Section 22 North 
Facility Plan/EIR 
(7155) 
 
Facility Plan/EIR for Section 22 North.  Future
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Sub‐phase  Scope  Status
Section 22 North 
Design/ESDC (7120) 
 
Design/ESDC for Section 22 North.  Future
Section 22 North 
Construction (6844) 
 
Rehabilitation of 17,300 linear feet of 48‐inch diameter Section 22 North.  Future
Section 20 and 58 
Rehabilitation 
Design and 
Construction 
Rehabilitation of approximately 19,000 feet of 36‐inch diameter steel and 
cast iron pipes in Morton Street from Shaft 7C of the Dorchester Tunnel to 
Washington Street. 
Future
Section 107 Phase 1 
Construction (6845) 
Construction of 4,400  linear  feet of new 48‐inch diameter pipe  from East 
Milton Square to Furnace Brook Parkway in Milton and Quincy.  
Completed
Section 107 Phase 2 
Construction (7099) 
Replacement of Sections 21 and 43 with 9,200  linear  feet of new 48‐inch 
diameter  pipe  from  Dorchester  Lower  Mills  in  Boston  to  East  Milton 
Square, and cleaning and lining of 4,000 feet of existing water mains 
Completed
Contract 1 A 
Construction (6885) 
 
Rehabilitation of 4,400 linear feet of Section 22 South.   Completed 
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$76,281 
 
$36,683 
 
$39,598 
 
$1 
 
$376 
 
$369 
 
 
$4,042 
 
 
$35,179 
 
Project 
Status   
6/16 
 
48.1% 
Status as % is approximation based on project budget and expenditures.  
Construction of Contracts 1 and 1A for Section 22 South are completed.  Section 107 
Phase 1 Construction was substantially complete in January 2009. Section 107 Phase 
2 Construction was substantially complete in January 2012. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
 
$74,985 
 
$76,281 
 
$1,296 
 
May‐27 
 
May‐27 
 
None 
 
$369 
 
$369 
 
$0 
 
 
Explanation of Changes 
 
 Project cost increased due to inflation adjustments for Section 22 North and Sections 20 & 58.  
 
CEB Impacts 
 
 None identified at this time. 
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S. 722 Northern Intermediate High (NIH) Redundancy and 
Storage   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Extends current asset life  
 Improves system operability and reliability 
 
Master Plan Project  2008 Priority Rating 1 (see Appendix 3) 
 
The Northern  Intermediate High System  lacks both pipeline  redundancy and sufficient storage. The  intent of  this 
project  is  to  identify  and  take measures  that  reduce  both  the  risk  and  impacts  of  a  pipeline  failure within  the 
Northern Intermediate High System. 
 
Project History and Background 
 
This  system  serves Reading, Stoneham, Wakefield, Wilmington, Winchester, and Woburn with an average daily 
demand of 9.9 million  gallons.    The population  served  is  approximately 150,000.  The  current  six million  gallon 
capacity of MWRA’s Bear Hill Tank in Stoneham is both insufficient to meet MWRA’s goal of one day of storage for 
the service area and is not advantageously placed within the NIH system. 
 
Section 89 is a three mile, four foot diameter Prestressed Concrete Cylinder Pipe (PCCP) transmission main with no 
redundancy other than the  low capacity, century old Section 29 that parallels  its route  for a short distance. The 
10,500  foot  length of  Section 89 northwest of  Spot Pond  is  constructed of Class  IV wire which  is of  significant 
concern given experience with catastrophic failures elsewhere in the country. Section 29 was originally constructed 
in 1901 and measures 6,300  feet  in  length and 24  inches  in diameter. Because of  its age and  the  fact  that  it  is 
unlined  cast‐iron  pipe,  tuberculation  has  reduced  the  pipeline  carrying  capacity  to  approximately  45%  of  the 
original design capacity  (C‐value: 58).  In  the event of a shut down  in Section 89, Section 29 may not be able  to 
meet  the minimum  hydraulic  needs  of  the  area  and  additional  chlorination  to maintain water  quality may  be 
required.   
 
Scope 
 
Sub‐phase  Scope  Status
Concept Plan, ENF, and 
Mobile Pump Unit 
Developed a  concept  level plan  to evaluate options  to  reduce  the 
risk  and  the  impacts  of  potential  failures  in  Sections  29  and  89. 
Measures  evaluated  included  valve  improvements,  improved 
community  interconnections,  pipeline  redundancy,  targeted 
emergency  response  plans,  additional  storage  and  other 
improvements  that  can  be  implemented  within  the  NIH  system. 
Concept  planning  work  included  environmental  review  of  the 
recommended  plan  and  specification  and  purchase  of  the Mobile 
Pump Unit.  
Completed
Design CA/RI  and 
construction NIH 
Impr/Gillis PS 
Impr./Reading‐Stoneham 
Interconnection  
(7045/7260/7261) 
 
This  phase  includes  the  design  and  construction  of  short‐term 
measures  identified  in  the  conceptual  plan  including  Gillis  PS 
Improvements and the Reading/Stoneham Interconnection. 
Completed
 
Design CA/RI and 
The  Concept  Plan  has  developed  preliminary  route  alternatives  in 
order  to  provide  redundancy  to  Section  89.  The  route  selected  is 
Completed
/Active/Fut
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Construction Section 89/29 
Redundancy Phases 1A, 
1B, 1C & 2 
under review with MWRA staff. Final route has been selected based 
on  consultations  with  local  elected  officials,  consideration  of 
permitting  requirements,  project  impacts  and  the  location  of  the 
recommended  storage  for  the NIH  system. Contract 6906  includes 
design and CA/RI  for the redundant pipeline only  (approximately 7 
miles).  Phase  1  consists  of  West  Street  Pipeline  Reading 
Construction Phase 1A (7066) and Section 89/29 Redundancy Phase 
1B (7471), and Phase 1C (7478).   Phase 2 consists of Section 89/29 
Redundancy Pipeline Stoneham (7067) contract. 
ure
NIH Storage Design & 
Constr. (7311/7068) 
The Concept Plan has identified several potential storage locations 
in the NIH system.  This phase includes the design and construction 
of two 3‐MG elevated tanks. 
Future
Section 89/29 Rehab 
Design and Construction 
Ph 1 and 2 (7116/7117) 
 
There must be a redundant pipeline prior to Section 89 being taken 
off line for repairs. At that point, the pipeline can be inspected and 
rehabilitated as necessary. These phases include design and 
construction of Section 89/29 rehabilitation. 
Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$105,655 
 
$15,345 
 
$90,310 
 
$12,015 
 
$17,860 
 
$39,246 
 
 
$37,453 
 
 
$22,982 
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Project 
Status   
6/16 
 
14.5% 
Status as % is approximation based on project budget and expenditures.  Concept 
planning began in February 2006.  Design for Short‐term Improvements contract 
began in September 2009.  Mobile Pump Unit purchase was made in FY10. Section 
89/29 Redundancy Design/CA/RI contract was awarded in March 2011. 
Reading/Stoneham Interconnections was substantially complete in October 2012. 
Gillis Pump Station Improvements was substantially complete in December 2014. 
West St Pipeline Reading Construction Phase 1A was substantially complete in May 
2015. Phase 1B commenced in January 2016. Phase 1C was awarded in November 
2016. 
 
 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$92,641  $105,655  $13,014  Jun‐22  Jan‐28  67 mos.  $46,523  $39,246  ($7,277) 
 
 
Explanation of Changes 
 
 Project  cost  increased  primarily  due  to  updated  cost  estimates  for  Section  89/29  Rehabilitation 
Design/Construction Administration and Construction, Easements, change orders for Construction 1B, award 
greater than budgeted estimate for Phase 1C, and inflation adjustments on unawarded contracts.  
 
 Project spending changed primarily due to schedule changes for Section 89 and 29 Redundancy Construction 
Phase 2 and 1C, partially offset by updated cost for easements and change orders for Phase 1B. 
 
 Project schedule changed due to NIH Storage siting issues. 
 
CEB Impacts 
 
 The proposed  storage  facilities will  require periodic  inspection, maintenance, and water quality  testing but 
impacts are not quantified yet. 
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S. 723 Northern Low Service Rehabilitation ‐ Section 8   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Extends current asset life  
 Improves system operability and reliability 
 
To  improve the condition and reliability of unlined cast‐iron pipes serving a portion of the Northern Low System. 
These pipelines, have  reduced  carrying  capacity because of  rust build‐up, and have  experienced  leaks at above 
average  rates.  Improvements will  consist  of  a  combination  of  replacement,  cleaning,  lining,  and  valve  repairs. 
Rehabilitation of Sections 37 and 46 will improve the service to East Boston and will allow the shutdown of Section 
8. The construction of Section 97A provides needed redundancy to East Boston via the Northern High System. 
 
Project History and Background 
 
Section 8 was installed between 1897 and 1915 and serves Malden, Everett, Chelsea, and East Boston. Section 8 is 
currently functioning at approximately 45% of its original capacity (C‐value: 60) due to the build‐up of rust deposits 
and other matter along  the pipe wall. Excavations  for  the  installation of new valves along portions of Section 8 
have indicated severe external corrosion on the pipe wall, which could affect the structural stability of the pipeline.   
 
Before rehabilitating Section 8, the distribution system supplying East Boston must be strengthened. Sections 37 
and 46, located in Chelsea, are 36‐inch diameter cast iron pipes. These two pipe sections connect between Section 
57, portions of which were previously rehabilitated, and the two Chelsea River crossings to East Boston at Sections 
8 and 38.  It is anticipated that Sections 37 & 46 will need cleaning and cement mortar lining. Section 97A, a new 
16‐inch diameter pipe provides  redundancy  to East Boston via Northern High System. The pipeline  connects  to 
existing Meter 99 in East Boston and to the Boston low‐pressure system through a new pressure‐reducing valve. 
 
Scope 
 
Sub‐phase  Scope  Status
Design CA/RI and 
Construction – Section 8 
(7092/6322) 
Cleaning and cement mortar lining of the pipeline interior, replacement 
of all defective and  inoperable valves, and  the addition of new valves 
for 7,500 linear feet of 48‐inch pipe on Section 8 in Malden and Everett. 
Replacement work consists of replacing 9,722  feet of 42‐inch pipeline 
with  new  36‐inch  ductile  iron  main  and  replacement  of  blow‐off 
connections from Second Street in Everett to the Mystic River Bridge in 
Chelsea. 
Future
Rehab Sections 37 and 
46 Chelsea, East Boston 
Design, CA/RI and 
Construction 
(7405/6962) 
Rehabilitation of  approximately  3,550  linear  feet of 36‐inch  cast  iron 
main  (Section 37) and approximately 2,500  linear  feet of 36‐inch cast 
iron main  (Section  46). Both  sections  are  located  in  Chelsea  and  are 
critical  to  the supply of water  to East Boston. Section 38,  the 36‐inch 
ductile  iron pipeline under  the Chelsea River,  is assumed  to not need 
rehabilitation. 
Future
Section 97A 
Construction (7021) 
Installation of approximately 3,000  linear  feet of 20‐inch, 16‐inch and 
12‐inch water main and a new pressure‐reducing valve. This completed 
work is part of the Northern High System and adds redundancy to East 
Boston, including Logan Airport. 
Completed
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Sub‐phase  Scope  Status
Sections 50/57 Water and 
19/20/21 Sewer 
Rehabilitation Design CA/RI 
(7540) and Construction 
(7541) 
Inspection,  evaluation,  and  rehabilitation  of:  12,000  feet  of  20‐inch 
cast iron water pipe; 8,000 feet of 48‐inch steel water pipe and 11,000 
feet  of  51‐inch  by  56‐inch  and  56‐inch  by  61‐inch  brick  sewer  and 
associated manholes,  valves  and  structures  located  in Medford  and 
Malden, MA. NTP for Professional Services is anticipated by July 2017. 
Section 50 Pipeline Design is included in this design contract 
Future
Section 50 Pipe 
Rehabilitation Construction 
(7546) 
Section 50 is several hundred feet of 20‐inch diameter cast iron main on 
exposed  pilings  which  is  need  of  rehabilitation.  This  project  will  be 
combined with Section 57 above during the FY18 Final CIP process. 
Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$52,678 
 
$2,321 
 
$50,357 
 
$13 
 
$901 
 
 
$914 
 
$27,730 
 
$21,715 
 
Project 
Status   
6/16 
 
4.4% 
Status as % is approximation based on project budget and expenditures.  Section 97A 
Construction contract was substantially complete in October 2009.  
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$23,441  $52,678  $29,237  Jul‐23  Jul‐28  60 mos.  $44  $914  $870 
 
Explanation of Changes 
 
 Project  cost  increased  primarily  due  to  new  project  for  Section  50/57  Water  and  21/20/19  Sewer 
Rehabilitation,  Section  50  Rehabilitation  transferred  from  Spot  Pond  Supply  Mains  Project,  and  inflation 
adjustments for Section 8 Design and Construction.  
 
 Schedule shifted due to project priorities for Section 8 Construction.  
 
 Spending  increased primarily due  to new project  for  Section 57 Water  and  21/20/19  Sewer Rehabilitation 
Design/Construction Administration/Resident Inspection phase that was added.  
 
CEB Impacts 
 
 None identified at this time. 
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S. 727 Southern Extra High Redundancy & Storage  
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 
 Improves system operability and reliability 
 
Master Plan Project  2008 Priority Rating 2 (see Appendix 3) 
 
To provide redundancy to Section 77 and 88 to the southern spine mains serving Boston, Canton, Norwood, 
Stoughton and Dedham‐Westwood by construction a redundant pipeline. Also, to increase distribution storage 
within the service area to improve system operation and reliability. 
 
Project History and Background 
 
This  project will  provide  redundancy  to  Sections  77  and  88  serving Boston,  Canton, Norwood,  Stoughton,  and 
Dedham‐Westwood,  through  construction  of  a  redundant  pipeline.  The  project  will  also  increase  distribution 
storage within the service area to improve system operation and reliability. 
 
MWRA’s Southern Extra High pressure zone serves Canton, Dedham, Norwood, Stoughton, Westwood, portions of 
Brookline, Milton, Newton, and  the Roslindale  and West Roxbury  sections of Boston. Water  is pumped  to  this 
pressure zone from the Dorchester tunnel through two pump stations. 
 
The  Southern  Extra  High  pressure  zone  is  currently  deficient  in  distribution  storage  and  lacking  in  redundant 
distribution  pipelines. MWRA maintains  two  distribution  storage  tanks  (Bellevue  Tank  1  and  Bellevue  Tank  2) 
totaling 6.2 million gallons of storage for the entire Southern Extra High service area, which is significantly below 
the goal of one day of storage. Further highlighting the deficiency  is the fact that the overflow elevation for the 
2.5‐million‐gallon Bellevue Tank 1  is 25  feet  lower  than  the overflow elevation  for  the newer 3.7‐million‐gallon 
Bellevue Tank 2, limiting its useful capacity. 
 
The  five  communities  in  the  southern portion of  the  service area  (Canton, Norwood, Dedham, Westwood, and 
Stoughton) are served by a single MWRA 36‐inch diameter transmission main (Section 77), which is five miles long.  
Canton  and  Stoughton  are  served  by  a  branch  (Section  88)  off  of  Section  77.  Although  several  of  these 
communities are partially supplied by MWRA, the loss of this single transmission main would result in a rapid loss 
of service in Norwood and Canton, and water restrictions for Stoughton and Dedham/Westwood. 
 
In addition, the Southern Extra High service area has expanded during the past several years with the addition of 
the  partially‐supplied  Town  of  Stoughton  and  the  Dedham‐Westwood  Water  District.  This  growth  has  been 
concentrated to the south while the Bellevue tanks are located at the northern end of the service area. Although 
several of these communities are partially supplied by MWRA, the Town of Norwood is fully supplied by this  line 
and has no back‐up source of supply. There have been several  instances when the water supply to Norwood has 
been interrupted due to valve and/or pipe failures. 
 
Scope  
 
Sub‐phase  Scope Status
Concept Plan  A study to assess storage, capacity and condition of existing 
distribution  pipes,  new  pipeline  routing  options  and  tank 
sites were identified.   
Completed
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Sub‐phase  Scope Status
University Ave Water Main 
Section 108 (6445) 
Initial  phase  to  provide  redundant  pipeline  on  University 
Avenue in Norwood. Project broken out from the larger SEH 
redundancy  and  storage  projects.  This  work  has  been 
completed. 
Completed
Redundancy Pipeline Section 111 
Design (6453) & Construction Ph 
1 Contracts 1, 2, and  3 (6454, 
7504, 7505) 
 
The  first  phase  funds  the  design  and  construction  of  a 
pipeline  from  the  Bellevue  storage  tank  to  East  Street  in 
Westwood, which will provide redundancy to Sections 77 & 
88. 
Active/Future
Storage Design & Construction 
Phase 2 (6444/7245) 
The second phase will provide redundancy to Sections 77 & 
88  through design  and  construction of one  (1) 2.5 million 
gallon  distribution  storage  tank.  This  tank  is  needed  to 
provide adequate one day storage to the service area. 
Future
Storage Design & Construction 
Phase 3 Second Tank 
(7263/7262) 
The  third  phase  will  provide  additional  redundancy  to 
Sections  77  &  88  through  design  and  construction  of  an 
additional  one  (1)  2.5  million  gallon  distribution  storage 
tank.  This  tank  is  needed  to  provide  additional  one  day 
storage to the service area. 
Future
Section 77/88 Design/Constr. 
(7112/7113) 
Rehab  of  Sections  77 &  88  after  redundant  pipeline  is  in 
place. 
Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$107,885 
 
$8,944 
 
$98,941 
 
$5,125 
 
$14,704 
 
$22,016 
 
$22,459 
 
$56,653 
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Project 
Status  
6/16 
 
8.3% 
Status as % is approximation based on project budget and expenditures.  Conceptual 
Design began in February 2007. University Ave Water Main was substantially 
complete in November 2008.  Redundancy/Storage Phase 1 Final Design/CA/RI 
commenced in February 2014. Redundancy Pipeline Section 111 Construction 1  
commenced in July 2016. 
 
 
 
 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$101,694  $107,885  $6,191  Dec‐35  Dec‐35  None  $31,452  $21,016  ($9,436) 
 
Explanation of Changes 
 
 Project cost Increased due to updated cost estimate for Redundancy Pipeline Section 111 Construction 2 and 
3,  inflation adjustments on unawarded contracts, partially offset by award for Construction1 being  less than 
budgeted estimate.  
 
 Project  spending  decreased  during  the  FY14‐18  period  due  to  primarily  due  to  updated  schedules  for 
Redundancy Pipeline Section 111 Construction Phases 1, 2, and 3.  
 
CEB Impacts 
 
None identified at this time 
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S. 730 Weston Aqueduct Supply Mains (WASMs)  
 
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Extends current asset life 
 Improves system operability and reliability 
 
To improve the condition and carrying capacity of these major supply lines and the quality of the water supplied to 
the communities in the Low, High, Intermediate, and Northern Extra High pressure zones. Increasing the capacity of 
the WASM  3  Supply Main  is  a  key  component  of  the  Long  term  Redundancy  Plan  for  the metropolitan  tunnel 
system.    Timely  rehabilitation will  reduce  the  costs  of  replacing  corroded  pipes,  reduce  red water  and  chlorine 
tastes, and improve water pressure. 
 
Project History and Background 
 
MWRA’s  tunnels  and  aqueducts  bring  water  to  the  metropolitan  area  from  the  supply  reservoirs  in  central 
Massachusetts.  In Weston, where the Hultman Aqueduct and the MetroWest Tunnel end, the water  is still miles 
away from most customers. Together, the City Tunnel and the four Weston Aqueduct Supply Mains (WASMs) carry 
the water this final distance. When rehabilitation of the WASMs is complete, they will transmit about one‐third of 
the water to MWRA’s service areas, and the City Tunnel will carry the remaining two‐thirds. The WASMs are now 
the  only means  of  conveying water  to  the  city  in  the  event  of  a  problem with  the  City  Tunnel.  The  Sudbury 
Aqueduct can deliver non‐potable water during an extreme emergency. 
 
WASM 1  is  a 48‐inch diameter  cement‐lined  cast  iron pipeline  about 38,700  feet  long  that was  constructed  in 
1904.  WASM 2, built in 1916, is a 60‐inch diameter cement‐lined cast iron pipeline about 34,800 feet long. WASMs 
1 and 2 begin  in Weston at  the Weston Aqueduct Terminal Chamber  (WATC) and  run parallel  through Newton, 
mostly along Commonwealth Avenue, ending in Boston near Chestnut Hill Reservoir. These pipelines supply water 
to the Boston Low pressure zone. 
 
WASM 3 is an 11‐mile steel pipeline that was installed between 1926 and 1933. This major supply line carries high 
service water  from  the  7‐ft diameter  branch of  the Hultman Aqueduct  to  community  connections  and MWRA 
pumping  stations  serving  the  Northern  High,  Intermediate  High,  and  Northern  Extra  High  service  systems.  It 
extends from the Hultman Aqueduct branch in Weston northeast to the Shaft 9 line in Medford and supplies more 
than  250,000  customers. WASM  4 was  constructed  in  1932  and  is  predominantly  a  60‐inch  diameter  pipeline 
consisting primarily of unlined  steel with  some pre‐stressed concrete cylinder and cast  iron  sections.  It extends 
47,000 linear feet from Weston through Newton, Watertown, and Boston, and into Cambridge. 
 
WASM  3  and WASM  4 were  originally  part  of  the  Low  Service  System  and  conveyed water  from  the Weston 
Aqueduct to the Spot Pond Supply Mains. Upon completion of the Hultman Aqueduct, and its interconnection to 
the Weston Aqueduct Terminal Chamber  in 1941, WASM 3 became part of  the High  Service  System. With  the 
addition of Newton  to  the metropolitan  service  area  in  the  early  1950s,  the western portion of WASM  4 was 
transferred to the High Service System as a temporary means of conveying water from the Hultman to portions of 
Newton and Watertown. Supply to the Spot Pond Supply Mains from WASMs 3 and 4 was maintained at their east 
ends through pressure reducing valves. 
 
WASMs 1, 2, and 4 were previously  functioning below  full capacity because of  the buildup of  rust deposits and 
other  matter  along  the  pipeline  walls,  and  undersized main  line  valves.  Rehabilitation  of  these  pipelines  was 
necessary to restore their original carrying capacity and included replacement of valves to provide more efficient 
operations and emergency response, elimination of tuberculation on the interior walls, and application of cement 
mortar lining to the interior pipe walls to prevent further internal corrosion and improve water quality. 
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The  joints on WASM 1 and WASM 2 are  constructed of bells and  spigots  filled with  lead packing. The bell and 
spigot construction gives the joints some flexibility, but lead packed joints are more prone to failure compared to 
push‐on or mechanical  joints with modern synthetic gasket material. The existing  joints are subject  to potential 
failure because of deterioration, pipe movement due to frost, settlement, or adjacent construction. Water leaking 
from a failing joint can undermine the pipe, causing catastrophic failure.  These failures can cause severe damage 
and disruption. WASM 2 also had insulating joints consisting of cast‐iron pipes with wood fillers. These joints were 
intended to prevent electrical current from flowing along the pipeline but, in general, have been prone to failure 
and leakage. 
 
The rehabilitation of WASMs 1 and 2 is now complete. WASM 1 and WASM 2 now connect to the new Loring Road 
tanks in Weston and supply the Boston Low mains in Clinton Road, Beacon Street, and Boylston Street, which were 
rehabilitated as part of the Boston Low Service Rehabilitation project. With the completion of these projects the 
entire Boston Low Service System, which accounts for 15% of overall MWRA water demand, is now rehabilitated 
from Weston to Boston. 
 
There is no back up for WASM 3, which is the sole source of supply for the higher elevation portions of Waltham, 
Belmont, Arlington, Lexington, Bedford, and Winchester. This pipeline cannot be shut down  for maintenance or 
rehabilitation until a new Waltham Connection to the Northern Extra High system is complete. Next to a failure of 
the Hultman Aqueduct or the Metropolitan Tunnel System, analysis has shown that a failure of WASM 3 is one of 
the  highest  risks  in  the  MWRA  distribution  system.  Improvements  to  WASM  3  are  included  in  Project  628 
Metropolitan  Redundancy  Interim  Improvements.  Replacement  of  Section  36  improves  redundancy  in  the 
Northern  Extra  High  pressure  zone  between  Spring  Street  pump  station  and  Brattle  Court  pump  station,  and 
installation of a redundant line from WASM 3 to Spring Street pump station provides flexibility to maintain flow to 
the Spring Street pump station during the rehabilitation of WASM 3. 
 
Nonantum Road construction  (rehabilitation by sliplining and cleaning and  lining) was completed  in March 1997 
and the rehabilitation of the western portion of WASM 4 was completed in March 2001, including meter upgrades.  
In order to remove the western portion of WASM 4 from service to allow  it to be rehabilitated, MWRA provided 
alternative  supplies  for Watertown Meter 103 and Newton Meters 104 and 105. Meter 103 was upgraded and 
local  water  main  improvements  were  built  along  Galen  Street  in  Watertown.  These  efforts  allow  the  other 
Watertown meters  to  temporarily  supply  the  area  normally  served  by Meter  103.  These  improvements were 
constructed  as  non‐participating  bid  items  (i.e.,  funded  by  MWRA)  under  a  contract  administered  by  the 
Massachusetts  Highway  Department.  Alternative  sources  for  the  Newton  northern  pressure  district,  normally 
supplied by Meters 104 and 105, have been constructed. Two pressure reducing valves, one at Chestnut Street and 
one at Walnut Street, were installed to allow the southern pressure district that is supplied by the Commonwealth 
Avenue  Pumping  Station  to  temporarily  serve  the  northern  pressure  district.  The  rehabilitation  of  the  eastern 
portion of WASM 4 included fixing a portion of the South Charles River Valley Sewer Sections 163 (D) and 164 (E), a 
100+ year old brick sewer that is located directly below the water main.  The rehabilitation of WASM 4 is complete. 
 
WASM 4, since rehabilitated will continue to operate as a high service main from the Hultman Aqueduct Branch 
connection to Shaft W of the MetroWest Tunnel up to the pressure reducing valve facility at Nonantum Road.  It 
will then continue as a low service main to its connection with the East and West Spot Pond Supply Mains.  WASM 
4 also has the capability to operate completely as a low service main. This flexibility in operating conditions allows 
WASM 4 to best support the system.   
 
Scope 
 
Sub‐phase  Scope  Status
Design/CA/RI –
WASMs 1 & 2 
(6142) 
Design,  construction  administration,  and  resident  inspection  for  the 
rehabilitation of WASM 1  and WASM 2  (construction  contracts 6280 and 
6281). 
Completed
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Sub‐phase  Scope  Status
Design/CA/RI ‐
WASM 4 (5147) 
Design,  construction  administration,  and  resident  inspection  for  the 
rehabilitation of WASM 4  (construction contracts 6203, 6175, 6312, 6176, 
and 6313). 
Completed
Construction ‐ 
Newton  
WASMs 1 & 2 
(6280) 
 
Construction work on WASM 1 and WASM 2 along Commonwealth Avenue 
and WASM  1  through  Centre  Street  to  the Newton  Commonwealth Golf 
Course. 
Completed
Construction ‐ 
Boston  
WASMs 1 & 2 
(6281) 
Construction  on  the  remaining  lengths  of  WASMs  1  and  2  consists  of 
rehabilitation  of  8,640  linear  feet  of  Section  4  of  WASM  1  through  the 
Newton  Commonwealth  Golf  Course  to  Gatehouse  #1,  rehabilitation  of 
11,450  linear  feet of Sections 7 and 8 of WASM 2 between Grant Avenue 
and Cleveland Circle, and installation of 650 linear feet of 36‐inch pipe from 
Shaft 7 to Section 47. 
Completed
Construction ‐  
Arlington 
Section 28 CP1 
(6546) 
 
Rehabilitation of Section 28, the suction main to the Brattle Court Pumping 
Station, from the WASM 3 connection to the pumping station. 
Completed
Construction ‐ 
Auburndale WASMs 
1, 2 & 4 (6175) 
Cleaning and lining of 5,300 linear feet of 48‐inch and 12,300 linear feet of 
60‐inch diameter mains of WASMs 1, 2 and 4 (Sections 2, 5, 13 and portions 
of 1)  from Weston across  the Charles River along Commonwealth Avenue 
to the Mass Pike  in Newton, as well as replacement of existing  line valves, 
air/vacuum valves and blow‐off valves. 
Completed
Construction ‐ 
Newton  
WASMs 2 & 4 
(6312) 
Cleaning and cement lining of 21,200 linear feet of 60‐inch pipe on WASM 4 
(Sections 13 & 14)  along Rowe, Webster,  Elm  and Washington  Streets  in 
Newton, and 5,800 linear feet of 60‐inch pipe on WASM 2 (Section 2) along 
Commonwealth Avenue from Bullough Parkway to Grant Avenue as well as 
rehabilitation of Meters 104 and 105. 
Completed
 
Construction ‐ 
Allston  
WASM 4 & W. Ave 
Sewer (6313) 
Replacement of the Nonantum Road PRV and sliplining of 1,600 linear feet 
of  pipe  from  Brooks  Street  to North  Beacon  Street,  sliplining with  some 
limited pipe replacement and cement lining of 10,538 linear feet of 60‐inch 
pipe mostly along Western Avenue, 1,008 linear feet of 42‐inch pipe mostly 
along Memorial Drive, 808  linear feet of twin parallel 30‐inch pipes within 
the  Western  Avenue  Bridge,  replacement  of  Master  Meter  100  and 
rehabilitation of the South Charles River Valley Sewer to include installation 
of  a  cured‐in‐place  liner  in approximately 5,150  feet of  sewer,  as well  as 
removal  and  disposal  of  sediment  in  the  existing  brick  sewer,  power 
washing,  and  rehabilitation  of  existing manholes  and  installation  of  new 
manholes. 
Completed
Construction – 
WASM 3 PCCP 
SPL12 (7000) 
Replacement  of  approximately  2,100  linear  feet  of  60‐inch  Prestressed 
Concrete  Cylinder  Pipe  (PCCP)  on  WASM  3  (Section  12)  in  Arlington. 
Includes replacement of air release manhole, replacement of two blow‐offs 
and addition of a mainline butterfly valve with  chamber and  separate air 
release manhole. 
Completed
Design CA/RI 
WASM 3 PCCP 
SPL12 (7001) 
 
Design, construction administration and resident inspection services for the 
replacement of  the PCCP pipe portion of WASM 3  (construction  contract 
7000). 
Completed 
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Sub‐phase  Scope  Status
Design CA/RI 
Section 36/ 
WS/Waltham 
Connection (6540) 
Design, construction administration and resident inspection services for the 
replacement of Section 36, rehabilitation of the Watertown Section, a new 
11B interconnection to WASM 3, replacement of meter 86 in Arlington, and 
replacement  of  butterfly  valve  S9‐A  in  Medford.  (construction  contracts 
7222, 7448). 
Active
Construction 
Watertown Section 
(7222) 
 
Rehabilitation of approximately 5,795 linear feet of the Watertown Section.  Completed
Construction 
Section 36/W11/S9‐
A11 Valve (7448) 
Replacement  of  approximately  5,200  linear  feet  of  1911  vintage  16‐inch 
diameter  cast‐iron  pipe  from  the  Brattle  Court  pumping  station  to  the 
Arlington Heights Standpipe, construction of a new 11B interconnection to 
WASM 3, replacement of meter 86 in Arlington, and replacement of 48 inch 
mainline butterfly S9‐A11‐A in Medford. 
Active
Design CA/RI 
Section 28 (7083) 
Design,  construction  administration,  and  resident  inspection  services  for 
the rehabilitation of Section 28, suction main to the Brattle Court Pumping 
Station, from the WASM 3 connection to the pumping station (construction 
phase CP1, contract 6546). 
Completed
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$81,564 
 
$79,586 
 
$1,978 
 
$1,238 
 
$383 
 
$15,164 
 
$357 
 
$0 
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Project 
Status   
6/16 
 
97.6% 
Status as % is approximation based on project budget and expenditures.  
Rehabilitation of WASMs 1, 2 & 4 are complete.  Section 28 Arlington CP‐1 was 
substantially complete in April 2011. Design CA/RI Section 36/Watertown 
Section/Waltham Connection commenced in January 2011. Watertown Section 
Rehabilitation was substantially complete in December 2013.  Section 36/W11/S‐ 9‐
A11‐A Valve was substantially completed in December 2016. 
 
 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$109,811  $81,564  ($28,247)  Jun‐23  Dec‐16  (78) mos.   $16,679  $15,164  ($1,515) 
 
Explanation of Changes 
 
 Project  cost  and  schedule  changed primarily due  to WASM 3 Massachusetts  Environmental Protection Act 
(MEPA)/Design/Construction  Administration/Resident  Inspection  and  Section  101  Waltham  Connection 
Construction phases transferred to the Metropolitan Redundancy Interim Improvements Project.  
 
 Project  spending  changed  primarily  due  to  WASM  3  Design/Massachusetts  Environmental  Policy  Act 
(MEPA)/Design  Construction  Administration/Resident  Inspection  phase  transferred  to  the  Metropolitan 
Redundancy Interim Improvements Project.  
 
CEB Impacts 
 
 None identified at this time. 
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S. 735 Section 80 Rehabilitation   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Extends current asset life 
 Improves system operability and reliability 
 
Master Plan Project 2009 Priority Rating 3 (see Appendix 3) 
 
Rehabilitation of approximately 16,197 feet of pipe along Route128/95. Section 80 supplies water to Wellesley and 
Needham.  Rehabilitation will improve water quality to these two MWRA communities. 
 
Project History and Background 
 
Section 80 is a steel main that runs from Shaft 5 of the City Tunnel in Newton to supply Wellesley and Needham.  
The main  runs along portions of 128/95 and has been exposed  to highly  corrosive  conditions and  the  cathodic 
protection  system has not been maintained. Complaints  from  residents  in Needham and Wellesley of a  tar‐like 
smell  in  the  water  indicate  deterioration  of  the  pipe  liner.  Testing  indicated  phenols  levels  10  times  above 
allowable limits.  Failure of Section 80 would create huge traffic challenges on this major metro‐Boston highway.  
 
Scope 
 
Sub‐phase  Scope Status
Section 80 Rehabilitation Design,  CA/RI and 
Construction (6892/6891) 
Design and rehabilitation of approximately 16,197 feet 
of Section 80 along route 128/95. 
Future
Section 80 Replacement Construction (7532) Replacement  of  200  linear  feet  of  Section  80  that  is 
leaking. 
Active
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$12,103 
 
$0 
 
$12,103  $814  $1,071  $1,885 
 
$9,250  $968 
 
Project 
Status   
6/16 
 
0.0% 
Status as % is approximation based on project budget and expenditures.     
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
 
$10,606 
 
$12,103 
 
$1,497 
 
Jun‐23 
 
Jun‐23 
 
None 
 
$954 
 
$1,885 
 
$931 
 
Explanation of Changes 
 
 Project  cost  and  spending  increased due  to  award of  Section 80 Replacement Construction being  greater 
than the budget estimate. 
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S. 753 Central Monitoring System   
 
Project Purpose and Benefits 
 Contributes to improved public health 
 Improves system operability and reliability 
 Extends current asset life 
 Results in a net reduction in operating costs 
 
To provide a modern centralized system for monitoring, coordinating, and controlling critical waterworks functions. 
Many  existing MWRA  facilities are monitored and operated using obsolete methods and equipment, which  can 
hinder emergency response capabilities and prevent coordinated system operation. Two operations control centers 
are  already  operational,  and  various  field  facilities  have  been  equipped  with  telemetry  and  communications 
equipment as part of this project. 
 
Project History and Background 
 
MWRA  has  been  converting  to  system‐wide  remote  monitoring  and  control  of  essentially  all  hydraulic  and 
hydroelectric operations.  The original  instrumentation used  to measure operating parameters was  incomplete, 
old,  and  in  poor  condition.  In  many  cases  necessary  instrumentation  did  not  exist.    The  system  also  lacked 
telemetry to provide centralized and  immediate  information on system performance, and the ability to remotely 
intervene  when  malfunctions  occurred.  Without  telemetry,  operating  decisions  had  to  be  delayed  until  field 
personnel were dispatched to collect measurements. This was a cumbersome and undesirable mode of operation, 
particularly in emergency situations. 
 
The  lack  of  flow  measurement  within  the  water  delivery  system  also  impeded  identification  of  sources  of 
unmetered water. When  fully  implemented,  the central monitoring system will generate  instantaneous data on 
water flow and pressure in 18 subsystems beginning with the supply sources and ending at the delivery points to 
user  communities.    The  data will  assist  operations  staff  in  detecting  and  pinpointing  leaks  in  the  system.  The 
response time for leak repair work can then be lessened, resulting in significant savings of water and reduction in 
potential MWRA liability for public safety and property damage. 
 
The  central monitoring  project  has  grown  from  the  initial  automation  of  the  Reservoir  Road  Pump  Station  to 
include eight other pump stations.   Monitoring and control of water treatment facilities has expanded to  include 
the  Interim  Corrosion  Control  Facility  in  Marlborough,  the  Cosgrove  Disinfection  Facility,  the  Norumbega 
Temporary Disinfection Facility and the Ware Disinfection Facility. In addition, water quality is monitored at seven 
locations  from  two  Operations  Control  Centers.  Real  time  Supervisory  Control  and  Data  Acquisition  (SCADA) 
monitoring of Telog data  is being established with 150 sites currently active. Operation control centers (OCCs) at 
the MWRA Chelsea and Clinton facilities provide remote monitoring and control of all the SCADA facilities. Also, as 
part of its Integrated Water Supply Improvement Program, MWRA built several new and upgraded facilities. These 
included  the  Nash  Hill  Covered  Storage  facility  and  the  Loring  Road  Covered  Storage  facility,  Carroll  Water 
Treatment  Plant, MetroWest Water  Supply  Tunnel,  and  the Norumbega  Covered  Storage  facility.  The  existing 
system‐wide backbone microwave communications network has been improved to connect these facilities to the 
waterworks communications system.  
 
Scope 
 
Sub‐phase  Scope  Status
Study  Study to determine the implementation phases. Completed
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Sub‐phase  Scope  Status
 
Design 
Design of the replacement and rehabilitation of 34 existing master 
meter sites, 22 new master meter sites, 15 western revenue meter 
sites,  28  reservoir  level  instrumentation  sites,  ten  pumping 
stations, eight pressure regulator control sites, four major throttle 
valve  sites,  six  chemical  feed  sites,  four  hydroelectric  sites,  five 
weather stations, five sluice gate control sites, one stream gauging 
station, and other facilities. 
Completed
Communications 
Structures 
Installation of  two radio  towers,  five antennas, one satellite dish, 
and an equipment shelter. 
Completed 
CS/Start‐Up Services  Construction and startup services for the metropolitan Operations 
Control Center, as well as metering and monitoring construction. 
Completed
Equipment Pre‐Purchase   
Purchase  of  instrumentation  equipment, mechanical  equipment, 
and new master meters. 
Completed 
Construction 1 – Reservoir 
Road and Cosgrove Pilots 
 
Purchase and installation of equipment to automate the Reservoir 
Road Pump Station and an aqueduct monitoring system for use by 
the Cosgrove  Intake and Shaft 4 operators.   MWRA staff  installed 
the equipment. 
Completed 
SCADA Implementation  Purchase  of  Supervisory  Control  and  Data  Acquisition  System 
(SCADA) equipment for monitoring, control and metering sites. 
Active
Microwave Equipment  Purchase of services and equipment necessary to allow MWRA to 
convert  from  analog  to  digital  communications  to  continue  to 
utilize the Commonwealth’s Interagency Microwave System. 
Completed
Construction – Operations 
Center 
Construction  of  a  5,000  square  feet  center  including  an 
environmentally  controlled  computer  room,  a  printer  room,  a 
control room, office space, and sanitary facilities in Chestnut Hill. 
Completed
System Wide Backbone 
C.P. Construction– 
Monitoring & Control 
Communications Network 
 
 
Improvement of  the  existing Waterworks  system wide backbone 
including  upgrades  of  microwave  antennas  at  MDC  Hill  and 
Bellevue water tank and provision of new microwave antennas at 
five facilities. 
Completed
Study and Design – 
Waterworks   Monitoring 
& Control 
Communications Network 
 
 
Provision of microwave antennas and  radio equipment at  twelve 
facilities.   
Completed
Microwave 
Communication for 
Waterworks Facilities 
Furnish and  install seventeen microwave antennas  (dishes), three 
3‐legged,  90‐  to  100‐foot  towers,  one  unpowered  80‐foot  steel 
monopole, and two prefabricated concrete shelters to house radio 
equipment with associated racks, cabinets and wiring. 
Completed
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Sub‐phase  Scope  Status
Quabbin Power, 
Communication & Security 
Design CA/RI and 
Construction 
Design and construction of 2.4 miles of power, and communication 
to  Quabbin  Aqueduct  Shaft  12  and  1,500  feet  to  the  DCR  Boat 
Cove.. Also, upgrading 9,000  feet of existing overhead power  line 
from Winsor Power  Station  to Quabbin  Lookout Tower  to  insure 
uninterrupted  service  of  the  communication  network.  Increased 
security will be provided at Shaft 12, Winsor Power Station, CVA 
Intake, Nash Hill gate house, William A. Brutsch Water Treatment 
Facility, DCR Boat Cove and Quabbin Administration building. The 
Verizon communications service needed for the security devices to 
communicate to the Chelsea Head‐end Facility will be extended to 
support this function. 
Active
Waterworks SCADA/PLC 
Upgrades 
Replacement of existing SCADA PLC’s nearing their end of life with 
a  current  PLC  platform.  New  PLC  platforms  further  provide 
increased  security  capabilities  and  improved  program 
functionality. Secondary goals  include standardizing PLC  logic and 
HMI  graphics,  and  upgrading  aging  field  instrumentation. During 
FY17  staff will  purchase  equipment  and  hire  outside  support  to 
replace  an obsolete PLC  at  the Commonwealth Ave. West Pump 
Station.   This work  is underway and expected  to be  complete  in 
the spring of 2017. Additional work to upgrade the Brutch Water 
Treatment  facility  chemical  feed  PLC  through  CIP  purchases  and 
use of  In‐house  staff  for design and  installation  is underway.    In‐
house work  to  scope out  the design  contract  to upgrade  the  JJC 
WTP  has  begun,  with  an  engineering  design  services  contract 
anticipated by the middle of FY18.    
Active/Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$39,040 
 
$17,805 
 
$21,235  $2,674  $1,516  $6,192 
 
$6,277  $10,767 
 
Project 
Status   
6/16 
 
45.6% 
Status as % is approximation based on project budget and expenditures.  Quabbin 
Power Communications & Security Design commenced in July 2014. Construction 
commenced in February 2016. 
 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$39,215  $39,040  ($175)  Oct‐31  Oct‐31  None   $6,458  $6,192  ($266) 
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Explanation of Changes 
 
 Project cost and spending decreased primarily due to award of Utilities with Verizon was less than the budget 
estimate. This increase was partially offset by Quabbin Power Communications & Security change orders. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 763 Distribution Systems Facilities Mapping   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Improves system operability and reliability 
 
To produce a complete, up‐to‐date set of appropriate scale maps of all underground waterworks  facilities, along 
with a comprehensive database  inventory. Existing maps were outdated and unreliable, complicating emergency 
response, field repairs, and planning. 
 
Project History and Background 
 
In 1995 MWRA did not have an adequate, updated  set of maps of all of  its underground waterworks  facilities. 
Existing maps did not  consistently  show  current  conditions  and were often  incompatible or  contradictory with 
MWRA  databases.  Engineering,  operations,  and  emergency  response  were  all  affected  by  this  inadequacy. 
Outdated maps hampered engineering because maps needed to be re‐created. Field operations crews could not 
predict  with  certainty  the  results  of  valve  shut‐offs  during  repair  efforts.  The  planning  process  was  impaired 
because management  did  not  have  authoritative,  consolidated  data  to  evaluate  pipe  condition,  age,  C‐Values, 
materials,  and  soil  conditions.    Additionally,  the  lack  of  a  comprehensive  understanding  of  the  relationships 
between MWRA  and  local  community pipe  systems  could  result  in  service delays. The  former mapping  system 
created the possibility of  incorrect actions, and  in critical  instances could have resulted  in exacerbated property 
damage. 
 
Reliable engineering records do not exist for certain sections of the distribution system. The Records Development 
sub‐phase will create, update and automate record drawings and detail records for high priority areas. 
 
Scope 
 
Sub‐phase  Scope  Status
Planning/Design  Creation of a complete set of 200 to 400 scale maps of the distribution 
system with an associated verified inventory of size, material, age, and 
condition of pipes. 
Completed
Data Purchase  Purchase of project related data from Boston Edison. Completed
Records 
Development 
 
Automation of MWRA record drawings.  Future
 
Update of Record 
Drawings (7489) 
Update record drawings and detail record information for selected water 
pipeline sections using information from detail records, plans, field books, 
surveys, and valve inventories. Establish procedures for continued updating 
and maintenance of detail record information.  
Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$2,299 
 
$1,036 
 
$1,263 
 
$0 
 
$0 
 
$0 
 
$1,263 
 
$0 
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Project 
Status   
6/16 
 
45.1% 
Status as % is approximation based on project budget and expenditures.  Update of 
Record Drawings is expected to begin in FY18. 
 
Changes to Project Scope, Budget, and Schedule 
 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$2,299  $2,299  $0  Jan‐20  Jan‐20  None  $533  $0  ($533) 
 
Explanation of Changes 
 
 Project schedule and spending shifted due to updating scope and sequencing of projects. 
 
CEB Impacts 
 
 No additional impacts identified at this time. 
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S. 765 Local Water System Assistance Program  
 
Project Purpose and Benefit 
 Contributes to improved public health   
 Provides environmental benefits. 
 
To provide loans to facilitate water system improvements in MWRA communities.  
 
Project History and Background 
 
The Local Water System Assistance Program  is a critical piece of MWRA’s  Integrated Water Supply  Improvement 
Program.  In November  1999,  the  Board  of Directors  approved  the  Phase  1  Local  Pipeline Assistance  Program, 
supported  through  a Tax Exempt Commercial Paper  (TECP) program,  to make $25 million  available  annually  in 
loans  to MWRA communities  for pipeline  relining and  replacement  in proportion  to each community’s share of 
total unlined pipe miles. Communities  are  required  to pay back principal  for  each  loan during  a  ten‐year  time 
period beginning one year after the project funding is approved. MWRA increased the initial total program budget 
to  $256,796,500  to  provide  funds  for  additional  water  system  communities:  Stoughton  ($4,480,000),  Reading 
($1,916,000),  Lynnfield  ($320,000), Dedham/Westwood  ($7,500),  and Wilmington  ($73,000).  The  Phase  1  Local 
Pipeline Assistance  Program  concluded  at  the  end of  FY13 with  a  total of  $222.3 million  in  interest‐free  loans 
distributed to member water communities. 
 
An additional $210 million was added to the FY11 budget for the Phase 2 Local Water System Assistance Program.  
Community distributions from this program will be made from FY11 through FY20 with repayments scheduled for 
FY12  through  FY30.  The  $210 million  is  split with  $200 million  allocated  among  42 Metro‐Boston/Metro‐West 
communities and $10 million allocated among three Chicopee Valley Aqueduct (CVA) communities. 
 
The Local Water System Assistance Program was expanded beginning  in FY17 to  include $100 million  in  interest‐
free loans to communities solely for efforts to fully replace lead service lines.  The Lead Service Lone Replacement 
Loan Program is budgeted over twenty years, but the pace of spending for the program will depend on the level of 
participation by communities, the communities’ ability to work with individual homeowners, and future regulatory 
requirements. 
 
In  FY18  Local  Water  Assistance  Program  Phase  3  was  added  in  the  amount  of  $210  million.  Community 
distributions from this program will be made from FY18 through FY27 with repayments scheduled for FY19 through 
FY46. 
 
Scope 
   
Sub‐phase 
 
Scope  Status 
 
Community Loans  Loans  for  MWRA  water  communities  to  replace  and  rehabilitate  local water pipelines based on each  community’s  share of  total unlined pipe 
miles.  These loans will be complete by the end of FY13. 
Completed
Community 
Repayments 
Principal  repayment  over  a  ten‐year  period  beginning  one  year  after 
origination of the loans.   
Active
Local Water System 
Assistance Program 
Loans 
This  is a continuation of  the program of providing  interest‐free  loans  to 
water system communities for pipeline replacement, cleaning and lining, 
water metering and other local water system improvements. 
Active
Local Water System 
Assistance Program 
Repayments 
 
Principal  repayment  over  a  ten‐year  period  beginning  one  year  after 
origination of the loans. 
Active
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CVA Loans 
This is an extension of the Local Water System Assistance program to the 
CVA  communities  to  provide  interest‐free  loans  to  water  system 
communities  for  pipeline  replacement,  cleaning  and  lining,  water 
metering and other local water system improvements. 
Active
CVA Repayments  Principal  repayment  over  a  ten‐year  period  beginning  one  year  after 
origination of the loans. 
Active
Lead  Service  Line 
Replacement Loans 
Replacement  of  lead  service  lines  budgeted  over  a  twenty  year  period 
beginning in FY17. 
Active
Lead  Service  Line 
Replacement 
Repayments 
Principal  repayment  over  a  ten‐year  period  beginning  one  year  after 
origination of the loans. 
Active
Local Water System 
Assistance Phase 3 
Loans 
This is a continuation of the program (Phase 3) of providing interest‐free 
loans  to water  system  communities  for  pipeline  replacement,  cleaning 
and lining, water metering and other local water system improvements. 
Future
Local Water System 
Assistance Phase 3 
Repayments 
Principal  repayment  over  a  ten‐year  period  beginning  one  year  after 
origination of the loans. 
Future
 
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget* 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$0 
 
$121,568 
 
($121,568)  $3,288  $7,457  $5,454 
 
$49,770  ($182,083) 
*Total Loan Distributions less Loan Repayments. 
 
Project 
Status   
6/16 
 
60.5% 
 
Through June 2016, $322.1 million in loans were distributed to member communities.
 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
 
$0 
 
$0 
 
$0 
 
May‐46 
 
May‐46 
 
None   $1,797 
 
$5,454 
 
$3,657 
 
Explanation of Changes 
 
 Spending and schedule shift is primarily due to updated cash flows including new phase added for Local Water 
Supply Assistance Program Phase 3 of $210 million.  
 
CEB Impact 
 
 The annual  interest paid  for  the Commercial Paper program  supporting  the  Local Water System Assistance 
Program initiative is over $398,000 average per year based on the last 5 years of actual spending. 
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S. 766 Waterworks Facility Asset Protection      
Project Purpose and Benefits 
 Contributes to improved public health 
 Extends current asset life 
 Improves system operability and reliability 
 
To protect the investment of MWRA ratepayers by ensuring timely replacement of equipment and systems.  
 
Project History and Background   
 
This project was developed  to ensure  that MWRA maintains ongoing  service while optimizing operations  in  its 
water  facilities. This project  in  its  current  form addresses  immediate  critical  facility and equipment  issues. This 
project will eventually include five areas: 
 
1. Equipment replacement (pumps, HVAC equipment, blowers, etc.). 
2. Architectural projects (concrete corrosion, etc.). 
3. Utilities projects (water, sewer, drainage, electrical wiring, heating system, etc.). 
4. Support Projects (process control system upgrades, etc.). 
5. Specialty Projects (instrumentation upgrades, fuel storage tanks, etc.). 
 
While  the current schedule  indicates a completion date of 2028  for construction,  the Waterworks Facility Asset 
Protection project will be ongoing throughout the useful life of the facilities. 
 
Scope  
 
Sub‐phase  Scope  Status
Meter Vault Manhole 
Retrofits Design and 
Construction (6689/7479) 
 
Retrofit approximately 195 meter manholes.  Future
Design CA/RI for 
Construction of Walnut Hill 
Tank/Elevated Water 
Storage Tank Repainting 
(6832) 
Design for the rehabilitation of the Walnut Hill Tank. Also, design to 
repaint 5 steel water storage tanks (Bellevue 1, Bellevue 2, Park 
Circle, Turkey Hill, and Walnut Hill). 
Future
Construction Walnut Hill 
Tank (6833) 
 
Full structural analysis of the Walnut Hill Elevated Tank based on 
corrosion discovered. Rehabilitation of the tank based on the 
structural analysis.  
Future 
Waltham Pipe Bridge 
Replacement (6910) 
Replacement of approximately 100 feet of 30‐inch steel pipe over 
commuter rail tracks in Waltham including a bridge crossing. 
Completed
Design and Construction 
Cosgrove Valve 
Replacement (7064/7065) 
Replacement of isolation sluice gates at Cosgrove Intake to improve 
reliability for emergency shut down of Cosgrove facility and to isolate 
new sliding sleeve valves to facilitate preventive maintenance and 
any future corrective maintenance.  
Future
Transformer at Cosgrove 
Intake Building (7228) 
Replacement of a 45 year old main service transformer and load 
break switch. This transformer supplies power to the Cosgrove Intake 
Building. If it were to fail, the building would be running on generator 
power for a significant period of time. 
Completed
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Sub‐phase  Scope  Status
Covered Storage Tank 
Rehabilitation Design and 
Construction (7385/7482) 
Rehabilitation of Fells and Loring Road Covered storage facilities 
commencing in FY19. The valves, sluice gates, and piping should be 
considered for rehabilitation by this time, as each facility will be 
more than 20 years old.   
Future
Elevated Water Storage 
Tank Repainting 
Construction (7493) 
Repaint 5 steel water storage tanks (Bellevue 1, Bellevue 2, Park 
Circle, Turkey Hill, and Walnut Hill). All were painted in 2000. 
Bellevue 1 and 2 are in the same service area (SEH); Park Circle, 
Turkey Hill and Walnut Hill are in the same service area (NEH).  As 
noted, the various tanks are redundant to each other. Redundancy is 
maintained by performing this project and keeping the tanks in good 
condition and in service.   
Future
Electrical Distribution 
Upgrades at Southborough 
(7425) 
Upgrade of existing 13.8kV distribution system that supplies the 
various buildings at Southborough Complex due to on‐going service 
disruptions. Install electrical metering equipment to better manage 
electrical use in facility. 
Future
Water Meter Upgrade 
Replacement (7453) 
Replace six older Venturi meters in Boston and upgrade to above 
ground cabinets. This will provide more accurate and reliable meter 
data since current meters are beyond their life expectancy. 
Future
Beacon Street Line Repair 
Design CA/RI (7474) and 
Construction (7458) 
 
Repair of 48” water main in Brookline serving Boston Meter 44. This 
main provides important water supply redundancy to Meter 60 
which serves the Longwood Medical Center in Boston.  Construction 
Contract 7458 was awarded with an NTP dated June 23, 2016, a 
contract term of 210 calendar days and substantial completion date 
of January 19, 2017. 
Active 
Cosgrove/Gillis PS/Cottage 
Farm CSO Flat Roof 
Replacement (7022) 
Replace the damaged roofs that leak at Cosgrove, Gillis Pump 
Station, and Cottage Farm CSO Facility. There are issues around roof 
penetrations and along the parapet wall at Cosgrove. 
Future
 
 
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$20,589 
 
$726 
 
$19,863  $1,759  $1,082  $3,021 
 
$16,260  $756 
 
 
 
Project 
Status 
6/16 
 
3.5% 
Status as % is approximation based on project budget and expenditures.  Transformer 
Replacement at Cosgrove Intake Building contract was completed in July 2012. 
Beacon Street Line Repair Design CA/RI commenced in December 2014 and 
construction was awarded in May 2016.  
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Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$21,649  $20,589  ($1,060)  Aug‐28  Jul‐23  (61) mos.  $2,552  $3,021  $469 
 
 
Explanation of Changes 
 
 Project cost and schedule changed primarily due to Shaft 9 Rehabilitation work transferred to the Metropolitan 
Redundancy  Interim  Improvements Project. This decrease was partially offset by updated  cost estimates  for 
Cosgrove/Gillis Pump  Station/Cottage  Farm Combined  Sewer Overflow Roof Replacement  and Water Meter 
Upgrade Design contracts. 
 
 Project  spending  changed  primarily  due  to  updated  cost  estimate  for Cosgrove/Gillis  Pump  Station/Cottage 
Farm Combined Sewer Overflow Roof Replacement contract.  
 
 
CEB Impacts 
 
 None identified at this time. 
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S. 881 Equipment Purchase  
 
Project Purpose 
 
To provide critical equipment for improved maintenance and operations at MWRA facilities. 
 
Project History and Background 
 
This project  includes  the purchase of  large  vehicles, purchase and  installation of  security equipment at  various 
MWRA facilities, and purchase of an Inductively Coupled Plasma‐Mass Spectrometer (ICP‐MS) for MWRA’s Central 
Laboratory. The security equipment and installation component of the project includes the design and installation 
of security systems at MWRA facilities. MWRA is ranking facilities and locations with respect to the critical nature 
of service delivery, with an emphasis on the waterworks system. This ranking will frame the extent and scheduling 
of the security improvements for each specific site. 
 
Scope  
 
Sub‐phase  Scope  Status
Security Equipment & 
Installation 
Design and installation of security systems at various MWRA facilities and 
sites. 
Active
ICP‐MS Lab Testing 
Equipment 
Purchase of Inductively Coupled Plasma – Mass Spectrometer to replace a 
14‐year‐old  instrument  and  expand  the  laboratory’s  high  sensitivity 
metals testing capacity. Equipment was purchased in 2008. 
Completed
FY14‐18 Major 
Laboratory 
Instrumentation   
 
Purchase major  laboratory  instrumentation,  such  as high  resolution GC‐
MS or LC‐MS to provide for lab testing of newly regulated contaminants. 
Active
Vehicles:   
High Lift Fork Loader 
(Lull) 
 
Purchase High Lift Fork Loader (Lull) to move equipment and materials at 
Deer Island. 
Completed 
 
Prior Vehicle 
Purchases 
Vehicle purchases  including TV  Inspection Truck, Two Back Hoes, Vactor 
Truck,  Water  Service  Truck,  Bucket  Machine,  Excavator,  Grove  Crane, 
Land Fill Loader, Power Sweeper/Catch Basin Cleaner, Front‐End Loader, 
Two Dump Trucks, Crane, and International Tractor/Trailer.   
Completed
Ramp Truck  Purchase of Ramp Truck to support Fleet Services. Completed
Street Sweeper  Purchase of  Street  Sweeper  to  support MWRA  facilities and  community 
assistance. 
Completed
FY11‐13 Vehicle 
Purchases 
 
Vehicle purchases planned for FY11‐13.  Completed 
FY14‐18 Vehicle 
Purchases 
 
Vehicle purchases planned for FY14‐18.  Active 
FY19‐23 Vehicle 
Purchases 
 
Vehicle purchases planned for FY19‐23.  Future
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Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
$29,188  $18,489  $10,699  $2,723  $2,210  $11,314  $5,766  $0 
 
Project 
Status  
6/16 
 
63.3% 
 
Status as % is approximation based on project budget and expenditures.  Purchase 
and installation of security equipment is in process and will continue into FY19.  
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$28,937  $29,188  $251  Jun‐23  Jun‐23  None  $11,633  $11,314  ($319) 
 
 
Explanation of Changes 
 
 Project cost increased primarily due to revised cost estimates for Security Equipment and Installation phases, 
partially offset by updated cost estimate for vehicle purchases. 
 
 Project  spending decreased due  to  updated  cost  estimate  for Vehicle  Purchases  and  deletion  of Unplated 
Mobile Equipment phase, partially offset by updated Security Equipment and Installation phase. 
 
CEB Impacts 
 
 No impacts identified at this time. 
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S.925 Technical Assistance    
Project Purpose 
 
To ensure  ready access on an as needed basis,  to professional and  technical  services not available or not  cost‐
effectively provided by in‐house staff.   
 
Project History and Background 
 
Efficient  implementation of MWRA’s Capital  Improvement Program and other projects often requires specialized 
skills and  technical assistance  that are not available  from  in‐house  staff. This project ensures  ready access  to a 
variety  of  services  through  a  series  of  task  order  contracts  with  pre‐set  limits.  Task  orders  are  used  when 
immediate expertise on projects  is  required. When a  task order  is  complete,  the expense  is  transferred  to  the 
appropriate capital project or Current Expense Budget cost center. 
 
Scope 
 
Sub‐phase  Scope 
Technical Assistance  MWRA technical assistance contracts include the following: surveying, hazardous materials assessment, and land appraisals. 
 
Status: MWRA uses technical assistance contracts in support of various CIP and CEB projects. 
 
Expenditure Forecast (in $000s) 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$ 1,150 
 
$0  
 
$1,150   $0   $383  $383 
 
$767  $0  
 
Changes in Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$1,125  $1,150  $25  Jun‐19  Jun‐20  12 mos.  $775  $383  ($392) 
 
Explanation of Changes 
 
 Project budget increased due to updated cost estimate for the Surveying phase of capital projects. 
 
 Schedule and spending shifted to reflect continuation of contracts for an additional year. 
 
CEB Impacts 
 
 When Technical Assistance contracts are used to support a project in the operating budget, the costs are 
charged to the Current Expense Budget (CEB). 
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S. 933 Capital Maintenance Planning/Development  
 
Project Purpose 
 
To optimize  the efficiency and effectiveness of MWRA maintenance practices by developing and  implementing a 
strategic maintenance plan for MWRA assets. 
 
Project History and Background 
 
MWRA  is  responsible  for  rehabilitating,  repairing,  and  maintaining  the  regional  water  and  sewerage  system 
infrastructure.  Since  its assumption of  the ownership and operations of  the water and  sewer  systems  in 1985, 
MWRA  has  undertaken  an  ambitious  program  of  capital  improvements  to  the  systems,  with  estimated 
expenditures of more than $7 billion for fiscal years 1986 through 2013. 
 
Given  the significant value and critical nature of  these assets, system maintenance  is of paramount  importance. 
This  project  helps MWRA  optimize maintenance  practices  by  evaluating  alternative  approaches  to  equipment, 
infrastructure and facility maintenance, recommending a maintenance strategy, implementing a pilot program to 
test  the  recommended  strategy,  and  developing  a  plan  to  implement  the  recommended  strategy  throughout 
MWRA. 
 
In  the  FY01‐03  CIP  the  Capital Maintenance  Planning/Development  project was  part  of  the  first  phase  of  the 
Wastewater  Facilities  Asset Management  Program  (FAMP).  This  initial  phase  of  FAMP  consisted  of  evaluating 
maintenance strategies for equipment and systems at Deer Island, and led to the adoption of Reliability Centered 
Maintenance (RCM) as the maintenance strategy for Deer Island and subsequently the rest of MWRA. As a result 
of  the decision  to  implement RCM  throughout MWRA,  the Capital Maintenance Planning/Development project 
was  created.  The  remaining  FAMP  components,  which  address  equipment  system  monitoring,  Maximo 
improvements, and  improved business practices at Deer Island, have been renamed Deer Island Treatment Plant 
Asset Protection. 
 
The purpose of technical assistance contracts is to make available, on a continuing basis, the services of qualified, 
professional engineering firms to assist MWRA staff on engineering study and/or design initiatives. The contracts 
involve  the  engineering  disciplines  of  architecture,  civil,  structural,  geotechnical,  surveying,  environmental  and 
sanitary, mechanical and process, fire protection, electrical, control systems, chemical, corrosion and odor control, 
permitting  and  security.  These  agency‐wide  technical  assistance  contracts  supplement  in‐house  staff  on  high‐
priority or unanticipated projects, or provide expertise on short‐term assignments requiring specialized disciplines 
that are not cost effective for MWRA to maintain on an in‐house basis and will ensure that adequate resources are 
available  to  quickly  and  comprehensively  respond  to  MWRA’s  needs,  particularly  when  emergency  or 
unanticipated situations arise.  
 
Scope 
   
Sub‐phase 
 
Scope 
 
Status 
Inventory & 
Evaluation 
Phases 1 & 2  
 
Development of a comprehensive, strategic maintenance plan for 
MWRA.  (Completed by July 2005). 
Completed
 
As‐Needed 
Design  
Contracts for professional design and/or technical assistance services for 
either wastewater or waterworks system improvement projects to 
supplement existing engineering resources for specialized and/or 
complex engineering issues. Sub‐phases consist of As‐Needed Design 
phases 1‐15.  
Completed/Active
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Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$15,886 
 
$12,544 
 
$3,342  $1,684  $1,371  $5,474 
 
$288  $0 
 
Project 
Status   
6/16 
 
79.0% 
Status as % is approximation based on project budget and expenditures. All tasks in 
Inventory & Evaluation Phases 1 & 2 are complete. As‐Needed Design 7 was 
substantially completed in July 2012. As‐Needed Design 8 was substantially completed 
in February 2012. As‐Needed Contracts 9 and 10 were substantially complete in 
January and February 2014, respectively. As‐Needed Design contracts 11‐13 were 
awarded in November 2013. Contract 11 was completed in August 2015. As‐Needed 
contracts 14‐15 were awarded in January 2016 with NTPs issued in June 2016. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
16,337  $15,886  ($451)  May‐18  Jun‐18  1 mos.  $6,212  $5,474    ($738) 
 
Explanation of Changes 
 
 Project cost and planned spending deceased due to updated cost estimates for As‐Needed Design phases 11, 
12, 13, 14 and 15. 
 
 Schedule changed due to updated schedules for As‐Needed Design contracts 14 and 15. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 934 MWRA Facilities Management and Planning   
 
Project Purpose 
 
To  improve  MWRA  operations  by  consolidating  projects  and  providing  a  central  point  of  review  and  decision 
making for space planning decisions. 
 
Project History and Background 
 
This project consolidated existing MWRA projects (DI Maintenance Facilities and DI CSB Demolition) to provide a 
central point of review and decision making for space planning decisions across the organization.  
 
The  project will  cover work  to  rehabilitate  or  demolish  the  old  Administration  Building  on Deer  Island  as  the 
building  has  deteriorated  and  certain  structures  need  to  be  upgraded  to  current  standards  if  it  is  to  remain 
occupied.   The project also  included  funds  for demolition of  the CSB  (Construction Support Building) which was 
built  as  a  temporary  structure  and  has  also  deteriorated.  The  CSB  Demolition  contract  was  completed  in 
September 2009. 
 
Scope 
   
Sub‐phase 
 
Scope 
 
Status 
Design & Engineering 
Services 
Design and engineering services to support space plan. Future 
Facilities Construction  Construction of modifications to MWRA facilities in accordance with space plan. 
Completed/Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
$2,151  $371  $1,780  $0  $0  $0  $1,780  $0 
 
Project 
Status 
6/16 
 
17.2% 
Status as % is approximation based on project budget and expenditures.  
CSB/Demolition contract was substantially complete in September 2009. Records 
Center Shelving and Moving to the interim warehouse/records center was completed 
in the spring of 2009. Remaining work is to demolish old Administration Building on 
DI. Some rehabilitation work will need to be done as well. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$2,151  $2,151  $0  Sep‐20  Sep‐20   None  $0  $0  $0 
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Explanation of Changes 
 
 N/A.  
 
CEB Impacts 
 
 None identified at this time.  
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S. 935 Alternative Energy Initiatives  
 
Project Purpose 
 
A  comprehensive  “green  energy”  initiative  that  is  expected  to  bring  solar, wind  and hydroelectric  power  either 
alone or in combination to a number of MWRA facilities  
 
Project History and Background 
 
This project was originally included under Deer Island in previous budget cycles.  Building upon its track record in 
sustainable resource use – most notably dramatic system‐wide reductions in water demand, 100% beneficial reuse 
of biosolids, self‐generation of approximately 25% of Deer’s Island power needs, and maximizing revenue through 
hydropower  – MWRA  continues  to work  aggressively  to  use  its  resources  efficiently,  respond  appropriately  to 
climate change, and reduce the environmental  impacts of  its daily operations.  Key  initiatives completed to‐date 
include:   A comprehensive “green energy” initiative that brought solar, wind and hydroelectric power to a number 
of MWRA facilities. 
  
Scope 
   
Sub‐phase 
 
Scope  Status 
DI Solar Residuals Odor 
Control (ROC) 
 
Design and  construction of 100  kw photovoltaic array.   Projected 
annual output estimated at 105,000 kwh. 
Completed
DI Wind 
Design  and  construction  of  2  600kw  solar wind  turbine  systems.  
Projected  annual  output  estimated  at  2,300,000  kwh.  Project 
added to include repair/rehabilitation contract. 
Completed
DI Solar 
Maintenance/Warehouse  
Design  and  construction  of  180kw  photovoltaic  array.  Projected 
annual  output  estimated  at  over  200,000  kwh.    Project  funding 
includes  $735K  million  from  the  American  Recovery  and 
Reinvestment Act (“ARRA”). 
Completed
Future DI Wind (Battery D 
Location – 7270) 
 
Design and construction of up to two 600 kw wind turbines at Deer 
Island.    Projected  annual output  estimated  at  1,150,000  kwh per 
turbine. 
Future
DI Solar Power Purchase 
Agreement (PPA) 
Design  and  construction  of  456  kw  photovoltaic  array  through  a 
third  party  20  yr  Power  Purchase  Agreement.    Projected  annual 
output estimated at 520,000  kwh.   Project partially  subsidized by 
$1.1M  from ARRA  program.   No  capital  costs  to MWRA;  pay  for 
electricity generated. 
Completed
Loring Road Hydro 
Construction of a 200 kW hydropower turbine/generator at Loring 
Road.    Projected  annual  output  estimated  at  1,200,000  kwh.  
Project funding includes $1.5 million from the ARRA program. 
Completed
Energy Adv Con Services 
 
Consultant  for  comprehensive  energy  advisory  services  on 
throughout the Authority. 
Completed 
Technical  Assistance 
 
Various technical assistance contracts to aid solar, wind, and hydro 
initiatives. 
Completed 
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Carroll WTP Solar 
Construction 
 
Installation of photovoltaic cells with generating capacity of 496 kw 
at Carroll WTP plant.  Projected annual output estimated at over 
616,000 kwh.  Project funding includes $2.2 million from the ARRA 
program. 
Completed
Charlestown Wind   Design and construction of 1.5 MW wind turbine system. Projected 
annual output estimated at 3,000,000 kwh. Project funding includes 
$4.8 million from the ARRA program. 
Completed
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
$23,271  $17,454  $5,816  $833  $100  $1,191  $4,883  $0 
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Alternative Energy Initiatives
 
Project 
Status 
6/16 
 
75.0% 
Status as % is approximation based on project budget and expenditures.  Carroll 
Water Treatment Solar and Loring Road Hydro Construction were completed in May 
2011. Carroll Water Treatment Plant Solar Construction and Charlestown Wind 
Project were completed in 2011. DITP Solar PPA was completed in 2011. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$25,558  $23,271  ($2,287)  Dec‐20  Dec‐20  None  $2,662  $1,191  ($1,471) 
 
 
Explanation of Changes 
 
 Project cost and spending decreased due to Deer Island Wind Phase 2 (CSB) Construction phase being deleted.  
 
CEB Impacts 
 
 Assume $30,000 in avoided costs in FY19 for the Hatchery Pipeline Hydropower project.  
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Information Technology (IT) Strategic Plan 
 
The Board recommended  that staff develop a  five‐year strategic plan  for  the Management  Information Systems 
Department  (MIS)  to  ensure  alignment  of  business  goals,  objectives,  processes,  and  technology  within  the 
Authority. At  the  July 13, 2011 meeting,  the Board approved  the  recommendation of a Selection Committee  to 
award a contract to Westin Engineering, Inc. (Westin) for the development of a Five‐Year Information Technology 
Strategic Plan (IT Plan). Westin's scope of work  included evaluating MWRA's current applications, IT systems and 
infrastructure, as well as the MIS Department’s organizational structure and staffing requirements. After Westin 
completed  its review,  it was charged with developing plans for future  improvements to MWRA's  IT systems and 
organizational approach and structure. 
 
Based on the recommendation of the Five‐Year IT Strategic Plan which was conducted during FY12, the structure 
of the MIS projects going forward were classified into four major programs, as follows: 
 
Application Improvement Program – This program continues MWRA's efforts to update and enhance a wide range 
of  applications  to  improve  efficiencies  of  business  processes  and  effectiveness  of  the  staff while  ensuring  the 
availability,  and  integrity  of  the  MWRA's  data  resources.  This  program  relates  to  123  applications  with  227 
modules that support various business functions across the Authority. Seventy‐seven, or 63%, of these applications 
are commercially available off the shelf packages. 
 
Information  Security Program – This program  focuses on  the  resiliency  and  sustainability of  the MWRA's data 
security practices. MIS will establish policies, procedures, and information security awareness. The work under this 
subprogram  will  also  review  each  IT  system  and  make  recommendations  to  improve  its  security  profile  in 
accordance with the Department of Homeland Security Guidelines. 
 
Information Technology Management Program ‐This program improves the organization of MIS and the oversight 
processes for selecting and implementing IT solutions throughout the MWRA. To accomplish those goals, the study 
recommends that MWRA: 
 
• Develops an Information Technology Service Management (ITSM) Program to improve service delivery. 
 
• Adopts a Standardized Software Development Lifecycle (SDLC) to improve the quality of software delivered. 
 
• Implements a more robust Project Management Program to improve the predictability of deliverables and cost   
associated with information technology projects. 
 
• Updates  the  IT  Steering  Committee  to  ensure  that  the  business  and  technology priorities  of  the MWRA  are 
aligned and are being met. 
 
Information  Technology  Infrastructure  Program  ‐  This  program  assesses  and  implements  consolidated  and 
optimized  versions  of  core  IT  infrastructure  elements  to  improve  and  optimize  data  management  practices, 
including: storage, backup, archive and purge processes, and technologies. These  improvements cover the 1,238 
desktops, 160 laptops, 105 servers, 20 Wide Area Network Circuits and associated ancillary equipment, as well as 
the 18 Terabytes of data managed by MIS. 
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S. 940 Applications Improvements Program                                
Project Purpose 
 
To develop,  improve, and procure management  information systems  (MIS) applications to  improve efficiencies of 
business processes associated with managing the operations and support divisions.  
 
Project History and Background 
 
Currently  there  are  123  applications  that  have  227  modules.    Seventy‐seven  of  these  applications  are 
“commercially available off the shelf” (COTS) packages.  These applications support business functionality for the 
Operations,  Administration,  Finance,  Internal  Audit,  Public  Affairs  and  Law  Divisions  along  with  the  Office  of 
Emergency  Preparedness  and  the Office  of  the  Executive Director.    This  program will  continue  the  good work 
started  in previous years to update and enhance a wide range of applications to  improve efficiencies of business 
process  and  effectiveness  of  the  staff  performing  the  processes  while  ensuring  the  availability,  integrity  and 
confidentiality of  the MWRA’s data resources.    It will  further enhance  the  integration and availability of data  to 
provide a more holistic view of the overall operational status with seamless access to the detailed data. 
 
The application improvement program includes upgrades to applications such as Lawson, Maximo, LIMS and PIMS.  
The program also  includes significant expansion to GIS, Mobile  Integration, and Enterprise Content Management 
technologies. 
 
This program is scheduled to be completed by FY20. 
 
Scope – The table describes the CIP phases and associated projects.  
  
Sub‐phase  Scope  Status
GIS Applications & 
Integration 
Expand  role of GIS  technology  for  scientific,  environmental  and  engineering 
applications.    Projected  expenses  include  Hardware,  Installations,  Support, 
Software, Customizations and Technical Support. This project will assess  the 
current  state  of  the  GIS  Program  and  make  recommendations  for 
improvements in the future state. 
Active
Lawson Enhancements  New releases and implementation of ERP System hardware, environment, and 
application  replacement  or  upgrades.  Implement  contract  management, 
strategic sourcing and process flow integrator modules. 
Active
Maximo Upgrade  Complete  migration  to  Maximo  7.5,  acquire  new  modules  and  add  richer 
integrations  (e.g.  GIS).    Hardware  replacements  and  enhancements  to  the 
system based on current useful life. 
Active
Pre‐Treatment 
Information Mgmt 
System  (PIMS) 
Enhancements 
The  system  is  used  by  the  MWRA  to  monitor  the  pretreatment  program 
pursuant  to  MWRA’s  NPDES  permit  and  EPA  regulations.  Hardware 
replacements and enhancements  to  the system based on current useful  life. 
This  project  will  assess  the  current  state  of  the  PIMS  implementation  to 
develop  and  execute  a  plan  for  addressing  functional  issues  and  complying 
with new regulations. 
Future
Enterprise 
Performance 
Management 
Enhancements 
Implement  automated  tools  to  support  the  compilation  of  monthly  and 
quarterly  performance  reports,  including  tools  for  extracting  data  from 
existing  operational  applications, managing  data  quality,  generating  reports 
and automating report assembly.  
Active
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Sub‐phase  Scope  Status
Enterprise 
Content 
Management 
Implement  an  Authority‐wide  Content  Management  Program  to  address 
dependence  upon  paper  records,  support  records management  and  improve 
access  to  information,  streamline workflows  and  replace  several department‐
level solutions. 
Future
Mobile 
Integrations 
Define  integrated  business  strategy  for  mobile  computing.  Expand  the 
application of mobile computing to meet the Authority’s business requirements 
in the Laboratory, DITP Operations and Maintenance and other Operations and 
management areas.  
 
Active
LIMS 
Enhancement 
Laboratory Information Management System (LIMS) Enhancements: 
The e‐Lab is a new project that will improve productivity of staff and reduce the 
amount of paper being generated. This initiative adds a new module into LIMS 
called  Electric  Laboratory  Notebook  (ELN).  ELN  will  replace  paper  based 
laboratory notebooks with  tablets  that are  connected  to  LIMS and  integrated 
into the core product. This project includes the purchase of tablets, ELN licenses 
and services required to implement the new module. 
Completed
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$9,980 
 
$1,476 
 
$8,504  $1,180  $2,984  $5,568 
 
$4,340  $0 
 
$0.3 $0.1
$1.0 $1.2
$3.0
$3.3
$1.0
$0.0
$2.0
$4.0
$6.0
$8.0
$10.0
$12.0
$0.0
$0.5
$1.0
$1.5
$2.0
$2.5
$3.0
$3.5
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Application Improvements Program
 
Project 
Status  
6/16 
 
14.8% 
Status as % is approximation based on project budget and expenditures.    
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Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$10,176  $9,980  ($196)  Dec‐19  Dec‐19  None  $6,881  $5,568  ($1,313) 
 
Explanation of Changes 
 
 Project cost decreased due to updated cost estimate for LIMS Enhancements. 
 
 Spending changed primarily due to updated schedule for Lawson Enhancements and PIMS Enhancements, and 
updated cash flow for Maximo Upgrade contract. 
 
CEB Impacts 
 
 Annual  increased  costs  associated  with  Lawson  Enhancements  of  $75,000  in  FY20  for  the  Application 
Improvement Program.    
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S. 942 Information Security Program                                
Project Purpose 
 
To ensuring the availability, integrity and confidentiality of the MWRA’s data resources through the selection and 
implementation of Information technology solutions associated with cyber security.  
 
Project History and Background 
 
This  program  focuses  on  the  resiliency  and  sustainability  of  the MWRA’s  data  security  practices.  The  projects 
associated with this program will establish policies, procedures and an information security awareness program for 
all of  the MWRA. This program  includes designing both an  information security program and electronic security 
plans  in  order  to  provide  a more  formal,  comprehensive  IT  security  framework  that  is  compliant with  Federal 
Standards            . 
 
This program is scheduled to be completed by FY19. 
 
Scope – The table describes the CIP phases and associated projects.  
  
Sub‐phase  Scope  Status
IT Security 
Program  
Information  Security  Program  Development  and  Implementation  Project  –  To 
develop  and  coordinate  an  IT  Security  program  to  provide  a  holistic  approach  to 
physical  and  cyber  security  efforts.  Define  and  coordinate  implementation  of  an 
Authority‐wide  information  security  plan,  electronic  security  plans,  and  a  cyber 
security plan including standards, policies, and practices.  This project started in FY13 
and ended in FY14.  
 
Information  Security  Awareness  Program  Development  and  Delivery  Project  – 
Formal  and  informal  activities  to  inform  staff  (including  contractors  and  business 
partners) of  the  information security risks associated with  their activities and  their 
responsibilities in complying with MWRA policies and procedures designed to reduce 
these risks. This project started in FY13 and was completed in FY14. 
 
Information  Security  Protection  Infrastructure  Upgrade  –  Upgrade  the  existing 
hardware  and  software  infrastructure  that  protects  MWRA’s  information  from 
internal and external  threats.   These  infrastructure  components are at  the end of 
their  useful  life,  and  need  to  be  upgraded  in  order  to  keep  MWRA’s  protection 
current  and  vigilant.    This  project  also  includes  installation  and  configuration 
services. 
Completed
 
 
 
 
 
 
Completed
 
 
 
 
 
Active 
Electronic 
Security 
Plans 
Electronic  Security  Plan Development  and  Implementation  Project  ‐ Coordinate  a 
system‐by‐system  development  of  Electronic  Security  Plan  (ESP)  to  apply  security 
controls and standards to each system within MWRA’s application portfolio. 
Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$2,822 
 
$1,181 
 
$1,641  $274  $665  $1,585 
 
$702  $0 
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Project 
Status  
6/16 
 
41.8% 
Status as % is approximation based on project budget and expenditures.    
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$2,385  $2,822  $0  Jun‐19  Jun‐19  None  $1,885  $1,585  ($300) 
 
Explanation of Changes 
 
 Project  spending  increased  due  to  updated  schedule  for  Information  Security  Protection  Infrastructure 
Upgrade.  
 
CEB Impacts 
 
 None identified at this time. 
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S. 944 Information Technology Management Program                               
Project Purpose 
 
To  improve  the overall efficiencies  in how MIS delivers  IT services and to more effectively adapt  to the changing 
business needs associated with managing the operational and administrative systems of the Authority.  
 
Project History and Background 
 
This  program  and  associated  projects  are  intended  to  bring  to  the MWRA  a  new  and  improved Management 
Information Systems Department and an improved oversight process for selecting and implementing Information 
Technology solutions throughout the MWRA by establishing: 
 
a. An Information Technology Service Management (ITSM) Program to improve service delivery 
 
b. A Standardized Software Development Lifecycle (SDLC) to improve the quality of software delivered 
 
c. A Project Management Program  to  improve  the predictability of deliverables and  cost associated with 
information technology projects 
 
d. An updated IT Steering Committee to ensure that the business and technology priorities of the MWRA are 
aligned and are being met 
 
e. Organizational changes to reflect the changing technologies and processes 
 
This program is scheduled to be completed by FY18 at an estimated cost of $0.9 million. 
 
Scope – The table describes the CIP phases and associated projects.  
  
Sub‐phase  Scope  Status
Implement IT 
Steering Committee 
Implement  formal practices  for  allocating  IT  resources  among  competing 
demands  and prioritizing  requests  for  IT  services. Define  and  implement 
roles and  responsibilities  for allocation of  technology  related policies and 
standards.  
Completed
MIS Organization and 
Change Management 
Reorganize  MIS  Department  to  better  align  responsibilities  with  current 
and emerging requirements.  Implement a focus on problem resolution and 
customer service issues. 
 
Change  Management  –  Enhance  capabilities  for  planning  and 
implementing  organizational  change,  integrated  with  software 
development  lifecycle,  project  management  and  information  technology 
service management. 
Active
 
 
 
Active 
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$923 
 
$0 
 
$923  $728  $165  $893 
 
$30  $0 
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Project 
Status  
6/16 
 
0% 
Status as % is approximation based on project budget and expenditures.    
 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY17  Chge. 
$923  $923  $0  Jun‐18  Jun‐18  None  $893  $893  $0 
 
Explanation of Changes 
 
 Some of this work was accomplished with staff and not consultants. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 946 IT Infrastructure Program                                 
Project Purpose 
 
To  assess  and  implement  consolidated  and  optimized  versions  of  equipment  and  data  bases  and  improve  and 
optimize data management practices.  
 
Project History and Background 
 
The  MWRA  currently  owns  and  operates  1,238  desktops,  108  servers,  20  Wide  Area  Network  Circuits  and 
associated equipment.  It also manages in excess of 7 Terabytes of data stored in 148 data bases; and an additional 
12  Terabytes  of  unstructured  data  on  file  shares.  This  program  will  assess  and  implement  consolidated  and 
optimized versions of these core IT infrastructure elements as utility like services and commodities.  Furthermore, 
it will  look  to  improve and optimize data management practices,  including:  storage, backup, archive and purge 
processes and technologies. 
 
This program is scheduled to be completed by FY19. 
 
Scope – The table describes the CIP phases and associated projects.  
  
Sub‐phase  Scope  Status
IT Infrastructure 
Upgrades 
IT  System  Architecture  ‐ This  effort  will  focus  on  the  development  of  a  MWRA 
Technical Reference Model (TRM). The TRM will provide an architectural framework 
used  to  identify  the  standards,  specifications  and  technologies  that  support  the 
MWRA’s computing environment. The TRM will  identify both  the current state and 
the target state of the MWRA’s computing environment.   Elements of the TRM will 
include the following domains: 
 
1. Access ‐ Addresses how information, transactions and services are delivered 
to and accessed by the MWRA’s staff, constituents and business partners. 
2. Information – Addresses standards and guidelines for Data Interoperability, 
Data Management, Data Formats and Records Management. 
3. Application  –  Defines  how  applications  are  designed  and  developed,  and 
identifies open  standards  to  facilitate  rapid  service‐oriented development, 
integration and implementation of new applications and business processes. 
4. Integration  –  Addresses  how  information,  transactions,  security,  systems 
management  and  Business  Services  are  integrated  across  intra‐enterprise 
entities,  e.g.  SCADA,  PICS,  Security  &  MIS,  as  well  as  extra‐enterprise 
entities, e.g. business partners. 
5. Management – Introduces service management concepts using Information 
Technology  Infrastructure  Library  (ITIL) Guidelines  for  the management of 
traditional IT infrastructure and business services. 
6. Security  –  Addresses  the  approach,  methodology  and  technology 
components necessary to provide the appropriate level of protection for the 
information assets of the MWRA, its constituents and business partners. 
 
 
Data center Upgrades – The Chelsea facility hosts the Computer Center, Operations 
Control Center  (OCC) and  the primary Emergency Operations Center.   Specialty  fire 
suppression systems, UPS equipment, environmental control and alarming systems, 
console apparatus, etc. were purchased  in 2000/01 with the facility opening.   All of 
Active
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this  equipment  has  a  useful  life  of  approximately  15  years  and  will  require 
replacement in FY15. 
  Network  Infrastructure Project  ‐ Plan  and  coordinate upgrades  to  IT  infrastructure 
elements,  including  networks,  servers,  storage,  etc.  The  Net  2020 
DITP/Southborough includes Copper cable upgrade to CAT6 since the existing cabling 
and  fiber are non‐compliant with  current  standards.   The new  standards and  fiber 
upgrade will support increased backbone capacity for 10GIG. 
 
Storage Upgrades  ‐  Implement recommended  IT  infrastructure changes that  include 
enhancements  to  capacity  and  performance  of  networking  and  communications, 
storage, backups,  server  consolidation, disaster  recovery, and  integration approach 
and tools. 
 
Backup  Upgrades  –  Evaluate  need  for  tape  backup  versus  alternative  means  for 
different  record  types.   Plan  and  implement backup  capabilities  to expand backup 
coverage (user data). 
 
Server  Management  –  Develop  specifications  for  server  hardware  and  software 
including  ability  to  implement  greater  virtualization.  Seek  opportunities  to 
standardize operating systems, and hardware, for greater ease of support. 
 
Enterprise Application  Integration – Develop systems architecture as  framework  for 
infrastructure  changes.    Coordinate  activities  needed  to  support  Enterprise 
Application  Integration,  Data  Management  and  application  improvements.  Adopt 
Service‐Oriented  Architecture  (SOA).    Select  SOA  toolkits  and  approaches  that 
maximize ability to integrate existing and current applications. 
 
Active
E‐Mail 
Upgrades 
E‐Mail  Upgrades  ‐  Complete  migration  to  Exchange  2010.    Increase  default 
attachment size.  Substantially increase total email capacity. Establish procedures for 
managing PST files, including managing on local hard disks, archiving, and automated 
backups.    Explore  automation  tools  for  managing  email,  including  automated 
archiving, automated backup, legal holds, indexing and search. 
Active
Enterprise Data 
Management 
Enterprise  Data  Management  ‐ Develop  an  Authority‐wide  data  architecture  that 
maximizes  benefit  from  data  capture  and  ongoing  maintenance.    Implement 
Authority‐wide data modeling and management,  to  standardize data access across 
multiple systems for a consistent view of the Authority across all business units.   
Active
User Data 
Management 
User Data Management  – Implement  secure  capability  for  large  file  transfers  and 
upgrade  Authority‐wide  storage  capabilities  to  better  support  individual  user  and 
work team data sharing. 
Active
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY16 
Remaining 
Balance 
FY17 FY18 FY14‐18 FY19‐23  Beyond 
FY23 
 
$10,271 
 
$5,374 
 
$4,897  $1,373  $2,307  $7,762 
 
$1,218  $0 
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IT Infrastucture Program
  
Project 
Status  
6/16 
 
52.3% 
Status as % is approximation based on project budget and expenditures.    
 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY14‐18 Spending
 
FY17 
 
FY18 
 
Chge.  FY17  FY18  Chge.  FY17 
 
FY18  Chge. 
$10,271  $10,271  $0  Jun‐19  Jun‐19  None  $7,994  $7,762  ($232) 
 
Explanation of Changes 
 
 Project spending changed due to updated cash flows. 
 
CEB Impacts 
 
 Annual  incremental  cost  for  Storage  Upgrades  are  estimated  at  $100,000  in  FY19;  Telecommunications 
increases are estimated at $25,000 in FY19; and $101,000 for the IT Infrastructure Program in FY19. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
APPENDIX 2 
 
Expenditure Forecast 
Report with Planned NTP  
and SC dates 
 
Understanding the Expenditure Forecast  
  
 
 
 
 
Capital expenditure forecasts, sometimes referred to as project cashflows, are presented in 
this section of the FY18 Proposed CIP document.  Expenditure forecasts are accrual based, 
i.e.,  projected  expenditures  are  estimated  based  on  when  services  are  expected  to  be 
rendered.  Projects appear in this report in the same order they appear on‐line, organized 
by capital program area.  Grant and loan receipts for various projects and programs appear 
in the section following the expenditure forecasts. 
 
The following presents a description of each column in the expenditure forecast tables:  
 
Project and 
Subphase Names 
 
 
 
 
The first column of the expenditure forecast  identifies the organizational hierarchy of the 
CIP:  capital  program  area  (e.g.,  Wastewater  System  Improvements),  program  category 
(e.g.,  Interception  and  Pumping),  project  (e.g., Quincy  Pump  Facilities),  and  sub‐phases 
(e.g., Facilities Plan/EIR).  Sub‐phases represent awarded and unawarded contracts. 
 
 
Contract Number 
 
 
 
To the left of each project name is a string of nine numbers.  These numbers are assigned 
by the Rates and Budget Department, and are the number reference for the sub‐phase in 
MWRA’s capital budgeting database. 
 
The first string is a five‐digit number representing the MWRA Lawson Activity Management 
System sub‐phase number.  Project budgets and expenditures are tracked by this account 
number. 
 
Following the five‐digit sub‐phase number is a four‐digit number representing the contract 
reference  number  in MWRA’s  contract management  system.    This  reference  number  is 
used to access contract information such as the award amount, change order activity, and 
processed invoices. 
     
 
Notice to Proceed 
(NTP) and 
Substantial 
Completion (SC) 
 
 
 
Project  schedules are  tracked by  two  key milestones: Notice  to Proceed and Substantial 
Completion.    These  milestones  indicate  the  expected  start  and  end  dates  for  contract 
activity. 
 
 
 
Contract Value 
 
 
 
 
Payments through 
FY16 
 
 
 
 
The  Contract  Value  represents  the  budget  amount  for  the  capital  program,  program 
category, project, or sub‐phase.  For unawarded contracts, the contract amount is based on 
a cost estimate. For awarded contracts, this amount  includes the award amount plus any 
change orders, amendments, and purchase orders accounted  for prior  to completing  the 
budget. 
 
Payments through FY16 include actual and accrued expenditures since the inception of the 
contract through the end of FY16. 
 
 
Remaining 
Balance    
 
 
 
 
Remaining Balance  is calculated by subtracting Payments through FY16 from the Contract 
Amount.  This amount is then spread in the columns to the right, for FY14‐18, FY19‐23, and 
Beyond FY23. 
 
     
 
APPENDIX 2
FY18 PROPOSED FIVE‐YEAR CIP BY MAJOR PROGRAM CATEGORY
FY18 by Quarters
 Total 
Contract 
Amount 
 Project 
Payments 
Thr. FY16 
Balance     
as of      
6/30/16 
 FY14   FY15   FY16   FY17   QI FY18   QII FY18   QIII FY18   QIV FY18   FY18   5‐Year Total 
FY14‐18 
Wastewater System Improvements 3,172,494    1,931,262    1,241,232    55,690         75,387         64,185         73,085         20,211         20,512         19,939         22,511         83,174         351,520        
Waterworks System Improvements 3,992,529    1,965,078    2,027,451    40,966         22,705         26,725       60,990       34,114 13,556 13,593 14,882 76,145         227,531        
Business & Operations Support 131,461       92,708         38,753         5,507           5,524           4,235           8,795           2,282           2,636           2,682           2,585           10,185         34,246           
Total MWRA  7,296,485    3,989,048    3,307,436    102,163       103,616       95,144         142,870       56,607         36,705         36,214         39,978         169,504       613,297        
Contingency 195,584       195,584         7,586           2,795 2,299 2,158 2,573 9,825           17,411           
Total MWRA w/ Contingency 7,492,069    3,989,048    3,503,020    102,163       103,616       95,144         150,456       59,402         39,004         38,372         42,551         179,329       630,708        
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Total MWRA 7,296,484,522    3,989,048,179    3,307,436,343    142,870,027     169,503,932     613,297,221     1,406,312,374   1,588,749,993  
Wastewater 3,172,494,495    1,931,262,178    1,241,232,317    73,084,692       83,174,142       351,520,357     775,726,450       309,247,029      
Interception & Pumping 980,614,986       542,626,109       437,988,877       21,534,912       36,712,381       80,333,339       301,064,667       78,676,916        
102 Quincy Pump Facilities completed project 25,907,202          25,907,202          ‐                       
104 Braintree‐Weymouth Relief Facilities 234,492,623       227,704,621       6,788,001             240,899              241,588              6,547,101          
Geotechnical ‐ Marine 10001_5333 Nov‐91 Apr‐92 442,860             442,860             ‐                     
Geotechnical ‐ Land 10044_5332 Nov‐91 Mar‐92 7,980                 7,980                 ‐                     
Facilities Planning ‐ Phase 1 10045_5311 Oct‐81 Dec‐90 331,140             331,140             ‐                     
EIR ‐ Phase 1 10046_5312 Nov‐84 Oct‐90 513,530             513,530             ‐                     
Design 1/CS/RI 10047_5313 Nov‐94 Jun‐06 18,882,312        18,882,312        ‐                     
Land Acquisition 10048_5314 Mar‐97 Jun‐10 12,841,909        12,841,908        ‐                     
Tunnel Construction/Rescue 10049_5315 Jun‐99 Jul‐03 83,190,599        83,190,599        ‐                     
Intermediate Pump Station ‐ Construction 10050_5316 Dec‐00 Apr‐05 47,444,929        47,444,929        ‐                     
North Weymouth Relief Interceptor 10051_5303 Mar‐01 Jun‐02 4,704,618          4,704,618          ‐                     
HDD Siphon ‐ Construction 10052_5373 Jul‐03 May‐07 16,357,407        16,357,407        ‐                     
Braintree‐Weymouth Replacement Pump Station 10054_5375 Jan‐05 Apr‐08 17,728,028        17,728,028        ‐                     
Design ‐ Rehab 10055_5308 Sep‐88 Dec‐89 23,710               23,710               ‐                     
Construction ‐ Rehab 10056_5309 Jan‐92 Dec‐96 255,490             255,490             ‐                     
Final EIR/Facility Plan 10057_5324 Apr‐91 Aug‐93 1,111,007          1,111,007          ‐                     
Design 2/CS/RI 10058_5331 Apr‐95 Dec‐11 14,999,141        14,999,141        ‐                      (573)                
Rehabilitation of Section 624 ‐ Construction 10060_5310 Jul‐10 Dec‐10 2,505,767          2,505,767          ‐                     
Technical Assistance 10061_5951 Nov‐84 Apr‐07 144,264             144,264             ‐                     
Sedimentation Testing 10251_6016 Sep‐94 Apr‐96 95,880               95,880               ‐                     
Legal 10263_6072 Jul‐95 Apr‐08 849,220             849,220             ‐                     
Public Relations 10264_6073 Jul‐95 Apr‐07 ‐                     ‐                     ‐                     
Hazardous Waste 10265_6074 Jul‐95 Apr‐07 7,937                 7,937                 ‐                     
Marine Pipeline ‐ Design 10278_6119 Feb‐97 Aug‐97 1,100,000          1,100,000          ‐                     
Mill Cove Siphon ‐ Construction 10302_6368 Aug‐97 Jun‐98 2,748,908          2,748,908          ‐                     
Community Technical Assistance 10354_6631 Jul‐99 Apr‐07 1,111,451          1,111,451          ‐                     
Geotechnical Consultant 10375_6766 Sep‐00 Mar‐03 56,045               56,045               ‐                     
IPS/RPS Communication System 10378_6792 Dec‐02 Apr‐08 224,884             224,884             ‐                     
Rehabilitation of Section 624 ‐ Design 10452_7193 ‐                     ‐                     ‐                     
Wetlands Replication 10470_7290 25,607               25,606               1                          1,262              
Mill Cove Siphon Sluice Gates ‐ Design 10479_7326 Jul‐17 Mar‐21 788,000             ‐                     788,000                157,599           157,599           630,401           
Mill Cove Sluice Gates ‐ Construction 10480_7327 Mar‐19 Mar‐20 2,000,000          ‐                     2,000,000             2,000,000        
B/W Improvements ‐ Construction 10493_7366 Dec‐19 Dec‐21 3,200,000          ‐                     3,200,000             3,200,000        
B/W Improvements ‐ Design/CS/RI 19567_9586 Dec‐17 Nov‐22 800,000             ‐                     800,000                83,300             83,300             716,700           
105 New Neponset Valley Relief  Sewer completed project 30,300,304          30,300,304          ‐                       
106 Wellesley Extension Replacement  Sewer completed project 64,358,543          64,358,543          ‐                       
107 Framingham Extension Relief Sewer completed project 47,855,986          47,855,986          ‐                       
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127 Cummingsville Replacement Sewer completed project 8,998,768             8,998,768             ‐                       
130 Siphon Structure Rehabilitation 6,880,793             939,770                5,941,023             5,941,023          
Planning 10253_6017 Jan‐96 Nov‐98 937,670             937,670             ‐                     
Land Acquisition 10280_6165 Jul‐19 Jun‐20 50,000               2,100                 47,900                  47,900             
Design/CS/RI 10293_6224 Jul‐18 Jun‐22 1,428,932          ‐                     1,428,932             1,428,932        
Construction 10294_6225 Jul‐20 Jun‐21 4,464,191          ‐                     4,464,191             4,464,191        
131 Upper Neponset Valley Sewer System completed project 54,174,077          54,174,077          ‐                       
132 Corrosion & Odor Control 27,879,417          3,372,834             24,506,583          535,216              1,092,705          1,999,351          22,878,662        
Planning/Study 10279_6137 Jan‐97 Dec‐98 587,422             587,422             ‐                     
Land Acquisition 10323_6549 Aug‐02 Jun‐05 11,831               11,831               ‐                      8,491              
Legal 10325_6551 Dec‐00 Jul‐08 1,925                 1,925                 ‐                     
Design/CS/RI 10327_6553 Aug‐02 Jun‐05 1,787,912          1,787,912          ‐                     
Interim Corrosion Control 10373_6743 Jul‐00 Dec‐01 620,805             620,805             ‐                     
FES/FERS Biofilters ‐ Design 10406_6919 Jul‐18 Apr‐21 1,122,484          ‐                     1,122,484             1,122,484        
FES/FERS Biofilters ‐ Construction 10456_7215 Apr‐19 Apr‐20 1,836,792          ‐                     1,836,792             1,836,792        
System‐wide Odor Control ‐ Study 10491_7364 Jul‐18 Jul‐20 1,000,000          ‐                     1,000,000             1,000,000        
NI Mechanical & Electrical Upgrades ‐ Design/CA/REI 10492_7365 Oct‐17 Sep‐22 1,570,000          ‐                     1,570,000             224,286           224,286           1,345,714        
NI System‐wide Odor Control ‐ Evaluation 10495_7494 Sep‐15 Feb‐17 536,310             362,939             173,371                173,371           536,310          
NI Mechanical & Electrical Upgrades ‐ Construction 10496_7495 Mar‐19 Jun‐21 6,053,936          ‐                     6,053,936             6,053,936        
NI Odor Control & HVAC Improvements ‐ Design/CA/REI 10497_7517 Feb‐17 Aug‐21 2,750,000          ‐                     2,750,000             361,845           868,419           1,230,264        1,519,736        
NI Odor Control & HVAC Improvements ‐ Construction Phase 2 10498_7548 Dec‐18 Dec‐20 10,000,000        ‐                     10,000,000          10,000,000      
136 West Roxbury Tunnel 11,313,573          10,313,573          1,000,000             1,000,000          
Inspection 10299_6230 Jul‐98 Sep‐99 344,202             344,202             ‐                     
Tunnel Easements & Permits 10329_6566 Mar‐10 Dec‐15 53,789               53,789               ‐                     
Legal 10330_6567 Apr‐00 Mar‐10 2,133                 2,133                 ‐                     
Land Acquisition 10331_6568 Apr‐00 Mar‐10 440,154             440,154             ‐                     
Construction 10332_6569 Jun‐01 Jun‐02 6,673,671          6,673,671          ‐                     
Design/CS/RI 10333_6570 Apr‐00 Jun‐03 1,416,580          1,416,580          ‐                     
Technical Assistance 10366_6709 Nov‐99 Mar‐10 7,752                 7,752                 ‐                     
Tunnel ‐ Design 10400_6897 Feb‐09 Jun‐11 1,375,292          1,375,292          ‐                     
Tunnel Inspection 10401_6898 Sep‐19 Jun‐20 1,000,000          ‐                     1,000,000             1,000,000        
137 Wastewater Central Monitoring 27,482,036          19,782,036          7,700,000             360,000              359,835              3,050,000           4,290,000          
Planning 10301_6232 Jan‐98 Jul‐99 563,425             563,425             ‐                     
Design and Integration Services 10319_6532 Jun‐02 Jul‐10 6,344,266          6,344,266          ‐                     
Construction 1 (CP1) 10320_6533 Mar‐06 Jan‐08 7,662,173          7,662,173          ‐                     
Construction 2 (CP2) 10321_6534 Feb‐08 Jul‐09 5,139,444          5,139,444          ‐                     
Technical Assistance 10322_6535 Sep‐02 Jul‐10 7,425                 7,425                 ‐                     
Wastewater SCADA/PLC Upgrades 10356_6656 Oct‐17 Oct‐32 7,000,000          ‐                     7,000,000             360,000           360,000           2,350,000         4,290,000        
Equipment Prepurchase 10398_6861 Apr‐05 Dec‐09 65,303               65,303               ‐                      (165)                
Wastewater Redundant Communications 10490_7363 Jul‐19 Mar‐23 700,000             ‐                     700,000                700,000           
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139 South System Relief 4,939,244             3,439,244             1,500,000             1,500,000          
Archdale ‐ CS/RI 10309_6419 Nov‐98 Aug‐99 5,379                 5,379                 ‐                     
Archdale ‐ Construction 10310_6420 May‐99 Aug‐99 210,748             210,748             ‐                     
Sections 70 & 71 HLS ‐ Evaluation 10318_6519 Sep‐98 Oct‐99 215,140             215,140             ‐                     
Outfall 023 ‐ Design 10345_6595 Jun‐99 Sep‐99 509                     509                     ‐                     
Outfall 023 ‐ Cleaning 10346_6596 Apr‐00 Nov‐00 1,097,526          1,097,526          ‐                     
Land Acquisition/Easements 10347_6605 Apr‐99 Apr‐05 5,053                 5,053                 ‐                     
Sections 70 & 71 HLS ‐ Construction 10349_6611 Jun‐99 Oct‐99 417,021             417,021             ‐                     
Milton Financial Assistance 10350_6616 Oct‐99 Jun‐00 1,487,868          1,487,868          ‐                     
Outfall 023 ‐ Structural Improvements 10386_6801 Jan‐19 Dec‐20 1,500,000          ‐                     1,500,000             1,500,000        
141 Wastewater Process Optimization 10,416,274          1,501,767             8,914,507             296,588              5,195,484           3,719,023          
Planning 10367_6733 Aug‐01 Aug‐04 930,308             930,308             ‐                     
North System Hydraulic Study 10412_6930 Nov‐11 Jun‐15 571,459             571,459             ‐                      296,588          
Somerville Sewer ‐ Design 10413_6931 Oct‐19 Mar‐22 200,000             ‐                     200,000                200,000           
Somerville Sewer ‐ Construction 10414_6932 Mar‐21 Mar‐22 1,122,484          ‐                     1,122,484             1,122,484        
Siphon ‐ Planning 10415_6933 Nov‐18 Jun‐19 150,000             ‐                     150,000                150,000           
Hydraulic Flood Engineering Design & Construction ‐ N. System 19401_7412 Jan‐19 Jun‐27 7,442,023          ‐                     7,442,023             3,723,000         3,719,023        
142 Wastewater Meter System ‐ Equipment Replacement 28,437,912          5,137,912             23,300,000          512,500              512,500              8,187,500           14,600,000        
Planning / Study / Design 10371_6739 Jul‐17 Oct‐20 2,700,000          ‐                     2,700,000             512,500           512,500           2,187,500        
Equipment Purchase & Installation 10379_6793 Nov‐03 Jun‐08 5,137,912          5,137,912          ‐                     
Permanent Site Improvements ‐ Construction 10411_6929 Mar‐19 Apr‐20 2,000,000          ‐                     2,000,000             2,000,000        
Wastewater Metering Asset Protection Equipment Purchases 10451_7191 Apr‐19 Apr‐30 18,600,000        ‐                     18,600,000          4,000,000         14,600,000      
143 Regional I/I Management Planning completed project 168,987                168,987                ‐                       
145 Facility Asset Protection 391,259,249       38,670,485          352,588,764       20,999,697       34,506,277       76,923,477       241,014,897       56,067,893        
Prison Point HVAC Upgrades ‐ Construction 10380_6795 Dec‐10 Dec‐13 2,764,188          2,764,181          7                          7                       318,377          
Remote Headworks Heating System Upgrade 10381_6796 May‐05 May‐06 1,175,181          1,175,181          ‐                     
Alewife Brook Pump Station Rehab ‐ Construction 10382_6797 Jan‐16 May‐18 12,613,000        ‐                     12,613,000          6,818,032        5,794,968        12,613,000     
Rehab of Section 93A Lexington 10383_6798 Jul‐03 Apr‐04 1,565,742          1,565,742          ‐                     
Chelsea Creek Upgrades ‐ REI 10387_6802 Oct‐16 Jan‐21 3,632,829          ‐                     3,632,829             419,172           838,345           1,257,517        2,375,312        
Technical Assistance 10392_6829 Jul‐02 Mar‐22 83,688               83,688               ‐                      35,803            
Sections 80 & 83 10394_6842 Apr‐07 Sep‐07 364,590             364,590             ‐                     
Section 160 10395_6843 Jun‐07 Dec‐08 1,581,369          1,581,369          ‐                     
Survey 10396_6857 Nov‐04 May‐05 10,708               10,708               ‐                     
Permits 10397_6858 May‐03 Nov‐08 12,856               12,856               ‐                      3,945              
Remote Headworks Concept Plan 10399_6886 May‐08 Sep‐09 670,436             670,436             ‐                     
Cambridge Branch 1, Sections 26 & 27 ‐Construction  10418_6936 Sep‐20 Sep‐22 14,500,000        ‐                     14,500,000          14,500,000      
Alewife Brook Pump Station Rehab ‐ Design/CA 10419_6937 Apr‐10 Oct‐11 223,194             223,194             ‐                     
Prison Point HVAC Upgrades ‐ Design 10420_6938 Jan‐08 Mar‐13 441,387             441,387             ‐                      (10,818)           
93A  Force Main Replacement 10423_6987 May‐06 Jan‐07 461,962             461,962             ‐                     
Mill Brook Valley Sewer Sections 79 & 92 10424_7004 Jun‐04 Mar‐05 542,292             542,292             ‐                     
Hingham Pump Station Isolation Gate ‐ Construction 10427_7033 Sep‐11 May‐12 124,500             124,500             ‐                     
Alewife Brook Pump Station ‐ Final Design/CA/REI 10428_7034 Mar‐12 May‐19 1,813,026          1,030,539          782,487                243,698           248,672           898,474           290,117           
Caruso Pump Station Improvements ‐ Design/CA/REI 10431_7037 Aug‐12 Jun‐17 865,096             528,118             336,978                163,822           138,526           607,025           34,630             
Land/Easements 10440_7073 Jul‐03 Jun‐10 103,386             103,386             ‐                     
Nut Island Headworks Fire Alarm/Wire Conduit 10444_7144 Jun‐09 Dec‐09 285,391             285,391             ‐                     
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Chelsea Creek Headworks Upgrades ‐ Construction 10445_7161 Nov‐16 Nov‐20 72,859,000        ‐                     72,859,000          4,553,687        18,214,750      22,768,437      50,090,563      
Pump Stations & CSOs Condition Assessment 10446_7162 Dec‐17 Dec‐19 3,254,970          ‐                     3,254,970             610,000           610,000           2,644,970        
Interceptor Renewal 1, Reading Extension ‐ Design/CA/REI 10447_7163 Aug‐15 Jun‐19 1,156,116          249,743             906,373                258,774           287,822           796,338           359,777           
Interceptor Renewal 1, Reading Extension ‐ Construction 10448_7164 Mar‐17 Jun‐18 4,425,581          ‐                     4,425,581             276,599           3,319,186        3,595,785        829,796           
Chelsea Creek Headworks Upgrades ‐ Design/CA 10455_7206 Jul‐10 Jun‐21 8,786,831          5,480,852          3,305,979             544,438           649,775           4,383,852        2,111,766        
Malden & Melrose Hydraulics & Structural ‐Study & Design 10457_7216 Jan‐19 Dec‐19 300,000             ‐                     300,000                300,000           
Malden & Melrose Hydraulics & Structural ‐ Construction 10458_7217 Jul‐20 Jul‐22 1,000,000          ‐                     1,000,000             1,000,000        
Headworks Effluent Shaft ‐ Study 10463_7237 Jul‐17 Jul‐18 500,000             ‐                     500,000                375,000           375,000           125,000           
Interceptor Renewal 3, Dorchester Interceptor Sewer‐Construct. 10467_7279 Jan‐19 Jan‐21 4,146,152          ‐                     4,146,152             4,146,152        
Cambridge Branch 2 Everett Sections 23, 24 ‐ Construction  10468_7280 Sep‐22 Sep‐24 10,000,000        ‐                     10,000,000          2,800,000         7,200,000        
Cottage Farm Fuel System Upgrade 10469_7281 Jun‐12 Apr‐13 497,558             497,558             ‐                     
NI Elecrical & Grit/Sreenings Conveyance System ‐ Design/CA/RI 10477_7312 Mar‐11 May‐16 1,249,477          1,232,802          16,675                  16,675             626,326          
NI Electrical & Grit/Sreenings Conveyance System ‐ Construction 10478_7313 Jul‐13 May‐15 5,192,243          5,192,243          ‐                      5,192,243       
Interceptor Renewal No. 5 ‐ Milton Sections 607, 608, 609, 610  10481_7328 Oct‐19 Oct‐21 10,000,000        ‐                     10,000,000          10,000,000      
Interceptor Renewal No. 6 ‐ Chelsea Sections 12, 14, 15, 62 10482_7329 Mar‐21 Mar‐23 11,000,000        ‐                     11,000,000          11,000,000      
Prison Point/Cottage Farm Pump & Gearbox Rebuilds ESDC 10483_7330 Feb‐14 Dec‐16 319,682             407,208             (87,526)                 (87,526)            319,682          
Somerville/Marginal Influent Gates & Stop‐Log Replacement 10484_7344 Jul‐11 Nov‐11 366,848             366,848             ‐                     
Prison Point Rehab ‐ Design/CA/RI 10486_7359 Jul‐16 Jul‐21 2,838,370          ‐                     2,838,370             459,757           559,674           1,019,431        1,818,939        
System Relief & Contingency Planning 10487_7360 Jul‐20 Jun‐23 500,000             ‐                     500,000                458,334            41,666               
DeLauri Pump Station Screens, Gates, Valves & Security 10488_7361 Oct‐17 Mar‐19 1,078,570          ‐                     1,078,570             359,524           359,524           719,046           
Caruso Pump Station Improvements ‐ Construction 10489_7362 Mar‐16 Mar‐17 4,484,597          578,884             3,905,713             3,905,712        4,484,597       
Pump Station Rehab ‐ Preliminary Design/Study 10500_7375 Jul‐19 Jul‐20 750,000             ‐                     750,000                750,000           
Section 156 Rehab ‐ Design/Build 10503_7393 Jul‐11 Jul‐12 2,562,778          2,562,773          5                          5                       5                      
Cambridge Branch 1 Sections 26, 27 ‐ Design/ ESDC 10504_7410 Sep‐18 Sep‐23 3,600,000          ‐                     3,600,000             3,245,902         354,098           
Sections 4, 5, 6, 186 ‐ Design CA/RI 10505_7421 Nov‐18 Nov‐23 3,000,000          ‐                     3,000,000             2,605,000         395,000           
Sections 4, 5, 6, 186 ‐ Construction 10506_7422 Nov‐20 Nov‐22 16,000,000        ‐                     16,000,000          16,000,000      
Sections 4, 5, 6, 186 ‐ Study 10507_7423 Jan‐17 Jun‐18 1,831,878          ‐                     1,831,878             407,084           1,323,023        1,730,107        101,771           
Columbus Park & Ward Street Headworks ‐ Design/CA/REI 10510_7429 Jul‐18 Jan‐26 10,510,532        ‐                     10,510,532          6,583,519         3,927,013        
Columbus Park & Ward Street Headworks ‐ Construction 10511_7430 Aug‐20 Jan‐25 103,064,440      ‐                     103,064,440        62,227,586       40,836,854      
Chelsea Screenhouse Upgrades 10512_7431 Aug‐15 Sep‐16 5,036,570          3,373,670          1,662,900             1,662,901        5,036,571       
Prison Point/Cottage Farm Pump & Gearbox Rebuilds 10515_7452 Oct‐13 Nov‐15 6,439,438          6,439,438          ‐                      6,439,438       
Prison Point Piping Rehab 10518_7459 Oct‐16 May‐17 466,200             ‐                     466,200                466,200           466,200          
Prison Point Rehab ‐ Construction 10519_7462 Jul‐18 Jul‐20 5,822,752          ‐                     5,822,752             5,822,752        
Cottage Farm Rehab ‐ Construction 10520_7463 Jul‐21 Jul‐23 10,073,880        ‐                     10,073,880          8,814,645         1,259,235        
Chelsea Screenhouse Upgrades ‐ ESDC/REI 10521_7490 Sep‐15 Sep‐17 880,000             318,946             561,054                391,597           169,457           880,000          
Cottage Farm Rehab ‐ Design/CA/REI 10522_7508 Jul‐19 Jul‐24 2,014,776          ‐                     2,014,776             1,511,082         503,694           
Chelsea Headworks ‐ Caruso Pump Station ‐ Utilities 10523_7510 Jul‐16 Jun‐17 32,000               ‐                     32,000                  26,714             5,286               32,000            
Cambridge Branch 23, 24, 25, 25.5, 26, 27 ‐ Study 10524_7511 Oct‐16 Mar‐18 686,954             ‐                     686,954                228,984           457,970           686,954          
Interceptor Renewal 3 Dorchester Interceptor Sewer ‐ Des/CA/RI 10525_7512 Jan‐17 Jan‐22 1,000,000          ‐                     1,000,000             50,000             200,000           250,000           750,000           
Cambridge Branch 2 Everett Sections 23, 24 ‐ Design/ESDC 10526_7513 Sep‐20 Sep‐25 2,500,000          ‐                     2,500,000             1,353,000         1,147,000        
Interceptor Renewal 6 Chelsea Sections 12, 14, 15, 62  ‐ Design CA/R 10527_7514 Mar‐19 Mar‐24 2,200,000          ‐                     2,200,000             1,796,667         403,333           
Interceptor Renewal 5 Milton Sect. 607, 609, 610 ‐ Des/CA/REI 10528_7515 Oct‐17 Oct‐22 2,000,000          ‐                     2,000,000             200,000           200,000           1,800,000        
Quincy & Hingham Pump Stations Fuel Storage Upgrades ‐ Const. 10529_7534 Jan‐17 Sep‐17 580,095             ‐                     580,095                193,365           386,730           580,095          
Headworks Effluent Shaft Rehab ‐ Design/CA/REI 10530_7549 Jan‐19 Jul‐22 2,038,140          ‐                     2,038,140             2,038,140        
Headworks Effluent Shaft Rehab ‐ Construction 10531_7550 Jul‐20 Jul‐21 10,190,700        ‐                     10,190,700          10,190,700      
Wiggins Terminal Pump Station ‐ Design 10532_7551 Sep‐17 Apr‐21 508,855             ‐                     508,855                80,955             80,955             427,900           
Wiggins Terminal  Pump Station ‐ Construction 10533_7552 Apr‐19 Apr‐20 2,035,420          ‐                     2,035,420             2,035,420        
Fuel Oil Tank Replacement at Various Facilities ‐ Design 10534_7553 Jul‐17 Jul‐21 1,528,605          ‐                     1,528,605             286,614           286,614           1,241,991        
Fuel Oil Tank Replacement at Various Facilities ‐ Const. Phase 1 10535_7554 Jul‐18 Jul‐20 3,566,745          ‐                     3,566,745             3,566,745        
Fuel Oil Tank Replacement at Various Facilities ‐ Const. Phase 2 10536_7555 Jan‐19 Jul‐20 2,547,675          ‐                     2,547,675             2,547,675        
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146 Deer Island Cross Harbor Tunnels 5,000,000             ‐                        5,000,000             5,000,000          
Tunnel Inspection and Condition Assessment 10454_7199 Jul‐18 Jun‐20 5,000,000          ‐                     5,000,000             5,000,000        
147 Randolph Trunk Sewer Relief 750,000                ‐                        750,000                750,000              
Study 10461_7220 Jul‐18 Jun‐20 750,000             ‐                     750,000                750,000           
Treatment 871,835,505       266,822,001       605,013,504       22,468,263       24,369,942       128,937,436     399,025,752       159,149,545      
182 Deer Island Primary and Secondary Treatment completed project (957,878)               (957,878)               ‐                       
200 Deer Island Plant Optimization completed project 33,278,598          33,278,598          ‐                        (148,080)          
Ancillary Modifications ‐ Design 1 18212_6364 Jun‐99 May‐07 2,055,252          2,055,252          ‐                      ‐                     ‐                      
As‐needed Design ‐ Phase 1 19154_6233 Jul‐98 May‐03 1,121,573          1,121,573          ‐                      ‐                     ‐                      
Plumbing ‐ Construction 19156_6235 Apr‐96 Apr‐98 110,410             110,410             ‐                      ‐                     ‐                      
Supplementary Modification Package #1 19170_6369 Jun‐99 Mar‐00 488,200             488,200             ‐                      ‐                     ‐                      
Ancillary Modifications ‐ Construct 1 19183_6499 Jul‐04 Mar‐06 9,973,337          9,973,337          ‐                      ‐                     ‐                      
Ancillary Modifications‐Construct 2‐1 19186_6536 Aug‐01 Jun‐03 3,094,506          3,094,506          ‐                      ‐                     ‐                      
Ancillary Modifications‐Construct 3‐1 19187_6537 Nov‐03 Nov‐04 3,387,070          3,387,070          ‐                      ‐                     ‐                      
Ancillary Modifications‐Des/REI 2‐1 19189_6590 Aug‐01 Jun‐03 583,549             583,549             ‐                      ‐                     ‐                      
Ancillary Modifications ‐ Design 3‐1 19190_6591 Feb‐01 Nov‐05 940,723             940,723             ‐                      ‐                     ‐                      
Digester Storage Tank ‐ Repair 19206_6673 Aug‐97 Oct‐97 274,838             274,838             ‐                      ‐                     ‐                      
As‐needed Design Phase 4‐1 19211_6698 Mar‐05 Sep‐07 1,123,892          1,123,892          ‐                     
As‐needed Design Phase 4‐2 19212_6699 Mar‐05 Sep‐08 1,000,860          1,000,860          ‐                      (148,080)         
Plumbing/Mechanical Services 19213_6700 ‐                     ‐                     ‐                     
As‐needed Design Phase 3‐1 19214_6701 Apr‐03 May‐05 795,990             795,990             ‐                     
As‐needed Design Phase 2‐1 19215_6702 Oct‐00 Jan‐03 759,515             759,515             ‐                     
Ancillary Modifications Const. 3‐2 19216_6703 ‐                     ‐                     ‐                     
Polymer Area ‐ Construction 19219_6720 ‐                     ‐                     ‐                     
Ancillary Modifications ‐ Const. 2‐2 19232_6744 May‐05 Oct‐07 5,387,275          5,387,275          ‐                     
As‐needed Design Phase 2‐2 19234_6753 Oct‐00 Jan‐03 695,201             695,201             ‐                     
Ancillary Modific Design2‐2/REI/ESDC 19240_6768 Jun‐04 Oct‐07 577,219             577,219             ‐                     
CEMS Modifications 19242_6794 ‐                     ‐                     ‐                     
As‐needed Design Phase 3‐2 19257_6874 Mar‐03 Mar‐05 624,664             624,664             ‐                     
BHP Site Completion 19286_6201 Oct‐98 Dec‐04 284,524             284,524             ‐                     
206 Deer Island Treatment Plant Asset Protection 814,867,853       224,644,166       590,223,687       16,023,274       22,449,334       115,616,197     393,198,504       158,552,574      
DITP Roof Replacements 18045_6196 Jun‐10 Jun‐11 2,299,881          2,299,881          ‐                     
DISC Application 19162_6241 125,077             125,077             ‐                     
Pump Packing Replacement 19176_6422 Sep‐03 Jun‐08 732,447             732,447             ‐                     
Demineralizer Construction 19177_6423 Jul‐00 Dec‐00 50,527               50,527               ‐                     
Odor Control Rehab ‐ Construction 19188_6538 Nov‐21 Nov‐25 30,570,656        ‐                     30,570,656          8,916,441         21,654,214      
Odor Control Rehab ‐ REI 19191_6592 Nov‐21 Feb‐26 3,774,995          ‐                     3,774,995             1,036,273         2,738,722        
Equipment Condition Monitoring 19193_6594 May‐04 Jan‐05 1,776,946          1,776,946          ‐                     
NMPS and WTF Valve & Piping Replacement ‐ ESDC/REI 19194_6598 Dec‐14 Oct‐18 2,349,946          871,172             1,478,774             654,675           799,099           2,324,946        25,000             
Expansion Joint Repairs ‐ Design 19204_6668 Apr‐99 Oct‐04 149,421             149,421             ‐                     
Expansion Joint Repairs ‐ Construction 1 19205_6669 Aug‐02 Nov‐03 304,726             304,726             ‐                     
Expansion Joint Repairs ‐ Construction 2 19217_6704 Aug‐12 Feb‐14 1,893,500          1,893,500          ‐                      1,207,968       
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Expansion Joint Repairs ‐ Construction 3 19218_6705 Oct‐17 Oct‐19 2,013,786          ‐                     2,013,786             447,508           447,508           1,566,278        
As‐needed Design Phase 6‐1 19220_6721 May‐09 Oct‐12 1,910,867          1,910,867          ‐                      (7,566)             
As‐needed Design Phase 6‐2 19221_6722 May‐09 Aug‐12 1,743,843          1,743,843          ‐                     
Eastern Seawall Design ‐ 1 19222_6723 Jul‐17 Jan‐21 671,262             ‐                     671,262                251,723           251,723           419,539           
Eastern Seawall Construction ‐ 1 19223_6724 Jan‐19 Jan‐20 3,915,695          ‐                     3,915,695             3,915,695        
Rip‐rap Material DITP 19226_6727 Mar‐17 Nov‐17 310,000             ‐                     310,000                137,777           172,223           310,000          
Digester Gas Flare No. 4 ‐ Design 19227_6728 Jul‐19 Mar‐22 542,495             ‐                     542,495                542,495           
Digester Gas Flare No. 4 ‐ Construction 19228_6729 Dec‐20 Mar‐22 1,193,489          ‐                     1,193,489             1,193,489        
Combined Heat & Power ‐ Design 19229_6730 Dec‐18 Jun‐26 6,000,000          ‐                     6,000,000             4,187,500         1,812,500        
Roof Replacement ‐ Phase I 19230_S464 Mar‐09 Mar‐10 2,749,941          2,749,941          ‐                     
Drive Chain Replacement 19231_6742 Oct‐01 Jul‐03 264,000             264,000             ‐                     
Busduct Replacement (2+22) 19236_6763 Jan‐01 Oct‐01 195,500             195,500             ‐                     
Reline Hypochlorite Tanks 1 & 3 19237_6764 May‐07 Nov‐07 1,691,095          1,691,095          ‐                     
CTG Modifications 19238_6765 Mar‐01 May‐02 482,339             482,339             ‐                     
Electrical Equipment Upgrades ‐ Construction 2 19239_6767 Apr‐05 Feb‐07 1,913,183          1,913,183          ‐                     
Document Format Conversion 19241_6791 May‐07 Jun‐20 145,275             68,110               77,165                  12,412             77,165             
Outfall Modification ‐ Inspection 19243_6811 Dec‐01 Jul‐02 173,500             173,500             ‐                     
Secondary Clarifier Access 19244_6812 Sep‐01 Jul‐02 274,874             274,874             ‐                     
Transformer Replacement 19245_6813 1,703,072          1,703,072          ‐                     
Digested Sludge Pump Replacement ‐ Phase 2 19246_6821 Jan‐16 Jul‐17 2,591,100          502,522             2,088,578             1,740,357        348,221           2,591,100       
Co‐Digestion Design/Build 19247_6822 Aug‐21 Feb‐23 5,000,000          ‐                     5,000,000             5,000,000        
Reline Hypochlorite Tanks 2 & 4 19250_6849 Apr‐08 Oct‐08 2,241,692          2,241,692          ‐                     
Chemical Pipe Replacement ‐ Design 19252_6851 Jun‐20 Dec‐23 650,994             ‐                     650,994                501,808            149,186           
Chemical Pipe Replacement ‐ Construction 19253_6852 Dec‐21 Dec‐23 2,169,840          ‐                     2,169,840             1,175,330         994,510           
Electrical Equipment Upgrades ‐ Construction 3 19256_6855 Feb‐08 Aug‐11 15,173,750        15,173,750        ‐                     
WTF VFD Replacement ‐ Construction 19258_6875 Jun‐16 Mar‐20 11,945,000        ‐                     11,945,000          1,029,056        3,085,333        4,114,389        7,830,611        
Heat Loop Pipe Replacement ‐ Construction 1 19259_6876 Mar‐05 Dec‐05 615,000             615,000             ‐                     
Secondary Reactor VFDs 19260_6877 May‐05 Aug‐16 3,232,191          3,014,426          217,765                217,765           2,299,740       
Cathodic Protection ‐ Design/ESDC 19263_6880 Feb‐17 Aug‐22 1,000,000          ‐                     1,000,000             26,316             315,789           342,105           657,895           
Grit Air Handler Replacements 19264_6881 Jul‐08 Jun‐10 2,029,247          2,029,247          ‐                     
CEMS Equipment Replacement 19265_6882 Nov‐05 Mar‐06 100,392             100,392             ‐                     
Heat Loop Pipe Replacement ‐ Construction  2 19266_6883 Dec‐06 Feb‐08 1,488,356          1,488,356          ‐                     
PICS Replacement ‐ Construction 19267_6884 Jul‐11 Sep‐15 1,229,952          1,229,952          ‐                      298,123          
Primary & Secondary Clarifier Rehab ‐ Construction 19268_6899 Feb‐09 Feb‐12 56,786,629        56,786,629        ‐                     
Electrical Equipment Upgrades ‐ Construction 4 19270_6901 May‐13 May‐16 7,871,148          7,193,782          677,365                677,365           7,871,147       
NMPS VFD Replacement ‐ Design/ESDC 19271_6902 Dec‐07 Apr‐12 1,275,969          1,275,969          ‐                     
NMPS VFD Replacement ‐ Construction 19272_6903 Dec‐11 Mar‐16 24,453,703        24,644,179        (190,475)               (190,475)          17,907,640     
Fire Alarm System Replacement ‐ Design 19273_6904 Dec‐15 Jan‐23 2,078,771          172,651             1,906,120             533,079           309,204           1,014,934        1,063,837        
Combined Heat & Power Alternatives Study 19274_6963 Jan‐17 Jan‐18 675,000             ‐                     675,000                168,750           506,250           675,000          
Combined Heat & Power ‐ Construction 19275_6964 Jun‐21 Jun‐25 83,000,000        ‐                     83,000,000          32,854,167       50,145,833      
Primary & Secondary Clarifier Rehab ‐ Design 19276_6965 Mar‐09 Sep‐13 1,677,666          1,677,666          1                          (13,326)           
Gravity Thickener Improvements ‐ Construction 19277_6966 Apr‐10 Jun‐12 933,118             1,033,118          (100,000)               (100,000)          200,000          
Steam Turbine Generator System Modifications ‐ Design 19278_6967 Jun‐09 Apr‐11 (44,268)              (44,268)              ‐                      (450,000)         
Electrical Equipment Upgrades 3 ‐ REI 19279_6968 Feb‐08 Nov‐11 1,111,984          1,111,984          ‐                     
NMPS Motor Control Center ‐ Construction 19283_6972 Jan‐12 Apr‐13 913,900             913,900             ‐                      3,451              
Steam Turbine Generator System Modifications ‐ Construction 19284_6973 May‐10 Apr‐11 2,119,673          2,119,673          ‐                      (450,000)         
Digester Chiller Replacement 19287_7005 Sep‐05 May‐06 635,244             635,244             ‐                     
Dystor Tank Membrane Replacement 19288_7006 Sep‐04 Oct‐05 640,195             640,195             ‐                     
Fire Alarm System Replacement ‐ Construction 19289_7051 Jul‐18 Jan‐22 20,000,000        ‐                     20,000,000          20,000,000      
Digester & Storage Tank Rehab ‐ Design/ESDC 19290_7052 Apr‐18 Apr‐25 3,000,000          ‐                     3,000,000             2,433,672         566,328           
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Digester & Storage Tank Rehab ‐ REI 19291_7053 Oct‐20 Jul‐24 2,000,000          ‐                     2,000,000             1,200,000         800,000           
Thickened Primary Sludge Pump Replacement ‐ Construction 19292_7054 Oct‐13 Jun‐14 27,297               27,297               ‐                     
Digester Modules 1 & 2 Pipe Replacement 19293_7055 Aug‐11 Aug‐14 7,096,335          7,096,335          ‐                      1,203,504       
Cathodic Protection ‐ Construction 19294_7056 Feb‐19 Aug‐21 6,471,420          ‐                     6,471,420             6,471,420        
Centrifuge Backdrive Replacement 19295_7057 Feb‐13 Mar‐15 3,965,205          3,965,204          1                          3,644,286       
Switchgear Replacement ‐ Construction 19297_7059 Oct‐17 Oct‐20 8,000,000          ‐                     8,000,000             666,666           666,666           7,333,334        
Power Consultant Recommnedations ‐ Design 19298_7060 Jan‐06 Jul‐09 2,097,404          2,097,404          ‐                     
Power System Improvements ‐ Construction 19299_7061 Jan‐09 May‐17 10,177,407        6,964,878          3,212,529             2,425,463        787,067           4,754,750       
NMPS VFD Replacement ‐ REI 19300_7062 Dec‐12 Jun‐16 792,980             768,442             24,538                  24,538             750,224          
Heat Loop Pipe Replacement ‐ Construction 3 19301_7063 Jun‐09 Jun‐11 11,546,392        11,549,258        (2,866)                   (2,866)              207,592          
Odor Control Rehab ‐ Design/ESDC 19303_7088 May‐19 Nov‐26 4,640,050          ‐                     4,640,050             2,996,698         1,643,352        
Sodium Hypochlorite Tank Liner Removal 19304_7089 May‐06 Sep‐06 196,400             196,400             ‐                     
As‐needed Design Phase 5‐1 19305_7090 Aug‐07 Aug‐09 955,174             955,174             ‐                     
As‐needed Design Phase 5‐2 19306_7091 Jul‐07 Jul‐09 1,055,822          1,055,822          ‐                     
HVAC Equipment Replacement ‐ REI 19307_7094 Apr‐17 Nov‐20 2,000,000          ‐                     2,000,000             418,604           418,604           1,581,396        
HVAC Equipment Replacement ‐ Design/ESDC 19309_7111 Mar‐14 Oct‐20 1,981,441          1,195,543          785,898                401                  127,888           1,323,832        657,609           
HVAC Equipment Replacement ‐ Construction 19310_7110 Apr‐17 Aug‐20 29,500,000        ‐                     29,500,000          4,978,125        4,978,125        24,521,875      
Deer Island As‐needed Technical Design 19311_7121 Jul‐19 Jul‐26 16,250,000        ‐                     16,250,000          8,898,811         7,351,189        
Odor Control System Study 19312_7122 May‐17 Nov‐18 750,000             ‐                     750,000                458,333           458,333           291,667           
Digester Sludge Pump Replacement ‐ Construction 19313_7123 Oct‐09 Dec‐14 1,873,723          1,873,723          ‐                      367,219          
Electrical Equipment Upgrades ‐ Phase 5 19314_7124 Dec‐19 Dec‐23 23,161,875        ‐                     23,161,875          14,283,156       8,878,719        
Future SSPS VFD Replacements ‐ Design 19316_7126 Jan‐18 Jul‐23 4,800,000          ‐                     4,800,000             171,429           171,429           2,211,544         2,417,027        
Future SSPS VFD Replacements ‐ Construction 19317_7127 Jul‐19 Jul‐22 19,200,000        ‐                     19,200,000          19,200,000      
Future NMPS VFD Replacements ‐ Design 19318_7128 Jun‐24 Dec‐31 4,420,000          ‐                     4,420,000             4,420,000        
Future NMPS VFD Replacements ‐ Construction 19319_7129 Dec‐26 Dec‐30 17,680,000        ‐                     17,680,000          17,680,000      
Future Miscellaneous VFD Replacements ‐ Construction 19321_7131 May‐17 May‐22 5,334,000          ‐                     5,334,000             500,000           500,000           4,834,000        
DI Switchgear Replacement ‐ Design 19322_7132 Jul‐20 Jul‐25 4,500,000          ‐                     4,500,000             2,790,000         1,710,000        
DI Switchgear Replacement ‐ Construction 19323_7133 Jul‐22 Jul‐24 16,000,000        ‐                     16,000,000          4,000,000         12,000,000      
DI PICS Replacement ‐ Construction 19324_7134 Feb‐21 Feb‐23 5,400,000          ‐                     5,400,000             5,400,000        
DI Dystor Membrane Replacements 19325_7135 Jul‐19 Nov‐19 3,000,000          ‐                     3,000,000             1,800,000         1,200,000        
DI Combustion Turbine Generator Rebuilds 19326_7136 Jul‐20 Jul‐23 8,000,000          ‐                     8,000,000             7,111,112         888,888           
DI Centrifuge Replacements ‐ Design 19327_7137 Dec‐18 Jun‐23 4,160,000          ‐                     4,160,000             4,122,181         37,819               
DI Centrifuge Replacements ‐ Construction 19328_7138 Jun‐20 Jun‐22 16,640,000        ‐                     16,640,000          16,640,000      
Cryogenics Plant Equipment Replacement ‐ Design 19329_7139 Dec‐18 Dec‐23 1,600,000          ‐                     1,600,000             1,600,000        
Cryogenics Plant Equipment Replacement ‐ Construction 19330_7140 Dec‐20 Dec‐22 5,300,000          ‐                     5,300,000             5,300,000        
Future Sodium Hypochlorite Tank Rehab 19332_7142 Jul‐22 Jul‐26 10,000,000        ‐                     10,000,000          1,250,000         8,750,000        
Fixed Gas Protection Systems Replacement 19333_7167 Nov‐17 Nov‐19 2,000,000          ‐                     2,000,000             166,667           166,667           1,833,333        
Barge Berth and Facility Replacement 19334_7168 Dec‐16 Jun‐19 2,264,750          ‐                     2,264,750             850,000           100,000           950,000           1,314,750        
South Systm Pump Station Lube System Replacement 19335_7169 Jun‐18 Jun‐20 2,900,000          ‐                     2,900,000             2,900,000        
East/West Odor Control Air Handler Replacement 19336_7170 Jun‐25 Jun‐30 2,000,000          ‐                     2,000,000             2,000,000        
PICS Distributed Process Units Replacement 19338_7172 Feb‐21 Feb‐23 8,000,000          ‐                     8,000,000             8,000,000        
NMPS & WTF Butterfly Valve Replacement 19339_7275 Jun‐14 Jun‐17 17,489,692        8,779,325          8,710,367             5,211,549        3,498,819        17,489,692     
Digester & Storage Tank Rehab ‐ Construction 19345_7373 Oct‐20 Apr‐24 30,000,000        ‐                     30,000,000          19,285,713       10,714,287      
Clarifier W3H Flushing System 19346_7374 Jul‐12 Jul‐13 1,262,406          1,262,406          ‐                      48,612            
Clarifier  Rehab Phase 2 ‐ Design 19347_7394 Jan‐15 Jan‐23 2,280,517          535,950             1,744,567             390,367           64,635             990,952           1,289,565        
Clarifier Rehab Phase 2 ‐ Construction 19348_7395 Apr‐18 Jan‐22 80,000,000        ‐                     80,000,000          80,000,000      
Scum Skimmer Replacement 19349_7396 Oct‐13 Oct‐16 20,393,784        20,138,143        255,641                255,641           20,393,784     
Clarifier Rehab Phase 2 ‐ REI 19351_7397 Apr‐18 Apr‐22 2,500,000          ‐                     2,500,000             468,750           468,750           2,031,250        
Cryogenics Chillers Replacement 19352_7398 Oct‐14 Oct‐16 3,235,800          2,358,527          877,273                877,273           3,235,800       
As‐Needed Design 7‐1 19353_7399 Oct‐12 Oct‐15 1,547,446          1,547,445          ‐                      1,095,113       
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As‐Needed Design 7‐2 19354_7400 Oct‐12 Apr‐16 1,060,919          1,060,919          ‐                      764,426          
Thermal Power Plant Boiler Controls Replacement 19355_7401 Nov‐14 Nov‐16 1,628,631          1,628,631          ‐                      1,628,631       
NMPS Harmonic Filter Replacement 19557_7414 May‐18 May‐20 3,000,000          ‐                     3,000,000             3,000,000        
Fuel Pipe Abandonment 19558_7415 Aug‐12 Jan‐13 230,000             230,000             ‐                     
Electrical Equipment Upgrades 4 ‐ REI 19559_7416 May‐14 Oct‐16 764,918             671,834             93,084                  93,084             764,918          
NMPS Motor Control Center Phase 2 ‐ Dsesign/ESDC/REI 19560_7419 Feb‐17 Jan‐23 2,500,000          ‐                     2,500,000             50,000             600,000           650,000           1,850,000        
NMPS Motor Control Center Phase 2 ‐ Construction 19561_7420 Apr‐19 Jan‐22 10,585,725        ‐                     10,585,725          10,585,725      
Roof Replacement Phase 3 19562_7424 Sep‐13 Jul‐14 610,500             610,500             ‐                      610,500          
Fire System Replacement ‐ REI 19563_7426 Jul‐18 Apr‐22 1,800,000          ‐                     1,800,000             1,800,000        
Gravity Thickener Center Column Replacement 19564_7427 Jan‐13 Jan‐14 825,457             825,457             ‐                      537,657          
Gravity Thickener Rehabilitation 19565_7428 Apr‐18 Apr‐21 14,500,000        ‐                     14,500,000          14,500,000      
As‐Needed Design 7‐3 19566_7434 Oct‐12 Apr‐16 895,799             885,637             10,162                  10,162             841,007          
As‐Needed Design 8‐1 19600_7501 Jul‐16 Jul‐19 1,400,000          ‐                     1,400,000             249,999           466,667           716,666           683,334           
As‐Needed Design 8‐2 19601_7502 Jul‐16 Jul‐19 1,400,000          ‐                     1,400,000             392,999           323,667           716,666           683,334           
As‐Needed Design 8‐3 19602_7503 Jul‐16 Jul‐19 1,400,000          ‐                     1,400,000             299,999           416,667           716,666           683,334           
Co‐Digestion Temporary Facilities 26073_7148 Sep‐13 Sep‐22 2,300,000          433,832             1,866,168             433,832           1,866,168        
Sodium Hypochlorite & Bisulfite Tanks Rehab. 40256_7449 Jun‐17 Jun‐19 5,000,000          ‐                     5,000,000             2,000,000        2,000,000        3,000,000        
210 Clinton Wastewater Treatment Plant 22,419,257          7,629,442             14,789,815          6,444,989          1,920,608          13,469,319       5,827,248           596,971              
Clinton Soda Ash Replacement 19302_7075 Nov‐07 Aug‐08 267,221             267,221             ‐                     
Clinton Permanent Standby Generator 19308_7095 Feb‐07 Nov‐07 230,440             230,440             ‐                     
Clinton Concrete Repair ‐ Design 19340_7276 Feb‐13 Dec‐13 62,615               62,615               ‐                     
Clinton Digester Cleaning & Rehab 19341_7277 May‐10 Apr‐17 3,441,094          3,417,382          23,712                  23,712             3,352,494       
Clinton Aeration Effciency Improvement 19342_7278 Apr‐12 Feb‐13 1,864,562          1,864,561          ‐                      (12,283)           
Valves & Screw Pumps Replacement 19344_7372 Sep‐17 Dec‐18 1,500,000          ‐                     1,500,000             400,000           400,000           1,100,000        
Phosphorus Reduction ‐ Design/ESDC 19350_7377 Nov‐13 Sep‐18 1,395,284          508,956             886,329                301,909           117,000           927,865           467,420           
Phosphorus Reduction ‐ Construction 19400_7411 Mar‐16 Sep‐17 7,476,256          882,505             6,593,751             5,797,375        796,376           7,476,256       
Clinton Roofing Rehab 19405_7450 Mar‐17 Nov‐18 1,214,462          ‐                     1,214,462             227,712           607,232           834,944           379,519           
Clinton Facilities Rehab 19406_7451 Sep‐18 Sep‐23 4,477,280          ‐                     4,477,280             3,880,309         596,971           
NGRID Gas Line 19407_7528 Apr‐16 Jun‐16 490,043             395,762             94,281                  94,281             490,043          
211 Laboratory Services completed project 2,227,674             2,227,674             ‐                       
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Residuals 167,642,622       64,642,623          103,000,000       2,835,243          2,942,050          17,873,091         82,291,666        
261 Residuals completed project 63,810,848          63,810,848          ‐                       
271 Residuals Asset Protection 103,831,775       831,775                103,000,000       2,835,243          2,942,050          17,873,091         82,291,666        
Residuals Facility Plan / EIR 26069_7143 Jan‐20 Jan‐25 1,000,000          ‐                     1,000,000             666,667            333,333           
Residuals Facility Upgrades ‐ Design 26070_7145 Mar‐18 Dec‐23 2,000,000          ‐                     2,000,000             1,791,667         208,333           
Residuals Facility Upgrades ‐ Construction 26071_7146 Jun‐17 Jun‐20 2,590,000          ‐                     2,590,000             604,333           604,333           1,985,667        
Condition Assessment/Technology & Regulatory Review 26072_7147 May‐09 Jan‐14 831,775             831,775             ‐                      106,807          
Residuals Phase 2 ‐ Design 26074_7149 Nov‐21 Jun‐28 15,000,000        ‐                     15,000,000          3,250,000         11,750,000      
Residuals Phase 2 ‐ Construction 26075_7150 Jan‐23 Jan‐30 75,000,000        ‐                     75,000,000          5,000,000         70,000,000      
Sludge Tank & Silo Coating 26076_7151 May‐17 Apr‐18 730,000             ‐                     730,000                530,909           530,909           199,091           
Electrical Improvements 26077_7152 May‐17 May‐18 1,930,000          ‐                     1,930,000             804,167           804,167           1,125,833        
Mechanical Improvements 26078_7153 May‐17 May‐18 1,750,000          ‐                     1,750,000             729,167           729,167           1,020,833        
Pellet Conveyance Piping Relocation 26079_7173 Dec‐17 Jun‐19 3,000,000          ‐                     3,000,000             166,667           166,667           2,833,333        
CSO 909,535,519       893,499,645       16,035,874          10,243,877       209,250              66,246,446       5,582,744          
CSO MWRA Managed 433,555,016       433,388,865       166,152                166,150              3,676,538         
339 North Dorchester Bay completed project 221,509,794       221,509,793       (110,812)          
347 East Boston Branch Sewer Relief completed project 85,637,164          85,637,164          (8,831)                
348 BOS019 Storage Conduit completed project 14,287,581          14,287,581          ‐                       
349 Chelsea Trunk Sewer completed project 29,779,319          29,779,320          ‐                       
350 Union Park Detention Treatment Facility completed project 49,583,407          49,583,407          ‐                       
353 Upgrade Existing CSO Facilities completed project 22,385,200          22,385,200          ‐                       
354 Hydraulic Relief Projects completed project 2,294,549             2,294,549             ‐                       
355 MWR003 Gate & Siphon 4,444,927             4,278,777             166,150                166,150              3,796,182         
Design 32722_6952 Mar‐12 Oct‐16 1,641,643          1,475,493          166,150                166,150           992,898          
Construction 1 32723_6953 Sep‐13 Jan‐14 235,783             235,783             ‐                      235,783          
Construction 2 32755_7409 Aug‐14 Oct‐15 2,567,501          2,567,501          ‐                      2,567,501       
 357 Charles River CSO Controls completed project 3,633,077             3,633,077             ‐                       
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CSO Community Managed 424,332,383       411,907,555       12,424,828          8,667,068          62,111,187       3,757,757          
340  Dorchester Bay Sewer Separation (Fox Point) completed project 54,625,590          54,625,590          ‐                        473,295             
341  Dorchester Bay Sew Separation (Commercial Point) 64,173,625          60,542,452          3,631,173             (126,584)           (731,282)           3,757,757          
Design 32650_6154 Jun‐96 Dec‐16 17,692,322        16,813,378        878,944                (126,584)          49,059             1,005,528        
Construction 32665_6248 Apr‐99 Dec‐16 46,481,303        43,729,074        2,752,229             (780,341)          2,752,229        
342 Neponset River Sewer Separation completed project 2,549,087             2,549,087             ‐                        104,692             
343 Constitution Beach Sewer Separation completed project 3,731,315             3,731,315             ‐                        (37,573)              
344 Stony Brook Sewer Separation completed project 44,246,462          44,246,463          ‐                        48,079               
346 Cambridge Sewer Separation 104,448,064       95,869,484          8,578,580             8,578,580          53,963,860      
Design/CS/RI 32654_6161 Jan‐97 Dec‐17 33,843,970        31,345,893        2,498,077             2,498,077        12,608,622     
Construction 32672_6255 Jul‐98 Jun‐17 70,604,094        64,523,591        6,080,503             6,080,503        41,355,238     
351 BWSC Floatables Controls completed project 945,936                945,936                ‐                        12,957               
352 Cambridge Floatables Controls completed project 1,126,708             1,126,708             ‐                        39,783               
356 Fort Point Channel Sewer Separation completed project 11,917,090          11,917,089          ‐                        (89,618)              
358 Morrissey Boulevard Drain 32,185,790          32,188,262          (2,472)                   (2,473)                 (160,999)          
Design 32735_7015 Jun‐05 Jun‐13 3,864,949          3,867,422          (2,473)                   (2,473)              (161,193)         
Construction 32713_6696 Dec‐06 Jun‐09 28,320,841        28,320,840        1                          194                 
359 Reserved Channel Sewer Separation 70,613,021          70,395,477          217,545                217,545              10,573,120      
Design 32734_7014 Jul‐06 Jun‐16 15,257,775        14,386,634        871,141                871,141           2,626,418       
Construction 32727_6994 May‐09 Dec‐15 55,355,246        56,008,843        (653,596)               (653,596)          7,946,702       
360 Brookline Sewer Separation completed project 24,715,291          24,715,291          ‐                        (1,282,073)       
361 Bulfinch Triangle Sewer Separation completed project 9,054,405             9,054,404             ‐                        (803,053)          
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324 CSO Support 51,648,120          48,203,225          3,444,896             1,410,659          209,250              458,721              1,824,987          
Technical Assistance 32400_5790 Feb‐94 Dec‐95 228,320             228,320             ‐                     
Planning/EIR 32401_5791 Mar‐88 Sep‐90 10,768,610        10,768,610        ‐                     
Master Planning 32403_5716 Mar‐92 Sep‐04 21,762,805        21,762,805        ‐                     
Technical Assistance ‐ Geotech 32407_5970 Jun‐90 Jun‐92 61,110               61,110               ‐                     
Modeling 32409_5795 May‐92 Mar‐95 299,840             299,840             ‐                     
SOP Program 32411_5767 Jan‐94 May‐01 772,828             772,829             ‐                      (1,183,721)     
Watershed Planning 32645_6036 Dec‐94 Apr‐01 877,134             877,134             ‐                     
Technical Review 32648_6150 Jul‐96 Dec‐20 1,933,448          528,932             1,404,516             100,000           100,000           1,304,516        
Land Acquisition/Easement 32658_6169 Jul‐96 Sep‐21 12,875,388        12,835,008        40,380                  10,659             9,250               42,442             20,471             
System Assessment 32691_6372 May‐97 Dec‐20 668,637             68,637               600,000                100,000           100,000           500,000           
Somerville Marginal In‐System Storage 32748_7539 Nov‐16 Jun‐18 1,400,000          ‐                     1,400,000             1,400,000        1,400,000       
Other Wastewater 242,865,861       163,671,801       79,194,061          18,837,640       19,047,325       73,061,085       52,180,196         (10,871,098)      
128 I/I Local Financial Assistance 242,584,985       163,390,925       79,194,061          18,837,640       19,047,325       73,061,085       52,180,196         (10,871,098)      
Phase II ‐ Grants 10273_6084 May‐93 May‐06 15,928,524        15,928,524        ‐                     
Phase II ‐ Loans 10274_6085 May‐93 May‐06 47,664,000        47,664,000        ‐                     
Phase II ‐ Repayments 10282_6170 May‐94 May‐11 (47,664,000)      (47,664,000)      ‐                     
Public Participation 10348_6609 Feb‐99 Jun‐02 6,461                 6,461                 ‐                     
Phase IV ‐ Grants 10368_6736 Nov‐99 May‐10 34,650,000        34,650,000        ‐                     
Phase IV ‐ Loans 10369_6737 Nov‐99 May‐10 42,350,000        42,350,000        ‐                     
Phase IV ‐ Repayments 10370_6738 Nov‐00 May‐15 (42,350,000)      (42,350,000)      ‐                      (587,977)         
Phase V ‐ Grants 10407_6925 Aug‐04 May‐12 18,000,000        18,000,000        ‐                     
Phase V ‐ Loans 10408_6926 Aug‐04 May‐12 22,000,000        22,000,000        ‐                     
Phase V ‐ Repayments 10409_6927 Aug‐05 May‐17 (22,000,000)      (21,619,242)      (380,758)               (380,758)          (3,143,568)     
Phase Vl ‐ Grants 10441_7107 Nov‐06 Jun‐21 18,000,000        17,194,117        805,883                180,000           625,884           3,436,468       
Phase Vl ‐ Loans 10442_7108 Nov‐06 Jun‐21 22,000,000        21,015,031        984,969                220,000           764,969           4,200,127       
Phase Vl ‐ Repayments 10443_7109 Nov‐07 Jun‐26 (22,000,000)      (16,649,946)      (5,350,054)           (1,711,403)      (1,375,913)      (10,680,171)    (2,262,738)       
Phase VII ‐ Grants 10471_7293 Aug‐09 Jun‐21 18,000,000        15,573,817        2,426,183             1,800,000        626,183           6,242,288       
Phase VII ‐ Loans 10472_7294 Aug‐09 Jun‐21 22,000,000        19,034,667        2,965,333             2,200,000        765,333           7,629,462       
Phase VII ‐ Repayments 10473_7295 Aug‐10 Jun‐26 (22,000,000)      (11,967,282)      (10,032,718)        (2,977,493)      (2,683,586)      (14,784,676)    (4,371,638)       
Phase VIII ‐ Grants 10474_7296 Aug‐12 Jun‐21 18,000,000        12,675,543        5,324,457             2,137,950        2,479,951        13,105,126      706,556           
Phase VIII ‐ Loans 10475_7297 Aug‐12 Jun‐21 22,000,000        15,492,331        6,507,669             2,613,050        3,031,050        16,017,375      863,569           
Phase VIII ‐ Repayments 10476_7298 Aug‐13 Jun‐26 (22,000,000)      (5,967,135)         (16,032,865)        (3,077,162)      (3,012,162)      (12,056,460)    (9,150,919)        (792,621)          
Phase IX Grants 10560_7464 Jul‐14 Jun‐21 60,000,000        15,548,925        44,451,075          11,250,000      11,250,000      38,048,925      21,951,075      
Phase IX Loans 10561_7465 Jul‐14 Jun‐21 20,000,000        5,182,975          14,817,025          3,750,000        3,750,000        12,682,975      7,317,025        
Phase IX Repayments 10562_7466 Jul‐15 Jun‐31 (20,000,000)      (543,098)            (19,456,903)        (560,286)          (982,751)          (2,086,134)      (8,570,234)        (9,343,632)       
Phase X Grants 10563_7467 Jul‐16 Jun‐25 60,000,000        5,932,650          54,067,350          2,688,025        3,000,000        11,620,675      37,500,000       10,879,325      
Phase X Loans 10564_7468 Jul‐16 Jun‐25 20,000,000        1,977,550          18,022,450          896,008           1,000,000        3,873,558        12,500,000       3,626,442        
Phase X Repayments 10565_7469 Jul‐16 Jun‐35 (20,000,000)      (75,000)              (19,925,000)        (190,255)          (191,633)          (456,888)          (4,302,500)        (15,240,612)     
138 Sewerage System Mapping Upgrades completed project 280,876                280,876                ‐                       
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Waterworks 3,992,529,303    1,965,078,162    2,027,451,141    60,990,433       76,144,505       227,530,696     610,813,229       1,279,502,964  
Drinking Water Quality Improvements 665,999,644       644,945,565       21,054,079          1,578,356          3,961,845          55,278,215       5,096,869           10,417,007        
542 Carroll Water Treatment Plant 438,984,378       418,815,184       20,169,194          922,827              3,732,492          12,261,977       5,096,869           10,417,007        
Study 1 53293_5023 Jan‐88 Feb‐89 444,190             444,190             ‐                     
Study 2 53294_5024 Jul‐90 Mar‐94 2,368,323          2,368,323          ‐                     
EIR / Conceptual Design 53296_5042 Nov‐93 Jul‐95 5,807,703          5,807,703          ‐                     
Technical Assistance 53300_5997 Jan‐88 Jun‐00 72,108               72,108               ‐                     
Wachusett WTP ‐ Design/CS/RI 53301_5017 Oct‐96 Sep‐06 46,605,542        46,605,542        ‐                     
Permit Fees 53304_5157 Jul‐93 Nov‐19 87,037               86,354               683                      283                  400                  6,787              
Cryptosporidium Inactivation Study 53367_6118 Feb‐97 May‐00 150,000             150,000             ‐                     
Management Support ‐ Design 53371_6134 Apr‐97 Apr‐00 1,729,937          1,729,937          ‐                     
AWWARF Study 53375_6182 Dec‐96 Sep‐03 650,342             650,342             ‐                     
Emergency Distribution Reservoir Water Management Study 53376_6206 Nov‐98 Sep‐02 1,453,825          1,453,825          ‐                     
Wachusett and Cosgrove Intakes ‐ CP1 53377_6207 Jun‐00 Jun‐03 15,489,314        15,489,314        ‐                     
Construction Management / RI 53378_6208 Aug‐98 Sep‐06 31,437,824        31,437,824        ‐                     
Cosgrove Disinfection ‐ Phase II 53390_6365 Apr‐98 May‐99 2,169,292          2,169,292          ‐                     
Cosgrove Disinfection ‐ Phase I 53391_6397 Jul‐97 Oct‐97 150,380             150,380             ‐                     
Distribution Water Consultant 53392_6401 Jul‐97 Jun‐98 3,200                 3,200                 ‐                     
Immediate Disinfection ‐ MECO 53393_6406 Jul‐97 Jul‐97 10,300               10,300               ‐                     
Cosgrove Disinfection Facility ‐ Underwater Improvements 53406_6479 Jan‐98 Jun‐98 217,400             217,400             ‐                     
Community Chlorine Analyzers 53410_6485 Apr‐98 Jun‐98 48,863               48,863               ‐                     
Wachusett Aqueduct Interim Rehab. ‐ CP2 53412_5522 Dec‐00 Oct‐02 23,400,005        23,400,005        ‐                     
Sitework & Storage Tanks ‐ CP3 53413_6488 Mar‐99 Nov‐02 67,367,673        67,367,673        ‐                     
Treatment Facilities ‐ CP4 53414_6489 Dec‐00 Jul‐05 145,761,497      145,761,497      ‐                     
Late Sitework ‐ CP6 53416_6491 Jul‐04 Jan‐06 4,087,831          4,087,831          ‐                     
OCIP 53418_6494 Mar‐99 Dec‐07 5,107,089          5,107,089          ‐                     
Professional Services 53419_6495 Sep‐98 Oct‐05 2,752,328          2,752,328          ‐                     
Marlboro MOA 53420_6497 Sep‐98 Jun‐05 5,859,141          5,859,141          ‐                     
CWTP‐ MECO 53421_6520 Sep‐98 Mar‐05 128,328             128,328             ‐                     
Site Security Services 53425_6613 May‐99 Mar‐05 1,263,635          1,263,635          ‐                     
Existing Facilities Modifications ‐ CP7 53426_6650 Aug‐15 Apr‐19 7,044,004          3,073,274          3,970,730             657,980           2,905,688        6,636,942        407,062           
CSX Crossing 53427_6670 Aug‐01 Dec‐01 64,700               64,700               ‐                     
Wachusett Algae ‐ Design CS/RI 53428_6671 Jul‐24 Dec‐27 450,000             ‐                     450,000                450,000           
Public Health Research 53432_6691 Jul‐00 Jun‐07 1,702,560          1,702,560          ‐                     
Security Equipment 53435_6756 Jun‐00 Jun‐00 570,721             570,721             ‐                     
Cosgrove Screens, CP8 ‐ Construction 53437_6773 Aug‐03 Aug‐04 3,238,306          3,238,306          ‐                     
AWWARF ‐ Evaluation Ozone & Ultraviolet 53443_6815 Jul‐01 Jan‐04 301,750             301,750             ‐                     
Fitout / Construction 53445_6827 Oct‐03 Jun‐19 1,499,966          545,159             954,807                200,000           199,589           754,807           
Wachusett Algae ‐ Construction 53448_6889 Feb‐25 Dec‐26 1,800,000          ‐                     1,800,000             1,800,000        
CWTP Ultraviolet Disinfection ‐ Design/ESDC/REI 53450_6923 Jul‐08 Apr‐15 4,350,956          4,350,956          ‐                      1,820,233       
CWTP Ultraviolet Disinfection ‐ Construction 53451_6924 Apr‐11 Feb‐14 31,057,187        31,057,187        ‐                      1,825,410       
As‐needed Technical Assistance No. 1 53452_6939 Jan‐06 Jun‐08 491,274             491,274             ‐                     
Existing Facilities Modifications, CP7 ‐ Design 53453_6951 Jul‐05 Apr‐15 964,746             964,746             ‐                      15,540            
As‐needed Technical Assistance 53455_6989 Jan‐06 Jun‐08 702,024             702,024             ‐                     
Ancillary Modifications ‐ Construction 1 53456_7084 Jul‐06 Jun‐08 160,475             160,475             ‐                     
Ancillary Modifications ‐ Construction 2 53457_7085 Jan‐09 Jun‐24 8,690,650          4,853,643          3,837,007             225,000           445,212           2,945,000         667,007           
Ancillary Modifications ‐ Design 3 53458_7192 Mar‐08 Sep‐10 299,101             299,101             ‐                     
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Ancillary Modifications ‐ Design 4 53459_7208 Mar‐08 Sep‐10 527,412             527,412             ‐                     
Technical Assistance 5 53464_7315 Sep‐10 Mar‐13 254,922             254,922             ‐                      (18,000)           
Technical Assistance 6 53465_7316 Sep‐10 Mar‐13 407,989             407,989             ‐                      37,736            
CWTP Storage Tank Roof Drainage System 53470_7376 Jan‐24 Nov‐26 7,000,000          ‐                     7,000,000             7,000,000        
Technical Assistance 7 75530_7406 Jun‐13 Nov‐15 593,529             593,529             ‐                      593,529          
Technical Assistance 8 75531_7407 Jan‐16 Jan‐18 563,000             33,032               529,968                264,564           265,404           563,000          
CWTP ‐ Asset Protection 75546_7455 Jul‐23 Jun‐25 500,000             ‐                     500,000                500,000           
Technical Assistance 9 75601_7543 Jan‐18 Jan‐20 563,000             ‐                     563,000                68,000             68,000             495,000           
Technical Assistance 10 75602_7544 Jan‐18 Jan‐20 563,000             ‐                     563,000                68,000             68,000             495,000           
543 Brutsch Water Treatment Facility completed project 19,972,883          19,972,879          ‐                        7,204,637         
544 Norumbega Covered Storage completed project 106,674,147       106,674,146       ‐                       
545 Blue Hills Covered Storage completed project 40,082,837          40,082,837          ‐                        120,000             
550 Spot Pond Covered Storage Facility 60,285,401          59,400,519          884,882                655,529              229,353              35,691,600      
Environmental Review 53400_6455 Apr‐02 Feb‐03 232,830             232,830             ‐                     
Design / Build 53402_6457 Nov‐11 Dec‐15 50,559,191        49,863,940        695,251                567,837           127,414           32,967,461     
Easement/Land Acquisition/Permits 53447_6868 Oct‐08 Dec‐14 6,112,268          6,112,268          ‐                      763,564          
Owners' Representative 53462_7233 Mar‐10 Feb‐18 3,159,096          2,969,465          189,631                87,692             101,939           1,960,575       
Early Construction Water Connection 53463_7314 Jul‐11 Feb‐12 222,016             222,016             ‐                     
Transmission 2,451,652,508    770,602,308       1,681,050,201    28,197,388       24,497,036       68,258,575       352,981,133       1,275,374,640  
597 Winsor Station Pipeline 32,877,576          2,578,137             30,299,439          1,921,238          1,478,854          4,582,638          23,838,027         3,061,320          
Preliminary Permit, Study & Licensing 60032_6276 Nov‐97 Jun‐99 38,901               38,604               297                      297                  619                 
Quabbin Aqueduct TV Inspection 60033_6277 Jul‐23 Oct‐24 3,061,320          ‐                     3,061,320             3,061,320        
Hatchery Pipeline ‐ Design/ESDC/RI 60077_7017 Aug‐13 Sep‐18 814,276             608,317             205,959                104,493           67,644             780,310           33,822             
Quabbin Aqueduct & WPS Upgrades ‐ Design/CA/RI 60087_7114 Feb‐10 Aug‐15 838,039             838,031             8                          8                       265,569          
Winsor Power Station Rehab & Improvement ‐ Construction 60088_7115 Jul‐19 Jul‐21 17,857,700        ‐                     17,857,700          17,857,700      
Shaft 12 Isolation Gates Const 60095_7197 Jul‐18 Jul‐19 2,244,968          ‐                     2,244,968             2,244,968        
Winsor Station Chapman Valve Repair 60101_7212 Feb‐09 Nov‐09 416,425             416,425             ‐                     
Purchase of Sleeve Valves 60105_7234 Jul‐08 May‐09 368,270             368,270             ‐                     
Hatchery Pipeline ‐ Construction 60106_7235 Mar‐16 Sep‐17 2,657,677          308,490             2,349,187             1,767,660        581,527           2,657,677       
Winsor Power Station Rehab & Improvement‐Final Design/CA/RI 60140_7460 Jul‐17 Sep‐22 3,580,000          ‐                     3,580,000             537,000           537,000           3,043,000        
Shaft 12 Isolation Gates ‐ Design/CA/RI 60141_7509 Jan‐17 Jul‐20 1,000,000          ‐                     1,000,000             48,780             292,683           341,463           658,537           
601 Sluice Gate Rehabilitation completed project 9,158,411             9,158,411             ‐                       
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604 MetroWest Tunnel 701,177,915       697,046,552       4,131,364             65,361                156,000              1,869,405          3,910,000          
Study 59794_5043 Jun‐84 Oct‐89 414,770             414,770             ‐                     
Design/EIR ‐ Tunnel/ESDC 59795_5044 Apr‐92 Mar‐07 37,939,302        37,939,302        ‐                     
Sudbury Pipe Bridge ‐ Construction 59796_5048 Nov‐91 Jun‐92 295,910             295,910             ‐                     
West Tunnel Segment ‐ CP1 59798_6054 Apr‐97 Apr‐03 147,774,009      147,774,009      ‐                     
Construction Management/Resident Inspection 59799_5284 May‐95 Apr‐04 39,427,799        39,427,799        ‐                     
Technical Assistance 59804_5976 Jun‐84 Jun‐98 131,400             131,400             ‐                     
Land Acquisition 59805_5139 Oct‐95 Jul‐13 6,258,741          6,258,741          ‐                     
Hultman Study 59806_5141 Apr‐95 Mar‐05 1,863,998          1,863,998          ‐                     
DEP Permit Fees 60012_6037 Oct‐94 Sep‐14 58,000               56,178               1,822                    1,822               1,822              
Middle Tunnel Segment ‐ CP2 60013_6055 Jun‐96 Apr‐03 245,809,358      245,809,358      ‐                     
MHD Salt Sheds ‐ CP5 60014_6056 Sep‐96 Jun‐97 1,313,900          1,313,900          ‐                     
Shaft 5A ‐ CP3 60015_6059 Aug‐97 Aug‐98 5,815,614          5,815,614          ‐                     
Local Supply Contingency ‐ Design/CA/RI 60017_6063 May‐96 Oct‐99 858,703             858,703             ‐                     
Community Technical Assistance 60018_6067 Jun‐95 Apr‐99 297,408             297,408             ‐                     
Professional Services 60020_6117 Nov‐95 Dec‐03 730,860             730,860             ‐                     
OCIP 60021_6122 Jun‐96 May‐06 26,021,794        26,021,794        ‐                     
Hultman Leak Repair 60022_6128 Aug‐96 May‐97 307,280             307,280             ‐                     
Framingham MOU 60023_6129 May‐96 Dec‐03 2,444,171          2,444,171          ‐                     
Local Supply Contingency ‐ Construction 60024_6130 Jun‐97 Dec‐03 4,298,444          4,298,444          ‐                     
Local Supply Contingency ‐ Legal/Easement 60025_6131 Apr‐97 Jun‐02 9,110                 9,110                 ‐                     
Hultman Repair Bands 60026_6140 Aug‐96 Dec‐96 28,400               28,400               ‐                     
Loring Road Storage Tanks ‐ CP‐8 60029_6203 Sep‐97 Nov‐00 41,367,921        41,367,921        ‐                     
Testing & Disinfection ‐ CP7 60030_6204 Jan‐03 Oct‐03 3,612,435          3,612,435          ‐                     
Upper Hultman Rehab ‐ CP6B 60031_6205 Apr‐12 Jun‐13 5,849,390          5,849,390          ‐                      295,920          
Southboro MOA 60038_6366 May‐97 Jun‐03 254,883             254,883             ‐                     
Weston MOA 60039_6367 Apr‐96 Oct‐04 1,005,524          1,005,524          ‐                     
East Tunnel Segment ‐ CP3A 60040_6374 Nov‐98 Sep‐02 56,262,907        56,262,907        1                          74,813            
Hultman Investigation and Repair 60042_6430 Jun‐99 Nov‐00 1,604,381          1,604,381          ‐                     
Hultman Repair Bands 98‐99 60043_6492 Apr‐99 Jun‐99 116,457             116,457             ‐                     
Wayland MOA 60053_6762 Jun‐00 Dec‐02 35,040               35,040               ‐                     
Equipment Prepurchase 60054_6777 Jun‐05 Mar‐06 198,000             198,000             ‐                     
Hultman Rehab ‐ CP9 60058_6856 Nov‐05 Dec‐06 3,256,702          3,256,702          ‐                     
Interim Disinfection 60059_6872 Jan‐03 Oct‐05 1,244,540          1,244,540          ‐                     
Hultman Interconnect ‐ Final Design/CA/R 60066_6911 Sep‐05 Sep‐14 5,732,364          5,732,364          ‐                      495,154          
Lower Hultman Rehab ‐ CP6A 60073_6975 Sep‐09 May‐13 52,288,838        52,288,838        ‐                      476,851          
Hultman Interconnection ‐ Resident Inspection Services 60083_7082 Jan‐10 Jan‐15 1,870,346          1,870,346          ‐                      144,904          
CP6 Easements 60085_7105 Jan‐08 Apr‐14 33,094               33,015               79                        76                     1,040              
CP6A Demolition 60086_7106 Sep‐08 Jan‐09 57,222               57,222               ‐                     
Valve Chamber & Storage Tank Access Improvements ‐ Design 60109_7283 Oct‐17 Sep‐22 600,000             ‐                     600,000                90,000             90,000             510,000           
Shaft 5 Electrical Upgrade 60128_7367 Jan‐19 Jan‐20 1,000,000          ‐                     1,000,000             1,000,000        
Valve Chamber & Storage Tank Access Improvements ‐ Constr. 60160_7476 Jul‐19 Jun‐21 2,400,000          ‐                     2,400,000             2,400,000        
Shaft 5A/5 Surface Piping Cathodic Protection 60161_7477 Nov‐16 Oct‐17 132,000             ‐                     132,000                66,000             66,000             132,000          
Hultman Leak Shaft 5A 60162_7507 Mar‐16 May‐16 156,900             159,438             (2,538)                   (2,537)              156,901          
615 Chicopee Valley Aqueduct Redundancy completed project 8,666,292             8,666,291             ‐                       
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616 Quabbin Transmission System 16,405,914          7,456,913             8,949,001             1,049,000          1,303,449          7,900,000          
Facilities Inspection 60055_6828 Oct‐05 Oct‐07 1,005,413          1,005,413          ‐                     
Oakdale High Line Replacement ‐ Construction 60068_6940 Aug‐18 Feb‐19 500,000             ‐                     500,000                500,000           
Equipment Pre‐purchase 60075_7007 Feb‐05 Jun‐08 534,366             534,366             ‐                     
Oakdale Phase 1A Electrical ‐ Design 60103_7229 Oct‐09 Jul‐14 775,534             775,534             ‐                      77,651            
Oakdale Phase 1A Electrical ‐ Construction 60104_7230 Apr‐12 Jul‐13 2,260,002          2,260,001          1                          176,798          
Ware River Intake Valve Replacement ‐ Design 60108_7282 Jul‐18 Jun‐23 300,000             ‐                     300,000                300,000           
Rehab Wachusett Gatehouse/Bastion Lower Gatehouse ‐ Design 60113_7333 Jul‐18 Jun‐23 1,000,000          ‐                     1,000,000             1,000,000        
Rehabilitate Oakdale Turbine 60135_7378 May‐20 Jan‐21 1,000,000          ‐                     1,000,000             1,000,000        
Rehab Wachusett Gatehouse/Bastion Lower Gatehouse ‐ Const. 60137_7380 Jul‐20 Jun‐22 4,000,000          ‐                     4,000,000             4,000,000        
Ware Rver Intake Valve Replacement ‐ Construction 60138_7487 Jul‐20 Jun‐22 900,000             ‐                     900,000                900,000           
CVA Intake Motorized Screens Replacement ‐ Construction 60139_7488 Nov‐16 Jun‐17 1,049,000          ‐                     1,049,000             1,049,000        1,049,000       
Oakdale Turbine Rehab ‐ Design 60201_7545 May‐19 Jun‐23 200,000             ‐                     200,000                200,000           
Oakdale Valves ‐ Phase 1 Construction 75491_6690 Oct‐05 Jun‐06 1,811,309          1,811,309          ‐                     
Oakdale Valves ‐ Phase 1 Study & Design 75496_6831 Apr‐04 Jun‐07 1,070,290          1,070,290          ‐                     
617 Sudbury/Weston Aqueduct Repairs 6,452,684             1,371,948             5,080,736             1,290,069          427,664              2,429,733          3,363,003          
Sudbury Aqueduct Inspection 60056_6838 Aug‐05 Oct‐06 369,520             369,520             ‐                     
Technical Assistance 60057_6839 Sep‐09 Dec‐11 25,000               25,000               ‐                     
Sudbury Short‐Term Repairs 60076_7016 Jul‐17 Jun‐18 460,012             ‐                     460,012                345,009           345,009           115,003           
Sudbury Short‐Term Repairs ‐ Phase 2 60110_7317 Jul‐23 Jul‐24 2,098,000          ‐                     2,098,000             2,098,000        
Ash Street Sluice Gates ‐ Construction 60130_7369 Jun‐20 Jun‐21 800,000             ‐                     800,000                800,000           
Rosemary Brook Siphon Building Repair 60150_7472 Mar‐16 Nov‐16 1,745,598          712,000             1,033,598             1,033,598        1,745,598       
Evaluation of Farm Pond Buildings ‐ Waban Arches 60151_7473 Jul‐16 Jul‐17 339,126             ‐                     339,126                256,471           82,655             339,126          
Ash Street Sluice Gates ‐ Design 60152_7491 Jun‐18 Jan‐22 350,000             ‐                     350,000                350,000           
Hazardous Materials Sudbury Aqueduct 75486_6617 Apr‐99 May‐05 265,428             265,428             ‐                     
620 Wachusett Reservoir Spillway Improvements completed project 9,287,460             9,287,460             ‐                       
621 Watershed Land 24,000,000          19,277,400          4,722,600             1,580,000          1,500,000          5,015,000          1,642,600          
Land Acquisition 60081_7069 Apr‐06 Jun‐20 24,000,000        19,277,400        4,722,600             1,580,000        1,500,000        5,015,000        1,642,600        
622 Cosgrove Tunnel Redundancy 53,030,240          9,131,536             43,898,704          21,840,654       16,435,405       46,232,153       5,621,291           1,354                  
Wachusett Aqueduct Pump Station ‐ Design/ESDC/RI 60090_7156 Feb‐12 May‐20 6,842,240          4,219,757          2,622,483             916,461           538,744           4,499,520        1,167,278        
Wachusett Aqueduct Pump Station ‐ Construction 60091_7157 Mar‐16 Feb‐19 46,173,000        4,905,869          41,267,131          20,923,333      15,895,515      41,724,717      4,448,283        
Permits/Easements 60124_7354 Aug‐15 Dec‐25 15,000               5,910                 9,090                    860                  1,146               7,916               5,730                 1,354                  
623 Dam Projects 4,538,205             3,115,745             1,422,460             5                          515,113              545,681              907,342              
Dam Safety Modifications & Repairs ‐ Construction 60094_7194 Aug‐11 Sep‐12 2,054,559          2,054,554          5                          5                       5                      
Dam Safety Modifications & Repairs ‐ Design/ESDC 60100_7211 Sep‐09 Jun‐14 1,532,646          1,060,757          471,889                471,889           502,377          
Quinapoxet Dam Permits 60118_7346 Jul‐17 Dec‐20 1,000                 434                     566                      366                  441                  200                   
Quinapoxet Dam Removal ‐ Design/ESDC/RI 60119_7347 Jul‐17 Dec‐20 200,000             ‐                     200,000                42,858             42,858             157,142           
Quinapoxet Dam Removal ‐ Construction 60120_7348 Jul‐18 Dec‐20 750,000             ‐                     750,000                750,000           
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625 Metropolitan Tunnel Redundancy 1,357,685,868    3,008,809             1,354,677,059    228,177              2,020,000          3,590,530          151,110,826       1,201,318,056  
Water Transmission Redundancy Plan 60035_6273 Oct‐08 Sep‐11 1,396,572          1,396,572          ‐                      (1,848)             
Conceptual Design EIR 60092_7159 Jul‐17 Jul‐19 7,549,990          ‐                     7,549,990             2,000,000        2,000,000        5,549,990        
Tunnel Construction 60107_7291 Jul‐22 Jun‐34 924,010,917      ‐                     924,010,917        57,750,681       866,260,236    
Sudbury Aqueduct ‐ MEPA Review 60122_7352 Oct‐12 Jun‐17 3,405,107          1,612,237          1,792,870             228,177           20,000             1,592,378        1,544,693        
Construction Management 60126_7356 Jul‐21 Jun‐35 110,014,140      ‐                     110,014,140        13,751,767       96,262,373      
Tops of Shafts Connecting Mains Surface Construction 60127_7357 Jul‐30 Jun‐33 39,049,626        ‐                     39,049,626          39,049,626      
Public Relations, Legal & Administration 60170_7516 Jul‐18 Jun‐34 160,695,877      ‐                     160,695,877        47,706,587       112,989,290    
Tops of Shafts Rehab ‐ Design/CA/RI 60172_7521 Jul‐34 Jul‐39 1,186,427          ‐                     1,186,427             1,186,427        
Tops of Shafts Rehab ‐ Construction 60173_7522 Jul‐36 Jul‐38 4,961,422          ‐                     4,961,422             4,961,422        
Final Design/ESDC 60174_7556 Jul‐19 Dec‐34 99,228,440        ‐                     99,228,440          24,807,108       74,421,332      
Shaft 7 ‐ Design CA/RI 60176_7558 Jun‐33 Jan‐35 1,237,470          ‐                     1,237,470             1,237,470        
Shaft 7 Buildings ‐ Construction 60177_7559 Jan‐35 Jun‐39 4,949,880          ‐                     4,949,880             4,949,880        
628 Metropolitan Redundancy Interim Improvements 213,371,942       503,104                212,868,838       222,884              1,350,000          2,075,988          140,302,044       70,993,910        
Metropolitan Redundancy Interim Design CA/RI 60200_7560 Jan‐18 Jul‐23 10,414,895        ‐                     10,414,895          150,000           150,000           9,412,000         852,895           
Tops of Shafts Interim Improvement ‐ Costruction 60202_7561 Jan‐19 Jan‐20 6,114,420          ‐                     6,114,420             6,114,420        
Chestnut Hill Emergency PS Improvements ‐ Construction 60203_7562 Jul‐20 Jul‐22 18,343,260        ‐                     18,343,260          18,343,260      
WASM/Spot Pond Supply Mains West PRV Improvements‐Const. 60204_7563 Jul‐19 Jul‐21 8,152,560          ‐                     8,152,560             8,152,560        
Chestnut Hill Emergency PS Stand‐by Generator  ‐ Construction 60205_7566 Jan‐20 Jan‐21 8,886,290          ‐                     8,886,290             8,886,290        
WASM 3 ‐ MEPA/Design/CA/RI 68166_6539 Jul‐13 Oct‐26 15,482,625        503,104             14,979,521          122,884           500,000           1,125,988        8,340,000         6,016,637        
WASM 3 Sliplining 68170_6543 Jul‐22 Jun‐26 58,609,494        ‐                     58,609,494          8,880,228         49,729,266      
WASM 3 Rehab 68171_6544 Jul‐19 Jun‐22 61,203,455        ‐                     61,203,455          61,203,455      
Section 101/Waltham Section ‐ Construction 68333_7457 Jul‐23 Jul‐25 12,826,112        ‐                     12,826,112          12,826,112      
Section 101/Waltham Section ‐ Design CA/RI 68334_7547 Jul‐21 Jun‐26 3,000,000          ‐                     3,000,000             1,431,000         1,569,000        
Commonwealth Ave. PS Improvements ‐ Design/CA/RI 75580_7523 Dec‐16 Dec‐21 2,775,831          ‐                     2,775,831             100,000           700,000           800,000           1,975,831        
Commonwealth Ave. PS Improvements ‐ Construction 75581_7524 Dec‐18 Dec‐20 7,563,000          ‐                     7,563,000             7,563,000        
630 Watershed Division Capital Improvements 15,000,000          ‐                        15,000,000          614,000              614,000              14,386,000        
Quabbin Admin Building Rehab ‐ Design CA\RI 60300_7564 Jul‐17 Jul‐21 3,000,000          ‐                     3,000,000             614,000           614,000           2,386,000        
Quabbin Admin Building Rehab ‐ Construction 60301_7565 Jul‐19 Jul‐21 12,000,000        ‐                     12,000,000          12,000,000      
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Distribution And Pumping 805,461,182       400,906,743       404,554,440       23,493,407       37,630,372       89,326,945       179,165,530       164,265,126      
677 Valve Replacement 20,114,541          12,016,378          8,098,163             3,558,280           4,539,878          
Construction 1 67559_5126 Nov‐95 Nov‐96 717,800             717,800             ‐                     
Technical Assistance 67560_5124 Oct‐95 May‐10 124,607             124,607             ‐                     
Equipment Purchase 68005_6088 Oct‐95 Jun‐18 1,111,804          1,111,804          ‐                     
Construction 2 68012_6105 Nov‐97 Jul‐99 1,356,516          1,356,516          ‐                     
Construction 3 68039_6278 Feb‐00 Aug‐01 1,337,571          1,337,571          ‐                     
Construction 4 68079_6345 May‐02 Oct‐03 1,539,911          1,539,911          ‐                     
Construction 5 68080_6346 Mar‐04 Jul‐05 1,389,006          1,389,006          ‐                     
Construction 6 68126_6435 May‐07 Dec‐08 1,571,992          1,571,992          ‐                     
Construction 7 68127_6436 Apr‐11 Apr‐13 2,858,864          2,858,859          5                         
Permits 68239_6859 Jan‐02 May‐10 2,542                 2,542                 ‐                     
Easements 68240_6860 Jan‐02 May‐10 5,770                 5,770                 ‐                     
Construction 8 68300_7195 Jan‐21 Jun‐23 3,374,232          ‐                     3,374,232             3,036,809         337,423           
Construction 9 68307_7236 Jun‐25 Jun‐28 3,374,232          ‐                     3,374,232             3,374,232        
Phase 8 ‐ Design/CA/RI 68330_7417 Jan‐19 Jun‐24 674,847             ‐                     674,847                521,471            153,376           
Phase 9 ‐ Design/CA/RI 68331_7418 Jun‐23 Jun‐29 674,847             ‐                     674,847                674,847           
678 Boston Low Service ‐ Pipe & Valve Rehabilitation completed project 23,690,863          23,690,863          ‐                       
683 Heath Hill Road Pipe Replacement completed project 19,358,036          19,358,036          ‐                       
689 James L. Gillis Pump Station completed project 33,419,007          33,419,008          ‐                       
692 Northern High Service ‐ Section 27 Improvement 1,133,702             123,646                1,010,055             14,310                13,196                27,506                982,549              
Section  27 ‐ Construction 67769_6333 Mar‐20 Nov‐21 1,009,131          26,581               982,549                982,549           
Easements 68192_6589 Apr‐16 Mar‐18 22,800               ‐                     22,800                  12,000             10,800             22,800            
Technical Assistance 68211_6712 Oct‐99 Mar‐18 64,500               59,794               4,706                    2,310               2,396               4,706              
Surveying 68229_6809 Jun‐01 Mar‐17 37,271               37,271               ‐                     
693 NHS ‐ Revere & Malden Pipeline Improvements 57,526,870          26,954,957          30,571,913          236,531              1,050,250          1,408,998          29,285,132        
Revere & Malden ‐ Design/CS/RI 67780_5185 May‐88 Sep‐94 1,785,747          1,785,747          ‐                     
Revere Beach ‐ Construction 67781_5186 Aug‐92 Oct‐94 6,314,186          6,314,186          ‐                     
Malden Section 53 ‐ Construction 67782_5176 Apr‐92 Sep‐94 10,026,430        10,026,430        ‐                     
Revere Section 53 ‐ Construction 67784_5177 Sep‐08 Aug‐09 2,938,022          2,938,022          ‐                     
Control Valves ‐ Construction 67785_5191 Jun‐88 Aug‐89 948,780             948,780             ‐                     
Deer Island Pipeline Cleaning & Lining ‐ Construction 67786_5179 Jun‐90 Sep‐90 157,930             157,930             ‐                     
Winthrop Cleaning & Lining ‐ Construction 67787_5178 Jun‐90 Aug‐90 575,040             575,040             ‐                     
Section 53 Connections ‐ Construction 67790_6335 Jan‐20 Jan‐22 12,306,470        ‐                     12,306,470          12,306,470      
Technical Assistance 67791_5986 Jul‐06 Mar‐18 246,445             246,445             ‐                     
Linden Square ‐ Construction 67792_5238 Apr‐91 Nov‐91 1,849,430          1,849,430          ‐                     
Linden Square ‐ Construction Administration 67793_5239 Apr‐91 Nov‐91 125,380             125,380             ‐                     
Road Restoration ‐ Design/CA/RI 67996_6033 Nov‐94 Dec‐95 77,250               77,250               ‐                     
Road Restoration ‐ Construction 67997_6034 Jul‐95 Jun‐96 1,713,790          1,713,790          ‐                     
Malden Section 53 ‐ Landscaping 68020_6113 Apr‐96 Jun‐96 20,000               20,000               ‐                     
Sidewalk Restoration 68033_6183 Sep‐96 Oct‐96 54,100               54,100               ‐                     
Revere Section 53 ‐ Easements 68078_6334 Sep‐02 Jul‐09 210                     210                     ‐                     
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Section 99 Connection ‐ Construction 68258_6958 Mar‐20 Mar‐22 3,135,662          ‐                     3,135,662             3,135,662        
Easements 68265_6978 Jul‐06 Dec‐20 30,000               ‐                     30,000                  5,000               10,000             15,000             15,000             
Permits 68280_7049 Apr‐05 Mar‐22 5,000                 ‐                     5,000                    750                  1,250               2,000               3,000                
Section 56 Replacement/Saugus River ‐ Design CA/RI 75545_7454 Apr‐18 Apr‐23 2,000,000          ‐                     2,000,000             2,000,000        
Section 53 and 99 Connections ‐ Design CA/RI 75548_7485 Jun‐17 Mar‐23 3,750,000          ‐                     3,750,000             225,000           225,000           3,525,000        
Section 56 Replacement‐ Construction 75549_7486 Apr‐20 Apr‐22 8,300,000          ‐                     8,300,000             8,300,000        
Section 56  Replacement/Saugus River ‐ Feasibility Study 75565_7500 Dec‐15 Jun‐17 246,998             122,217             124,781                124,781           246,998          
Section 56 Pipe Demo Des CA/RI 75569_7535 Jan‐17 Jun‐18 320,000             ‐                     320,000                106,000           214,000           320,000          
Section 56 Pipe Demolition ‐ Construction 75570_7536 Sep‐17 Mar‐18 600,000             ‐                     600,000                600,000           600,000          
702 New Connecting Mains ‐ Shaft 7  to WASM 3 37,860,699          11,315,807          26,544,892          906,100              1,143,000          2,404,100          21,907,133         2,588,658          
Routing Study 67846_5163 Aug‐94 Nov‐96 397,087             397,087             ‐                     
Watertown MOU 68035_6199 Jun‐94 Sep‐97 167,000             167,000             ‐                     
CP1‐ Design/CA/RI 68110_6383 Sep‐98 Jul‐11 3,532,814          3,532,814          ‐                     
Des/CA/RI DP2/4 Meter 120 68111_6384 Aug‐02 Oct‐08 1,277,722          1,277,722          ‐                     
CP3 (Sect 23,24,47)‐Final Des/CA/RI 68112_6385 Jul‐16 Jun‐22 3,506,868          ‐                     3,506,868             896,100           900,000           1,796,100        1,710,768        
CP1 A&B ‐ Easements 68114_6387 16,919               16,919               ‐                     
CP3 ‐ Easements 68115_6388 Jan‐18 Dec‐18 40,000               ‐                     40,000                  20,000             20,000             20,000             
CP5 ‐ Easements 68117_6390 Dec‐06 Jan‐11 21,659               21,659               ‐                     
CP3‐Sect 23,24,47, Rehab 68119_6392 Jul‐18 Jun‐21 8,083,561          ‐                     8,083,561             8,083,561        
CP5 ‐ Northeast Segment 68121_6394 Aug‐09 Nov‐11 5,902,607          5,902,606          1                          355,000          
CP2 ‐ Clean & Line Sections 59&60 ‐ Cons 68174_6548 Mar‐22 Mar‐24 5,431,859          ‐                     5,431,859             3,336,201         2,095,658        
CP2 ‐Easements 68175_6547 May‐17 May‐25 33,000               ‐                     33,000                  10,000             23,000             33,000            
Repl Sect 25, 75, 59460 Des CA/RI 68255_6955 Jan‐18 Mar‐25 3,000,000          ‐                     3,000,000             200,000           200,000           2,307,000         493,000           
Replacement of Section 25 ‐ Construction 68256_6956 Jul‐19 Feb‐21 2,929,603          ‐                     2,929,603             2,929,603        
Section 75 Extension ‐ Construction 68350_7484 Mar‐20 Mar‐22 3,520,000          ‐                     3,520,000             3,520,000        
704 Rehab of Other Pump Stations 50,257,852          30,057,852          20,200,000          1,320,834           18,879,166        
Preliminary Design 67885_5153 Aug‐94 Mar‐96 351,000             351,000             ‐                     
Design/CS/RI 68017_6110 May‐97 Nov‐04 2,545,826          2,545,826          ‐                     
Construction II & C 68072_6304 Jan‐00 Feb‐01 639,272             639,272             ‐                     
Rehab of 5 Pump Stations 68102_6375 Oct‐06 Jun‐10 21,847,856        21,847,856        ‐                     
Legal 68179_6557 Jul‐99 Jan‐10 6,097                 6,097                 ‐                     
Proprietary Equipment Purchases 68204_6676 Jun‐99 Jan‐10 157,638             157,638             ‐                     
Design 2 CS/RI 68266_6980 Dec‐04 Jun‐11 4,510,163          4,510,163          ‐                     
Pump Station Rehab ‐ Evaluation 75582_7525 Jul‐19 Jul‐21 500,000             ‐                     500,000                500,000           
Pump Station Rehab ‐ Design/CA/RI 75583_7526 Jan‐22 Jan‐28 3,940,000          ‐                     3,940,000             820,834            3,119,166        
Pump Station Rehab ‐ Construction 75584_7527 Jan‐25 Jan‐27 15,760,000        ‐                     15,760,000          15,760,000      
706 NHS‐Connecting Mains from Section 91 completed project 2,360,194             2,360,194             ‐                       
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708 Northern Extra High Service ‐ New Pipelines 8,045,232             3,632,119             4,413,114             20,687                36,428                57,115                3,599,000           756,999              
Design/CA/RI 67970_5242 Sep‐94 Jun‐01 587,802             587,802             ‐                     
Appraisal & Easements 67971_6339 Sep‐94 Jun‐01 389                     389                     ‐                     
Construction 67972_6340 Aug‐99 Sep‐01 3,031,572          3,031,572          ‐                     
Regulatory Compliance 68010_6099 Nov‐95 Oct‐00 250                     250                     ‐                     
Sections 34 & 45 ‐ Construction 68162_6522 Jul‐20 Dec‐23 3,626,666          ‐                     3,626,666             3,000,000         626,666           
Public Participation 68176_6554 Jul‐15 Dec‐20 5,000                 ‐                     5,000                    1,500               2,000               3,500               1,500                
Legal 68177_6555 Jul‐15 Dec‐20 5,000                 ‐                     5,000                    1,500               1,000               2,500               2,500                
Technical Assistance 68210_6707 Nov‐10 Jan‐17 54,000               7,886                 46,114                  15,087             31,028             46,115            
PLC Equipment Purchases 68215_6749 Dec‐99 Dec‐00 4,220                 4,220                 1                         
Permits 68281_7050 Nov‐10 Jan‐17 5,000                 ‐                     5,000                    2,600               2,400               5,000              
Sections 34 & 45 ‐ Design/CA/RI 75528_7404 Jul‐18 Dec‐24 725,333             ‐                     725,333                595,000            130,333           
712 Cathodic Protection of Distribution Mains 1,703,947             208,121                1,495,826             108,473              42,071                217,752              1,345,284          
Planning Phase I 68002_6058 Apr‐95 Dec‐97 107,680             107,680             ‐                     
Cathodic Protection Testing and Evaluation Program 68129_6438 Aug‐15 Aug‐17 217,750             67,208               150,542                108,473           42,071             217,752          
Cathodic Protection at Shafts E&L & Section W 16 ‐ Design/CA/RI 68130_6439 Apr‐18 Sep‐21 814,125             ‐                     814,125                814,125           
Cathodic Protection at Shafts E&L & Section W 16 ‐ Construction 68131_6440 Jan‐19 Jan‐20 531,159             ‐                     531,159                531,159           
Technical Assistance 68216_6751 Jan‐00 May‐09 33,233               33,233               ‐                     
713 Spot Pond Supply Mains Rehab 66,927,509          63,601,327          3,326,182             2,000,532          50,000                4,669,859          1,275,650          
Section 4 Webster Avenue Bridge Pipe Rehab ‐ Design 60114_7334 Oct‐13 Mar‐17 685,536             543,323             142,213                142,213           685,536          
Section 4 Webster Avenue Bridge Pipe Rehab ‐ Construction 60115_7335 May‐15 Dec‐16 3,861,368          2,004,799          1,856,569             1,856,569        3,861,369       
Walnut Street Bridge Truss ‐ Construction 60145_7483 Oct‐20 May‐22 1,000,000          ‐                     1,000,000             1,000,000        
Preliminary Design & Design/CA/RI 68038_6223 Sep‐98 Oct‐08 10,868,582        10,868,582        ‐                     
Easements & Paving ‐ CP1 68059_6316 May‐00 Mar‐02 143,347             143,347             ‐                     
North (Medford/Melrose) 68060_6317 May‐00 Jan‐02 6,597,330          6,597,330          ‐                     
Easements ‐ CP2 68106_6379 May‐02 Jun‐06 49,601               49,601               ‐                     
Easements ‐ CP3 68107_6380 Apr‐04 Nov‐07 79,782               79,782               ‐                     
Middle (Medford/Somerville) 68108_6381 Jun‐02 Jul‐06 22,176,813        22,176,813        ‐                     
South (Cambridge/Boston) 68109_6382 Oct‐04 Apr‐08 17,590,133        17,590,133        ‐                     
Early Valve Replacement Contract 68150_6475 Sep‐98 Jan‐00 2,387,073          2,387,073          ‐                     
Easements ‐ CP4 68151_6476 Sep‐06 May‐09 1,451                 1,451                 ‐                     
Early Valve Equipment Purchase 68153_6483 May‐98 Nov‐01 161,390             161,390             ‐                     
Walnut Street Bridge Truss ‐ Design 68209_6697 Oct‐18 May‐23 325,650             ‐                     325,650                50,000             50,000             275,650           
Easements ‐ CP5 68225_6784 Jul‐14 Jun‐20 74,797               73,047               1,750                    1,750               72,954            
CA/RI ‐ CP3 68274_7003 Sep‐04 Apr‐09 924,656             924,656             ‐                     
714 Southern Extra High Sections 41 & 42 completed project 3,657,244             3,657,244             ‐                       
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719 Chestnut Hill Connecting Mains 33,094,496          17,486,675          15,607,821          1,000,000          1,000,000          14,602,301         5,520                  
Pump Station Potable Connection ‐ Design/CA/RI 68026_6141 Mar‐00 Dec‐04 1,359,533          1,359,533          ‐                     
Preliminary Engineering 68051_6301 Jan‐05 Apr‐06 457,200             457,200             ‐                     
Easements 68053_6303 Apr‐03 Dec‐07 80,575               80,575               ‐                     
Emergency Pump Relocation ‐ Construction 68155_6501 Feb‐99 Mar‐01 6,502,187          6,502,187          ‐                     
Emergency Pump Relocation ‐ Design/CA/RI 68157_6503 May‐98 May‐01 1,120,816          1,120,816          ‐                     
Boston Paving 68180_6558 Jul‐99 Dec‐07 132,896             132,896             ‐                     
Legal 68182_6560 Jul‐99 Jun‐08 1,137                 1,137                 ‐                     
BECo Emergency Pump Construction 68199_6623 Sep‐99 Jun‐00 430,641             430,641             ‐                     
Pump Station Potable Connection ‐ Construction 68203_6651 Apr‐02 Dec‐03 7,132,109          7,132,109          ‐                     
Equipment Pre‐purchase 68230_6814 Apr‐01 Oct‐01 154,337             154,337             ‐                     
Demolition of Garages 68231_6820 Feb‐02 May‐02 71,600               71,600               ‐                     
Utilities 68244_6869 Jun‐02 Aug‐02 43,644               43,644               ‐                     
Chestnut Hill Final Connection ‐ Construction 68267_6982 Jul‐20 Dec‐22 12,176,301        ‐                     12,176,301          12,176,301      
Chestnut Hill Final Connection ‐ Design/ESDC/REI 68268_6995 Jul‐18 Dec‐23 2,431,520          ‐                     2,431,520             2,426,000         5,520                  
Chestnut Hill Gatehouse No. 1 Repairs ‐ Construction 75521_7382 Apr‐17 Jun‐17 1,000,000          ‐                     1,000,000             1,000,000        1,000,000       
720 Warren Cottage Line Rehab completed project 1,204,821             1,204,821             ‐                       
721 Southern Spine Distribution Mains 76,280,691          36,683,102          39,597,589          952                     376,270              368,675              4,041,607           35,178,761        
Sections 21, 43 & 22 ‐ Design 68083_6290 Sep‐00 May‐13 7,114,815          7,114,815          ‐                      (8,547)             
Sections 21, 43 & 22 ‐ Easements 68084_6291 Mar‐02 May‐12 106,986             106,986             ‐                     
Section 22 South ‐ Construction 68085_6292 Jul‐03 Jun‐05 4,993,131          4,993,131          ‐                     
Sections 20 & 58 ‐ Design 68089_6296 Jun‐23 May‐28 3,149,374          ‐                     3,149,374             3,149,374        
Sections 20 & 58 ‐ Easements 68090_6297 Sep‐21 Sep‐25 35,070               ‐                     35,070                  13,883              21,187               
Sections 20 & 58 ‐ Construction 68091_6298 Sep‐25 May‐27 14,821,102        ‐                     14,821,102          14,821,102      
Adams Street Bridge 68122_6396 Jul‐98 Dec‐99 153,783             153,783             ‐                     
Southern High Public Participation 68193_6601 Oct‐98 May‐99 15,000               15,000               ‐                     
Southern High Extension Study 68194_6602 Sep‐98 May‐99 242,372             242,372             ‐                     
Boston Paving 68228_6787 3,194                 3,194                 ‐                     
Section 22 North ‐ Construction 68235_6844 Jan‐23 Jan‐25 18,088,235        ‐                     18,088,235          2,170,588         15,917,647      
Section 107 Phase 1 ‐ Construction 68236_6845 Jul‐07 Jan‐09 6,184,362          6,184,362          ‐                     
Legal 68237_6846 May‐04 May‐27 5,000                 1,192                 3,808                    952                  1,270               2,222               794                    793                     
Technical Assistance 68238_6847 Feb‐04 Oct‐05 28,102               28,102               ‐                     
Contract 1A ‐ Construction 68247_6885 Nov‐03 Jun‐05 2,858,603          2,858,603          ‐                     
Section 107 Phase 2 ‐ Construction 68290_7099 Jan‐10 Jan‐12 14,846,562        14,846,562        ‐                     
Milton Pressure Regulator Valve 68291_7104 Jun‐06 Nov‐06 135,000             135,000             ‐                     
Section 22 North ‐ Design/ESDC 68298_7120 Jul‐20 Jan‐26 2,500,000          ‐                     2,500,000             1,231,342         1,268,658        
Section 22 North ‐ Facility Plan/EIR 68299_7155 Aug‐17 Jun‐19 1,000,000          ‐                     1,000,000             375,000           375,000           625,000           
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722 NIH Redundancy & Storage 105,654,814       15,344,942          90,309,873          12,015,431       17,860,063       39,246,071       37,452,627         22,981,752        
Concept Plan 53454_6954 Feb‐06 Aug‐10 796,748             796,748             ‐                     
Easements 68093_6306 Jul‐17 Jun‐20 929,450             ‐                     929,450                500,000           429,450           929,450          
Section 89 & 29 Redundancy ‐ Design 68252_6906 Mar‐11 Aug‐20 6,172,381          3,122,848          3,049,533             892,405           804,000           3,991,810        1,353,128        
Purchase Mobile Pump Unit 68276_7026 Jul‐09 Jan‐10 290,848             290,848             ‐                     
Short Term Improvements ‐ Design/CA/RI 68277_7045 Sep‐09 May‐15 820,733             820,733             ‐                      227,954          
Permits 68278_7047 Jan‐10 Dec‐18 5,000                 150                     4,850                    2,000               2,850               5,000              
Technical Assistance 68279_7048 Jan‐10 Dec‐18 18,000               ‐                     18,000                  2,500               7,000               9,500               8,500                
West Street Pipeline Reading ‐ Construction  Phase1A 68282_7066 Jun‐14 May‐15 1,909,952          1,909,952          ‐                      1,909,952       
Section 89 & 29 Redundancy ‐ Construction Phase 2 68283_7067 May‐17 Dec‐19 18,230,000        ‐                     18,230,000          5,730,000        5,730,000        12,500,000      
NIH Storage ‐ Construction 68284_7068 Jan‐26 Jan‐28 19,017,191        ‐                     19,017,191          19,017,191      
Section 89 & 29 Rehab ‐ Design 68294_7116 Jul‐17 Jan‐24 3,200,000          ‐                     3,200,000             364,000           364,000           2,730,000         106,000           
Section 89 & 29 Rehab ‐ Construction 68295_7117 Jan‐20 Jun‐22 16,000,000        ‐                     16,000,000          16,000,000      
Gillis Pump Station Improvements 68309_7260 Jul‐13 Dec‐14 2,178,325          2,177,646          679                      679                  2,178,325       
Reading/Stoneham Interconnections 68310_7261 Aug‐11 Oct‐12 3,466,546          3,466,546          ‐                     
NIH Storage ‐ Design 68316_7311 Jan‐24 Jan‐29 3,858,561          ‐                     3,858,561             3,858,561        
Section 89/29 Redundancy ‐ Phase 1B Construction 68317_7471 Jan‐16 Mar‐18 10,943,080        2,759,471          8,183,610             7,378,847        804,763           10,943,080     
Section 89/29 Redundancy  ‐ Phase 1C Construction 68318_7478 Dec‐16 Jun‐18 17,817,999        ‐                     17,817,999          3,239,000        9,718,000        12,957,000      4,860,999        
723 Northern Low Service Rehab Section 8 52,677,936          2,320,986             50,356,950          13,100                900,800              913,900              27,729,500         21,713,550        
Easements 68094_6321 Jul‐15 Jul‐27 80,000               ‐                     80,000                  12,500             20,000             32,500             29,500              18,000               
Section 8 ‐ Construction 68095_6322 Jul‐26 Jul‐28 14,740,927        ‐                     14,740,927          14,740,927      
Rehab Sections 37 & 46 Chelsea/East Boston ‐ Construction 68262_6962 Jul‐25 Jun‐27 3,200,000          ‐                     3,200,000             3,200,000        
Permits 68263_6977 Jul‐05 Jul‐27 299,000             284,912             14,088                  600                  800                  1,400               8,000                 4,688                  
Technical Assistance 68264_6979 Jul‐05 Jul‐17 44,245               44,245               ‐                     
Section 97A ‐ Construction 68275_7021 Oct‐08 Oct‐09 1,991,829          1,991,829          ‐                     
Section 8 ‐ Design/CA/RI 68287_7092 Jul‐23 Jul‐29 2,948,185          ‐                     2,948,185             2,948,185        
Rehab Sections 37 & 46 Chelsea/East Boston ‐ Design/CA/RI 75529_7405 Jul‐23 Jun‐28 801,750             ‐                     801,750                801,750           
Section 57 Water Pipeline & 21/20/19 Sewer ‐ Des./ESDC/REI 75610_7540 Jul‐17 Nov‐21 4,800,000          ‐                     4,800,000             880,000           880,000           3,920,000        
Section 57 Water Pipeline & 21/20/19 Sewer Rehab ‐ Const. 75611_7541 May‐19 Nov‐20 22,272,000        ‐                     22,272,000          22,272,000      
Section 50 Pipe Rehab ‐ Construction 75612_7546 Mar‐19 Mar‐21 1,500,000          ‐                     1,500,000             1,500,000        
725 Hydraulic Model Update completed project 598,358                598,358                ‐                       
727 SEH Redundancy & Storage 107,884,706       8,943,573             98,941,134          5,125,132          14,704,000       22,015,734       22,458,565         56,653,437        
Concept Plan/Preliminary Design/Environmental Review 53397_6452 Feb‐07 Feb‐14 632,519             632,520             ‐                      13,161            
Redundancy Pipeline Phase 1 ‐ Design/CA/Rl 53398_6453 Feb‐14 Aug‐21 7,677,305          2,172,564          5,504,741             1,298,132        1,403,000        4,873,696        2,803,609        
Redundancy Pipeline Section 111 Phase 1 ‐ Construction 53399_6454 Jul‐16 Aug‐18 11,770,000        ‐                     11,770,000          3,697,000        6,013,000        9,710,000        2,060,000        
Redundancy/Storage Phase 2 ‐ Final Design/CA/Rl 68135_6444 Jan‐26 Dec‐31 6,192,392          ‐                     6,192,392             6,192,392        
University Avenue Water Main 68136_6445 Mar‐08 Nov‐08 6,137,445          6,137,445          ‐                     
Sections 77 & 88 Rehab ‐ Design 68292_7112 Mar‐21 Mar‐26 1,425,612          ‐                     1,425,612             714,000            711,612           
Sections 77 & 88 Rehab ‐ Construction 68293_7113 Apr‐23 Apr‐25 5,702,447          ‐                     5,702,447             5,702,447        
Easements/Agreements 68305_7226 Jul‐14 Jul‐27 300,000             ‐                     300,000                50,000             55,000             105,000           195,000           
Permits/Utilities 68306_7227 Aug‐08 Jul‐27 300,000             1,044                 298,956                80,000             100,000           180,877           118,956           
Redundancy/Storage Phase 2 ‐ Construction 68308_7245 Jan‐28 Dec‐30 30,961,960        ‐                     30,961,960          30,961,960      
Phase 3, 2nd Tank ‐ Construction 68311_7262 Jan‐33 Dec‐35 10,904,189        ‐                     10,904,189          10,904,189      
Phase 3, 2nd Tank ‐ Design 68312_7263 Jan‐31 Dec‐36 2,180,837          ‐                     2,180,837             2,180,837        
Redundancy Pipleline Section 111 Phase 2 ‐ Constr uction 68555_7504 Apr‐17 Nov‐19 13,700,000        ‐                     13,700,000          3,800,000        3,800,000        9,900,000        
Redundancy Pipleline Section 111 Phase 3 ‐ Construction 68556_7505 Jun‐17 Nov‐19 10,000,000        ‐                     10,000,000          3,333,000        3,333,000        6,667,000        
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730 Weston Aqueduct Supply Mains 81,563,884          79,585,770          1,978,112             1,238,159          382,885              15,163,519       357,068              
Newton Water Mains ‐ Construction 59774_5034 Apr‐95 Oct‐96 668,790             668,790             ‐                     
Technical Assistance 59776_5975 Mar‐95 Oct‐18 186,424             186,424             ‐                     
WASM 4 ‐ Design/CA/RI 67865_5147 Mar‐95 Sep‐07 5,978,368          5,978,368          ‐                     
WASMs 1 & 2 ‐ Design/CA/RI 68027_6142 Jun‐97 Jul‐06 5,059,988          5,059,988          ‐                     
Appraisal / Easement 68030_6174 Mar‐95 Oct‐18 753,000             448,682             304,318                27,250             141,555           277,068           
WASM 1, 2 & 4 ‐ Auburndale 68031_6175 Jun‐97 Nov‐98 4,001,461          4,001,461          ‐                     
Meter 103 ‐ Construction 68032_6176 Oct‐96 Jul‐98 61,027               61,027               ‐                     
WASMs 1 & 2 ‐ Newton 68041_6280 Mar‐00 Jun‐02 9,218,520          9,218,520          ‐                     
WASMs 1 & 2 ‐ Boston 68042_6281 Feb‐03 Jun‐05 7,038,896          7,038,896          ‐                     
WASMs 2 & 4 ‐ Newton 68069_6312 Apr‐98 Mar‐01 8,281,877          8,281,877          ‐                     
WASM 4 ‐ Allston & Western Avenue Sewer 68070_6313 Feb‐02 Dec‐04 17,330,800        17,330,800        ‐                     
Section 36/Watertown Sec./Waltham Connection ‐ Design/CA/RI 68167_6540 Jan‐11 May‐17 2,450,348          1,884,584          565,764                251,448           314,316           1,264,737       
Section 28, Arlington ‐ CP1 68173_6546 Aug‐09 Feb‐11 2,303,626          2,303,626          ‐                     
Survey 68245_6870 Dec‐01 Oct‐25 210,000             88,681               121,319                41,319             41,319             80,000             
Arlington Pipe Work 68269_6996 Dec‐09 May‐10 401,035             401,035             ‐                     
WASM3 Section 12 Replacement ‐ Construction 68272_7000 Oct‐04 Sep‐05 2,113,693          2,113,693          ‐                     
WASM3 Section 12 Replacement ‐ Design 68273_7001 May‐04 Aug‐06 264,663             264,663             ‐                     
Section 28 ‐ Design/CA/RI 68285_7083 Oct‐06 Apr‐11 866,688             866,688             ‐                     
Watertown Section Rehab 68301_7222 May‐13 Dec‐13 2,818,298          2,668,297          150,000                150,000           2,159,526       
Section 36/W11/S 9‐A11 Valve 68332_7448 Nov‐14 Dec‐16 11,556,382        10,719,670        836,711                836,711           11,556,382     
731 Lynnfield Pipeline completed project 5,625,829             5,625,828             ‐                        (51,694)              
732 Walnut St. & Fisher Hill Pipeline Rehab completed project 2,717,141             2,717,141             ‐                       
735 Section 80 Rehabilitation 12,102,815          ‐                        12,102,815          814,000              1,071,409          1,885,409          9,250,000           967,406              
Section 80 Rehab ‐ Construction 68249_6891 Jul‐19 Jun‐23 8,211,525          ‐                     8,211,525             7,699,000         512,525           
Section 80 Rehab ‐ Design CA/RI 68250_6892 Feb‐18 Jan‐25 2,052,881          ‐                     2,052,881             50,000             50,000             1,550,000         452,881           
Section 80 Replacement ‐ Construction 68410_7532 Nov‐16 Jul‐17 1,828,409          ‐                     1,828,409             812,000           1,016,409        1,828,409       
Permits 68411_7533 Oct‐16 Jun‐24 10,000               ‐                     10,000                  2,000               5,000               7,000               1,000                 2,000                  
Other Waterworks 69,415,968          148,623,546       (79,207,578)        7,721,281          10,055,252       14,666,961       73,569,697         (170,553,809)    
753 Central Monitoring System 39,040,065          17,804,950          21,235,115          2,674,204          1,516,464          6,191,890          6,277,328           10,767,120        
Study 75300_5025 Mar‐84 Sep‐86 189,590             189,590             ‐                     
Design 75301_5026 Oct‐87 Jan‐92 2,651,250          2,651,250          ‐                     
Equipment Prepurchase 75302_5027 Oct‐87 Dec‐93 2,161,920          2,161,920          ‐                     
SCADA Implementation 75303_5028 Aug‐96 Mar‐17 2,101,110          2,034,833          66,277                  66,277             188,695          
Communications Structures 75304_5160 Nov‐92 May‐93 161,290             161,290             ‐                     
Construction & Start‐up Services 75305_5173 Jul‐92 Aug‐98 352,040             352,040             ‐                     
Construction 1 75306_5171 Nov‐97 Nov‐98 208,950             208,950             ‐                     
Operations Center ‐ Construction 75308_5849 Sep‐92 Jun‐94 1,498,980          1,498,980          ‐                     
Technical Assistance 75309_5987 Jul‐92 Dec‐97 385,601             385,601             ‐                     
Waterworks SCADA/PLC Upgrades 75310_5218 Oct‐16 Oct‐31 18,500,000        ‐                     18,500,000          312,880           1,200,000        1,512,880        6,220,000         10,767,120      
Microwave Equipment 75474_6125 Mar‐96 Dec‐01 781,987             781,987             ‐                     
Microwave Communication System‐Wide Backbone 75488_6653 Sep‐01 Jun‐02 1,694,018          1,694,018          ‐                     
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Monitoring & Control ‐ Study & Design 75489_6654 Dec‐99 Sep‐04 1,807,784          1,807,784          ‐                     
Microwave Communication for Waterworks Facilities 75494_6816 Sep‐02 Jul‐04 1,957,399          1,957,399          ‐                     
Ludlow Communications 75495_6825 Sep‐01 Oct‐01 40,504               40,504               ‐                     
Quabbin Power, Communication & Security ‐ Construction 75512_7338 Feb‐16 Apr‐17 3,505,320          1,335,490          2,169,830             2,081,056        88,774             3,505,320       
Quabbin Power, Communication & Security ‐ Design/CA/RI 75540_7461 Sep‐14 Sep‐18 813,905             540,966             272,939                100,957           114,654           756,577           57,328             
Utility Fees and Permits 75541_7475 Jul‐14 Dec‐17 228,418             2,348                 226,070                113,034           113,036           228,418          
763 Distribution System Facilities Mapping 2,298,919             1,036,368             1,262,551             1,262,551          
Planning and Design 75458_5162 Feb‐95 Dec‐98 936,368             936,368             ‐                     
Data Purchase 75476_6152 Nov‐95 Aug‐96 100,000             100,000             ‐                     
Records Development 75484_6525 Oct‐19 Jan‐20 762,551             ‐                     762,551                762,551           
Update of Record Drawings 75600_7489 Apr‐18 Apr‐19 500,000             ‐                     500,000                500,000           
764 Local Water Infrastructure Rehab completed project 7,487,762             7,487,762             ‐                       
765 Local Water System Assistance Program ‐                        121,568,086       (121,568,085)      3,287,581          7,457,217          5,453,643          49,770,043         (182,082,929)    
Community Loans 75485_6608 Aug‐00 Jun‐13 222,317,575      222,317,575      1                         
Community Repayments 75493_6759 Aug‐01 Jun‐23 (222,317,575)    (179,105,788)    (43,211,787)        (11,832,783)    (9,153,147)      (66,753,948)    (22,215,596)      (10,261)            
Local Water System Assistance Loans 75513_7339 Aug‐10 Jun‐20 200,000,000      97,711,357        102,288,643        19,000,000      18,000,000      96,142,246      65,288,643      
Local Water System Assistance Repayments 75514_7340 Aug‐11 Jun‐30 (200,000,000)    (20,721,058)      (179,278,942)      (9,771,136)      (11,671,136)    (39,482,155)    (78,744,502)      (79,092,168)     
CVA Loans 75515_7350 Nov‐10 Jun‐20 10,000,000        2,085,000          7,915,000             1,100,000        1,100,000        2,200,000        5,715,000        
CVA Repayments 75516_7351 Nov‐11 Jun‐30 (10,000,000)      (719,000)            (9,281,000)           (208,500)          (318,500)          (1,152,500)      (3,273,500)        (5,480,500)       
Lead Service Line Replacement Loans 75517_7529 Aug‐16 May‐36 100,000,000      ‐                     100,000,000        5,000,000        5,000,000        10,000,000      25,000,000       65,000,000      
Lead Service Line Replacement Repayments 75518_7530 Aug‐17 May‐46 (100,000,000)    ‐                     (100,000,000)      (500,000)          (500,000)          (10,000,000)      (89,500,000)     
LWSAP Phase 3 Loans 75620_7567 Aug‐17 May‐46 210,000,000      ‐                     210,000,000        5,000,000        5,000,000        85,000,000       120,000,000    
LWSAP Phase 3 Repayments 75621_7568 Aug‐17 May‐46 (210,000,000)    ‐                     (210,000,000)      (17,000,000)      (193,000,000)  
766 Waterworks Facility Asset Protection 20,589,222          726,381                19,862,841          1,759,496          1,081,571          3,021,429          16,259,774         762,000              
Meter Vault Manhole Retrofits ‐ Design 75490_6689 Sep‐18 Jun‐22 423,925             ‐                     423,925                423,925           
Walnut Hill Tank Rehab/Elevat. Water Tanks Repainting Design 75497_6832 Jul‐17 Jul‐22 800,000             ‐                     800,000                120,000           120,000           680,000           
Walnut Hill Tank ‐ Construction 75498_6833 Jul‐18 Jul‐19 1,000,000          ‐                     1,000,000             1,000,000        
Waltham Bridge Pipe Replacement 75501_6910 Mar‐04 Sep‐04 237,550             237,550             ‐                     
Permits and Legal Fees 75502_6920 Mar‐04 Jun‐18 16,340               10,156               6,184                    2,388               3,796               7,184              
Technical Assistance 75503_6921 ‐                     5,517                 (5,517)                   (5,517)             
Cosgrove Flat Roof Replacement 75505_7022 Sep‐17 Mar‐18 900,000             ‐                     900,000                900,000           900,000          
Cosgrove Valve Replacement ‐ Construction 75509_7064 Jul‐20 Dec‐20 1,898,764          ‐                     1,898,764             1,898,764        
Cosgrove Valve Replacement ‐ Design 75510_7065 Jul‐19 Dec‐21 223,384             ‐                     223,384                223,384           
Transformer at Cosgrove Intake Building 75511_7228 Jun‐11 Jul‐12 299,313             299,313             ‐                     
Covered Storage Tank Rehab ‐ Design CA/RI 75524_7385 Jul‐19 Jul‐24 1,000,000          ‐                     1,000,000             914,000            86,000               
Electrical Distribution Upgrades at Southborough 75535_7425 Apr ‐18 Apr‐19 400,000             ‐                     400,000                400,000           
Water Meter Upgrade Replacement 75536_7453 Sep‐20 Jun‐23 1,000,000          ‐                     1,000,000             1,000,000        
Beacon Street Line Repair ‐ Construction 75537_7458 Jun‐16 Jan‐17 1,551,178          ‐                     1,551,178             1,551,178        1,551,178       
Beacon Street Line Repair ‐ Design/CA/RI 75538_7474 Nov‐14 Dec‐17 443,067             173,845             269,222                211,447           57,775             443,067          
Meter Vault Manhole Retrofits ‐ Construction 75550_7479 Sep‐19 Jun‐21 1,695,701          ‐                     1,695,701             1,695,701        
Covered Storage Tank Rehab ‐ Construction 75553_7482 Jul‐21 Jul‐23 4,000,000          ‐                     4,000,000             3,360,000         640,000           
Water Meter Upgrade ‐ Design CA/RI 75554_7542 Sep‐18 Jun‐24 200,000             ‐                     200,000                164,000            36,000               
Elevated Water Storage Tanks Repainting ‐ Construction 77552_7493 Jul‐19 Jun‐21 4,500,000          ‐                     4,500,000             4,500,000        
Business & Operations Support 131,460,724       92,707,839          38,752,885          8,794,902          10,185,285       34,246,168       19,772,696        
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881 Equipment Purchase 29,187,988          18,488,576          10,699,412          2,723,113          2,210,000          11,314,361       5,766,298          
Security Equipment & Installation 92374_6760 Jan‐01 Jun‐18 11,101,520        8,603,519          2,498,001             437,200           1,805,000        4,178,343        255,800           
ICP‐MS Lab Testing Equipment 92379_6808 Oct‐08 Dec‐08 117,432             117,432             ‐                     
High Lift Fork Loader (Lull) 92411_7239 Oct‐10 Dec‐10 121,449             121,449             ‐                     
Ford Ramp Truck 92416_7246 Apr‐10 Jun‐10 121,572             121,572             ‐                     
Street Sweeper 92417_7247 Jul‐09 Sep‐09 181,673             181,673             ‐                     
Prior Vehicle Purchases 98454_7306 Jul‐00 Jun‐10 2,415,190          2,415,190          ‐                     
FY11‐13 Vehicle Purchases 98455_7307 Jul‐09 Jun‐13 2,361,415          2,361,415          ‐                     
FY14‐18 Vehicle Purchases 98456_7308 Jul‐13 Jun‐18 6,506,516          4,020,603          2,485,913             2,285,913        200,000           6,506,516       
FY19‐23 Vehicle Purchases 98457_7309 Jul‐18 Jun‐23 5,140,000          ‐                     5,140,000             5,140,000        
FY14‐18 Major Lab Instrumentation 98458_7310 Jun‐16 Mar‐20 1,000,000          424,502             575,498                205,000           629,502           370,498           
Front‐End Loader 98467_7325 Oct‐10 Dec‐10 121,221             121,221             ‐                     
925 Technical Assistance 1,150,000             ‐                        1,150,000             383,333              383,333              766,667              
Land Appraisal 77000_LAND 150,000             ‐                     150,000                50,000             50,000             100,000           
Surveying 80000_SURV 100,000             ‐                     100,000                33,333             33,333             66,667             
Hazardous Material 90000_HAZM 900,000             ‐                     900,000                300,000           300,000           600,000           
930 MWRA Facility ‐ Chelsea completed project 9,813,635             9,813,635             ‐                       
931 Business Systems Plan completed project 24,527,709          24,527,709          ‐                        76,479               
932 Environmental Remediation completed project 1,478,602             1,478,602             ‐                        (200)                   
933 Capital Maintenance Planning & Development 15,886,005          12,543,838          3,342,168             1,683,802          1,370,804          5,474,202          287,562              
Inventory & Evaluation ‐ 1 & 2 19175_6421 Apr‐00 Jul‐05 2,579,434          2,579,434          ‐                     
As‐Needed Design Contract 1 92387_6976 Mar‐05 Sep‐07 313,302             313,302             ‐                     
As Needed Design Contract 2 92393_6988 Mar‐05 Sep‐07 317,539             317,539             ‐                     
As‐Needed Design Contract 5 92399_7070 Sep‐08 Mar‐11 558,111             558,111             ‐                     
As‐Needed Design Contract 3 92402_7101 Aug‐07 Feb‐10 578,622             578,623             ‐                     
As‐Needed Design Contract 4 92403_7102 Aug‐07 Aug‐09 247,384             247,384             ‐                     
As‐Needed Design Contract 6 92413_7242 Aug‐08 Aug‐10 704,220             704,220             ‐                     
As‐Needed Design Contract 7 92414_7243 Jan‐10 Jul‐12 979,576             979,576             ‐                     
As‐Needed Design Contract 8 92415_7244 Feb‐10 Jun‐13 1,043,586          1,043,586          ‐                      (46,988)           
As‐Needed Design Contract 9 98470_7390 Jul‐11 Jan‐14 1,609,621          1,609,621          ‐                      215,542          
As‐Needed Design Contract 10 98471_7391 Aug‐11 Feb‐14 1,872,994          1,869,994          3,000                    3,000               511,594          
As‐Needed Design Contract 11 98473_7436 Feb‐14 Aug‐15 431,584             431,584             ‐                      431,584          
As‐Needed Design Contract 12 98474_7437 Jan‐14 Jul‐16 935,000             730,302             204,698                204,698           935,000          
As‐Needed Design Contract 13 98485_7456 Feb‐14 Aug‐16 966,677             580,562             386,115                386,115           966,677          
As‐Needed Design Contract 14 98487_7496 Jun‐16 Jun‐18 1,425,000          ‐                     1,425,000             538,592           709,127           1,247,719        177,281           
As‐Needed Design Contract 15 98488_7497 Jun‐16 Jun‐18 1,323,355          ‐                     1,323,355             551,397           661,677           1,213,074        110,281           
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934 MWRA Facilities Management 2,150,535             370,533                1,780,002             1,780,002          
Design/Engineering Services 92389_6983 Jul‐18 Sep‐19 150,000             (2)                        150,002                150,002           
Facilities Construction 92390_6984 Sep‐19 Sep‐20 2,000,535          370,535             1,630,000             1,630,000        
935 Alternative Energy Initiatives 23,270,514          17,454,074          5,816,439             833,490              100,000              1,190,760          4,882,950          
Deer Island Solar 19285_6974 Sep‐07 May‐08 903,714             903,714             ‐                     
DI Wind 92428_6974C Nov‐08 Apr‐10 4,063,294          4,063,294          ‐                     
Future DI Wind Construction (Battery D Location) 92430_7270 Oct‐19 Dec‐20 4,882,950          ‐                     4,882,950             4,882,950        
Loring Road Hydro ‐ Design 92432_6974E Mar‐08 Sep‐09 2,344                 2,344                 ‐                     
Technical Assistance ‐ Solar 92439_7274 May‐09 Nov‐12 123,540             123,540             ‐                      (600)                
Energy Advisory Consultant Services 92440_6974B Jun‐08 Jun‐10 45,632               45,632               ‐                     
Wind Power Feasibility Study 92441_OP67 Mar‐07 Jun‐10 346,426             346,426             ‐                     
DI Photovoltaic System Phase 1 ‐ Construction 92442_7292 Sep‐09 Mar‐10 1,119,000          1,119,000          ‐                     
Technical Assistance  ‐Energy Efficiency 92443_7274A May‐09 Nov‐13 463,085             463,085             ‐                      169,070          
Technical Assistance ‐ Solar II 92444_7274B May‐09 Nov‐12 347,937             347,937             ‐                     
Technical Assistance ‐  Emerging Technology 92445_7274C May‐09 Dec‐13 101,264             101,263             ‐                      22,290            
Technical Assistance ‐ Wind 92446_7274D May‐09 May‐13 460,242             460,242             ‐                     
Charlestown Wind ‐ Construction 98450_7302 Feb‐10 Oct‐11 5,124,506          5,124,502          4                         
John J. Carroll WTP Solar ‐ Construction 98452_7304 Jan‐10 Aug‐11 2,367,287          2,367,287          ‐                     
Loring Road Hydro ‐ Construction 98459_6974F Jan‐10 May‐11 1,882,218          1,882,218          ‐                     
DI Wind Phase II Construction 98463_7321 Aug‐18 Oct‐19 37,075               37,080               (5)                        
Fish Hatchery Pipeline Hydro 98465_7323 Mar‐16 Sep‐17 1,000,000          66,510               933,490                833,490           100,000           1,000,000       
940 Application Improvement Program 9,980,394             1,476,397             8,503,997             1,180,218          2,984,227          5,567,717          4,339,552          
GIS Applications & Integration 92420_7251 Jan‐14 Jun‐18 350,000             22,272               327,728                122,898           163,864           309,034           40,966             
Lawson Enhancements 92435_7286 Mar‐17 Jun‐19 1,750,000          ‐                     1,750,000             62,500             750,000           812,500           937,500           
Maximo Upgrade 92436_7287 Jul‐15 Dec‐18 2,625,904          992,166             1,633,738             703,716           531,441           2,227,323        398,581           
PIMS Enhancements 92437_7288 Jan‐17 Sep‐18 400,000             ‐                     400,000                57,143             228,571           285,714           114,286           
Enterprise Performance Management Enhancements 92469_7386 Mar‐16 Jun‐18 200,000             80,900               119,100                44,664             59,550             111,989           14,886             
Enterprise Content Management 98475_7438 Sep‐17 Dec‐19 4,000,000          ‐                     4,000,000             1,166,667        1,166,667        2,833,333        
Mobile Integrations 98476_7439 Apr‐14 Jun‐18 300,000             26,569               273,431                189,297           84,134             300,000          
LIMS Enhancements 98484_7447 Mar‐15 Jun‐16 354,490             354,490             ‐                      354,490          
942 Information Security Program (ISP) 2,821,703             1,180,838             1,640,865             273,819              665,093              1,584,560          701,953              
IT Security Infrastructure ‐ Equipment 92434_7285 Sep‐11 Jun‐14 501,414             501,414             ‐                     
Information Security Protection Infrastructure Upgrade 92500_7499 Jun‐16 Jun‐19 1,456,292          361,013             1,095,279             273,819           365,093           999,925           456,367           
Electronic Security Plan Implementation 98477_7440 Sep‐17 Jun‐19 545,586             ‐                     545,586                300,000           300,000           245,586           
IT Security Program (ISP) Development 98483_7446 May‐13 Jun‐14 318,411             318,411             ‐                      284,635          
944 Information Technology Management Program 922,640                ‐                        922,640                727,590              165,107              892,697              29,943                
Service Delivery & Best Practices 92421_7252 Dec‐16 Aug‐17 110,640             ‐                     110,640                44,257             53,107             97,364             13,276             
IT Project Management Methodology 98472_7408 Jan‐17 Jun‐18 200,000             ‐                     200,000                83,333             100,000           183,333           16,667             
Software Development Life Cycle (SDLC) 98478_7441 Mar‐17 Jun‐18 612,000             ‐                     612,000                600,000           12,000             612,000          
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946 IT Infrastructure Program 10,271,000          5,373,640             4,897,360             1,372,870          2,306,721          7,762,260          1,217,769          
IT System Architecture 92404_7200 Sep‐12 Oct‐15 1,009,341          1,009,341          ‐                      546,568          
Net 2020/Net 2020 DITP/Southborough 92405_7201 Mar‐11 Jun‐19 2,551,659          1,065,716          1,485,943             364,968           750,000           1,479,657        370,975           
Storage Upgrades 92406_7203 Jul‐13 Jun‐19 1,575,000          891,532             683,468                284,779           284,779           1,341,925        113,910           
Backup Upgrades 92407_7204 Jul‐13 Jun‐19 894,000             580,658             313,342                120,516           120,516           821,690           72,310             
Server Management 92408_7205 Oct‐13 Jun‐19 500,000             266,939             233,061                62,810             75,667             405,416           94,584             
Enterprise Application Integration 98480_7443 Jul‐14 Jun‐19 2,091,000          468,086             1,622,914             308,692           800,000           1,576,778        514,222           
E‐Mail Upgrades 98481_7444 Jun‐16 Jun‐18 150,000             8,006                 141,994                74,733             67,261             141,994          
Enterprise Data Management 98482_7445 Jan‐14 Jun‐19 1,500,000          1,083,362          416,638                156,372           208,498           1,448,232        51,768             
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APPENDIX 3
New Capital Projects Added to the FY18 CIP
Project Program Project Subphase Contract Number
Total Contract 
Amount FY18 FY14-18 FY19-23 Beyond FY23
Total 
Expenditures
1
Interception & 
Pumping
Corrosion & Odor 
Control
Nut Island Headworks Odor Control and 
HVAC Improvements Construction 7548  $          10,000,000    -$                     $         10,000,000  $                     -   $          10,000,000 
Interception & 
Pumping Facility Asset Protection
Fuel Oil Tank Replacements at Various 
Facilities Design CA/RI 7553  $            1,528,605  $           286,614 286,614$              $           1,241,991 $            1,528,605 
Interception & 
Pumping Facility Asset Protection
Fuel Oil Tank Replacements at Various 
Facilities Construction Phase 1 7554  $            3,566,745 -$                     $           3,566,745 $            3,566,745 
Interception & 
Pumping Facility Asset Protection
Fuel Oil Tank Replacements at Various 
Facilities Construction Phase 2 7555  $            2,547,675 -$                     $           2,547,675 $            2,547,675 
3
Interception & 
Pumping Facility Asset Protection
Headworks Effluent Shaft Rehabilitation 
Design CA/RI 7549  $            2,038,140 -$                     $           2,038,140 $            2,038,140 
Interception & 
Pumping Facility Asset Protection
Headworks Effluent Shaft Rehabilitation 
Construction 7550  $          10,190,700 -$                     $         10,190,700 $          10,190,700 
4
Interception & 
Pumping Facility Asset Protection
Wiggins Terminal Pump Station 
Replacement Design CA/RI 7551  $               508,855  $             80,955 80,955$                $              427,900 $               508,855 
Interception & 
Pumping Facility Asset Protection
Wiggins Terminal Pump Station 
Replacement ConstructionI 7552  $            2,035,420 -$                     $           2,035,420 $            2,035,420 
5 Treatment DITP Asset Protection Fixed Gas Protection Systems Replacement 7167  $            2,000,000  $           166,667 166,667$              $           1,833,333 $            2,000,000 
6 Residuals
Residuals Asset 
Protection Residuals Pellet Conveyance Piping 7173  $            3,000,000  $           166,667 166,667$              $           2,833,333 $            3,000,000 
7
Distribution and 
Pumping
Northern Low Service - 
Section 8
Section 57 Water Pipeline and Sect. 21/20/19 
Sewer Rehab Design/ESDC/REI 7540  $            4,800,000               880,000 880,000$              $           3,920,000 $            4,800,000 
Distribution and 
Pumping
Northern Low Service - 
Section 8
Section 57 Water Pipeline and Sect. 21/20/19 
Sewer Rehab Construction 7541  $          22,272,000 -$                     $         22,272,000 $          22,272,000 
8
Transmission
Metropolitan 
Redundancy Interim 
Improvements
Metropolitan Redundancy Interim 
Improvements Design CA/RI 7560  $          10,414,895               150,000 150,000$              $           9,412,000  $            852,895 $          10,414,895 
Transmission
Metropolitan 
Redundancy Interim 
Improvements
Tops of Shafts Interim Improvements 
Construction 7561  $            6,114,420 -$                     $           6,114,420 $            6,114,420 
9
Transmission
Metropolitan 
Redundancy Interim 
Improvements
Chestnut Hill Emergency Pump Station 
Improvements Construction 7562  $          18,343,260 -$                     $         18,343,260 $          18,343,260 
10
Transmission
Metropolitan 
Redundancy Interim 
Improvements
WASM/Spot Pond Supply Mains West PRV 
Improvements Construction 7563  $            8,152,560 -$                     $           8,152,560 $            8,152,560 
Transmission Watershed Improvements
Quabbin Admin Building Rehabilitation 
Design CA/RI 7564  $            3,000,000               614,000 614,000$              $           2,386,000 $            3,000,000 
11 Transmission
Watershed 
Improvements
Quabbin Admin Building Rehabilitation 
Construction 7565  $          12,000,000  $         12,000,000 $          12,000,000 
      
37,416,140$          700,903$           700,903$             36,715,237$         -$                    37,416,140$          
85,097,135$          1,644,000$        1,644,000$          82,600,240$         852,895$            85,097,135$          
122,513,275$        2,344,903$        2,344,903$          119,315,477$       852,895$            122,513,275$        
Total Wastewater Projects
Total Waterworks Projects
2
Total Projects
SUMMARY:
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Overview of the FY18 Proposed CIP and Changes from the FY17 Final CIP
Program and Project Total Budget 
Amount
FY14‐18 FY19‐23 Beyond 23 Total Budget 
Amount
FY14‐18 FY19‐23 Beyond 23 Total Budget 
Amount
FY14‐18 FY19‐23 Beyond 23
Total MWRA 7,024,072       661,210           1,176,629      1,498,106     7,296,487     613,299      1,406,314      1,588,753     272,411           (47,916)        229,687      90,645        
Wastewater 3,083,688       363,785           623,868         360,028        3,172,495     351,519      775,726          309,246        88,804              (12,267)        151,858      (50,783)       
Interception & Pumping 938,785           85,595             186,827         145,821        980,615        80,334        301,065          78,677          41,828              (5,262)          114,238      (67,145)       
102 Quincy Pump Facilities 25,907             ‐                    ‐                  ‐                 25,907           ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
104 Braintree‐Weymouth Relief Facilities 232,455           208                   4,543              ‐                 234,493        242              6,547               ‐                 2,038                34                  2,004           ‐               
105 New Neponset Valley Relief Sewer 30,300             ‐                    ‐                  ‐                 30,300           ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
106 Wellesley Extention Replacement Sewer 64,359             ‐                    ‐                  ‐                 64,359           ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
107 Framingham Extension Relief Sewer 47,856             ‐                    ‐                  ‐                 47,856           ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
127 Cummingsville Replacement Sewer 8,999                ‐                    ‐                  ‐                 8,999             ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
130 Siphon Structure Rehabilitation 6,669                ‐                    5,729              ‐                 6,881             ‐               5,941               ‐                 212                    ‐                212              ‐               
131 Upper Neponset Valley Sewer 54,174             ‐                    ‐                  ‐                 54,174           ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
132 Corrosion & Odor Control 26,117             2,139                20,976            ‐                 27,879           1,999           22,879            ‐                 1,762                (140)              1,903           ‐               
136 West Roxbury Tunnel 11,314             ‐                    1,000              ‐                 11,314           ‐               1,000               ‐                 ‐                    ‐                ‐               ‐               
137 Wastewater Central Monitoring 27,482             375                   2,910              4,415             27,482           360              3,050               4,290             ‐                    (15)                140              (125)             
139 South System Relief Project 4,939                ‐                    1,500              ‐                 4,939             ‐               1,500               ‐                 ‐                    ‐                ‐               ‐               
141 Wastewater Process Optimization 10,389             297                   5,168              3,719             10,416           297              5,195               3,719             27                      ‐                27                 ‐               
142 Wastewater Meter System‐Equipment 28,438             1,150                7,550              14,600           28,438           513              8,188               14,600           ‐                    (637)              638              ‐               
143 Regional I/I Management Planning 169                   ‐                    ‐                  ‐                 169                ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
145 Facility Asset Protection 353,470           81,427              131,701          123,088        391,259        76,923         241,015          56,068           37,789              (4,504)           109,314      (67,020)       
146 D.I. Cross Harbor Tunnel Inspection 5,000                ‐                    5,000              ‐                 5,000             ‐               5,000               ‐                 ‐                    ‐                ‐               ‐               
147 Randolph Trunk Sewer Relief 750                   ‐                    750                  ‐                 750                ‐               750                  ‐                 ‐                    ‐                ‐               ‐               
Treatment 827,737           139,380           369,635         133,997        871,836        128,937      399,026          159,148        44,099              (10,443)        29,391        25,151        
182 DI Primary and Secondary (958)                 ‐                    ‐                  ‐                 (958)               ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
200 DI Plant Optimization 33,279             (148)                  ‐                  ‐                 33,279           (148)             ‐                   ‐                 ‐                    ‐                ‐               ‐               
206 DI Treatment Plant Asset Protection 772,633           126,319           365,173          133,640        814,868        115,616      393,199          158,552        42,235              (10,703)        28,026         24,912        
210 Clinton Wastewater Treat Plant 20,555             13,209              4,462              358                22,419           13,469         5,827               597                1,864                260               1,365           239              
211 Laboratory Services 2,228                ‐                    ‐                  ‐                 2,228             ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
Residuals 167,643           3,302                9,738              90,067          167,643        2,942           17,873            82,291          ‐                    (360)              8,135           (7,776)         
261 Residuals 63,811             ‐                    ‐                  ‐                 63,811           ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
271 Residuals Asset Protection 103,832           3,302                9,738              90,067           103,832        2,942           17,873            82,291           ‐                    (360)              8,135           (7,776)         
FY17 Final FY18 Proposed Change from Final FY17
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CSO 906,658           65,970             2,979              ‐                 909,535        66,245        5,582              ‐                 2,877                275               2,603           ‐               
340  Dorchester Bay Sewer Separation (Fox Point) 54,626             473                   ‐                  ‐                 54,626           473              ‐                   ‐                 ‐                    ‐                ‐               ‐               
341  Dorchester Bay Sewer Separation (Commercial Point)              64,174  1,650                1,376              ‐                 64,174           (731)             3,758               ‐                                        ‐              (2,381)            2,382                    ‐   
342 Neponset River Sewer Separation 2,549                105                   ‐                  ‐                 2,549             105              ‐                   ‐                 ‐                    ‐                ‐               ‐               
343 Constitution Beach Sewer Separation 3,731                (38)                    ‐                  ‐                 3,731             (38)               ‐                   ‐                 ‐                    ‐                ‐               ‐               
344 Stony Brook Sewer Separation 44,246             48                      ‐                  ‐                 44,246           48                 ‐                   ‐                 ‐                    ‐                ‐               ‐               
346 Cambridge Sewer Separation 102,745           52,261              ‐                  ‐                 104,448        53,964         ‐                   ‐                 1,703                1,703            ‐               ‐               
351 BWSC Floatables Controls 946                   13                      ‐                  ‐                 946                13                 ‐                   ‐                 ‐                    ‐                ‐               ‐               
352 Cambridge Floatables Control 1,127                40                      ‐                  ‐                 1,127             40                 ‐                   ‐                 ‐                    ‐                ‐               ‐               
356 Fort Point Channel Sewer Separation 11,917             (90)                    ‐                  ‐                 11,917           (90)               ‐                   ‐                 ‐                    ‐                ‐               ‐               
358 Morrissey Boulevard Drain 32,186             (161)                  ‐                  ‐                 32,186           (161)             ‐                   ‐                 ‐                    ‐                ‐               ‐               
359 Reserved Channel Sewer Separation 70,749             10,709              ‐                  ‐                 70,613           10,573         ‐                   ‐                 (136)                  (136)              ‐               ‐               
360 Brookline Sewer Separation 24,715             (1,282)              ‐                  ‐                 24,715           (1,282)          ‐                   ‐                 ‐                    ‐                ‐               ‐               
361 Bulfinch Triangle Sewer Separation 9,054                (803)                  ‐                  ‐                 9,054             (803)             ‐                   ‐                 ‐                    ‐                ‐               ‐               
339 North Dorchester Bay 221,600           (21)                    ‐                  ‐                 221,510        (111)             ‐                   ‐                 (90)                     (90)                ‐               ‐               
347 East Boston Branch Sewer Relief 85,637             (9)                      ‐                  ‐                 85,637           (9)                  ‐                   ‐                 ‐                    ‐                ‐               ‐               
348 BOS019 Storage Conduit 14,288             ‐                    ‐                  ‐                 14,288           ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
349 Chelsea Trunk Sewer 29,779             ‐                    ‐                  ‐                 29,779           ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
350 Union Park Detention Treatment Facility 49,583             ‐                    ‐                  ‐                 49,583           ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
353 Upgrade Existing CSO Facilities 22,385             ‐                    ‐                  ‐                 22,385           ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
354 Hydraulic Relief Projects 2,295                ‐                    ‐                  ‐                 2,295             ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
355 MWR003 Gate & Siphon 4,445                3,796                ‐                  ‐                 4,445             3,796           ‐                   ‐                 ‐                    ‐                ‐               ‐               
357 Charles River CSO Controls 3,633                ‐                    ‐                  ‐                 3,633             ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
324 CSO Support 50,248             (720)                  1,604              ‐                 51,648           459              1,825               ‐                 1,400                1,179            221              ‐               
Other Wastewater 242,866           69,538             54,689            (9,857)           242,866        73,061        52,180            (10,870)         ‐                    3,523            (2,509)         (1,013)         
128 I/I Local Financial Assistance 242,585           69,538              54,689            (9,857)            242,585        73,061         52,180            (10,870)         ‐                    3,523            (2,509)          (1,013)         
138 Sewerage System Mapping Upgrade 281                   ‐                    ‐                  ‐                 281                ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
Total Waterworks 3,806,266       258,415           535,095         1,138,079     3,992,531     227,533      610,818          1,279,510     186,265           (30,884)        75,721        141,428      
Drinking Water Quality 664,361           56,661             11,857            637                665,999        55,279        5,097              10,417          1,638                (1,382)          (6,760)         9,780          
   
542 Carroll Water Treatment Plant 436,904           13,599              11,460            637                438,984        12,262         5,097               10,417           2,080                (1,337)           (6,363)          9,780           
543 Quabbin Water Treatment Plant 19,973             7,205                ‐                  ‐                 19,973           7,205           ‐                   ‐                 ‐                    ‐                ‐               ‐               
544 Norumbega Covered Storage 106,674           ‐                    ‐                  ‐                 106,674        ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
545 Blue Hills Covered Storage 40,557             198                   397                  ‐                 40,083           120              ‐                   ‐                 (474)                  (78)                (397)             ‐               
550 Spot Pond Storage Facility 60,253             35,659              ‐                  ‐                 60,285           35,692         ‐                   ‐                 32                      33                  ‐               ‐               
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Transmission 2,291,472       81,970             364,993         1,089,470     2,451,654     68,261        352,983          1,275,377     160,182           (13,711)        (12,012)       185,904      
597 Winsor Station Pipeline 31,177             5,522                24,260            ‐                 32,878           4,583           23,838            3,061             1,701                (939)              (422)             3,061           
601 Sluice Gate Rehabilitation 9,158                ‐                    ‐                  ‐                 9,158             ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
604 MetroWest Tunnel 707,447           2,007                9,923              118                701,178        1,869           3,910               ‐                 (6,269)               (138)              (6,013)          (118)             
615 Chicopee Valley Aqueduct Redundancy 8,666                ‐                    ‐                  ‐                 8,666             ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
616 Quabbin Transmission System 15,957             1,254                7,500              ‐                 16,406           1,303           7,900               ‐                 449                    49                  400              ‐               
617 Sudbury/Weston Aqueduct Repairs 6,553                2,548                3,345              ‐                 6,453             2,430           3,363               ‐                 (100)                  (118)              18                 ‐               
620 Wachusett Reservior Spillway Improvement 9,287                ‐                    ‐                  ‐                 9,287             ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
621 Watershed Land 24,000             6,658                ‐                  ‐                 24,000           5,015           1,643               ‐                 ‐                    (1,643)           1,643           ‐               
622 Cosgrove/Wachusett Redundancy ‐                    ‐                    ‐                  ‐                 53,030           46,232         5,621               1                     53,030              46,232          5,621           1                   
623 Dam Projects 4,538                546                   907                  ‐                 4,538             546              907                  ‐                 ‐                    ‐                ‐               ‐               
625 Metro Tunnel Redundancy 1,474,687        63,435              319,058          1,089,353     1,357,686     3,591           151,111          1,201,319     (117,001)          (59,844)        (167,947)     111,966      
628 Metro Redundancy Interim Improvements 213,372        2,076           140,302          70,994           213,372            2,076            140,302      70,994        
630 Watershed Division Capital Improvements 15,000           614              14,386            ‐                 15,000              614               14,386         ‐               
Distribution & Pumping 779,782           108,445           169,566         129,070        805,462        89,327        179,168          164,268        25,680              (19,118)        9,602           35,198        
618 Northern High NW Tran Sections 70 & 71 1,000                474                   526                  ‐                 ‐                 ‐               ‐                   ‐                 (1,000)               (474)              (526)             ‐               
677 Valve Replacement 22,749             2,153                4,183              4,397             20,115           ‐               3,558               4,540             (2,634)               (2,153)           (625)             143              
678 Boston Low Service‐Pipe & Valve Rehabilitation              23,691  ‐                    ‐                  ‐                 23,691           ‐               ‐                   ‐                                        ‐                      ‐                      ‐                      ‐   
683 Heath Hill Road Pipe Replacement 19,358             ‐                    ‐                  ‐                 19,358           ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
689 James L. Gillis Pump Station Rehabilitation 33,419             ‐                    ‐                  ‐                 33,419           ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
692 NHS ‐ Section 27 Improvements 1,097                183                   790                  ‐                 1,134             28                 983                  ‐                 37                      (155)              193              ‐               
693 NHS ‐ Revere & Malden Pipeline Improvement              55,010  814                   27,363            ‐                 57,527           1,409           29,285            ‐                                 2,517                 595             1,922                    ‐   
702 New Connect Mains‐Shaft 7 to WASM 3 36,255             2,559                22,638            97                   37,861           2,404           21,907            2,589             1,606                (155)              (731)             2,492           
704 Rehabilitation of Other Pump Stations 55,058             253                   5,868              18,879           50,258           ‐               1,321               18,879           (4,800)               (253)              (4,547)          ‐               
706 NHS‐Connecting Mains from Section 91 2,360                ‐                    ‐                  ‐                 2,360             ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
708 Northern Extra High Service New Pipelines 7,889                59                      3,498              701                8,045             57                 3,599               757                156                    (2)                   101              56                
712 Cathodic Protection Of Distrubution Mains 1,656                418                   1,097              ‐                 1,704             218              1,345               ‐                 48                      (200)              248              ‐               
713 Spot Pond Supply Mains Rehabilitation 68,810             4,564                3,214              50                   66,928           4,670           1,276               ‐                 (1,882)               106               (1,938)          (50)               
714 Southern Extra High Sections 41 & 42 3,657                ‐                    ‐                  ‐                 3,657             ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
719 Chestnut Hill Connecting  Mains 24,450             1,000                102                  5,861             33,094           1,000           14,602            6                     8,644                ‐                14,500         (5,855)         
720 Warren Cottage Line Rehabilitation 1,205                ‐                    ‐                  ‐                 1,205             ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
721 South Spine Distribution Mains 74,985             369                   3,964              33,961           76,281           369              4,042               35,179           1,296                ‐                78                 1,218           
722 NIH Redundancy & Storage 92,641             46,523              40,144            ‐                 105,655        39,246         37,453            22,982           13,014              (7,277)           (2,691)          22,982        
723 Northern Low Service Rehabilitation Section 8 23,441             44                      20,036            1,041             52,678           914              27,730            21,715           29,237              870               7,694           20,674        
724 Northern High Service ‐  Pipeline Rehabilitation ‐                    ‐                    ‐                  ‐                 ‐                 ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
725 Hydraulic Model Update 598                   ‐                    ‐                  ‐                 598                ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
727 Southern Extra High Redundancy & Storage 101,694           31,452              8,866              54,619           107,885        22,016         22,459            56,653           6,191                (9,436)           13,593         2,034           
730 Weston Aqueduct Supply Mains 109,811           16,679              18,209            8,879             81,564           15,164         357                  ‐                 (28,247)             (1,515)           (17,852)       (8,879)         
731 Lynnfield Pipeline 5,626                (52)                    ‐                  ‐                 5,626             (52)               ‐                   ‐                 ‐                    ‐                ‐               ‐               
732 Walnut St. & Fisher Hill Pipeline Rehabilitation 2,717                ‐                    ‐                  ‐                 2,717             ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
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733 NHS Pipeline Rehabilitation 13‐18 & 48 ‐                    ‐                    ‐                  ‐                 ‐                 ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
734 Southern Extra High Pipelines‐Sections 30, 39,40, & 44                       ‐    ‐                    ‐                  ‐                 ‐                 ‐               ‐                   ‐                                        ‐                      ‐                      ‐                      ‐   
735 Section 80 Rehabilitation 10,606             954                   9,067              585                12,103           1,885           9,250               968                1,497                931               183              383              
Other 70,651             11,339             (11,321)          (81,100)         69,416          14,666        73,570            (170,554)       (1,235)               3,327            84,891        (89,454)       
753 Central Monitoring System 39,215             6,458                6,268              10,686           39,040           6,192           6,277               10,767           (175)                  (266)              9                   81                
763 Distribution Systems Facilities Mapping 2,299                533                   730                  ‐                 2,299             ‐               1,263               ‐                 ‐                    (533)              533              ‐               
764 Local Water Infrastructure Rehabilitation Assistance                 7,488  ‐                    ‐                  ‐                 7,488             ‐               ‐                   ‐                                        ‐                      ‐                      ‐                      ‐   
765 Local Water Pipeline Improvement Loan Program                       ‐    1,797                (34,144)           (94,512)         ‐                 5,454           49,770            (182,083)                              ‐                3,657          83,914         (87,571)
766 Waterworks Facility Asset Protection 21,649             2,552                15,825            2,726             20,589           3,021           16,260            762                (1,060)               469               435              (1,964)         
Business & Operations Support 134,119           39,010             17,667            ‐                 131,461        34,245        19,775            ‐                 (2,658)               (4,765)          2,108           ‐               
881 Equipment Purchase 28,937             11,633              5,197              ‐                 29,188           11,314         5,766               ‐                 251                    (319)              569              ‐               
925 Technical Assistance 1,125                775                   350                  ‐                 1,150             383              767                  ‐                 25                      (392)              417              ‐               
930 MWRA Facility ‐ Chelsea 9,814                ‐                    ‐                  ‐                 9,814             ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
931 Business Systems Plan 24,528             76                      ‐                  ‐                 24,528           76                 ‐                   ‐                 ‐                    ‐                ‐               ‐               
932 Environmental Remediation 1,479                ‐                    ‐                  ‐                 1,479             ‐               ‐                   ‐                 ‐                    ‐                ‐               ‐               
933 Capital Maintenance Planning 16,337             6,212                ‐                  ‐                 15,886           5,474           288                  ‐                 (451)                  (738)              288              ‐               
934 MWRA Facilities Management 2,151                ‐                    1,780              ‐                 2,151             ‐               1,780               ‐                 ‐                    ‐                ‐               ‐               
935 Alternative Energy Initiatives 25,558             2,662                5,699              ‐                 23,271           1,191           4,883               ‐                 (2,287)               (1,471)           (816)             ‐               
940 Applicat Improv Program 10,176             6,881                3,222              ‐                 9,980             5,568           4,340               ‐                 (196)                  (1,313)           1,118           ‐               
942 Info Security Program ISP 2,822                1,885                402                  ‐                 2,822             1,585           702                  ‐                 ‐                    (300)              300              ‐               
944 Info Tech Mgmt Program 923                   893                   30                    ‐                 923                893              30                    ‐                 ‐                    ‐                ‐               ‐               
946 IT Infrastructure Program 10,271             7,994                986                  ‐                 10,271           7,762           1,218               ‐                 ‐                    (232)              232              ‐               
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APPENDIX 5 
 
Master Plan/CIP Status  
 
Master Plan Priority Ratings ‐ Wastewater  
 
 
Priority One    Critical/Emergency  Risk moderate to high/Consequence very high 
 
Projects which: 
   
Resolve emergencies or critical threats to public health or worker health and safety 
 
  Prevent imminent failure of the system and significant loss of service 
______________________________________________________________________________________ 
 
Priority Two    Essential Projects    Risk variable/Consequences high 
 
Projects which are essential to: 
 
Critical facility assessment 
 
Fix existing reliability or capacity problems during dry weather flow conditions 
 
Reduce sanitary sewer overflows from the MWRA system 
 
Address facilities in poor condition where the ability to provide uninterrupted service or 
adequate flow is compromised. 
 
Upgrade or maintain emergency backup facilities in poor condition 
 
Meet minimum hydraulic performance requirements and service needs  
 
Implement MWRA’s approved CSO control plan 
 
Maintain wastewater effluent and residuals quality 
 
To comply with mandated legal, regulatory or statutory requirements 
  _______________________________________________________________________________ 
 
Priority Three  Necessary Projects  Risk moderate to high/Consequence moderate to low 
 
Projects which are necessary to: 
   
Improve public health and worker safety 
 
Restore the system’s infrastructure where it is seriously deteriorated 
   
  Improve hydraulic performance 
 
Significantly improve the effectiveness, efficiency, or reliability of system operations and service 
delivery including where appropriate, the ability to monitor the system 
 
  Maintain consumer confidence 
 
 
  To comply with other legal, regulatory or statutory requirements 
 
_______________________________________________________________________________ 
 
 
 
 
Priority Four    Important Projects    Risk moderate/Consequences low 
 
 Projects which are important to: 
   
Maintain the integrity of the system’s infrastructure 
 
Produce significant cost savings or revenue gains for MWRA 
 
  Monitor system needs and plan appropriate longer‐term responses  
 
Provide acceptable working conditions at field sites and at maintenance support facilities 
 
Implement the regional I/I plan 
 
______________________________________________________________________________________ 
 
Priority Five    Desirable Projects    Risk/Consequence both low 
 
Projects which are desirable because they would: 
 
Yield worthwhile cost savings, revenue gains, or efficiency improvements for MWRA 
 
  Protect the long term value and usefulness of system assets 
 
Solve future problems and conditions which are expected to arise in the latter half of the 
planning period 
   
Be beneficial towards the improved operation of a local system 
Master Plan Priority Ratings ‐ Water  
 
 
Priority One    Critical/Emergency  Risk moderate to high/Consequence very high 
 
Projects which: 
   
Resolve emergencies or critical threats to public health or worker health and safety 
 
  Prevent imminent failure of the system and significant loss of service 
______________________________________________________________________________________ 
 
Priority Two    Essential Projects    Risk variable/Consequences high 
 
Projects which are essential to: 
 
Critical facility assessment 
 
Fix existing reliability problems related to “single points of failure” 
 
Upgrade or maintain emergency back‐up facilities in operational condition 
 
Address facilities in poor condition where the ability to provide uninterrupted service, sanitary 
protections or adequate flow is compromised. 
 
Meet minimum hydraulic performance requirements and service needs including adequate 
distribution storage in areas with a critical shortfall of storage 
 
To comply with mandated legal, regulatory or statutory requirements 
____________________________________________________________________________________ 
 
Priority Three    Necessary Projects          Risk moderate to high/Consequences moderate to low 
 
Projects which are necessary to: 
   
Improve public health and worker safety 
 
Restore the system’s infrastructure where it is seriously deteriorated 
 
Significantly improve the effectiveness, efficiency, or reliability of system operations and service 
delivery including where appropriate, the ability to monitor the system 
 
  Preserve water quality during distribution 
 
  Maintain consumer confidence 
 
  To comply with other legal, regulatory or statutory requirements 
_______________________________________________________________________________ 
 
 
 
 
Priority Four    Important Projects     Risk moderate/Consequence low 
 
Projects which are important to: 
   
Maintain the integrity of the system’s infrastructure 
 
Improve hydraulic performance or add distribution storage  
 
Produce significant cost savings or revenue gains for MWRA 
 
  Monitor system needs and plan appropriate longer‐term responses  
 
Provide acceptable working conditions at field sites and at maintenance support facilities 
 
Maintain efforts to manage system demands 
 
Provide broader environmental benefits 
______________________________________________________________________________________ 
 
Priority Five    Desirable Projects    Risk/Consequence both low  
 
Projects which are desirable because they would: 
 
Yield worthwhile cost savings, revenue gains, or efficiency improvements for MWRA 
 
  Protect the long term value and usefulness of system assets 
 
Solve future problems and conditions which are expected to arise in the latter half of the 
planning period 
   
Be beneficial towards the improved operation of a local system 
Appendix 5
Master Plan/CIP Status
(in 000s)
Listing of Master Plan Projects Original MP 
Rating
CIP 
Year
Rating when 
added to CIP
NTP SC Total 
Contract 
Amount
FY14‐18 Beyond FY18
FY18 Proposed Budget Cycle
S.723 Northern Low Section 8  
Section 57 Water Pipeline and Sect 21/20/19 Sewer Rehab Dessign/ESDC/REI 3 FY18 2 Jul‐17 Nov‐21 4,800 880 3,920
Section 57 Water Pipeline and Sect 21/20/19 Sewer Rehab Construction 3 FY18 2 May‐19 Nov‐20 22,272 0 22,272
FY18 Master Plan Totals ‐ 2 projects $27,072  $880  $26,192 
FY17 Budget Cycle
No Projects from Master Plan Added
FY16 Budget Cycle
S. 137 Wastewater Central Monitoring
Wastewater SCADA/PLC Upgrade 2 FY16 2 Oct‐16 Oct‐31 7,000 620 6,380
S.753 Central Monitoring
Waterworks SCADA/PLC Upgrade 2 FY16 2 Oct‐16 Oct‐31 18,500 1,594 16,906
FY16 Master Plan Totals ‐ 2 projects $25,500  $2,214  $23,286 
FY15 Budget Cycle
S.145 I&P Facility Asset Protection
S.10501.7389 Cottage Farm Construction 1 (PCB) 3 FY15 2 Sep‐15 Sep‐16 2,101 2,101 0
S.10520.7463 Cottage Farm Rehabilitation Construction 2 3 FY15 2 Jul‐17 Jul‐19 7,354 2,648 4,707
S.10519.7462 Prison Point Rehabilitation ‐ Construction 3 FY15 2 Jul‐17 Jul‐19 5,463 1,967 3,496
S.60150.7472 Rosemary Brook Building Repair 3 FY15 3 Jul‐15 Jun‐16 1,527 1,527 0
FY15 Master Plan Totals ‐ 4 projects $16,446  $8,243  $8,203 
FY14 Budget Cycle
S.206 DI Treatment Plant Asset Protection        
S.40256.7449 Sodium Bisulfate Tanks Rehabilitation 4 FY14 2 Jan‐15 Jun‐16 2,543 2,543 0
S.210 Clinton Wastewater Treatment Plant        
S.19405.7450 Clinton Roofing Rehabilitation 3 FY14 2 Sep‐14 Sep‐15 509 509 0
S.19406.7451 Clinton Facilities Rehabilitation 3 FY14 2 Sep‐17 Sep‐22 4,069 467 3,602
S.766 Waterworks Asset Protection
S.75536.7453 Water Meter Upgrade & Replacement 3 FY14 3 Jun‐15 Jun‐17 1,000 1,000 0
S.693 NHS Revere & Malden Pipeline
S.75545.7454 Section 56 Replacement/Saugus 2 FY14 2 Jul‐15 Jul‐19 10,000 8,560 1,440
S. 542 Carroll Water Treatment Plant
S.75546.7455 CWTP Asset Protection 3 FY14 3 Jul‐15 Jun‐17 500 500 0
FY14 Master Plan Totals ‐ 6 projects $18,621  $13,579  $5,042 
Comment
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Master Plan/CIP Status
(in 000s)
Listing of Master Plan Projects Original MP 
Rating
CIP 
Year
Rating when 
added to CIP
NTP SC Total 
Contract 
Amount
FY09‐13 Beyond FY13
FY13 Budget Cycle    
S. 542 Carroll Water Treatment Plant
S.75530.7406 Technical Assistance 7 2 FY13 2 Jan‐13 Jan‐15 563 70 493
S.75530.7407 Technical Assistance 8 2 FY13 2 Jan‐13 Jan‐15 563 70 493
FY13 Master Plan Totals ‐ 2 projects $1,126  $140  $986 
FY12 Budget Cycle    
S. 132 Corrosion and Odor Control
S. 10491.7364 System Wide Odor Control Study 2 FY12 3 Jul‐18 Jul‐20 1,000 0 1,000
S.145 I&P Facility Asset Protection
S.10490.7362 Caruso PS HVAC & Fire Upgrade 3 FY12 2 Apr‐12 Mar‐14 1,000 500 500
S.10488.7361 Delauri Pump Station Electrical Room Cooling 3 FY12 2 Jul‐12 Jul‐13 250 188 62
S.10486.7359 Prison Point and Cottage Farm CSO Rehabilitation 3 FY12 2 Jul‐13 Jun‐18 1,000 45 955
S.10485.7358 Prison Point Dry Weather Flow and Stripping Improvements 3 FY12 3 Jan‐13 Dec‐15 750 63 687
S.10501.7389 Prison Point Gearbox Rebuilds 3 FY12 2 Jun‐11 Dec‐11 440 440 0
S.10500.7375 Pump Station Rehabilitation ‐ Preliminary Design and Study 3 FY12 2 Jul‐14 Jun‐19 750 0 750
S.10503.7393 Section 156 Rehabilitation Design/Build 2 FY12 2 Jun‐11 Jun‐12 2,000 2000 0
S.10502.7392 Section 156 Rehabilitation Owners Representative 2 FY12 2 Jun‐11 Jun‐12 200 200 0
S.210 Clinton Wastewater Treatment Plant
S.19950.7377 Phosphorous Removal 3 FY12 2 Jan‐13 Jan‐16 3,500 292 3,208
S. 623 Dam Projects
S.60131.7370 Goodnough Dike Drainage Improvements 3 FY12 2 Jul‐13 Jul‐14 1,000 0 1,000
S. 704 Rehabilitation of Other Pump Stations
S.75522.7383 Pump Station Rehabilitation 4 FY12 3 Jul‐19 Jun‐24 25,000 0 25,000
S. Waterworks Facility Asset Protection
S. 75520.7381 Shaft 9 Rehabilitation 2 FY12 3 Jul‐13 Jul‐16 2,000 0 2,000
FY12 Master Plan Totals ‐  13 projects  $      38,890   $        3,728   $           35,162 
FY11 Budget Cycle    
S.145 I&P Facility Asset Protection
S.10481.7328 Interceptor # 5 Milton 2 FY11 2 Jul‐13 Jul‐16 4,000  0 4,000
S.10482.7329 Interceptor Renewal # 6 Chelsea 2 FY11 2 Jul‐13 Jul‐16 11,000  0 11,000
S.10469.7281 Cottage Farm Fuel System Upgr 3 FY11 3 Mar‐11 Sep‐11 300  300 0
S.10484.7344 Som/Marginal Gate Replacement 3 FY11 3 Jul‐10 Nov‐10 300  300 0
S.542 Carroll Water Treatment Plant
S.53464.7315 Technical Assistance 5 2 FY11 2 Aug‐10 Aug‐12 563  563 0
S.53465.7316 Technical Assistance 6 2 FY11 2 Aug‐10 Aug‐12 563  563 0
S.713 Spot Pond Supply Mains ‐ Rehab
S.60116.7336 Section 50 Pipe Rehab Design /ESDC/RI 3 FY11 3 Jul‐12 Jun‐15 500  250 250
S.60117.7337 Section 50 Pipe Rehab Const 3 FY11 3 Jul‐13 Jun‐14 1,500  0 1,500
S.765 Local Water Pipeline Imp. Loan Program
S.75513.7339 Local Water System Loans 3 FY11 3 Aug‐10 Jan‐00 200,000  35,000 165,000
S.75514.7340 Local Water System Repayment 3 FY11 3 Aug‐11 Jan‐00 (200,000) ‐3,000 ‐197,000
S.753 Central Monitoring System
S.75512.7338 Winsor Dam High Line Replacement 3 FY11 3 Jan‐11 Dec‐11 1,000  1,000 0
FY11 Master Plan Totals ‐ 9 projects  $      19,726   $      34,976  $          (15,250)
Comment
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(in 000s)
Listing of Master Plan Projects Original MP 
Rating
CIP 
Year
Rating when 
added to CIP
NTP SC Total 
Contract 
Amount
FY09‐13 Beyond FY13
FY10 Budget Cycle    
S.128 I/I Local Financial Assistance
S.10471.7293 Grants‐Phase VII 3 FY10 3 Aug‐09 Jun‐18 18,000  4,950  13,050 
S.10472.7294 Loans ‐  Phase VII 3 FY10 3 Aug‐09 Jun‐18 22,000  6,050  15,950 
S.10473.7295 Repayments‐Phase VII 3 FY10 3 Aug‐10 Jun‐23 (22,000) (1,320) (20,680)
S.10474.7296 Grants‐Phase VIII 3 FY10 3 Aug‐13 Jun‐21 18,000  0  18,000 
S.10475.7297 Loans ‐ Phase VIII 3 FY10 3 Aug‐13 Jun‐21 22,000  0  22,000 
S.10476.7298 Repayments‐Phase VIII 3 FY10 3 Aug‐14 Jun‐26 (22,000) 0  (22,000)
S.210 Clinton Wastewater Treatment Plant
S.32749.7277 Clinton Digester Cleaning & Rehabs 3 FY10 2 Nov‐09 May‐11 1,500 1,500 0
S.32750.7278 Clinton Aeration Effciency Improvement 3 FY10 3 May‐10 May‐11 372 372 0
S.145 I&P Facility Asset Protection  
S.32752.7280 Inter Ren # 4 Everett Sect 23/24/156 2 FY10 2 Jul‐15 Jul‐16 3,000 0 3,000
S.32751.7279 Inter Ren # 3 Camb/Some Sect 26/27 2 FY10 2 Jul‐13 Jul‐14 5,000 0 5,000
S.616 Quabbin Transmission System
S.92366.7282 Ware River Intake Valve Replancement 3 FY10 3 Jul‐14 Jul‐17 1,200 0 1,200
S.604 MetroWest Tunnel
S.92367.7283 Valve Chamber Storage Tank Access Imp 3 FY10 2 Jul‐11 Jul‐13 3,000 2,500 500
S.702 New Connecting Mains ‐ Shaft 7 to WASM 3
S.92368.7284 Section 75 Extension 3 FY10 3 Oct‐15 Oct‐19 4,400 0 4,400
S.931 Business Systems Plan
S.92434.7285 Cyber Security 2 FY10 2 Sep‐11 Sep‐12 1,200 1,200 0
S.92435.7286 Lawson System Upgrade 2 FY10 2 Sep‐13 Sep‐15 1,550 0 1,550
S.92436.7287 Laboratory Infor Mgmt Sys (LIMS) 2 FY10 2 Sep‐14 Sep‐16 600 0 600
S.92437.7288 PRE‐Treatment Infor Mgmt Sys (PIMS) 2 FY10 2 Sep‐14 Sep‐16 600 0 600
S.92436.7289 Document Control System Software Application Replacement None FY10 1 Mar‐10 Mar‐11 250 250 0
FY10 Master Plan Totals ‐ 14 projects  $      58,672   $      15,502   $           43,170 
Comment
One Initiative ‐ 3 subphases
One Initiative ‐ 3 subphases
While specific mention of the need to replace the InfoStar record 
drawings indexing tool is made in the Wastewater and Waterworks 
Master Plan books (pgs. 13‐11 & 13‐12 and 9‐7 & 9‐8 respectively, 
there is no line item estimate provided in Attachment 2A which 
details dollar estimates for each new project in the Master Plan.
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(in 000s)
Listing of Master Plan Projects Original MP 
Rating
CIP 
Year
Rating when 
added to CIP
NTP SC Total 
Contract 
Amount
FY09‐13 Beyond FY13
FY09 Budget Cycle    
S.145 I&P Facility Asset Protection
S.10418.6936 Interceptor Renewal No. 2 2 FY09 2 Jul‐12 Jul‐14 5,429 1,953 3,476
S.10457.7216 Interceptor Renewal #7 Study 2 FY09 2 Jul‐08 Jun‐09 300 300 0
S.10458.7217 Interceptor Renewal #7 Constr 2 FY09 2 Jul‐09 Jun‐12 1,000 1,000 0
S.10460.7219 NI Mech & Elec Replacements 3 FY09 3 Jun‐09 Jun‐12 3,800 3,800 0
S.130 Siphon Structure Rehabilitation
S.10293.6224 Design/CS/RI 2 FY09 3 Jun‐12 Sep‐16 476 114 362
S.10294.6225 Construction 2 FY09 3 Sep‐14 Sep‐15 1,189 0 1,189
S.147 Randolph Trunk Sewer Relief
S.10461.7220 Study 3 FY09 3 Jul‐11 Jun‐13 750 656 94
S.132 Corrosion & Odor Control
S.10406.6919 FES/FERS Biofilters Design 3 FY09 3 Jul‐09 Apr‐13 995 995 0
S.10456.7215 FES/FERS Biofilters Const. 3 FY09 3 Apr‐11 Apr‐12 2,140 2,140 0
S.206 DI Treatment Plant Asset Protection
S.19278.6967 STG System Modifications‐Des 3 FY09 3 Oct‐08 May‐12 750 751 0
S.19284.6973 STG System Mods‐Constr 3 FY09 3 May‐10 May‐12 2,500 2,500 0
S.616 Quabbin Transmission System
S.60103.7229 Oakdale Phase 1A Elec Des 3 FY09 1 Jul‐09 Oct‐13 921 915 6
S.60104.7230 Oakdale Phase 1A Elec Constr 3 FY09 1 Jan‐11 Oct‐12 2,150 2,150 0
S.735 Section 80 Rehabilitation
S.68250.6892 Section 80 Design CS/RI 3 FY09 3 Jan‐11 May‐15 1,524 962 562
S.68249.6891 Section 80 Construction 3 FY09 3 May‐13 May‐15 6,096 0 6,096
S.931 Business Systems Plan
S.92410.7238 Laboratory Instrument Data Mgmt 3 FY09 3 Mar‐09 Mar‐10 250 250 0
S.92411.7239 Major Laboratory Instrumentation 4 FY09 3 Mar‐09 Mar‐10 1,000 1,000 0
FY09 Master Plan Totals ‐ 11 projects  $      31,270   $      19,486   $           11,785 
FY08 Budget Cycle    
S.104 Braintree‐Weymouth Relief Facilities
S.10060.5310 Rehab Sections 624 & 652 1 FY08 2 May‐10 Jun‐13 4,000 4,000 0
S.10452.7193 Rehab of Section 624 Des 1 FY08 2 Jul‐09 Jun‐13 1,000 1,000 0
S.132 Corrosion & Odor Control
S.10405.6918 FES Tunnel Rehab 2 FY08 2 Dec‐15 Jun‐17 6,800 0 6,800
S.10453.7196 FES Tunnel Rehab Des 2 FY08 2 Jul‐15 Jun‐17 1,700 0 1,700
S.136 West Roxbury Tunnel
S.10400.6897 Tunnel Design 1 FY08 1 Mar‐08 Sep‐10 16,000 8,500 7,500
S.10401.6898 Tunnel Construction 1 FY08 1 Mar‐11 Mar‐17 64,000 24,900 39,100
S.142 Wastewater Meter Sys‐Equip Replace
S.10451.7191 Wastewater Metering Asset Protection 2 FY08 2 Jul‐15 Jan‐00 20,000 0 20,000
S.145 I&P Facility Asset Protection
S.10444.7144 Nut Island Headworks Fire Alarm/Wire 1 FY08 1 Jul‐09 Jun‐10 200 200 0
S.10445.7161 HW Fac. Plan Upgrades 3 Older HWKS 1 FY08 2 Jun‐10 Dec‐28 28,000 3,690 24,310
S.10446.7162 PS/CSO Condition Assessment 2 FY08 2 Jul‐11 Jun‐14 3,000 1,900 1,100
S.10447.7163 Interceptor AP‐Interc Renewal Des #1 2 FY08 2 Feb‐08 Dec‐10 200 184 16
S.10448.7164 Interceptor AP‐Interc Renew #1 Const 2 FY08 2 Dec‐10 Jun‐11 1,600 1,600 0
S.10455.7206 HW Facility Plan Upgrades Des 1 FY08 1 Jan‐10 Dec‐28 7,000 1,480 5,520
Comment
Rising safety and other concerns
Lower consequence after review
Lower consequence after review
Rising safety and other concerns
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NTP SC Total 
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FY09‐13 Beyond FY13
S.146 D.I. Cross Harbor Tunnel
S.10454.7199 Tunnel Shaft Repairs Plan/Des/Const 2 FY08 2 Jul‐14 Jun‐17 5,000 0 5,000
S.200 DI Plant Optimization
S.19311.7121 DI As needed Tech Design 1 FY08 1 Sep‐13 Jun‐27 26,450 0 26,450
S.206 DI Treatment Plant Asset Protection
S.19285.6974 Alternative Energy Initiatives  5 FY08 2 Jan‐08 Dec‐08 7,000 5,000 2,000
S.19293.7055 Digester Mod 1&2 Pipe Replc. FY08 1 Apr‐08 Oct‐09 8,000 6,000 2,000
S.19312.7122 DI Digester Sludge Pump Repl Des 1 FY08 1 Jul‐09 Nov‐11 906 507 399
S.19313.7123 DI Digester Sludge Pump Repl Const 1 FY08 1 Nov‐10 Nov‐11 3,624 2,023 1,601
S.19314.7124 DI Elec Equip Upgrade Ph.5 1 FY08 1 Jan‐12 Jan‐14 20,662 2,635 18,027
S.19315.7125 DI Equipment Replacement Projection 2 FY08 2 Jul‐08 Jun‐27 41,538 700 40,838
S.19316.7126 Future SSPS VFD Replacements Des 1 FY08 1 Jul‐15 Nov‐18 4,800 0 4,800
S.19317.7127 Future SSPS VFD Replacements Constr 1 FY08 1 Nov‐16 Nov‐18 19,200 0 19,200
S.19318.7128 Future NMPS VFD Replacements Des 1 FY08 1 Jul‐17 Nov‐20 4,420 0 4,420
S.19319.7129 Future NMPS VFD Replacements Constr 1 FY08 1 Nov‐18 Nov‐20 17,680 0 17,680
S.19320.7130 Future Misc. VFD Replacements Des 1 FY08 1 Jul‐17 Nov‐20 1,333 0 1,333
S.19321.7131 Future Misc. VFD Replacements Constr 1 FY08 1 Nov‐18 Nov‐20 5,334 0 5,334
S.19322.7132 DI Switchgear Replacement Design 1 FY08 1 Jul‐17 Apr‐22 3,250 0 3,250
S.19323.7133 DI Switchgear Replacement Constr 1 FY08 1 Apr‐19 Apr‐22 13,000 0 13,000
S.19324.7134 DI PICS Replacement Construction 1 FY08 1 Jul‐21 Jul‐22 5,400 0 5,400
S.19325.7135 DI Dystor Membrane Replacements 1 FY08 1 Jul‐14 Oct‐14 3,000 0 3,000
S.19326.7136 DI CTG Rebuilds 1 FY08 1 Jul‐14 Jul‐16 6,000 0 6,000
S.19327.7137 DI Centrifuge Replacements Des 1 FY08 1 Jul‐13 Oct‐15 4,160 0 4,160
S.19328.7138 DI Centrifuge Replacements Constr 1 FY08 1 Oct‐14 Oct‐15 16,640 0 16,640
S.19329.7139 DI Cryogenics Plant‐Equip Repl Des 1 FY08 1 Jul‐13 May‐16 1,600 0 1,600
S.19330.7140 DI Cryogenics Plant‐Equip Repl Constr 1 FY08 1 Nov‐14 May‐16 6,400 0 6,400
S.19331.7141 Laboratory As needed Tech Des FY08 1 Jul‐08 Jun‐27 4,000 500 3,500
S.19332.7142 Future Sodium Hypo Tank Rehab 1 FY08 1 Jul‐16 Jul‐18 10,000 0 10,000
S.19333.7167 Leak Protection System Upgrade 2 FY08 2 Jul‐08 Jul‐09 1,138 1,139 ‐1
S.19334.7168 Barge Berth and Fac. Replacement 2 FY08 2 Jul‐10 Jun‐27 2,265 1,265 1,000
S.19335.7169 South Systm PS Lube System Repl 2 FY08 2 Dec‐08 Dec‐10 2,019 2,018 1
S.19336.7170 DI Grit and Odor Control Air Handlers 3 FY08 2 Jan‐09 Jan‐10 3,265 1,265 2,000
S.19337.7171 Central Lab Fume Hood Replacement FY08 2 Jul‐08 Jul‐12 1,632 1,631 1
S.19338.7172 DI PICS Dist. Proc. Units Replac 2 FY08 2 Jul‐14 Jul‐16 8,000 0 8,000
Deer Island Equipment & Replacement Drop‐downs 2 FY08 2 20,572 25,904 ‐5,332
S.271 Residuals Asset Protection
S.26069.7143 Residual Plant System Reliability 1 FY08 1 Sep‐07 Sep‐09 870 580 290
S.26070.7145 Residuals Pellet Plant Upgrade Design 1 FY08 1 Jul‐10 Jun‐18 4,000 4,000 0
S.26071.7146 Residuals Pellet Plant Upgrade Constr 1 FY08 1 Jul‐13 Jul‐18 4,000 0 4,000
S.26093.7187 Utility Upgrades Des. 1 FY08 1 Jan‐00 Jan‐00 0 0 0
S.26094.7188 Utility Upgrades Const. 1 FY08 1 Jul‐16 Jul‐18 6,000 0 6,000
S.26072.7147 Condition Assessment/Fac Plan 1 FY08 1 Jul‐08 Jun‐10 1,000 1,000 0
S.26074.7149 Six Rotary Dryer Replacements Constr 1 FY08 1 Jul‐13 Jul‐16 60,000 0 60,000
Comment
Priority changed to reflect acceleration of green energy initiatives.
Condition determined to be worse than when Master Plan Priority 
Ratings assigned.
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S.26076.7151 Six Air Scrubber Replacements Constr 1 FY08 1 Jul‐15 Jul‐17 9,000 0 9,000
S.26078.7153 Plant MCC Replacements Const 1 FY08 1 Jul‐16 Jul‐18 4,500 0 4,500
S.26079.7173 FRSA Pier Rehab Des 1 FY08 1 Dec‐07 Jun‐10 140 112 28
S.26080.7174 FRSA Pier Rehab Const. 1 FY08 1 Dec‐08 Jun‐10 560 560 0
S.26082.7176 Rehab Rail System Const. 1 FY08 1 Jul‐16 Jul‐18 3,000 0 3,000
S.26084.7178 Replace 9 Pellet Storage Silos Const. 1 FY08 1 Jul‐15 Jul‐17 6,000 0 6,000
S.26086.7180 Sludge Conveyor Replacement Const. 1 FY08 1 Jul‐14 Jul‐15 3,000 0 3,000
S.26088.7182 Sludge Storage Tank  Rehab 1 FY08 1 Jul‐15 Jul‐16 3,000 0 3,000
S.26090.7184 Upgrade Pumping System Const. 1 FY08 1 Jul‐14 Jul‐16 6,000 0 6,000
S.26092.7186 Replace 12 Centrifuges Const. 1 FY08 1 Jul‐14 Jul‐16 36,000 0 36,000
S.26096.7190 Odor Control System Upgrade Const. 1 FY08 1 Jul‐17 Jul‐18 1,500 0 1,500
S.542 John J. Carroll Water Treatment Plant
S.53457.7085 Ancillary Mods Const 2 2 FY08 2 Jan‐08 Jun‐13 6,080 5,616 464
S.53458.7192  Ancil Mods Design 3 2 FY08 2 Jan‐08 Jan‐10 750 613 137
S.53459.7208 Ancillary Mods Design 4 2 FY08 2 Jan‐08 Jan‐10 750 613 137
S.550 Low Service Storage Near Spot Pond
S.53401.6456 Env Rev Con Des Owners Rep 2 FY08 2 Apr‐09 Sep‐14 2,500 2,152 348
S.53402.6457 Design/Build 3 FY08 2 Apr‐12 Apr‐14 36,093 13,977 22,116
S.53447.6868 Easement/Land Acquisition FY08 2 Apr‐09 Apr‐14 630 563 67
S.597 Winsor Dam Hydroelectric
S.60033.6277 Detail Design 4 FY08 2 Jul‐09 Feb‐11 359 359 0
S.60044.6526 Construction 4 FY08 2 Aug‐10 Feb‐11 1,406 1,406 0
S.60077.7017 Design and Construction FY08 2 Oct‐07 Jun‐09 2,000 1,750 250
S.60087.7114 Winsor Power Station Pipe Des 1 FY08 2 Sep‐08 Jun‐12 1,012 1,012 0
S.60088.7115 Winsor Power Station Pipe Constr Ph1 1 FY08 2 Apr‐10 Jun‐12 4,047 4,047 0
S.60095.7197 Shft 12 Quabbin Aqdct Sluice Gate Des 2 FY08 2 Jul‐08 Jun‐12 400 400 0
S.60096.7198 Shft 12 Quabbin Aqdct Sluice Gate Con 2 FY08 2 Jul‐09 Jun‐12 1,600 1,600 0
S.60101.7212 Winsor Power St. Chapman Valve Repair FY08 2 Mar‐09 Dec‐09 509 509 0
S.614 Metropolitan Tunnel Loop
S.60035.6273 Redundancy StudyTunnel Insp Fea Study 1 FY08 1 Mar‐08 Feb‐10 3,500 3,208 292
S.618 Northern High NW Trans  Sect 70‐71
S.60063.6895 Planning 2 FY08 2 Jul‐10 Jun‐12 1,000 1,000 0
S.623 Dam Projects
S.60089.7154 Engineering Studies for Dam Risk 1 FY08 1 Jul‐07 Jun‐09 460 230 230
S.60094.7194 Immediate Repair Dams 2 FY08 2 Mar‐10 Jun‐11 3,255 3,255 0
S.60100.7211 Immediate Repair Dams‐Design 2 FY08 2 Jul‐08 Jun‐11 814 814 0
S.624 Wachusett Aqueduct Pressurization
S.60090.7156 Wachusett Aqueduct Pressurization Des 1 FY08 1 Jul‐11 Jun‐16 20,000 7,000 13,000
S.60091.7157 Wachusett Aqueduct Pressurization Con 1 FY08 1 Jul‐13 Jun‐16 80,000 0 80,000
Priority revised as project added to CIP
Priority revised as project added to CIP
Comment
Priority revised as project added to CIP
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S.625 Long Term Redundancy
S.60092.7159 Long Term Redundancy Des 1 FY08 1 Jul‐13 Jun‐23 20,000 0 20,000
S.60093.7160 Long Term Redundancy Construction 1 FY08 1 Jul‐14 Dec‐23 80,000 0 80,000
S.677 Valve Replacement
S.68300.7195 Valve Replacement 8&9 Construction 2 FY08 2 Jul‐10 Jun‐16 5,000 2,500 2,500
S.719 Chestnut Hill Connecting Mains
S.68052.6302 Construction‐ Chp 149 2 FY08 2 Jul‐10 Jul‐12 3,431 3,431 0
S.68267.6982 Construction‐Chp 30 2 FY08 2 Jul‐10 Jul‐12 2,220 2,220 0
S.721 Southern Spine Distribution Mains
S.68299.7155 Southern Spine Sect 22 N Fac Plan/EIR 1 FY08 1 Jul‐08 Jun‐10 1,000 1,000 0
S.722 NIH Redundancy & Covered Storage
S.68252.6906 Section 89/29 Redundancy Design  1 FY08 1 Jul‐08 Jun‐13 5,059 5,000 59
S.68282.7066 Sec 89&29 Redundancy Constr 1 FY08 1 Jul‐10 Jun‐13 19,224 14,949 4,275
S.68283.7067 NIH Storage Fin Des/CS/RI 1 FY08 1 Jul‐08 Sep‐12 2,024 2,024 0
S.68284.7068 NIH Storage Construction 1 FY08 1 Sep‐10 Sep‐12 8,094 8,094 0
S.68294.7116 Section 89/29 Rehab Design 1 FY08 1 Jul‐13 Jun‐17 1,012 0 1,012
S.68295.7117 Section 89/29 Rehab Construction 1 FY08 1 Jul‐15 Jun‐17 4,047 0 4,047
S.68296.7118 NIH Gillis Redundancy Design 1 FY08 1 Jul‐13 Jun‐18 2,024 0 2,024
S.68297.7119 NIH Gillis Redundancy Construction 1 FY08 1 Jul‐15 Jun‐18 8,094 0 8,094
S.727 SEH Redundancy & Storage
S.53397.6452 Concept Plan/Prelim Des/Env Rev 1 FY08 2 Feb‐07 Aug‐08 840 125 715
S.53398.6453 SEH Storage Final Des/CS/RI 2 FY08 2 Jul‐09 Jun‐14 2,024 1,539 485
S.53399.6454 SEH Storage Construction 2 FY08 2 Jul‐12 Jun‐14 8,094 4,550 3,544
S.68135.6444 SEH Red Loop Final Des/CA/RI 2 FY08 2 Jul‐09 Jun‐14 4,047 3,217 830
S.68136.6445 SEH Redund Loop Construction 2 FY08 2 Jul‐11 Jun‐14 21,248 12,634 8,614
S.68292.7112 Design Sect 77/88 Rehab 2 FY08 2 Jul‐18 Jun‐23 1,012 0 1,012
S.68293.7113 Section 77/88 Rehab 2 FY08 2 Sep‐20 Jun‐23 4,047 0 4,047
S.931 Business Systems Plan
S.92404.7200 Computer Center ‐ OCC Infrastructure FY08 2 Jul‐14 Jun‐16 1,500 0 1,500
S.92405.7201 Net 2020 FY08 2 Jul‐09 Jun‐12 1,500 1,500 0
S.92406.7203 SAN II FY08 2 Jul‐11 Jun‐12 600 600 0
S.92407.7204 SAN III FY08 2 Jul‐14 Jun‐15 600 0 600
S.92408.7205 Telecommunications FY08 2 Jul‐13 Jun‐15 750 0 750
FY08 Master Plan Totals ‐ 67 projects  $    955,014   $    217,800   $         737,214 
Total Projects from the Master Plan: 128
Total $$ of Projects from the Master Plan $1,165,265
Comment
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104 Braintree‐Weymouth Relief Facilities $234,493 $227,705 97.1% 97.1%
10001_5333 Geotechnical ‐ Marine 443 443 Complete 100.0%
10044_5332 Geotechnical ‐ Land 8 8 Complete 100.0%
10045_5311 Facilities Planning ‐ Phase 1 331 331 Complete 100.0%
10046_5312 EIR ‐ Phase 1 514 514 Complete 100.0%
10047_5313 Design 1/CS/RI 18,882 18,882 Complete 100.0%
10048_5314 Land Acquisition 12,842 12,842 Complete 100.0%
10049_5315 Tunnel Construction/Rescue 83,191 83,191 Complete 100.0%
10050_5316 Intermediate Pump Station‐Construction 47,445 47,445 Complete 100.0%
10051_5303 North Weymouth Relief Interceptor 4,705 4,705 Complete 100.0%
10052_5373 HDD Siphon ‐ Construction 16,357 16,357 Complete 100.0%
10054_5375 B‐W Replacement Pump Station 17,728 17,728 Complete 100.0%
10055_5308 Design ‐ Rehab 24 24 Complete 100.0%
10056_5309 Construction ‐ Rehab 255 255 Complete 100.0%
10057_5324 Final EIR/Facility Plan 1,111 1,111 Complete 100.0%
10058_5331 Design 2/CS/RI 14,999 14,999 Complete 100.0%
10060_5310 Rehabilitation of Section 624 ‐ Const. 2,506 2,506 Complete 100.0%
10061_5951 Technical Assistance 144 144 Complete 100.0%
10251_6016 Sedimentation Testing 96 96 Complete 100.0%
10263_6072 Legal 849 849 Complete 100.0%
10265_6074 Hazardous Waste 8 8 Complete 100.0%
10278_6119 Marine Pipeline ‐ Design 1,100 1,100 Complete 100.0%
10302_6368 Mill Cove Siphon ‐ Construction 2,749 2,749 Complete 100.0%
10354_6631 Community Technical Assistance 1,111 1,111 Complete 100.0%
10375_6766 Geotechnical Consultant 56 56 Complete 100.0%
10378_6792 IPS/RPS Communication System 225 225 Complete 100.0%
10470_7290 Wetlands Replication 26 26 Complete 100.0%
10479_7326 Mill Cove Siphon Sluice Gates‐Design 788 0 Future 0.0% Jul‐17
10480_7327 Mill Cove Sluice Gates ‐ Construction 2,000 0 Future 0.0% Mar‐19
10493_7366 B/W Improvements ‐ Construct 3,200 0 Future 0.0% Dec‐19
19567_9586 B/W Improvements ‐ Des/CS/RI 800 0 Future 0.0% Dec‐17
Subphase/Project
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128 I/I Local Financial Assistance $242,585 $163,391 67.4% 67.4%
10232_5300 Community I/I Grants 0 5,800 Complete NA
10233_5393 Community I/I Loans 0 17,278 Complete NA
10234_5394 Community I/I Loan Repayments 0 ‐17,278 Complete NA
10273_6084 Phase II ‐ Grants 15,929 10,129 63.6% 63.6%
10274_6085 Phase II ‐ Loans 47,664 30,386 63.8% 63.8%
10282_6170 Phase II ‐ Repayments ‐47,664 ‐30,386 63.8% 63.8%
10315_6505 Phase III ‐ Grants 0 16,650 Complete NA
10316_6506 Phase III ‐ Loans 0 20,350 Complete NA
10317_6507 Phase III ‐ Repayments 0 ‐20,350 Complete NA
10348_6609 Public Participation 6 6 Complete 100.0%
10368_6736 Phase IV ‐ Grants 34,650 18,000 51.9% 51.9%
10369_6737 Phase IV ‐ Loans 42,350 22,000 51.9% 51.9%
10370_6738 Phase IV ‐ Repayments ‐42,350 ‐22,000 51.9% 51.9%
10407_6925 Phase V ‐ Grants 18,000 18,000 Complete 100.0%
10408_6926 Phase V ‐ Loans 22,000 22,000 Complete 100.0%
10409_6927 Phase V ‐ Repayments ‐22,000 ‐21,619 98.3% 98.3% May‐17
10441_7107 Phase Vl ‐ Grants 18,000 17,194 95.5% 95.5% Jun‐21
10442_7108 Phase Vl ‐ Loans 22,000 21,015 95.5% 95.5% Jun‐21
10443_7109 Phase Vl ‐ Repayments ‐22,000 ‐16,650 75.7% 75.7% Jun‐26
10471_7293 Phase VII ‐ Grants 18,000 15,574 86.5% 86.5% Jun‐21
10472_7294 Phase VII ‐ Loans 22,000 19,035 86.5% 86.5% Jun‐21
10473_7295 Phase VII ‐ Repayments ‐22,000 ‐11,967 54.4% 54.4% Jun‐26
10474_7296 Phase VIII ‐ Grants 18,000 12,676 70.4% 70.4% Jun‐21
10475_7297 Phase VIII ‐ Loans 22,000 15,492 70.4% 70.4% Jun‐21
10476_7298 Phase VIII ‐ Repayments ‐22,000 ‐5,967 27.1% 27.1% Jun‐26
10560_7464 Phase IX Grants 60,000 15,549 25.9% 25.9% Jun‐21
10561_7465 Phase IX Loans 20,000 5,183 25.9% 25.9% Jun‐21
10562_7466 Phase IX Repayment ‐20,000 ‐543 2.7% 2.7% Jun‐31
10563_7467 Phase X Grants 60,000 5,933 9.9% 9.9% Jun‐25
10564_7468 Phase X Loans 20,000 1,978 9.9% 9.9% Jun‐25
10565_7469 Phase X Repayment ‐20,000 ‐75 0.4% 0.4% Jun‐35
130 Siphon Structure Rehabilitation $6,881 $940 13.7% 13.7%
10253_6017 Planning 938 938 Complete 100.0%
10280_6165 Land Acquisition 50 2 4.0% 4.0% Jun‐20
10293_6224 Design/CS/RI 1,429 0 Future 0.0% Jul‐18
10294_6225 Construction 4,464 0 Future 0.0% Jul‐20
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132 Corrosion & Odor Control $27,879 $3,373 12.1% 12.1%
10279_6137 Planning/Study 587 587 Complete 100.0%
10323_6549 Land Acquisition 12 12 Complete 100.0%
10325_6551 Legal 2 2 Complete 100.0%
10327_6553 Design/CS/RI 1,788 1,788 Complete 100.0%
10373_6743 Interim Corrosion Control 621 621 Complete 100.0%
10406_6919 FES/FERS Biofilters ‐ Design 1,122 0 Future 0.0% Jul‐18
10456_7215 FES/FERS Biofilters ‐ Construction 1,837 0 Future 0.0% Apr‐19
10491_7364 System‐wide Odor Control ‐ Study 1,000 0 Future 0.0% Jul‐18
10492_7365 NI Mech & Elect Upg Des/CA/REI 1,570 0 Future 0.0% Oct‐17
10495_7494 NI System‐wide Odor Control ‐ Evaluation 536 363 67.7% 67.7% Feb‐17
10496_7495 NI Mech & Elect Upg Construct 6,054 0 Future 0.0% Mar‐19
10497_7517 NI Odor Ctrl & HVAC Des/CA/REI 2,750 0 Future 0.0% Feb‐17
10498_7548 NI Odor Ctrl HVAC Imp Constr Ph 2 10,000 0 Future 0.0% Dec‐18
136 West Roxbury Tunnel $11,314 $10,314 91.2% 91.2%
10299_6230 Inspection 344 344 Complete 100.0%
10329_6566 Tunnel Easements & Permits 54 54 Complete 100.0%
10330_6567 Legal 2 2 Complete 100.0%
10331_6568 Land Acquisition 440 440 Complete 100.0%
10332_6569 Construction 6,674 6,674 Complete 100.0%
10333_6570 Design/CS/RI 1,417 1,417 Complete 100.0%
10366_6709 Technical Assistance 8 8 Complete 100.0%
10400_6897 Tunnel ‐ Design 1,375 1,375 Complete 100.0%
10401_6898 Tunnel Inspection 1,000 0 Future 0.0% Sep‐19
137 Wastewater Central Monitoring $27,482 $19,782 72.0% 72.0%
10301_6232 Planning 563 563 Complete 100.0%
10319_6532 Design and Integration Services 6,344 6,344 Complete 100.0%
10320_6533 Construction 1 (CP1) 7,662 7,662 Complete 100.0%
10321_6534 Construction 2 (CP2) 5,139 5,139 Complete 100.0%
10322_6535 Technical Assistance 7 7 Complete 100.0%
10356_6656 Wastewater SCADA/PLC Upg 7,000 0 Future 0.0% Oct‐17
10398_6861 Equipment Prepurchase 65 65 Complete 100.0%
10490_7363 Wastewater Redundant Communications 700 0 Future 0.0% Jul‐19
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139 South System Relief Project $4,939 $3,439 69.6% 69.6%
10309_6419 Archdale ‐ CS/RI 5 5 Complete 100.0%
10310_6420 Archdale ‐ Construction 211 211 Complete 100.0%
10318_6519 Sections 70 & 71 HLS ‐ Evaluation 215 215 Complete 100.0%
10345_6595 Outfall 023 ‐ Design 1 1 Complete 100.0%
10346_6596 Outfall 023 ‐ Cleaning 1,098 1,098 Complete 100.0%
10347_6605 Land Acquisition/Easements 5 5 Complete 100.0%
10349_6611 Sections 70 & 71 HLS ‐ Construction 417 417 Complete 100.0%
10350_6616 Milton Financial Assistance 1,488 1,488 Complete 100.0%
10386_6801 Outfall 023 ‐ Structural Impovements 1,500 0 Future 0.0% Jan‐19
141 Wastewater Process Optimization $10,416 $1,502 14.4% 14.4%
10367_6733 Planning 930 930 Complete 100.0%
10412_6930 North System Hydraulic Study 571 571 Complete 100.0%
10413_6931 Somerville Sewer ‐ Design 200 0 Future 0.0% Oct‐19
10414_6932 Somerville Sewer ‐ Construction 1,122 0 Future 0.0% Mar‐21
10415_6933 Siphon ‐ Planning 150 0 Future 0.0% Nov‐18
19401_7412 Hydr Flood Engr Des & Cons N. Sys 7,442 0 Future 0.0% Jan‐19
142 Wastewater Meter System‐Equipment Replacement $28,438 $5,138 18.1% 18.1%
10371_6739 Planning / Study / Design 2,700 0 Future 0.0% Jul‐17
10379_6793 Equipment Purchase & Installation 5,138 5,138 Complete 100.0%
10411_6929 Construction 2,000 0 Future 0.0% Mar‐19
10451_7191 WW Metering Asset Protect/Equip Purch 18,600 0 Future 0.0% Apr‐19
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145 Facility Asset Protection $391,259 $38,670 9.9% 9.9%
10380_6795 Prison Point HVAC Upgrades‐Construct. 2,764 2,764 Complete 100.0%
10381_6796 Remote Headworks Heating Syst Upgrade 1,175 1,175 Complete 100.0%
10382_6797 Alewife Brook Pump Stn Rehab ‐ Const. 12,613 0 Future 0.0% Jan‐16
10383_6798 Rehab of Section 93A Lexington 1,566 1,566 Complete 100.0%
10387_6802 Chelsea Creek Upgrades ‐ REI 3,633 0 Future 0.0% Oct‐16
10392_6829 Technical Assistance 84 84 Complete 100.0%
10394_6842 Sections 80 & 83 365 365 Complete 100.0%
10395_6843 Section 160 1,581 1,581 Complete 100.0%
10396_6857 Survey 11 11 Complete 100.0%
10397_6858 Permits 13 13 Complete 100.0%
10399_6886 Remote Headworks Concept Plan 670 670 Complete 100.0%
10418_6936 Construction CB1 Sections 26 & 27 14,500 0 Future 0.0% Sep‐20
10419_6937 Alewife Brook Pump Stn Rehab ‐ Des/CA 223 223 Complete 100.0%
10420_6938 Prison Point HVAC Upgrades ‐ Design 441 441 Complete 100.0%
10423_6987 93 A  Force Main Replacement 462 462 Complete 100.0%
10424_7004 Mill Brook Valley Sewer Section 79&92 542 542 Complete 100.0%
10427_7033 Hingham Pump Stn Isolation Gate‐Const 125 125 Complete 100.0%
10428_7034 Alewife Brook PS Final Design/CA/REI 1,813 1,031 56.9% 56.9% May‐19
10431_7037 Caruso PS Improvements ‐ Des/CA/REI 865 528 61.0% 61.0% Jun‐17
10440_7073 Land/Easements 103 103 Complete 100.0%
10444_7144 Nut Island Headworks Fire Alarm/Wire 285 285 Complete 100.0%
10445_7161 Chelsea Creek Upgrades ‐ Construction 72,859 0 Future 0.0% Nov‐16
10446_7162 Pump Stns & CSOs Condition Assessment 3,255 0 Future 0.0% Dec‐17
10447_7163 Inter Ren 1, Reading Ext. ‐ Des/CA/REI 1,156 250 21.6% 21.6% Jun‐19
10448_7164 Inter Ren 1, Read Ext. Sew. ‐ Construct. 4,426 0 Future 0.0% Mar‐17
10455_7206 Chelsea Creek Upgrades ‐ Design/CA 8,787 5,481 62.4% 62.4% Jun‐21
10457_7216 Malden&Melrose Hydr&Struc‐Study/Design 300 0 Future 0.0% Jan‐19
10458_7217 Malden&Melrose Hydraulics&Struc‐Const 1,000 0 Future 0.0% Jul‐20
10463_7237 Headworks Effluent Shaft ‐ Study 500 0 Future 0.0% Jul‐17
10467_7279 Inter Ren 3, Dor Inter Sewer ‐ Construct 4,146 0 Future 0.0% Jan‐19
10468_7280 Construction CB2 Sections 23 & 24 10,000 0 Future 0.0% Sep‐22
10469_7281 Cottage Farm Fuel System Upgrade 498 498 Complete 100.0%
10477_7312 NI Elec & Grit/Sreenings Conveyance‐Desi 1,249 1,233 Complete 98.7%
10478_7313 NI Elec & Grit/Sreenings Conveyance‐Cons 5,192 5,192 Complete 100.0%
10481_7328 Interceptor Renewal No. 5 ‐ Milton 10,000 0 Future 0.0% Oct‐19
10482_7329 Interceptor Renewal No. 6 ‐ Chelsea 11,000 0 Future 0.0% Mar‐21
10483_7330 Prison Point/Cottage Farm Pump &GB /ESDC 320 407 Complete 127.2%
10484_7344 Somer/Marginal Influent Gates Replace 367 367 Complete 100.0%
10486_7359 Prison Point Rehab ‐ Design/CA/RI 2,838 0 Future 0.0% Jul‐16
10487_7360 System Relief & Contingency Planning 500 0 Future 0.0% Jul‐20
10488_7361 DeLauri PS Screens Gates Valved&Security 1,079 0 Future 0.0% Oct‐17
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10489_7362 Caruso Pump Station Impovements ‐ Const. 4,485 579 12.9% 12.9% Mar‐17
10500_7375 Pump Station Rehab ‐ Prelim. Design/Stud 750 0 Future 0.0% Jul‐19
10503_7393 Sect 156 Rehab ‐ Design/Build 2,563 2,563 Complete 100.0%
10504_7410 Camb Branch Sect 26, 27 Des/ ESDC 3,600 0 Future 0.0% Sep‐18
10505_7421 Sections 4, 5, 6, 186 ‐ Design CA/RI 3,000 0 Future 0.0% Nov‐18
10506_7422 Sections 4, 5, 6, 186 ‐ Construction 16,000 0 Future 0.0% Nov‐20
10507_7423 Sections 4, 5, 6, 186 ‐ Study 1,832 0 Future 0.0% Jan‐17
10510_7429 Ward St & Colum Pk Headworks Des/CA/REI 10,511 0 Future 0.0% Jul‐18
10511_7430 Ward St & Columbus Park Headworks ‐ Cons 103,064 0 Future 0.0% Aug‐20
10512_7431 Chelsea Screenhouse Upgrades 5,037 3,374 67.0% 67.0% Sep‐16
10515_7452 PP/Cottage Farm Pump & Gearbox Rebuilds 6,439 6,439 Complete 100.0%
10518_7459 Prison Point Piping Rehab 466 0 Future 0.0% Oct‐16
10519_7462 Prison Point Rehab ‐ Construction 5,823 0 Future 0.0% Jul‐18
10520_7463 Cottage Farm Rehab ‐ Construction 10,074 0 Future 0.0% Jul‐21
10521_7490 Chelsea Screenhouse Upgrades ‐ ESDC/REI 880 319 36.3% 36.3% Sep‐17
10522_7508 Cottage Farm Rehab ‐ Design/CA/REI 2,015 0 Future 0.0% Jul‐19
10523_7510 Chelsea Headworks‐Caruso Pump Stn. Utili 32 0 Future 0.0% Jul‐16
10524_7511 Cambridge Branch 23, 24, 26, 27 ‐ Study 687 0 Future 0.0% Oct‐16
10525_7512 Inter. Ren. 3 Dorch. Int Sewer Des CA/RI 1,000 0 Future 0.0% Jan‐17
10526_7513 Cambr. Branch Sect 23, 24 Des/ESDC 2,500 0 Future 0.0% Sep‐20
10527_7514 Intercep. Ren. 6 Chelsea ‐ Design CA/REI 2,200 0 Future 0.0% Mar‐19
10528_7515 Intercep. Renewal 5 Milton ‐ Design CA/R 2,000 0 Future 0.0% Oct‐17
10529_7534 Quin/Hing PS Fuel Stor Upg Const 580 0 Future 0.0% Jan‐17
10530_7549 HW Effluent Sharft Des/CA/REI 2,038 0 Future 0.0% Jan‐19
10531_7550 HW Effluent Sharft Rehab Const 10,191 0 Future 0.0% Jul‐20
10532_7551 Wiggins Term PS Design 509 0 Future 0.0% Sep‐17
10533_7552 Wiggins Term PS Construct 2,035 0 Future 0.0% Apr‐19
10534_7553 Fuel Oil Tank Repl Design 1,529 0 Future 0.0% Jul‐17
10535_7554 Fuel Oil Tank Repl Constr Ph 1 3,567 0 Future 0.0% Jul‐18
10536_7555 Fuel Oil Tank Repl Constr Ph 2 2,548 0 Future 0.0% Jan‐19
146 D.I. Cross Harbor Tunnel Inspection $5,000 $0 Future 0.0%
10454_7199 Tunnel Shaft Repairs ‐ Plan/Des/Const 5,000 0 Future 0.0% Jul‐18
147 Randolph Trunk Sewer Relief $750 $0 Future 0.0%
10461_7220 Study 750 0 Future 0.0% Jul‐18
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206 DI Treatment Plant Asset Protection $814,868 $224,644 27.6% 27.6%
18045_6196 DITP Roof Replacements 2,300 2,300 Complete 100.0%
19162_6241 DISC Application 125 125 Complete 100.0%
19176_6422 Pump Packing Replacement 732 732 Complete 100.0%
19177_6423 Demineralizer Construction 51 51 Complete 100.0%
19188_6538 Odor Control Rehab ‐ Construction 30,571 0 Future 0.0% Nov‐21
19191_6592 Odor Control Rehab ‐ REI 3,775 0 Future 0.0% Nov‐21
19193_6594 Equipment Condition Monitoring 1,777 1,777 Complete 100.0%
19194_6598 NMPS WTF Valve & Piping ‐ ESDC/REI 2,350 871 37.1% 37.1% Oct‐18
19204_6668 Expansion Joint Repair ‐ Design 149 149 Complete 100.0%
19205_6669 Expansion Joint Repair ‐ Construct. 1 305 305 Complete 100.0%
19217_6704 Expansion Joint Repair ‐ Construct. 2 1,894 1,894 Complete 100.0%
19218_6705 Expansion Joint Repair ‐ Construction 3 2,014 0 Future 0.0% Oct‐17
19220_6721 As‐needed Design Phase 6‐1 1,911 1,911 Complete 100.0%
19221_6722 As‐needed Design Phase 6‐2 1,744 1,744 Complete 100.0%
19222_6723 Eastern Seawall Design ‐ 1 671 0 Future 0.0% Jul‐17
19223_6724 Eastern Seawall Construction ‐ 1 3,916 0 Future 0.0% Jan‐19
19226_6727 Rip‐rap Material DITP 310 0 Future 0.0% Mar‐17
19227_6728 Digester Gas Flare No. 4 ‐ Design 542 0 Future 0.0% Jul‐19
19228_6729 Digester Gas Flare No. 4 ‐ Construction 1,193 0 Future 0.0% Dec‐20
19229_6730 CHP Design 6,000 0 Future 0.0% Dec‐18
19230_S464 Roof Replacement ‐ Phase I 2,750 2,750 Complete 100.0%
19231_6742 Drive Chain Replacement 264 264 Complete 100.0%
19236_6763 Busduct Replacement (2+22) 196 196 Complete 100.0%
19237_6764 Reline Hypochlorite Tanks 1 & 3 1,691 1,691 Complete 100.0%
19238_6765 CTG Modifications 482 482 Complete 100.0%
19239_6767 Electrical Equipment Upgrade‐Const 2 1,913 1,913 Complete 100.0%
19241_6791 Document Format Conversion 145 68 46.9% 46.9% Jun‐20
19243_6811 Outfall Modification ‐ Inspection 174 174 Complete 100.0%
19244_6812 Secondary Clarifier Access 275 275 Complete 100.0%
19245_6813 Transformer Replacement 1,703 1,703 Complete 100.0%
19246_6821 DSL Pump Replacement ‐ Phase 2 2,591 503 19.4% 19.4% Jul‐17
19247_6822 Co‐Digestion Design/Build 5,000 0 Future 0.0% Aug‐21
19250_6849 Reline Hypochlorite Tanks 2 & 4 2,242 2,242 Complete 100.0%
19252_6851 Chemical Pipe Replacement ‐ Design 651 0 Future 0.0% Jun‐20
19253_6852 Chemical Pipe Replacement ‐ Construction 2,170 0 Future 0.0% Dec‐21
19256_6855 Electrical Equipment Upgrade‐Const. 3 15,174 15,174 Complete 100.0%
19258_6875 WTF VFD Replacement ‐ Construction 11,945 0 Future 0.0% Jun‐16
19259_6876 Heat Loop Pipe Replacement ‐ Constr 1 615 615 Complete 100.0%
19260_6877 Secondary Reactor VFDs 3,232 3,014 93.3% 93.3% Aug‐16
19263_6880 Cathodic Protection ‐ Design/ESDC 1,000 0 Future 0.0% Feb‐17
19264_6881 Grit Air Handler Replacements 2,029 2,029 Complete 100.0%
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19265_6882 CEMS Equipment Replacement 100 100 Complete 100.0%
19266_6883 Heat Loop Pipe Replacement ‐ Const. 2 1,488 1,488 Complete 100.0%
19267_6884 PICS Replacement ‐ Construction 1,230 1,230 Complete 100.0%
19268_6899 Primary&Second Clarifier Rehab‐Const 56,787 56,787 Complete 100.0%
19270_6901 Electrical Equipment Upgrade ‐ Const 4 7,871 7,194 91.4% 91.4% May‐16
19271_6902 NMPS VFD Replacement ‐ Design/ESDC 1,276 1,276 Complete 100.0%
19272_6903 NMPS VFD Replacement ‐ Construction 24,454 24,644 Complete 100.8%
19273_6904 Fire Alarm System Replacemen ‐ Design 2,079 173 8.3% 8.3% Jan‐23
19274_6963 CHP Alternatives Study 675 0 Future 0.0% Jan‐17
19275_6964 Combined Heat & Power ‐ Construction 83,000 0 Future 0.0% Jun‐21
19276_6965 Primary&Second Clarifier Rehab‐Design 1,678 1,678 Complete 100.0%
19277_6966 Gravity Thickener Improvements‐Constr 933 1,033 Complete 110.7%
19278_6967 STG System Modifications ‐ Design ‐44 ‐44 Complete 100.0%
19279_6968 Electrical Equipment Upgrade 3 ‐ REI 1,112 1,112 Complete 100.0%
19283_6972 NMPS Motor Control Center ‐ Constr 914 914 Complete 100.0%
19284_6973 STG System Modifications ‐ Construct. 2,120 2,120 Complete 100.0%
19287_7005 Digester Chiller Replacement 635 635 Complete 100.0%
19288_7006 Dystor Tank Membrane Replacement 640 640 Complete 100.0%
19289_7051 Fire Alarm System Replacement ‐ Construc 20,000 0 Future 0.0% Jul‐18
19290_7052 Digester & Storage Tank Rehab Design/ESD 3,000 0 Future 0.0% Apr‐18
19291_7053 Digestr/Storage Tk REI 2,000 0 Future 0.0% Oct‐20
19292_7054 Thick Primary Sludge Pump Repl‐Constr 27 27 Complete 100.0%
19293_7055 Digester Modules 1 & 2 Pipe Replacemt 7,096 7,096 Complete 100.0%
19294_7056 Cathodic Protection ‐ Construction 6,471 0 Future 0.0% Feb‐19
19295_7057 Centrifuge Backdrive Replacement 3,965 3,965 Complete 100.0%
19297_7059 Switchgear Replacement ‐ Construction 8,000 0 Future 0.0% Oct‐17
19298_7060 Power Consultant Recommned ‐ Design 2,097 2,097 Complete 100.0%
19299_7061 Power System Improvements ‐ Construct. 10,177 6,965 68.4% 68.4% May‐17
19300_7062 NMPS VFD Replacement ‐ REI 793 768 96.8% 96.8% Jun‐16
19301_7063 Heat Loop Pipe Replacement ‐ Const. 3 11,546 11,549 Complete 100.0%
19303_7088 Odor Control Rehab ‐ Design/ESDC 4,640 0 Future 0.0% May‐19
19304_7089 Sodium Hypo Tank Liner Removal 196 196 Complete 100.0%
19305_7090 As‐needed Design Phase 5‐1 955 955 Complete 100.0%
19306_7091 As‐needed Design Phase 5‐2 1,056 1,056 Complete 100.0%
19307_7094 HVAC Equip Replac REI 2,000 0 Future 0.0% Apr‐17
19309_7111 HVAC Equipment Replacement ‐ Des/ESDC 1,981 1,196 60.4% 60.4% Oct‐20
19310_7110 HVAC Equipment Replacement ‐ Construct. 29,500 0 Future 0.0% Apr‐17
19311_7121 DI As‐needed Technical Design 16,250 0 Future 0.0% Jul‐19
19312_7122 Odor Ctrl Syst Study 750 0 Future 0.0% May‐17
19313_7123 Digester Sludge Pump Replace ‐ Construct 1,874 1,874 Complete 100.0%
19314_7124 Electrical Equipment Upgrade Phase 5 23,162 0 Future 0.0% Dec‐19
19316_7126 Future SSPS VFD Replacements ‐ Design 4,800 0 Future 0.0% Jan‐18
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19317_7127 Future SSPS VFD Replacements ‐ Const. 19,200 0 Future 0.0% Jul‐19
19318_7128 Future NMPS VFD Replacements ‐ Design 4,420 0 Future 0.0% Jun‐24
19319_7129 Future NMPS VFD Replacements ‐ Const. 17,680 0 Future 0.0% Dec‐26
19321_7131 Future Misc. VFD Replacements ‐ Construc 5,334 0 Future 0.0% May‐17
19322_7132 DI Switchgear Replacement ‐ Design 4,500 0 Future 0.0% Jul‐20
19323_7133 DI Switchgear Replacement ‐ Construct. 16,000 0 Future 0.0% Jul‐22
19324_7134 DI PICS Replacement ‐ Construction 5,400 0 Future 0.0% Feb‐21
19325_7135 DI Dystor Membrane Replacements 3,000 0 Future 0.0% Jul‐19
19326_7136 DI CTG Rebuilds 8,000 0 Future 0.0% Jul‐20
19327_7137 DI Centrifuge Replacements ‐ Design 4,160 0 Future 0.0% Dec‐18
19328_7138 DI Centrifuge Replacements ‐ Construct. 16,640 0 Future 0.0% Jun‐20
19329_7139 Cryogenics Plant Equipment Replace‐Desig 1,600 0 Future 0.0% Dec‐18
19330_7140 Cryogenics Plant Equip Replace ‐ Const. 5,300 0 Future 0.0% Dec‐20
19332_7142 Future Sodium Hypochlorite Tank Rehab 10,000 0 Future 0.0% Jul‐22
19333_7167 Gas Protect System Replac 2,000 0 Future 0.0% Nov‐17
19334_7168 Barge Berth and Facility Replacement 2,265 0 Future 0.0% Dec‐16
19335_7169 South Systm PS Lube System Replace. 2,900 0 Future 0.0% Jun‐18
19336_7170 E/W Odor Control Air Handler Replace. 2,000 0 Future 0.0% Jun‐25
19338_7172 PICS Distributed Process Units Replace. 8,000 0 Future 0.0% Feb‐21
19339_7275 NMPS & WTF Butterfly Valve Replace. 17,490 8,779 50.2% 50.2% Jun‐17
19345_7373 Digester & Storage Tank Rehab ‐ Const. 30,000 0 Future 0.0% Oct‐20
19346_7374 Clarif W3H Flush Syst 1,262 1,262 Complete 100.0%
19347_7394 Clarifier  Rehab Phase 2 ‐ Design 2,281 536 23.5% 23.5% Jan‐23
19348_7395 Clarifier Rehab Phase 2 ‐ Construction 80,000 0 Future 0.0% Apr‐18
19349_7396 Scum Skimmer Replacement 20,394 20,138 Complete 98.7%
19351_7397 Clarifier Rehab Phase 2 ‐ REI 2,500 0 Future 0.0% Apr‐18
19352_7398 Cryogenics Chillers Replacement 3,236 2,359 72.9% 72.9% Oct‐16
19353_7399 As‐Needed Design 7‐1 1,547 1,547 Complete 100.0%
19354_7400 As‐Needed Design 7‐2 1,061 1,061 Complete 100.0%
19355_7401 TPP Boiler Controls Replacement 1,629 1,629 Complete 100.0%
19557_7414 NMPS Harmonic Filter Replacement 3,000 0 Future 0.0% May‐18
19558_7415 Fuel Pipe Abandonment 230 230 Complete 100.0%
19559_7416 Electrical Equipment Upgrades 4 ‐ REI 765 672 87.8% 87.8% Oct‐16
19560_7419 NMPS Motor Cntrl Ctr Ph 2 Dsesign/ESDC/R 2,500 0 Future 0.0% Feb‐17
19561_7420 NMPS Motor Control Ctr Phase 2 ‐ Constru 10,586 0 Future 0.0% Apr‐19
19562_7424 Roof Replacement Phase 3 611 611 Complete 100.0%
19563_7426 Fire System Replacement ‐ REI 1,800 0 Future 0.0% Jul‐18
19564_7427 Grav Thick Ctr Col Repl 825 825 Complete 100.0%
19565_7428 Gravity Thickener Rehab 14,500 0 Future 0.0% Apr‐18
19566_7434 As‐Needed Design 7‐3 896 886 Complete 98.9%
19600_7501 As‐Needed Design 8‐1 1,400 0 Future 0.0% Jul‐16
19601_7502 As‐Needed Design 8‐2 1,400 0 Future 0.0% Jul‐16
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19602_7503 As‐Needed Design 8‐3 1,400 0 Future 0.0% Jul‐16
26073_7148 Co‐Digestion Temporary Facilities 2,300 434 18.9% 18.9% Sep‐22
40256_7449 Sodium Hypochlorite&Bisulfite Tanks Reha 5,000 0 Future 0.0% Jun‐17
210 Clinton Wastewater Treat Plant $22,419 $7,629 34.0% 34.0%
19302_7075 Clinton Soda Ash Replacement 267 267 Complete 100.0%
19308_7095 Clinton Permanent Standby Generator 230 230 Complete 100.0%
19340_7276 Clinton Concr Rpr ‐ Design 63 63 Complete 100.0%
19341_7277 Clinton Digester Cleaning & Rehab 3,441 3,417 Complete 99.3%
19342_7278 Clinton Aeration Effciency Improvement 1,865 1,865 Complete 100.0%
19350_7377 Phos Remov Des/ESDC 1,395 509 36.5% 36.5% Sep‐18
19400_7411 PhosRemov Constr 7,476 883 11.8% 11.8% Sep‐17
19405_7450 Clinton Roofing Rehab 1,214 0 Future 0.0% Mar‐17
19406_7451 Clinton Facilities Rehab 4,477 0 Future 0.0% Sep‐18
271 Residuals Asset Protection $103,832 $832 0.8% 0.8%
26069_7143 Residual Facility Plan / EIR 1,000 0 Future 0.0% Jan‐20
26070_7145 Residuals Facility Upgrade ‐ Design 2,000 0 Future 0.0% Mar‐18
26071_7146 Residuals Facility Upgrade‐Construct. 2,590 0 Future 0.0% Jun‐17
26072_7147 Condition Assess/Tech & Reg Review 832 832 Complete 100.0%
26074_7149 Resid Ph 2 Designs 15,000 0 Future 0.0% Nov‐21
26075_7150 Resid Ph 2 Constr 75,000 0 Future 0.0% Jan‐23
324 CSO Support $51,648 $48,203 93.3% 93.3%
32400_5790 Technical Assistance 228 228 Complete 100.0%
32401_5791 Planning/EIR 10,769 10,769 Complete 100.0%
32403_5716 Master Planning 21,763 21,763 Complete 100.0%
32407_5970 Technical Assistance ‐ Geotech 61 61 Complete 100.0%
32409_5795 Modeling 300 300 Complete 100.0%
32411_5767 SOP Program 773 773 Complete 100.0%
32645_6036 Watershed Planning 877 877 Complete 100.0%
32648_6150 Technical Review 1,933 529 27.4% 27.4% Dec‐20
32658_6169 Land Acquisition/Easement 12,875 12,835 Complete 99.7%
32691_6372 System Assessment 669 69 10.3% 10.3% Dec‐20
339 North Dorchester Bay $221,510 $221,510 Complete 100.0%
10426_7032 North Dorchester Outfall‐Design/CA/RI 425 425 Complete 100.0%
32660_6220 Tunnel ‐ Design/ESDC 22,945 22,945 Complete 100.0%
32661_6244 Tunnel ‐ Construction (Ch30) 147,511 147,511 Complete 100.0%
32662_6245 Dewatering Pump Station & Sewers‐Con 27,144 27,144 Complete 100.0%
32726_6993 Tunnel & Facilities ‐ CM Services 9,032 9,032 Complete 100.0%
32732_7012 Pleasure Bay ‐ Construction 3,195 3,195 Complete 100.0%
32733_7013 Design/ESDC/Facilities 4,785 4,785 Complete 100.0%
32744_7103 Tunnel Rescue/Emergency Response 793 793 Complete 100.0%
32745_7259 Ventilation Building ‐ Construction 5,462 5,462 Complete 100.0%
32746_7345 Communication Systems 217 217 Complete 100.0%
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340  Dorchester Bay Sewer Separation (Fox Point) $54,626 $54,626 Complete 100.0%
32651_6155 Design 11,535 11,535 Complete 100.0%
32664_6247 Construction 43,091 43,091 Complete 100.0%
341  Dorchester Bay Sewer Separation (Commercial Point) $64,174 $60,542 94.3% 94.3%
32650_6154 Design 17,692 16,813 95.0% 95.0% Dec‐16
32665_6248 Construction 46,481 43,729 94.1% 94.1% Dec‐16
342 Neponset River Sewer Separation $2,549 $2,549 Complete 100.0%
32652_6156 Design/CS/RI 470 470 Complete 100.0%
32653_6160 Construction 2,079 2,079 Complete 100.0%
346 Cambridge Sewer Separation $104,448 $95,869 91.8% 91.8%
32654_6161 Design/CS/RI 33,844 31,346 92.6% 92.6% Dec‐17
32672_6255 Construction 70,604 64,524 91.4% 91.4% Jun‐17
352 Cambridge Floatables Control $1,127 $1,127 Complete 100.0%
32655_6162 Design 468 468 Complete 100.0%
32684_6267 Construction 659 659 Complete 100.0%
355 MWR003 Gate & Siphon $4,445 $4,279 96.3% 96.3%
32722_6952 Design 1,642 1,475 89.8% 89.8% Oct‐16
32723_6953 Construction 1 236 236 Complete 100.0%
32755_7409 Construction 2 2,568 2,568 Complete 100.0%
359 Reserved Channel Sewer Separation $70,613 $70,395 Complete 99.7%
32727_6994 Construction 55,355 56,009 Complete 101.2%
32734_7014 Design 15,258 14,387 94.3% 94.3% Jun‐16
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542 Carroll Water Treatment Plant $438,984 $418,815 95.4% 95.4%
53293_5023 Study 1 444 444 Complete 100.0%
53294_5024 Study 2 2,368 2,368 Complete 100.0%
53296_5042 EIR / Conceptual Design 5,808 5,808 Complete 100.0%
53300_5997 Technical Assistance 72 72 Complete 100.0%
53301_5017 Wachusett WTP - Design/CS/RI 46,606 46,606 Complete 100.0%
53304_5157 Permit Fees 87 86 Complete 98.9%
53367_6118 Cryptosporidium Inactivation Study 150 150 Complete 100.0%
53371_6134 Management Support - Design 1,730 1,730 Complete 100.0%
53375_6182 AWWARF Study 650 650 Complete 100.0%
53376_6206 Emerg Discharge Reserv Water Mgmt Stu 1,454 1,454 Complete 100.0%
53377_6207 Wachusett and Cosgrove Intakes - CP1 15,489 15,489 Complete 100.0%
53378_6208 Construction Management / RI 31,438 31,438 Complete 100.0%
53390_6365 Cosgrove Disinfection - Phase II 2,169 2,169 Complete 100.0%
53391_6397 Cosgrove Disinfection - Phase I 150 150 Complete 100.0%
53392_6401 Distribution Water Consultant 3 3 Complete 100.0%
53393_6406 Immediate Disinfection - MECO 10 10 Complete 100.0%
53406_6479 Cosgrove Disinfection Fac. - Underwater 217 217 Complete 100.0%
53410_6485 Community Chlorine Analyzers 49 49 Complete 100.0%
53412_5522 Wachusett Aqueduct Interim Rehab. - CP2 23,400 23,400 Complete 100.0%
53413_6488 Sitework & Storage Tanks - CP3 67,368 67,368 Complete 100.0%
53414_6489 Treatment Facilities - CP4 145,761 145,761 Complete 100.0%
53416_6491 Late Sitework - CP6 4,088 4,088 Complete 100.0%
53418_6494 OCIP 5,107 5,107 Complete 100.0%
53419_6495 Professional Services 2,752 2,752 Complete 100.0%
53420_6497 Marlboro MOA 5,859 5,859 Complete 100.0%
53421_6520 CWTP- MECO 128 128 Complete 100.0%
53425_6613 Site Security Services 1,264 1,264 Complete 100.0%
53426_6650 Existing Facilities Modifications - CP7 7,044 3,073 43.6% 43.6% Apr‐19
53427_6670 CSX Crossing 65 65 Complete 100.0%
53428_6671 Wachusett Algae - Design CS/RI 450 0 Future 0.0% Jul‐24
53432_6691 Public Health Research 1,703 1,703 Complete 100.0%
53435_6756 Security Equipment 571 571 Complete 100.0%
53437_6773 Cosgrove Screens, CP8 - Construction 3,238 3,238 Complete 100.0%
53443_6815 AWWARF - Evaluation Ozone & UV 302 302 Complete 100.0%
53445_6827 Fitout / Construction 1,500 545 36.3% 36.3% Jun‐19
53448_6889 Wachusett Algae - Construction 1,800 0 Future 0.0% Feb‐25
53450_6923 CWTP Ultraviolet Disinfection-Des/ESDC/R 4,351 4,351 Complete 100.0%
53451_6924 CWTP Ultraviolet Disinfection-Constr. 31,057 31,057 Complete 100.0%
53452_6939 As-needed Technical Assistance #1 491 491 Complete 100.0%
53453_6951 Existing Fac Modif., CP7 - Design 965 965 Complete 100.0%
53455_6989 As-needed Technical Assistance 702 702 Complete 100.0%
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53456_7084 Ancillary Modifications - Construct. 1 160 160 Complete 100.0%
53457_7085 Ancillary Modifications - Construct.  2 8,691 4,854 55.9% 55.9% Jun‐24
53458_7192 Ancillary Modifications - Design 3 299 299 Complete 100.0%
53459_7208 Ancillary Modifications - Design 4 527 527 Complete 100.0%
53464_7315 Technical Assistance 5 255 255 Complete 100.0%
53465_7316 Technical Assistance 6 408 408 Complete 100.0%
53470_7376 CWTP Storage Tank Roof Drainage Sys. 7,000 0 Future 0.0% Jan‐24
75530_7406 Technical Assistance 7 594 594 Complete 100.0%
75531_7407 Technical Assistance 8 563 33 5.9% 5.9% Jan‐18
75546_7455 CWTP-Asset Protection 500 0 Future 0.0% Jan‐00
543 Quabbin Water Treatment Plant $19,973 $19,973 Complete 100.0%
53363_6043 Quabbin WTP ‐ Design/CA/RI 3,794 3,794 Complete 100.0%
53380_6210 Permit Fees 55 55 Complete 100.0%
53381_6211 Utilities 13 13 Complete 100.0%
53382_6212 Construction 5,071 5,071 Complete 100.0%
53405_6468 CVA Shea Ave Leak Repair 951 951 Complete 100.0%
53433_6706 Ware Fire Department ‐ MOA 25 25 Complete 100.0%
53434_6711 Water Quality Analysis Equipment 49 49 Complete 100.0%
53439_6775 Quabbin UVWTP ‐ Design/CA/RI 2,274 2,274 Complete 100.0%
53440_6776 Quabbin UVWTP ‐ Construction 6,599 6,599 Complete 100.0%
53442_6804 Quabbin UVWTP ‐Study/Pilot 1,142 1,142 Complete 100.0%
550 Spot Pond Storage Facility $60,285 $59,401 Complete 98.5%
53400_6455 Environmental Review 233 233 Complete 100.0%
53402_6457 Design / Build 50,559 49,864 Complete 98.6%
53447_6868 Easement/Land Acquis/Permits 6,112 6,112 Complete 100.0%
53462_7233 Owners' Representative 3,159 2,969 94.0% 94.0% Feb‐18
53463_7314 Early Construction Water Connection 222 222 Complete 100.0%
597 Winsor Station Pipeline $32,878 $2,578 7.8% 7.8%
60032_6276 Preliminary Permit, Study & Licensing 39 39 Complete 100.0%
60033_6277 Quabbin Aqueduct TV Inspection 3,061 0 Future 0.0% Jul‐23
60077_7017 Hatchery Pipeline ‐ Design/ESDC/RI 814 608 74.7% 74.7% Sep‐18
60087_7114 Quabbin Aqueduct & WPS Upg. Design/CA/RI 838 838 Complete 100.0%
60088_7115 Winsor Station Rehab & Improvement 17,858 0 Future 0.0% Jul‐19
60095_7197 Shaft 2 & 12 Construction 2,245 0 Future 0.0% Jul‐18
60101_7212 Winsor Station Chapman Valve Repai 416 416 Complete 100.0%
60105_7234 Purchase of Sleeve Valves 368 368 Complete 100.0%
60106_7235 Hatchery Pipeline ‐ Construction 2,658 308 11.6% 11.6% Sep‐17
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604 MetroWest Tunnel $701,178 $697,047 Complete 99.4%
59794_5043 Study 415 415 Complete 100.0%
59795_5044 Design/EIR ‐ Tunnel/ESDC 37,939 37,939 Complete 100.0%
59796_5048 Sudbury Pipe Bridge ‐ Construction 296 296 Complete 100.0%
59798_6054 West Tunnel Segment ‐ CP1 147,774 147,774 Complete 100.0%
59799_5284 Construction Managementt/Resident Inspec 39,428 39,428 Complete 100.0%
59804_5976 Technical Assistance 131 131 Complete 100.0%
59805_5139 Land Acquisition 6,259 6,259 Complete 100.0%
59806_5141 Hultman Study 1,864 1,864 Complete 100.0%
60012_6037 DEP Permit Fees 58 56 96.6% 96.6% Sep‐14
60013_6055 Middle Tunnel Segment ‐ CP2 245,809 245,809 Complete 100.0%
60014_6056 MHD Salt Sheds ‐ CP5 1,314 1,314 Complete 100.0%
60015_6059 Shaft 5A ‐ CP3 5,816 5,816 Complete 100.0%
60017_6063 Local Supply Contingency ‐ Design/CA/RI 859 859 Complete 100.0%
60018_6067 Community Technical Assistance 297 297 Complete 100.0%
60020_6117 Professional Services 731 731 Complete 100.0%
60021_6122 OCIP 26,022 26,022 Complete 100.0%
60022_6128 Hultman Leak Repair 307 307 Complete 100.0%
60023_6129 Framingham MOU 2,444 2,444 Complete 100.0%
60024_6130 Local Supply Contingency ‐ Construction 4,298 4,298 Complete 100.0%
60025_6131 Local Supply Contingency ‐ Legal/Easemen 9 9 Complete 100.0%
60026_6140 Hultman Repair Bands 28 28 Complete 100.0%
60029_6203 Loring Road Storage Tanks ‐ CP‐8 41,368 41,368 Complete 100.0%
60030_6204 Testing & Disinfection ‐ CP7 3,612 3,612 Complete 100.0%
60031_6205 Upper Hultman Rehab ‐ CP6B 5,849 5,849 Complete 100.0%
60038_6366 Southboro MOA 255 255 Complete 100.0%
60039_6367 Weston MOA 1,006 1,006 Complete 100.0%
60040_6374 East Tunnel Segment ‐ CP3A 56,263 56,263 Complete 100.0%
60042_6430 Hultman Investigation and Repair 1,604 1,604 Complete 100.0%
60043_6492 Hultman Repair Bands 98‐99 116 116 Complete 100.0%
60053_6762 Wayland MOA 35 35 Complete 100.0%
60054_6777 Equipment Prepurchase 198 198 Complete 100.0%
60058_6856 Hultman Rehab ‐ CP9 3,257 3,257 Complete 100.0%
60059_6872 Interim Disinfection 1,245 1,245 Complete 100.0%
60066_6911 Hultman Interconnect ‐ Final Design/CA/R 5,732 5,732 Complete 100.0%
60073_6975 Lower Hultman Rehab ‐CP6A 52,289 52,289 Complete 100.0%
60083_7082 Hultman Interconnection ‐ RI Services 1,870 1,870 Complete 100.0%
60085_7105 CP6 Easements 33 33 Complete 100.0%
60086_7106 CP6A Demolition 57 57 Complete 100.0%
60109_7283 Valve Chamber & Storage Tank Improve Des 600 0 Future 0.0% Oct‐17
60128_7367 Shaft 5 Electrical Upgrade 1,000 0 Future 0.0% Jan‐19
60160_7476 Valve Chmbr & Stor Tank Access Impr Cons 2,400 0 Future 0.0% Jul‐19
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60161_7477 Shaft 5A/5 Surface Piping Cathodic Prote 132 0 Future 0.0% Nov‐16
60162_7507 Hultman Leak Shaft 5A 157 159 Complete 101.3%
616 Quabbin Transmission System $16,406 $7,457 45.5% 45.5%
60055_6828 Facilities Inspection 1,005 1,005 Complete 100.0%
60068_6940 Oakdale High Line Repl. Constr 500 0 Future 0.0% Aug‐18
60075_7007 Equipment Pre‐purchase 534 534 Complete 100.0%
60103_7229 Oakdale Phase 1A Electrical ‐ Design 776 776 Complete 100.0%
60104_7230 Oakdale Phase 1A Electrical ‐ Constructi 2,260 2,260 Complete 100.0%
60108_7282 Ware River Intake Valve Replacement ‐ De 300 0 Future 0.0% Jul‐18
60113_7333 Rehab Wach GH/Bastion LGH Geo‐Ther Des 1,000 0 Future 0.0% Jul‐18
60135_7378 Rehabilitate Oakdale Turbine 1,000 0 Future 0.0% May‐20
60137_7380 Reh Wach Gths/Bastion LGH Geo‐Ther Const 4,000 0 Future 0.0% Jul‐20
60138_7487 Ware Rver Intake Vlve Rep Const 900 0 Future 0.0% Jul‐20
60139_7488 CVA Motorized Screens Replacement‐Const 1,049 0 Future 0.0% Nov‐16
60201_7545 Oakdale Turbine Rehab Des 200 0 Future 0.0% May‐19
75491_6690 Oakdale Valves ‐ Phase 1 Construction 1,811 1,811 Complete 100.0%
75496_6831 Oakdale Valves ‐ Phase 1 Study & Design 1,070 1,070 Complete 100.0%
617 Sudbury/Weston Aqueduct Repairs $6,453 $1,372 21.3% 21.3%
60056_6838 Sudbury Aqueduct Inspection 370 370 Complete 100.0%
60057_6839 Technical Assistance 25 25 Complete 100.0%
60076_7016 Sudbury Short-Term Repairs 460 0 Future 0.0% Jul‐17
60110_7317 Sudbury Short-Term Repairs - Phase 2 2,098 0 Future 0.0% Jul‐23
60130_7369 Ash Street Sluice Gates - Construction 800 0 Future 0.0% Jun‐20
60150_7472 Rosemary Brook Building Repair 1,746 712 40.8% 40.8% Nov‐16
60151_7473 Eval. of Farm Pond Bldgs-Waban Arches 339 0 Future 0.0% Jul‐16
60152_7491 Ash Street Sluice Gates - Design 350 0 Future 0.0% Jun‐18
75486_6617 Hazardous Material Sudbury Aqueduct 265 265 Complete 100.0%
621 Watershed Land $24,000 $19,277 80.3% 80.3%
60081_7069 Land Acquisition 24,000 19,277 80.3% 80.3% Jun‐20
623 Dam Projects $4,538 $3,116 68.7% 68.7%
60094_7194 Dam Safety Modificat. & Repairs ‐ Constr 2,055 2,055 Complete 100.0%
60100_7211 Dam Safety Modificat. & Repairs Design/C 1,533 1,061 69.2% 69.2% Jun‐14
60118_7346 Oakdale Dam Permits 1 0 Future 0.0% Jul‐17
60119_7347 Oakdale Dam ‐ Design/ESDC/RI 200 0 Future 0.0% Jul‐17
60120_7348 Oakdale Dam Removal ‐ Construction 750 0 Future 0.0% Jul‐18
622 Cosgrove Tunnel Redundancy $53,030 $9,132 17.2% 17.2%
60090_7156 Wachusett Aqueduct PS ‐ Design/ESDC/RI 6,842 4,220 61.7% 61.7% May‐20
60091_7157 Wachusett Aqueduct Pump Station ‐ Const. 46,173 4,906 10.6% 10.6% Feb‐19
60124_7354 Permits/Easements 15 6 40.0% 40.0% Dec‐25
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625 Metropolitan Tunnel Redundancy $1,357,686 $3,009 0.2% 0.2%
60035_6273 Water Transmission Redundancy Plan 1,397 1,397 Complete 100.0%
60092_7159 Conceptual Design EIR 7,550 0 Future 0.0% Jul‐17
60107_7291 Tunnel Construction 924,011 0 Future 0.0% Jul‐22
60122_7352 Sudbury Aqueduct ‐ MEPA Review 3,405 1,612 47.3% 47.3% Jun‐17
60126_7356 Construction Management 110,014 0 Future 0.0% Jul‐21
60127_7357 Tops of Shafts Surface Construction 39,050 0 Future 0.0% Jul‐30
60170_7516 Public Relations, Legal & Administration 160,696 0 Future 0.0% Jul‐18
60172_7521 Top of Shaft Rehab Design/CA/RI 1,186 0 Future 0.0% Jul‐34
60173_7522 Top of Shaft Rehab Construction 4,961 0 Future 0.0% Jul‐36
60174_7556 Final Design/ESDC 99,228 0 Future 0.0% Jul‐19
60176_7558 Shaft 7 Design CA/RI 1,237 0 Future 0.0% Jun‐33
60177_7559 Shaft 7 Buildings Construction 4,950 0 Future 0.0% Jan‐35
628 Metropolitan Redundancy Interim Improvements $213,372 $503 0.2% 0.2%
60200_7560 Metro Red Interim Des CA/RI 10,415 0 Future 0.0% Jan‐18
60202_7561 Tops of Shaft Inter Impr Costr 6,114 0 Future 0.0% Jan‐19
60203_7562 CHEPS Impr Construction 18,343 0 Future 0.0% Jul‐20
60204_7563 WASM/SPSM West PRV Constr 8,153 0 Future 0.0% Jul‐19
60205_7566 CHEPS Emrg Generator Constr 8,886 0 Future 0.0% Jan‐20
68166_6539 WASM 3 ‐ MEPA/Design/CA/RI 15,483 503 3.2% 3.2% Oct‐26
68170_6543 WASM 3 Sliplining 58,609 0 Future 0.0% Jul‐22
68171_6544 WASM 3 Rehab 61,203 0 Future 0.0% Jul‐19
68333_7457 Section 101/Watertown Section ‐ Construc 12,826 0 Future 0.0% Jul‐23
68334_7547 Section 101/Watertown Sect Des CA/RI 3,000 0 Future 0.0% Jul‐21
75580_7523 Commn Ave PS Redund‐Des/CA/RI 2,776 0 Future 0.0% Dec‐16
75581_7524 Commn Ave PS Redund‐Constr 7,563 0 Future 0.0% Dec‐18
630 Watershed Division Capital Improvements #N/A #N/A #N/A #N/A #N/A
60300_7564 Quabbin Admin Bldg Rehab Des CA\RI 3,000 0 Future 0.0% Jul‐17
60301_7565 Quabbin Admin Bldg Rehab Constr 12,000 0 Future 0.0% Jul‐19
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677 Valve Replacement $20,115 $12,016 59.7% 59.7%
67559_5126 Construction 1 718 718 Complete 100.0%
67560_5124 Technical Assistance 125 125 Complete 100.0%
68005_6088 Equipment Purchase 1,112 1,112 Complete 100.0%
68012_6105 Construction 2 1,357 1,357 Complete 100.0%
68039_6278 Construction 3 1,338 1,338 Complete 100.0%
68079_6345 Construction 4 1,540 1,540 Complete 100.0%
68080_6346 Construction 5 1,389 1,389 Complete 100.0%
68126_6435 Construction 6 1,572 1,572 Complete 100.0%
68127_6436 Construction 7 2,859 2,859 Complete 100.0%
68239_6859 Permits 3 3 Complete 100.0%
68240_6860 Easements 6 6 Complete 100.0%
68300_7195 Construction 8 3,374 0 Future 0.0% Jan‐21
68307_7236 Construction 9 3,374 0 Future 0.0% Jun‐25
68330_7417 Phase 8 Design/CA/RI 675 0 Future 0.0% Jan‐19
68331_7418 Phase 9 Design/CA/RI 675 0 Future 0.0% Jun‐23
692 NHS ‐ Section 27 Improvements $1,134 $124 10.9% 10.9%
67769_6333 Section  27 ‐ Construction 1,009 27 2.7% 2.7% Nov‐21
68192_6589 Easements 23 0 Future 0.0% Apr‐16
68211_6712 Technical Assistance 64 60 93.8% 93.8% Mar‐18
68229_6809 Surveying 37 37 Complete 100.0%
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693 NHS ‐ Revere & Malden Pipeline Improvement $57,527 $26,955 46.9% 46.9%
67780_5185 Revere & Malden - Design/CS/RI 1,786 1,786 Complete 100.0%
67781_5186 Revere Beach - Construction 6,314 6,314 Complete 100.0%
67782_5176 Malden Section 53 - Construction 10,026 10,026 Complete 100.0%
67784_5177 Revere Section 53 - Construction 2,938 2,938 Complete 100.0%
67785_5191 Control Valves - Construction 949 949 Complete 100.0%
67786_5179 DI Pipeline Cleaning & Lining - Construc 158 158 Complete 100.0%
67787_5178 Winthrop Cleaning & Lining - Constructio 575 575 Complete 100.0%
67790_6335 Section 53 Connections - Construction 12,306 0 Future 0.0% Jan‐20
67791_5986 Technical Assistance 246 246 Complete 100.0%
67792_5238 Linden Square - Construction 1,849 1,849 Complete 100.0%
67793_5239 Linden Square - Construction Admin. 125 125 Complete 100.0%
67996_6033 Road Restoration - Design/CA/RI 77 77 Complete 100.0%
67997_6034 Road Restoration - Construction 1,714 1,714 Complete 100.0%
68020_6113 Malden Section 53 - Landscaping 20 20 Complete 100.0%
68033_6183 Sidewalk Restoration 54 54 Complete 100.0%
68258_6958 Section 99 Conn-Const 3,136 0 Future 0.0% Mar‐20
68265_6978 Easements 30 0 Future 0.0% Jul‐06
68280_7049 Permits 5 0 Future 0.0% Apr‐05
75545_7454 Section 56 Replacement/Saugus Des CA/R 2,000 0 Future 0.0% Apr‐18
75548_7485 Sect 53 and 99 Conn-Des CA/RI 3,750 0 Future 0.0% Jun‐17
75549_7486 Section 56 Replacement- Construction 8,300 0 Future 0.0% Apr‐20
75565_7500 Section 56 Replacement Feasibility Study 247 122 49.4% 49.4% Jun‐17
75569_7535 Sec 56 Pipe Demo Des CA/RI 320 0 Future 0.0% Jan‐17
75570_7536 Sec 56 Pipe Demo Constr 600 0 Future 0.0% Sep‐17
702 New Connect Mains‐Shaft 7 to WASM 3 $37,861 $11,316 29.9% 29.9%
67846_5163 Routing Study 397 397 Complete 100.0%
68035_6199 Watertown MOU 167 167 Complete 100.0%
68110_6383 CP1- Design/CA/RI 3,533 3,533 Complete 100.0%
68111_6384 Des/CA/RI DP2/4 Meter 120 1,278 1,278 Complete 100.0%
68112_6385 CP3 (Sect 23,24,47)-Final Des/CA/RI 3,507 0 Future 0.0% Jul‐16
68114_6387 CP1 A&B - Easements 17 17 Complete 100.0%
68115_6388 CP3 - Easements 40 0 Future 0.0% Jan‐18
68117_6390 CP5 - Easements 22 22 Complete 100.0%
68119_6392 CP3-Sect 23,24,47, Rehab 8,084 0 Future 0.0% Jul‐18
68121_6394 CP5 - Northeast Segment 5,903 5,903 Complete 100.0%
68174_6548 CP2 - Clean & Line Sections 59&60 - Cons 5,432 0 Future 0.0% Mar‐22
68175_6547 CP2 -Easements 33 0 Future 0.0% May‐17
68255_6955 Repl Sect 25, 75, 59460 Des CA/RI 3,000 0 Future 0.0% Jan‐18
68256_6956 Replacement of Section 25 - Construction 2,930 0 Future 0.0% Jul‐19
68350_7484 Section 75 Extension - Construction 3,520 0 Future 0.0% Mar‐20
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704 Rehabilitation of Other Pump Stations $50,258 $30,058 59.8% 59.8%
67885_5153 Preliminary Design 351 351 Complete 100.0%
68017_6110 Design/CS/RI 2,546 2,546 Complete 100.0%
68072_6304 Construction II & C 639 639 Complete 100.0%
68102_6375 Rehab of 5 Pump Stations 21,848 21,848 Complete 100.0%
68179_6557 Legal 6 6 Complete 100.0%
68204_6676 Proprietary Equipment Purchases 158 158 Complete 100.0%
68266_6980 Design 2 CS/RI 4,510 4,510 Complete 100.0%
708 Northern Extra High Service New Pipelines $8,045 $3,632 45.1% 45.1%
67970_5242 Design/CA/RI 588 588 Complete 100.0%
67972_6340 Construction 3,032 3,032 Complete 100.0%
68162_6522 Sections 34 & 45 ‐ Construction 3,627 0 Future 0.0% Jul‐20
68176_6554 Public Participation 5 0 Future 0.0% Jul‐15
68177_6555 Legal 5 0 Future 0.0% Jul‐15
68210_6707 Technical Assistance 54 8 14.8% 14.8% Jan‐17
68215_6749 PLC Equipment Purchases 4 4 Complete 100.0%
68281_7050 Permits 5 0 Future 0.0%
75528_7404 Section 34 & 45 Design/CA/RI 725 0 Future 0.0% Jul‐18
712 Cathodic Protection Of Distrubution Mains $1,704 $208 12.2% 12.2%
68002_6058 Planning Phase I 108 108 Complete 100.0%
68129_6438 Corrosion Control Program ‐ Task 1 218 67 30.7% 30.7% Aug‐17
68130_6439 Corrosion Control Program ‐ Task 2 814 0 Future 0.0% Apr‐18
68131_6440 Corrosion Control Program ‐ Task 3 531 0 Future 0.0% Jan‐19
68216_6751 Technical Assistance 33 33 Complete 100.0%
713 Spot Pond Supply Mains Rehabilitation $66,928 $63,601 95.0% 95.0%
60114_7334 Sec 4 Webster Ave Bridge Pipe Rehab ‐ De 686 543 79.2% 79.2% Mar‐17
60115_7335 Sec 4 Webster Ave Bridge Pipe Rehab ‐ Co 3,861 2,005 51.9% 51.9% Dec‐16
60145_7483 Walnut St Bridge Trusses‐Const 1,000 0 Future 0.0% Oct‐20
68038_6223 Preliminary Design & Design/CA/RI 10,869 10,869 Complete 100.0%
68059_6316 Easements & Paving ‐ CP1 143 143 Complete 100.0%
68060_6317 North (Medford/Melrose) 6,597 6,597 Complete 100.0%
68106_6379 Easements ‐ CP2 50 50 Complete 100.0%
68107_6380 Easements ‐ CP3 80 80 Complete 100.0%
68108_6381 Middle (Medford/Somerville) 22,177 22,177 Complete 100.0%
68109_6382 South (Cambridge/Boston) 17,590 17,590 Complete 100.0%
68150_6475 Early Valve Replacement Contract 2,387 2,387 Complete 100.0%
68151_6476 Easements ‐ CP4 1 1 Complete 100.0%
68153_6483 Early Valve Equipment Purchase 161 161 Complete 100.0%
68209_6697 Walnut St Bridge Trusses‐Design 326 0 Future 0.0% Oct‐18
68225_6784 Easements ‐ CP5 75 73 97.3% 97.3% Jun‐20
68274_7003 CA/RI ‐ CP3 925 925 Complete 100.0%
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719 Chestnut Hill Connecting  Mains $33,094 $17,487 52.8% 52.8%
68026_6141 Pump Stn. Potable Connect.‐Design/CA/RI 1,360 1,360 Complete 100.0%
68051_6301 Preliminary Engineering 457 457 Complete 100.0%
68053_6303 Easements 81 81 Complete 100.0%
68155_6501 Emergency Pump Relocation ‐ Const. 6,502 6,502 Complete 100.0%
68157_6503 Emergency Pump Relocation ‐ Design/CA/RI 1,121 1,121 Complete 100.0%
68180_6558 Boston Paving 133 133 Complete 100.0%
68182_6560 Legal 1 1 Complete 100.0%
68199_6623 BECo Emergency Pump Construction 431 431 Complete 100.0%
68203_6651 Pump Station Potable Connection ‐ Const 7,132 7,132 Complete 100.0%
68230_6814 Equipment Pre‐purchase 154 154 Complete 100.0%
68231_6820 Demolition of Garages 72 72 Complete 100.0%
68244_6869 Utilities 44 44 Complete 100.0%
68267_6982 CH Final Conn Construction 12,176 0 Future 0.0% Jul‐20
68268_6995 CH Final Conn Des ESDC/ REI 2,432 0 Future 0.0% Jul‐18
75521_7382 Chestnut Hill Gatehouse # 1 Rep Constr 1,000 0 Future 0.0% Apr‐17
721 South Spine Distribution Mains $76,281 $36,683 48.1% 48.1%
68083_6290 Sections 21, 43 & 22 ‐ Design 7,115 7,115 Complete 100.0%
68084_6291 Sections 21, 43 & 22 ‐ Easements 107 107 Complete 100.0%
68085_6292 Section 22 South ‐ Construction 4,993 4,993 Complete 100.0%
68089_6296 Section 20 & 58 ‐ Design 3,149 0 Future 0.0% Jun‐23
68090_6297 Section 20 & 58 ‐ Easements 35 0 Future 0.0% Sep‐21
68091_6298 Section 20 & 58 ‐ Construction 14,821 0 Future 0.0% Sep‐25
68122_6396 Adams Street Bridge 154 154 Complete 100.0%
68193_6601 Southern High Public Participation 15 15 Complete 100.0%
68194_6602 Southern High Extension Study 242 242 Complete 100.0%
68228_6787 Boston Paving 3 3 Complete 100.0%
68235_6844 Section 22 North ‐ Construction 18,088 0 Future 0.0% Jan‐23
68236_6845 Section 107 Phase 1 ‐ Construction 6,184 6,184 Complete 100.0%
68237_6846 Legal 5 1 20.0% 20.0% May‐27
68238_6847 Technical Assistance 28 28 Complete 100.0%
68247_6885 Contract 1A ‐ Construction 2,859 2,859 Complete 100.0%
68290_7099 Section 107 Phase 2 ‐ Construction 14,847 14,847 Complete 100.0%
68291_7104 Milton Pressure Regulator Valve 135 135 Complete 100.0%
68298_7120 Section 22 North ‐ Design/ESDC 2,500 0 Future 0.0% Jul‐20
68299_7155 Section 22 North ‐ Facility Plan/EIR 1,000 0 Future 0.0% Aug‐17
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722 NIH Redundancy & Storage $105,655 $15,345 14.5% 14.5%
53454_6954 Concept Plan 797 797 Complete 100.0%
68093_6306 Easements 929 0 Future 0.0% Jul‐17
68252_6906 Section 89/29 Redundancy ‐ Design 6,172 3,123 50.6% 50.6% Aug‐20
68276_7026 Purchase Mobile Pump Unit 291 291 Complete 100.0%
68277_7045 Short Term Improvements ‐ Design/CA/RI 821 821 Complete 100.0%
68278_7047 Permits 5 0 Future 0.0% Jan‐10
68279_7048 Technical Assistance 18 0 Future 0.0% Jan‐10
68282_7066 West St Pipe Reading Constr Ph1A 1,910 1,910 Complete 100.0%
68283_7067 Sec 89 & 29 Redundancy Const. Phase 2 18,230 0 Future 0.0% May‐17
68284_7068 NIH Storage ‐ Construction 19,017 0 Future 0.0% Jan‐26
68294_7116 Section 89 & 29 Rehab ‐ Design 3,200 0 Future 0.0% Jul‐17
68295_7117 Section 89 & 29 Rehab ‐ Construction 16,000 0 Future 0.0% Jan‐20
68309_7260 Gillis Pump Station Improvements 2,178 2,178 Complete 100.0%
68310_7261 Reading/Stoneham Interconnections 3,467 3,467 Complete 100.0%
68316_7311 NIH Storage ‐ Design 3,859 0 Future 0.0% Jan‐24
68317_7471 Sec 89/29 Redund Constr Ph 1B 10,943 2,759 25.2% 25.2% Mar‐18
68318_7478 Sec 89/29 Redund Constr Ph 1C 17,818 0 Future 0.0% Dec‐16
723 Northern Low Service Rehabilitation Section 8 $52,678 $2,321 4.4% 4.4%
68094_6321 Easements 80 0 Future 0.0% Jul‐15
68095_6322 Section 8 ‐ Construction 14,741 0 Future 0.0% Jul‐26
68262_6962 Rehab Sects. 37 & 46 Chelsea/EB Constr. 3,200 0 Future 0.0% Jul‐25
68263_6977 Permits 299 285 95.3% 95.3% Jul‐27
68264_6979 Technical Assistance 44 44 Complete 100.0%
68275_7021 Section 97A ‐ Construction 1,992 1,992 Complete 100.0%
68287_7092 Section 8 ‐ Design/CA/RI 2,948 0 Future 0.0% Jul‐23
75529_7405 Rehab Sec 37&46 Chel/BosDes/CA/RI 802 0 Future 0.0% Jul‐23
727 Southern Extra High Redundancy & Storage $107,885 $8,944 8.3% 8.3%
53397_6452 Concept Plan/Prelim. Design/Env. Review 633 633 Complete 100.0%
53398_6453 Redundancy/Storage Ph 1 Final Des/CA/Rl 7,677 2,173 28.3% 28.3% Aug‐21
53399_6454 Red Pipl Sect III Cont 1 11,770 0 Future 0.0% Jul‐16
68135_6444 Redundancy/Storage Ph 2 Final Des/CA/Rl 6,192 0 Future 0.0% Jan‐26
68136_6445 University Avenue Water Main 6,137 6,137 Complete 100.0%
68292_7112 Sections 77 & 88 Rehab ‐ Design 1,426 0 Future 0.0% Mar‐21
68293_7113 Sections 77 & 88 Rehab ‐ Construction 5,702 0 Future 0.0% Apr‐23
68305_7226 Easements/Agreements 300 0 Future 0.0% Jul‐14
68306_7227 Permits/Utilities 300 1 0.3% 0.3% Jul‐27
68308_7245 Redundancy/Storage Phase 2 Construct. 30,962 0 Future 0.0% Jan‐28
68311_7262 Phase 3, 2nd Tank ‐ Construction 10,904 0 Future 0.0% Jan‐33
68312_7263 Phase 3, 2nd Tank ‐ Design 2,181 0 Future 0.0% Jan‐31
68555_7504 Red Pipl Sect III Cont 2 13,700 0 Future 0.0% Apr‐17
68556_7505 Red Pipl Sect III Cont 3 10,000 0 Future 0.0% Jun‐17
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730 Weston Aqueduct Supply Mains $81,564 $79,586 97.6% 97.6%
59774_5034 Newton Water Mains ‐ Construction 669 669 Complete 100.0%
59776_5975 Technical Assistance 186 186 Complete 100.0%
67865_5147 WASM 4 ‐ Design/CA/RI 5,978 5,978 Complete 100.0%
68027_6142 WASMs 1 & 2 ‐ Design/CA/RI 5,060 5,060 Complete 100.0%
68030_6174 Appraisal / Easement 753 449 59.6% 59.6% Oct‐18
68031_6175 WASM 1, 2 & 4 ‐ Auburndale 4,001 4,001 Complete 100.0%
68032_6176 Meter 103 ‐ Construction 61 61 Complete 100.0%
68041_6280 WASMs 1 & 2 ‐ Newton 9,219 9,219 Complete 100.0%
68042_6281 WASMs 1 & 2 ‐ Boston 7,039 7,039 Complete 100.0%
68069_6312 WASMs 2 & 4 ‐ Newton 8,282 8,282 Complete 100.0%
68070_6313 WASM 4 ‐ Allston & Western Ave. Sewer 17,331 17,331 Complete 100.0%
68166_6539 WASM 3 ‐ MEPA/Design/CA/RI 15,483 503 3.2% 3.2% Oct‐26
68167_6540 Sect 36/WS/Waltham Conn. ‐ Design/CA/RI 2,450 1,885 76.9% 76.9% May‐17
68173_6546 Section 28, Arlington ‐ CP1 2,304 2,304 Complete 100.0%
68245_6870 Survey 210 89 42.4% 42.4% Oct‐25
68269_6996 Arlington Pipe Work 401 401 Complete 100.0%
68272_7000 WASM3 Section 12 Replacement ‐ Constr. 2,114 2,114 Complete 100.0%
68273_7001 WASM3 Section 12 Replacement ‐ Design 265 265 Complete 100.0%
68285_7083 Section 28 ‐ Design/CA/RI 867 867 Complete 100.0%
68301_7222 Watertown Sect Rehab 2,818 2,668 94.7% 94.7% Dec‐13
68332_7448 Sect 36/W11/S 9‐All Valve 11,556 10,720 92.8% 92.8% Dec‐16
68333_7457 Section 101 Const 12,826 0 Future 0.0% Jul‐23
731 Lynnfield Pipeline $5,626 $5,626 Complete 100.0%
68187_6584 Construction Phase 2 4,792 4,792 Complete 100.0%
68196_6619 Easement, Legal, License & Permits 8 8 Complete 100.0%
68251_6905 Design/CA/RI 553 553 Complete 100.0%
68289_7096 Temporary Interconnect ‐ Phase 1 Constr 272 272 Complete 100.0%
735 Section 80 Rehabilitation $12,103 $0 Future 0.0%
68249_6891 Section 80 ‐ Construction 8,212 0 Future 0.0% Jul‐19
68250_6892 Section 80 ‐ Design/CS/RI 2,053 0 Future 0.0% Feb‐18
6 ‐ 22
Total Contract 
Amount
Projected 
Pmts. Thr. 
FY16
Status 
Based on % 
of Budget 
Expended
% 
Complete
Planned 
Start
Planned 
End
Subphase/Project
Appendix 6
Project Status Overview
The following information presented below provides an approximation of status for design and construction phases in the current capital 
budget.  Planned end dates are provided for ongoing phases.  Planned start dates are provided for future phases.  These dates are anticipated 
Notice‐to‐Proceed dates after the bid period. All dates are subject to change.
753 Central Monitoring System $39,040 $17,805 45.6% 45.6%
75300_5025 Study 190 190 Complete 100.0%
75301_5026 Design 2,651 2,651 Complete 100.0%
75302_5027 Equipment Prepurchase 2,162 2,162 Complete 100.0%
75303_5028 SCADA Implementation 2,101 2,035 96.9% 96.9% Mar‐17
75304_5160 Communications Structures 161 161 Complete 100.0%
75305_5173 Construction & Start‐up Services 352 352 Complete 100.0%
75306_5171 Construction 1 209 209 Complete 100.0%
75308_5849 Operations Center ‐ Construction 1,499 1,499 Complete 100.0%
75309_5987 Technical Assistance 386 386 Complete 100.0%
75310_5218 Waterworks SCADA/PLC Upg 18,500 0 Future 0.0% Oct‐16
75474_6125 Microwave Equipment 782 782 Complete 100.0%
75488_6653 Microwave Comm System‐Wide Backbone 1,694 1,694 Complete 100.0%
75489_6654 Monitoring & Control ‐ Study & Design 1,808 1,808 Complete 100.0%
75494_6816 Microwave Communic for Waterworks Fac. 1,957 1,957 Complete 100.0%
75495_6825 Ludlow Communications 41 41 Complete 100.0%
75512_7338 Quabbin Power Comm & Secur 3,505 1,335 38.1% 38.1% Apr‐17
75540_7461 Quabbin Power Design 814 541 66.5% 66.5% Sep‐18
75541_7475 Utility Fees and Permits 228 2 0.9% 0.9% Dec‐17
763 Distribution Systems Facilities Mapping $2,299 $1,036 45.1% 45.1%
75458_5162 Planning and Design 936 936 Complete 100.0%
75476_6152 Data Purchase 100 100 Complete 100.0%
75484_6525 Records Development 763 0 Future 0.0% Oct‐19
75600_7489 Update of Record Drawing 500 0 Future 0.0% Apr‐18
764 Local Water Infrastructure Rehabilitation Assistance Program $7,488 $7,488 Complete 100.0%
75477_6343 Loans 22,304 22,304 Complete 100.0%
75478_6344 Loan Repayment ‐22,304 ‐22,304 Complete 100.0%
75479_6408 Grants 7,488 7,488 Complete 100.0%
765 Local Water Pipeline Improvement Loan Program $0 $121,568 NA NA
75485_6608 Community Loans 222,318 222,318 Complete 100.0%
75493_6759 Community Repayment ‐222,318 ‐179,106 80.6% 80.6% Jun‐23
75513_7339 Local Water System Assistance Loans 200,000 97,711 48.9% 48.9% Jun‐20
75514_7340 Local Water System Assistance Repayment ‐200,000 ‐20,721 10.4% 10.4% Jun‐30
75515_7350 CVA Loans 10,000 2,085 20.9% 20.9% Jun‐20
75516_7351 CVA Repayments ‐10,000 ‐719 7.2% 7.2% Jun‐30
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766 Waterworks Facility Asset Protection $20,589 $726 3.5% 3.5%
75490_6689 Meter Vault Manhole Retrofits ‐ Design 424 0 Future 0.0% Sep‐18
75497_6832 Walnut Hill Tank ‐ Design 800 0 Future 0.0% Jul‐17
75498_6833 Walnut Hill Tank ‐ Construction 1,000 0 Future 0.0% Jul‐18
75501_6910 Waltham Bridge Pipe Replacement 238 238 Complete 100.0%
75502_6920 Permits and Legal Fees 16 10 62.5% 62.5% Jun‐18
75505_7022 Cosgrove/Gillis PS/CF CSO Flat Roof Repl 900 0 Future 0.0% Sep‐17
75509_7064 Cosgrove Valve Replacement ‐ Constructio 1,899 0 Future 0.0% Jul‐20
75510_7065 Cosgrove Valve Replacement ‐ Design 223 0 Future 0.0% Jul‐19
75511_7228 Transformer at Cosgrove Intake Building 299 299 Complete 100.0%
75524_7385 Covered Storage Tank Rehab ‐ Design CA/R 1,000 0 Future 0.0% Jul‐19
75535_7425 Electrical Distrib. Upgrades at Southbor 400 0 Future 0.0% Apr‐18
75536_7453 Water Meter Upgrade Replacement 1,000 0 Future 0.0% Sep‐20
75537_7458 Beacon Street Line Repair ‐ Construction 1,551 0 Future 0.0% Jun‐16
75538_7474 Beacon Street Line Repair ‐ Design/CA/RI 443 174 39.3% 39.3% Dec‐17
75550_7479 Meter Vault Manhole Retrofits ‐ Construc 1,696 0 Future 0.0% Sep‐19
75553_7482 Covered Storage Tank Rehab ‐ Constructio 4,000 0 Future 0.0% Jul‐21
75554_7542 Water Meter Upgr Des CA/RI 200 0 Future 0.0% Sep‐18
77552_7493 Elevated Water Storage Tank Repaint Cons 4,500 0 Future 0.0% Jul‐19
881 Equipment Purchase $29,188 $18,489 63.3% 63.3%
92374_6760 Security Equipment & Installation 11,102 8,604 77.5% 77.5% Jun‐18
92379_6808 ICP‐MS Lab Testing Equipment 117 117 Complete 100.0%
92411_7239 High Lift Fork Loader (Lull) 121 121 Complete 100.0%
92416_7246 Ford Ramp Truck 122 122 Complete 100.0%
92417_7247 Street Sweeper 182 182 Complete 100.0%
98454_7306 Prior Vehicle Purchases 2,415 2,415 Complete 100.0%
98455_7307 FY11‐13 Vehicle Purchases 2,361 2,361 Complete 100.0%
98456_7308 FY14‐18 Vehicle Purchases 6,507 4,021 61.8% 61.8% Jun‐18
98457_7309 FY19‐23 Vehicle Purchases 5,140 0 Future 0.0% Jul‐18
98458_7310 FY14‐18 Major lab Instrumentation 1,000 425 42.5% 42.5% Mar‐20
98467_7325 Front‐End Loader 121 121 Complete 100.0%
925 Technical Assistance $1,150 $0 Future 0.0%
77000_LAND Land Appraisal 150 0 Future 0.0%
80000_SURV Surveying 100 0 Future 0.0%
90000_HAZM Hazardous Material 900 0 Future 0.0%
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933 Capital Maintenance Planning $15,886 $12,544 79.0% 79.0%
19175_6421 Inventory & Evaluation ‐ 1 & 2 2,579 2,579 Complete 100.0%
92387_6976 As‐Needed Design Contract 1 313 313 Complete 100.0%
92393_6988 As Needed Design Contract 2 318 318 Complete 100.0%
92399_7070 As‐Needed Design Contract 5 558 558 Complete 100.0%
92402_7101 As‐Needed Design Contract 3 579 579 Complete 100.0%
92403_7102 As‐Needed Design Contract 4 247 247 Complete 100.0%
92413_7242 As‐Needed Design Contract 6 704 704 Complete 100.0%
92414_7243 As‐Needed Design Contract 7 980 980 Complete 100.0%
92415_7244 As‐Needed Design Contract 8 1,044 1,044 Complete 100.0%
98470_7390 As‐Needed Design Contract 9 1,610 1,610 Complete 100.0%
98471_7391 As‐Needed Design Contract 10 1,873 1,870 Complete 99.8%
98473_7436 As‐Needed Design Contract 11 432 432 Complete 100.0%
98474_7437 As‐Needed Design Contract 12 935 730 78.1% 78.1% Jul‐16
98485_7456 As‐Needed Design Contract 13 967 581 60.1% 60.1% Aug‐16
98487_7496 As‐Needed Design Contract 14 1,425 0 Future 0.0% Jun‐16
98488_7497 As‐Needed Design Contract 15 1,323 0 Future 0.0% Jun‐16
934 MWRA Facilities Management $2,151 $371 17.2% 17.2%
92389_6983 Design/Engineering Services 150 0 Future 0.0% Jul‐18
92390_6984 Facilities Construction 2,001 371 18.5% 18.5% Sep‐20
935 Alternative Energy Initiatives $23,271 $17,454 75.0% 75.0%
19285_6974 Deer Island Solar 904 904 Complete 100.0%
92428_6974C DI Wind 4,063 4,063 Complete 100.0%
92430_7270 Future DI Wind Constr (Battery D Locat) 4,883 0 Future 0.0% Oct‐19
92432_6974E Loring Road Hydro ‐ Design 2 2 Complete 100.0%
92439_7274 Technical Assistance ‐ Solar 124 124 Complete 100.0%
92440_6974B Energy Advisory Consultant Services 46 46 Complete 100.0%
92441_OP67 Wind Power Feasibility Study 346 346 Complete 100.0%
92442_7292 DI Photovoltaic System Phase 1 ‐ Const. 1,119 1,119 Complete 100.0%
92443_7274A Technical Assistance‐Energy Efficiency 463 463 Complete 100.0%
92444_7274B Technical Assistance ‐ Solar II 348 348 Complete 100.0%
92445_7274C Tech Assistance ‐  Emerging Technology 101 101 Complete 100.0%
92446_7274D Technical Assistance ‐ Wind 460 460 Complete 100.0%
98450_7302 Charlestown Wind ‐ Construction 5,125 5,125 Complete 100.0%
98452_7304 John J. Carroll WTP Solar‐Construction 2,367 2,367 Complete 100.0%
98459_6974F Loring Road Hydro ‐ Construction 1,882 1,882 Complete 100.0%
98463_7321 DI Wind Phase II Construction 37 37 Complete 100.0%
98465_7323 Fish Hatch Pipeline Hydro 1,000 67 6.7% 6.7% Sep‐17
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Project Status Overview
The following information presented below provides an approximation of status for design and construction phases in the current capital 
budget.  Planned end dates are provided for ongoing phases.  Planned start dates are provided for future phases.  These dates are anticipated 
Notice‐to‐Proceed dates after the bid period. All dates are subject to change.
940 Application Improvement Program $9,980 $1,476 14.8% 14.8%
92420_7251 GIS Applications & Integration 350 22 6.3% 6.3% Jun‐18
92435_7286 Lawson Enhancements 1,750 0 Future 0.0% Mar‐17
92436_7287 Maximo Upgrade 2,626 992 37.8% 37.8% Dec‐18
92437_7288 PIMS Enhancements 400 0 Future 0.0% Jan‐17
92469_7386 Enterprise Performance mgmt Enhancements 200 81 40.5% 40.5% Jun‐18
98475_7438 Enterprise Content Mgmt 4,000 0 Future 0.0% Sep‐17
98476_7439 Mobile Integrations 300 27 9.0% 9.0% Jun‐18
98484_7447 LIMS Enhancement 354 354 Complete 100.0%
942 Information Security Program ISP $2,822 $1,181 41.8% 41.8%
92434_7285 IT Security Infrastructure/Equipment 501 501 Complete 100.0%
92500_7499 Info Sec Prot Infrastructure Upg 1,456 361 24.8% 24.8% Jun‐19
98477_7440 Electronic Sec Impl 546 0 Future 0.0% Sep‐17
98483_7446 IT Security Program (ISP) Development 318 318 Complete 100.0%
944 Information Technology Management Program $923 $0 Future 0.0%
92421_7252 Service Delivery & Best Practices 111 0 Future 0.0% Dec‐16
98472_7408 IT Project Management Methodology 200 0 Future 0.0% Jan‐17
98478_7441 Software Devel Life Cycle (SDLC) 612 0 Future 0.0% Mar‐17
946 IT Infrastructure Program $10,271 $5,374 52.3% 52.3%
92404_7200 IT System Architecture 1,009 1,009 Complete 100.0%
92405_7201 Net 2020/Net 2020 DITP/Southborough 2,552 1,066 41.8% 41.8% Jun‐19
92406_7203 Storage Upgrades 1,575 892 56.6% 56.6% Jun‐19
92407_7204 Backup Upgrades 894 581 65.0% 65.0% Jun‐19
92408_7205 Server Management 500 267 53.4% 53.4% Jun‐19
98480_7443 Enterprise Applic Integr 2,091 468 22.4% 22.4% Jun‐19
98481_7444 E‐Mail Upgrades 150 8 5.3% 5.3% Jun‐18
98482_7445 Enterprise Data Mgmt 1,500 1,083 72.2% 72.2% Jun‐19
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Municipality and Project 
Reference by Municipality 
 
 
Community(s)
Served
104 Braintree‐Weymouth Relief Facilities Braintree, Hingham, Holbrook, Randolph, Weymouth, Quincy
128 Infiltration/Inflow Local Financial Assistance Program All Wastewater Communities
130 Siphon Structure Rehabiliation All Wastewater Communities
131 Upper Neponset Valley Sewer System Dedham, Boston, Brookline, Newton 
132 Corrosion and Odor Control Study All Wastewater Communities
136 West Roxbury Tunnel Ashland, Framingham, Natick, Wellesley, Dedham, Boston, Brookline, Newton, Nedham, and 
137 Wastewater Central Monitoring All Wastewater Communities
139 South System Relief Project Boston, Milton
141 Wastewater Process Optimization All Wastewater Communities
142 Wastewater Metering System Equipment Replacement All Wastewater Communities
145 Interception & Pumping Facility Asset Protection All Wastewater Communities
146 D.I. Cross Harbor Tunnel All Wastewater Communities
147 Randolph Trunk Sewer Relief Braintree & Randolph
206 Deer Island Treatment Plant Asset Protection All Wastewater Communities
210 Clinton Wastewater Treatment Plant Clinton
211 Laboratory Services All MWRA Communities
271 Residuals Asset Protection All Wastewater Communities
324 CSO Support Boston, Cambridge, Chelsea, Revere, Somerville
339 North Dorchester Bay & Reserve Channel Conduits/CSO Boston
340 South Dorchester Bay Sewer Separation (Fox Point) Boston
341 South Dorchester Bay Sewer Separation (Commercial Pt.) Boston
346 Cambridge CAM002‐004 Sewer Separation Cambridge
347 East Boston Branch Sewer Relief Boston, Chelsea, Everett
355 MWR003 Gate and Siphon Boston, Cambridge
356 Fort Point Channel Sewer Separation Boston
357 Charles River CSO Controls Boston, Brookline, Cambridge
358 Morrisey Boulevard Drain Boston
359 Reserved Channel Sewer Separation Boston
360 Brookline Sewer Separation Brookline
361 Bulfinch Triangle Sewer Separation Boston
542 Walnut Hill Treatment Plant All Water Customers (except Chicopee, Wilbraham, South Hadley Fire District #1, Worcester, 
Clinton, and Leominster)
543 Quabbin Water Treatment Plant South Hadley, Chicopee, Wilbraham
545 Blue Hills Covered Storage Boston, Canton, Milton, Norwood, Quincy, Brookline, Dedham, Westwood, Stoughton
550 Low Service Storage Near Spot Pond Cambridge, Charlestown, Chelsea, East Boston, Everett, Malden, Medford, Somerville
597 Winsor Dam Hydroelectric All Water  Communities
604 MetroWest Tunnel All Water Communities (except South Hadley Fire District #1, Chicopee, Wilbraham, 
Worcester, Clinton, and Leominster)
616 Quabbin Transmission System  Chicopee, South Hadley, Wilbraham
617 Sudbury/Weston Aqueduct Repairs All Water Communities (except South Hadley Fire District #1, Chicopee, Wilbraham, 
Worcester, Clinton, and Leominster)
618 Northern High NW Trans Section 70‐71 Stoneham, Wakefield, Melrose, Lynnfield, Saugus, Lynn, Peabody, Marblehead, Swampscott, 
Nahant
621 Watershed Land All Water Communities
622 Cosgrove Tunnel Redundancy All Water Customers (except Chicopee, Wilbraham, South Hadley Fire District #1, Worcester, 
Clinton, and Leominster)
623 Dam Projects All Water Communities
625 Metro Tunnel Redundancy All Water Customers (except Chicopee, Wilbraham, South Hadley Fire District #1, Worcester, 
Clinton, and Leominster)
628 Metro Redundancy Interim Improvements All Water Customers (except Chicopee, Wilbraham, South Hadley Fire District #1, Worcester, 
Clinton, and Leominster)
630 Watershed Division Capital Improvements All Water Communities
677 Valve Replacement All Water Communities
692 Northern High Service Section 27 Improvements Lynn, Marblehead, Nahant, Swampscott
693 Northern High Service Pipe Improvements ‐ Revere/Malden Boston, Lynn, Malden, Marblehead, Nahant, Peabody, Reading, Revere, Saugus, Winthrop
702 New Connecting Mains ‐ Shaft 7 to WASM 3 Arlington, Bedford, Belmont, Boston, Lexington, Medford, Newton, Somerville, Waltham, 
Watertown, Winchester
704 Rehabilitation of Other Pump Stations Arlington, Bedford, Belmont, Boston, Brookline, Canton, Lexington, Milton, Norwood, 
Waltham, Watertown, Winchester
708 Northern Extra High Service ‐ New Pipelines Arlington, Bedford, Lexington, Waltham
712 Cathodic Protection of Distribution Mains All Water Communities
713 Spot Pond Supply Mains Rehabilitation Arlington, Boston, Cambridge, Chelsea, Everett, Malden, Medford, Somerville
719 Chestnut Hill Connecting Mains Boston, Brookline, Newton
721 Southern Spine Distribution Mains Boston, Brookline, Canton, Milton, Norwood, Quincy, Dedham, Westwood, Stoughton
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Project            Number/ Project
722 NIH Redundancy & Covered Storage Reading, Stoneham, Wakefield, Winchester, Woburn
723 Northern Low Service Rehab. ‐ Sections 8 Chelsea, Boston, Everett
727 SEH Redundancy & Storage Boston, Brookline, Canton, Milton, Norwood, Dedham, Westwood, Stoughton
730 Weston Aqueduct Supply Mains Weston, Newton, Boston, Watertown, Cambridge, Waltham, Belmont, Arlington, Somerville
731 Lynnfield Pipeline Lynnfield, Saugus
735 Section 80 Rehabilitation Wellesley and Needham
753 Central Monitoring System  All Water  Communities
763 Distribution Systems Facilities Mapping All Water  Communities
765 Local Water Pipeline Imp. Loan Program All Water  Communities
766 Waterworks Facility Asset Protection All Water  Communities
881 Centralized Equipment Purchase All MWRA Customers
925 Technical Assistance All MWRA Customers
931 Business Systems Plan All MWRA Customers
932 Environmental Remediation All MWRA Customers
933 Capital Maintenance Planning/Development All MWRA Customers
934 MWRA Facilities Management All MWRA Customers
935 Alternative Energy Initiatives  All MWRA Customers
940 Application Improvement Program All MWRA Customers
942 Information Security Program ISP All MWRA Customers
944 Information Technology Management Program All MWRA Customers
946 IT Infrastructure Program All MWRA Customers
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Reference by Project 
 
 
Municipality Municipality
Project Number/Project Project Number/Project
 All MWRA COMMUNITIES Ashland
211 Laboratory Services 136 West Roxbury Tunnel
881 Equipment Purchase
925 Technical Assistance Bedford
931 Business Systems Plan 702 New Connecting Mains ‐ Shaft 7 to WASM 3
932 Environmental Remediation 704 Rehabilitation of Other Pump Stations
933 Capital Maintenance Planning/Development 708 Northern Extra High Service ‐ New Pipelines
934 MWRA Facilities Management
935 Alternatve Energy Initiatives Belmont
940 Application Improvement Program 702 New Connecting Mains ‐ Shaft 7 to WASM 3
942 Information Security Program ISP 704 Rehabilitation of Other Pump Stations
944 Information Technology Management Program 730 Weston Aqueduct Supply Mains
946 IT Infrastructure Program
    Boston
 ALL WASTEWATER COMMUNITIES 131 Upper Neponset Valley Sewer System
128 Infiltration/Inflow Local Financial Assistance Program 136 West Roxbury Tunnel
130 Siphon Structure Rehabiliation 139 South System Relief Project
132 Corrosion & Odor Control Study 324 CSO Support
137 Wastewater Central Monitoring 339 North Dorchester Bay & Reserve Channel Conduits/CSO
141 Wastewater Process Optimization 340 South Dorchester Bay Sewer Separation (Fox Point)
142 Wastewater Metering System Equipment Replacement 341 South Dorchester Bay Sewer Separation (Commercial Pt.)
145 Interception & Pumping Facilities Asset Protection 347 East Boston Branch Sewer Relief
146 D.I. Cross Harbor Tunnel 355 MWR003 Gate and Siphon
147 Randolph Trunk Sewer Relief 356 Fort Point Channel Sewer Separation
206 Deer Island Treatment Plant Asset Protection 357 Charles River CSO Controlls
271 Residuals Asset Protection 358 Morrisey Boulevard Drain
359 Reserved Channel Sewer Separation
 ALL WATER COMMUNITIES 361 Bulfinch Triangle Sewer Separation
597 Winsor Dam Hydroelectric 545 Blue Hills Covered Storage
621 Watershed Land 550 Spot Pond Covered Storage
623 Dam Projects 693 Northern High Service Pipe Improvements ‐ Revere/Malden
630 Watershed Division Capital Improvements 702 New Connecting Mains ‐ Shaft 7 to WASM 3
677 Valve Replacement 704 Rehabilitation of Other Pump Stations
712 Cathodic Protection of Distribution Mains 713 Spot Pond Supply Mains Rehabilitation
753 Central Monitoring System 719 Chestnut Hill Connecting Mains
763 Distribution Systems Facilities Mapping 721 Southern Spine Distribution Mains
765 Local Water Pipeline Improvement Loan Program 723 Northern Low Service Rehab. ‐ Sections 8 & 57
766 Watertown Facility Asset Protection 727 SEH Redundancy & Storage
730 Weston Aqueduct Supply Mains
542 Walnut Hill Treatment Plant Braintree
544 Norumbega Covered Storage 104 Braintree‐Weymouth Relief Facilities
604 MetroWest Tunnel 147 Randolph Trunk Sewer Relief
622 Cosgrove Tunnel Redundancy
625 Metro Tunnel Redundancy
628 Metro Redundancy Intrerim Improvements
 
 Arlington
702 New Connecting Mains ‐ Shaft 7 to WASM 3
704 Rehabilitation of Other Pump Stations
708 Northern Extra High Service ‐ New Pipelines
713 Spot Pond Supply Mains Rehabilitation
730 Weston Aqueduct Supply Mains
   
APPENDIX 8
MUNICIPALITY/PROJECT(s)
 ALL WATER COMMUNITIES (except South Hadley, Chicopee, Wibraham, 
Worcester, Clinton, and Leominster)
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 Brookline Chicopee
131 Upper Neponset Valley Sewer System 543 Quabbin Water Treatment Plant
136 West Roxbury Tunnel 615 Chicopee Valley Aqueduct Redundancy
357 Charles River CSO Controls 616 Quabbin Transmission System
360 Brookline Sewer Separation 753 Central Monitoring System
704 Rehabilitation of Other Pump Stations
719 Chestnut Hill Connecting Mains Clinton
721 Southern Spine Distribution Mains 210 Clinton Wastewater Treatment Plant
727 SEH Redundancy & Storage
Dedham
 Burlington 131 Upper Neponset Valley Sewer System
127 Cummingsville Replacement Sewer 136 West Roxbury Tunnel
727 SEH Redundancy & Storage
 Cambridge  
324 CSO Support Dover
346 Cambridge CAM002‐004 Sewer Separation 136 West Roxbury Tunnel
355 MWR003 Gate and Siphon
357 Charles River CSO Controls Everett
550 Spot Pond Covered Storage 347 East Boston Branch Sewer Relief
713 Spot Pond Supply Mains Rehabilitation 550 Spot Pond Covered Storage
730 Weston Aqueduct Supply Mains 713 Spot Pond Supply Mains Rehabilitation
723 Northern Low Service Rehab. ‐ Sections 8 & 57
 Canton
545 Blue Hills Covered Storage Framingham
704 Rehabilitation of Other Pump Stations 136 West Roxbury Tunnel
714 Southern Extra High ‐ Sections 41, 42, and 74 617 Sudbury/Weston Aqueduct
721 Southern Spine Distribution Mains
727 SEH Redundancy & Storage Hingham
104 Braintree‐Weymouth Relief Facilities
 Chelsea
324 CSO Support Holbrook
347 East Boston Branch Sewer Relief 104 Braintree‐Weymouth Relief Facilities
550 Spot Pond Covered Storage 617 Sudbury/Weston Aqueduct
713 Spot Pond Supply Mains Rehabilitation
723 Northern Low Service Rehab. ‐ Sections 8 & 57 Lexington
702 New Connecting Mains ‐ Shaft 7 to WASM 3
 Lynn 704 Rehabilitation of Other Pump Stations
618 Northern High NW Trans Section 70‐71 708 Northern Extra High Service ‐ New Pipelines
692 Northern High Service Section 27 Improvements
693
Northern High Service Pipe Improvements ‐ Revere/Malden Nahant
618 Northern High NW Trans Section 70‐71
 Lynnfield 692 Northern High Service Section 27
618 Northern High NW Trans Section 70‐71 693 Northern High Service Pipe Improvements ‐ Revere/Malden
731 Lynnfield Pipeline
Natick
 Malden 136 West Roxbury Tunnel
550 Spot Pond Covered Storage 617 Sudbury/Weston Aqueduct Repairs
693 Northern High Service Pipe Improvements ‐ Revere/Malden
713 Spot Pond Supply Mains Rehabilitation Needham
136 West Roxbury Tunnel
    735 Section 80 Rehabilitation
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 Marblehead Newton
618 Northern High NW Trans Section 70‐71 131 Upper Neponset Valley Relief Sewer
692 Northern High Service Section 27 136 West Roxbury Tunnel
693 Northern High Service Pipe Improvements ‐ Revere/Malden 702 New Connecting Mains ‐ Shaft 7 to WASM 3
719 Chestnut Hill Connecting Mains
 Medford 730 Weston Aqueduct Supply Mains
547 Fells Covered Storage
550 Spot Pond Covered Storage Norwood
702 New Connecting Mains ‐ Shaft 7 to WASM 3 545 Blue Hills Covered Storage
713 Spot Pond Supply Mains Rehabilitation 704 Rehabilitation of Other Pump Stations
714 Southern Extra High ‐ Sections 41 and 42
 Melrose 721 Southern Spine Distribution Mains
618 Northern High NW Trans Section 70‐71 727 SEH Redundancy & Storage
Milton Peabody
545 Blue Hills Covered Storage 618 Northern High NW Trans Section 70‐71
704 Rehabilitation of Other Pump Stations 693 Northern High Service Pipe Improvements ‐ Revere/Malden
714 Southern Extra High ‐ Sections 41, 42, and 74 721 Southern Spine Distribution Mains
721 Southern Spine Distribution Mains 722 NIH Redundancy & Storage
727 SEH Redundancy & Storage
Wilbraham
 Quincy 543 Quabbin Water Treatment Plant
104 Braintree‐Weymouth Relief Facilities 616 Quabbin Transmission System
545 Blue Hills Covered Storage 753 Central Monitoring System
721 Southern Spine Distribution Mains
Wakefield
 Randolph 618 Northern High NW Trans Section 70‐71
104 Braintree‐Weymouth Relief Facilities 722 NIH Redundancy & Covered Storage
147 Randolph Trunk Sewer Relief
Waltham
 Reading 702 New Connecting Mains ‐ Shaft 7 to WASM 3
722 NIH Redundancy & Covered Storage 704 Rehabilitation of Other Pump Stations
708 Northern Extra High Service ‐ New Pipelines
 Revere 730 Weston Aqueduct Supply Mains
349 Chelsea Trunk Sewer
693 Northern High Service Pipe Improvements ‐ Revere/Malden Watertown
702 New Connecting Mains ‐ Shaft 7 to WASM 3
 Saugus 704 Rehabilitation of Other Pump Stations
618 Northern High NW Trans Section 70‐71 730 Weston Aqueduct Supply Mains
693 Northern High Service Pipe Improvements ‐ Revere/Malden
731 Lynnfield Pipeline Wellesley
136 West Roxbury Tunnel
617 Sudbury/Weston Aqueduct Repairs
735 Section 80 Rehabilitation
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 Somerville West Roxbury
550 Spot Pond Covered Storage 131 Upper Neponset Valley Relief Sewer
702 New Connecting Mains ‐ Shaft 7 to WASM 3
713 Spot Pond Supply Mains Rehabilitation Weston
730 Weston Aqueduct Supply Mains 617 Sudbury/Weston Aqueduct Repairs
 South Hadley 730 Weston Aqueduct Supply Mains
543 Quabbin Water Treatment Plant
616 Quabbin Transmission System Westwood
753 Central Monitoring System 721 Southern Spine Distribution Mains
727 SEH Redundancy & Storage
 Stoneham
618 Northern High NW Trans Section 70‐71 Weymouth
722 NIH Redundancy & Covered Storage 104 Braintree‐Weymouth Relief Facilities
 Stoughton Winchester
714 Southern Extra High ‐ Sections 41, 42, and 74 702 New Connecting Mains ‐ Shaft 7 to WASM 3
721 Southern Spine Distribution Mains 704 Rehabilitation of Other Pump Stations
727 SEH Redundancy & Storage 722 NIH Redundancy & Covered Storage
 Sudbury Winthrop
617 Sudbury/Weston Aqueduct Repairs 693 Northern High Service Pipe Improvements ‐ Revere/Malden
Swampscott Woburn
618 Northern High NW Trans Section 70‐71 722 NIH Redundancy & Covered Storage
692 Northern High Service Section 27
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Appendix 9
Project Total Cost 
($000)
Completion Date Summary
Wastewater $5,094,408
Waterworks $1,637,493
Business and 
Operations Support
$67,141
MWRA Total $6,799,043
Bolded items represent projects added since the last document.
Boston Harbor Project $3,512,332 Nov‐01 BHP constructed to minimize the pollution of Boston 
Harbor.  The new Deer Island Primary and Secondary 
Treatment Facilities are the largest components of the 
Project to comply with the requirements of the 
federal Clean Water Act and to improve the harbor for 
S.101 Wastewater 
Metering System 
Upgrade
$7,516 Dec‐93 Construction of system to provide accurate flow data.
S.102 Quincy Pump 
Facilities
$25,907 Sep‐03 Constructed 3 new pump station and rehabbed force 
mains to ensure continuous pumping to treatment 
facilities.
S.103 Hingham Pump 
Station
$3,027 Apr‐92 Elimination of untreated sewage discharges.
S.104 Braintree‐
Weymouth Relief 
Facilities
$227,705 Jun‐10 Project reduces overflows into Weymouth Fore River 
during wet weather events.
S.105 New Neponset 
Valley Relief Sewer
$30,300 Jul‐96 Relief facilities to correct structural and hydraulic 
deficiencies in the New Neponset Valley Interceptor 
Sewer System.
S.106 Wellesley 
Extension 
Replacement Sewer
$64,359 Jan‐96 Construction of a replacement sewer and 
rehabilitation of sections of existing sewer lines to 
alleviate capacity restraints, improve the water quality 
of the Charles River, protect aquifers, and reduce back‐
ups in Needham and Dedham.
S.107 Framingham 
Extension Relief Sewer
$47,856 Sep‐04 Installation of a new force main and gravity sewer and 
construction of a new pump station.
S.108 Alewife Brook 
Pkwy Pump St Rehab
$1,465 May‐95 Replacement of equipment, construction of building 
addition and wet well modifications.
S.110 East Boston 
Pump Facilities
$48,234 Jan‐93 Constructed to eliminate sewage back‐ups.
S.112 Charlestown 
Pump Station 
Replacement
$32,533 Apr‐93 New 93 mgd pump station to increase pumping 
efficiency and eliminate overflows to the Mystic River.
S.115 Reading Pump 
Station Replacement 
and Extension Relief 
Sewer
$412 Sep‐87 Elimination of surcharges, reduction in staff 
requirements, and correction of safety hazards.
MWRA Completed Projects
(as of December 31, 2016)
Wastewater System Improvements
Italicized  items represent a change in value to a closed project due to a determination that past retainage values no 
longer represent a liability to the Authority.
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S.118 Bell Isle Siphon 
Rehabilitation
$79 Apr‐89 Reduction of salt water infiltration and increase in 
system capacity.
S.127 Cummingsville 
Replacement Sewer
$8,999 Jul‐08 Replacement and rehabilitation of existing sewers to 
provide additional capacity for upstream 
communities.
S.129 North 
Metropolitan Trunk 
Sewer
$11,997 Mar‐99 Rehabilitation of a 19,700 linear‐foot 100‐year old 
sewer line.
S.131 Upper Neponset 
Valley Sewer System
$54,175 Mar‐08 Project anticipated to eliminate interceptor backups 
during wet weather events.
S.138 Sewerage 
System Mapping
$281 Apr‐04 Updated and new GIS maps of sewer system.
S.143 Regional I/I 
Management Planning
$169 Jun‐03 Reduction in infiltration and inflow water entering the 
MWRA system.
S.178 Deer Island 
Pump and Power 
Station Upgrade
$32,952 Feb‐91 Constructed to prevent sewage surcharges and 
overflows in the upstream sewer system by improving 
flows to Deer Island Tunnel System and Plant.
S.179 Deer Island 
Remote Headworks 
Improvements
$26,081 Jul‐99 Facility rehabilitation restored headworks capacity.
S.180 D.I. 
Sedimentation Tank 
System Improvements
$1,684 Jul‐89 Restoration of operating efficiency by replacing 80 
inlet sluice gates and baffles, rehabilitation of control 
building and other improvements.
S.181  D.I. 
Intermediate Upgrade
$9,474 Jun‐92 Upgrade of the old Deer Island treatment plant.
S.184 Nut Island 
Immediate Upgrade
$1,206 Dec‐86 Upgrade or replacement of equipment, including 
switch gear, sludge cross collectors and replacement 
of electric distribution substation to accommodate 
increased flows to Deer Island Treatment Plant.
S.185 Clinton 
Wastewater Treatment 
Plant
$36,747 Sep‐92 Upgrade existing plant to improve water quality and 
met standards by rehabbing and new equipment.
S.187 Deer Island 
Sludge Thickeners 
Rebuilding
$114 Sep‐88 Ensuring efficient operation of Deer Island treatment 
plant digesters.
S.189 DI Dual Fuel 
Engine
$281 Jan‐06 Overhaul of five diesel engines.
S.190 Deer Island 
Electrical Equipment 
Upgrade
$28 Mar‐88 Restoration of system operating efficiency.
 9‐2
Appendix 9
S.191 DI Chlorination 
Facility Rehab
$4 Mar‐89 Provision of effective disinfection operation and safe 
working environment.
S.194 Nut Island 
Intermediate Upgrade
$1,507 Dec‐92 Improvements to ensure effective operation of the 
Nut Island treatment plant.
S.196 Other 
Wastewater
$92 Apr‐90 Removal of hazardous materials from wastewater 
facilities and creation of on‐going safety management 
programs.
S.197 Deer Island 
Treatment Plant 
Outfall Repair
$1,300 Sep‐97 Repair of effluent discharge Outfall 002.
S.198 Boston Harbor 
Performance 
Certification
$1,275 Dec‐02 Certification required for continuous federal grant and 
loan programs during construction.
S.200 DI Plant 
Optimization
$33,427 Sep‐08 Capital investment to optimize the operation of the 
Deer Island Treatment Plant. Remaining initiatives 
rolled into DI Plant Asset Protection.
S.211 Laboratory 
Services
$2,228 Feb‐12 Upgrade and restore the Central Laboratory
S.261 Residuals $172,056 Dec‐01 Phase 1 Feb ‐ 92 ‐ construction of the Residuals  
Treatment Facility at ore River Staging Area (FRSA).  
Termination of the sludge discharge to Boston Harbor. 
Phase 2 Dec‐01 ‐ To expand the residuals processing 
plate at the FRSA in Quincy to  provide the capacity to 
process the sludge quantities produced by Deer 
Island.
S.325 Fox Point CSO 
Facility
$152 Apr‐89 Elimination of untreated sewage discharges.
S.326 Commercial 
Point CSO Facility
$7,117 Feb‐91 Improvements to water quality by reducing wet 
weather overflows via construction of a screening and 
disinfection facility.
S.327 Southwest 
Corridor CSO
‐$6 Fall 86  Elimination of combined sewer overflows.
S.330 St. Mary’s Street 
CSO Modifications
$17 Feb‐87 Identification of solution for storm water detention.
S.332 Somerville 
Marginal CSO 
Rehabilitation
$98 Feb‐89 Elimination of inadequately treated sewage 
discharges.
S.335 Moon Island $1
S.338 Cottage Farm 
CSO Ventilation System 
Repairs
$133 Sep‐94 Rehabilitation of HVAC duct work.
S.339 North 
Dorchester Bay
$221,510 May‐11 Eliminate CSO discharges and provide a high level of 
storm water control.
S.340 South 
Dorchester Bay Sewer 
Separation (Fox Pt.)
$54,626 Nov‐06 Eliminate CSO discharges to South Dorchester Bay
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S.342 Neponset River 
Sewer Separation
$2,549 Aug‐02 Elimination of CSO discharges to the Neponset River.
S.343 Constitution 
Beach Sewer 
Separation
$3,731 Apr‐02 Elimination of CSO discharges at the Constitution 
Beach CSO Facility.
S.344 Stony Brook 
Sewer Separation
$44,247 Sep‐06 Minimize CSO discharges to the Stony Brook conduit 
and the Back Bay Fens.
S.347 East Boston 
Branch Sewer Relief
$85,638 Jul‐10 To increase hydraulic capacity and provide long‐term 
structural integrity to MWRA's East Boston Branch 
Sewer.
S.348 BOS019 Storage 
Conduit
$14,288 Mar‐07 To reduce CSO activations and annual volume to the 
Little Mystic Channel.
S.349 Chelsea Trunk 
Sewer
$29,779 Jun‐02 To control CSO discharges at outfalls CHE002, CHE003, 
CHE004, and CHE008.
S.350 Union Park 
Detention Treatment 
Facility
$49,583 Jun‐07 To reduce the frequency and impacts of CSO 
discharges from outfall BOS070.
S.351 BWSC Floatables 
Controls
$946 Mar‐02 Limit the discharge of floatable materials from 5 BWSC 
combined sewer outfalls.
S.352 Cambridge 
Floatables Controls
$1,127 Dec‐08 Limit the discharge of floatable materials from 
Cambridge CSO outfalls.
S.353 Upgrade Existing 
CSO Facilities
$22,385 Aug‐01 Minimize CSO impacts to the Lower Charles River, 
Upper Inner Harbor,  Mystic/Chelsea Confluence, and 
South Dorchester Bay by upgrading 5 CSO treatment 
facilities. 
S.354 Hydraulic Relief 
Projects
$2,295 Aug‐00 Elimination of hydraulic restrictions between local and 
MWRA Systems.
S.356 Fort Point 
Channel Sewer 
Separation
$11,917 Dec‐10 To minimize CSO discharges to Fort Point Channel by 
separating combined sewer systems tributary and 
implementing system optimization measures.
S.357 Charles River 
CSO Controls
$3,633 Oct‐11 Implement wastewater system optimization 
measures, including structural and operational 
improvements.
S.358 Morrissey 
Boulevard Drain
$32,188 Jun‐09 Reroute storm water from BOS087 area
359 ReservedChannel 
Sewer Separation
$70,395 Dec‐15 To minimize SCO discharges to the Reserved Channel 
by separating combined sewer systems in the area of 
South Boston.
S.360 Brookline Sewer 
Separation
$24,715 Jul‐13 Minimize discharges to Charles River by separating 
combined sewer systems in several areas.
S.361 Bulfinch Triangle 
Sewer Separation
$9,054 Jul‐10 Minimize discharges to Charles River by separating 
combined sewer systems in several areas.
S.402 Comprehensive 
Safety Action Project
$891 Nov‐90 Correction of safety hazards at MWRA facilities and 
establishment ongoing safety management program.
S.403 Sewerage 
Division Management 
Services
$1,930 Dec‐86 Provision of engineering design and construction 
advice.
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S.924 Harbor 
Environmental Studies
$1,666 Jun‐92 Collection and study of harbor water quality data.
Sub‐Total Wastewater 
System Improvements
$5,094,408  
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S.533 Local Sources of 
Supply
$2,112 Jul‐95 Provision of assistance to communities to promote 
effective protection of existing local water supply 
sources and encourage development of additional 
local sources where feasible.
S.535 Reservoir Risk 
Assessment
$647 Jun‐92 Development of maps and data to determine at risk 
areas.
S.537  Drinking Water 
Quality Improvement 
Wachusett
$8,330 Oct‐95 To comply with Safe Drinking Water Act to strengthen 
quality standards for water supply from Wachusett.
S.538 Sudbury 
Reservoir Treatment 
Plant Study and EIR
$447 Sep‐92 Evaluation of alternative uses of the Sudbury 
Reservoir.
S.539  Drinking Water 
Quality Improvement 
Quabbin
$307 Nov‐98 To comply with Safe Drinking Water Act to strengthen 
quality standards for water supply from Quabbin.
S.541 Watershed 
Protection
$8,500 Dec‐03 To develop watershed protection measures for the 
MWRA/MDC reservoir system.
S.542 Carroll Water 
Treatment Plant
$418,372 Jun‐05 To provide high quality drinking water to MWRA 
communities and to ensure water meets the 
standards established by the federal Safe Drinking 
Water Act.
S.543 Quabbin Water 
Treatment Plant
$19,973 Oct‐14 To improve the quality of drinking water to the three 
Chicopee Valley Aqueduct communities.
S.544 Norumbega 
Covered Storage
$106,674 Jun‐08 Construction of a covered 115 million gallon 
reinforced concrete storage tank to meet the drinking 
water quality standards mandated by the federal Safe 
Drinking Water Act.
S.545 Blue Hills 
Covered Storage
$40,083 Apr‐10 To ensure sufficient distribution storage for MWRA's 
Southern High Service Area.
S.547 Fells Covered 
Storage
$18,004 Jun‐00 Covered storage for Northern High Service System.
S.548 Nash Hill 
Covered Storage
$14,296 Jul‐99 To improve the quality of drinking water to the three 
Chicopee Valley Aqueduct communities.
S. 550 Spot Pond 
Storage Facility
$59,655 Dec‐15 Storage facility required to meet state and federal 
drinking water guidelines and provides 1 day's water 
demand.
S.598 Wachusett 
Reservoir By‐pass 
Tunnel
$15 Jan‐89 Evaluation of the option of constructing a tunnel by‐
pass.
S.599 Dam Control 
Valve Replacement
$1,763 Jul‐98 Valve replacement at Sudbury Reservoir in 
Southborough and Wachusett Dam.
S.600 Oakdale Power 
Station Generator 
Repair
$893 Sep‐91 Repair of substation metering and transformer 
systems.
Waterworks System Improvements
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S.601 Sluice Gate 
Rehab
$9,158 Jun‐05 Installation of motorized gates and 12 facilities 
rehabilitated.
S.602 Hultman – 
Weston Aqueduct 
Transfer for 
Hydropower
$593 May‐89 Production of approximately 3,700,000 kW hours per 
year of electricity.
S.603 Transmission 
Maintenance Facility
$5,025 May‐93 Construction of new waterworks maintenance facility 
in Southborough.
S.604 MetroWest 
Tunnel
$697,145 Jun‐03 To provide transmission redundancy for the Hultman 
Aqueduct ensuring reliable water delivery and 
providing sufficient hydraulic capacity to support the 
new Carroll Water Treatment Plant and covered 
storage distribution facilities.
S.605 Echo Bridge 
Rehabilitation
$356 Sep‐92 Repair and cleaning of bridge façade and construction 
of new surface topping.
S.606 Norumbega 
Chlorination Facility
$10 Mar‐89 Provision of a new water disinfection facility.
S.607 Weston 
Reservoir Chlorination 
Facility
$2,539 Jun‐93 Replacement of obsolete facility with new 4,000 sq. 
ft.. chlorination and ammonia feed facility.
S.615 Chicopee Valley 
Aqueduct. Redundancy
$8,666 Apr‐08 To provide redundancy for water service for the three 
communities supplied by the Chicopee Valley 
Aqueduct (CVA) in case of a CVA failure or shutdown.
S.620 Wachusett 
Reservoir Spillway 
Improvement
$9,287 Jul‐10 Provide the necessary improvements to the 
Wachusett Reservoir Dam.
S.675 Water 
Distribution Master 
Plan
$1,178 Mar‐93 Development of data base and recommendations for 
master plan.
S.676 Water Meter 
Modernization
$12,482 Jun‐90 Rehab of 139 revenue meters
S.678 Boston Low 
Service Pipe & Valve 
Rehab
$23,691 Sep‐03 Improve the condition and operability of the pipelines 
serving the Boston Low Service System.
S.679 Nonantum Road 
Pipe Rehabilitation
$2,153 Mar‐97 Rehabilitation and/or replacement of deteriorated 
pipeline.
S.680 Orient Heights 
Booster Pump Station
$3 Sep‐90 Construction of a booster pump station to increase 
pressure throughout the Orient Height distribution 
system. 
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S.681 Southern Service 
Improvements
$14,450 Oct‐99 Reliability and capability improvements to pipelines 
and pump stations serving the Southern service area.
S.683 Heath Hill Road 
Pipe Replacement
$19,358 Oct‐07 Repair and improve pipelines and valves in Southern 
High and Southern Extra High Service areas.
S.684 Commonwealth 
Ave Pump Station
$8,503 Dec‐99 Modernize and improve station serving a major 
portion of Newton.
S.685 Ward Street 
Pump Station
$24 Aug‐89 Evaluation of  the feasibility of pump station 
rehabilitation.
S.686 Dudley Road 
Pump Station
$55 Jun‐91 Evaluation of  the feasibility of pump station 
rehabilitation.
S.687 Lexington St 
Pump Station 
Rehabilitation
$3,985 Jun‐99 Installation of larger capacity pumping units, backup 
power generation, and various electrical upgrades.
S.688 Northern 
Intermediate High 
Pipelines
$973 Nov‐88 Increase in pipe capacity and pressure.
S.689 James L. Gillis 
Pump Station Rehab
$33,138 May‐02 To improve and modernize pumping facilities.
S.690 Northern Low 
Service Pipeline 
Replacement
$714 Aug‐99 Repair of Section 16W with replacement and pipe slip 
lining methods.
S.691 Northern High 
Service Improvements ‐ 
Lynn Pipeline
$17,271 Jun‐99 Installation of a new primary supply line for the 
northeast section of the Northern High Service 
System.
S.701 Northern Extra 
High Service – Bedford 
Pipeline
$71 Jan‐92 Development of a plan to supply water to Bedford.
S.706 Northern High 
Service ‐ Construction 
Mains from Section 91
$2,360 Jun‐02 To integrate the new Section 91 pipeline with the 
existing grid network, improving service pressures and 
reliability to community meters.
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S.714 Southern Extra 
High Sections 41 & 42
$3,657 Dec‐00 To increase hydraulic capacity of the mains that carry 
water to the Bellevue Tanks.
S.715 Newton Service 
Improvements
$5,762 Nov‐99 New supply to Newton's Oak Hill Tank replacing an 
antiquated pump station and providing some system 
redundancy in the area.
S.716 Water Main 
Relocation in Chelsea 
River
$10,648 Nov‐00 Relocation of the Section 8 water main over the 
Chelsea River.
S.720 Warren Cottage 
Line Rehabilitation
$1,205 Dec‐02 To improve the carrying capacity and internal 
condition of the Warren Cottage Line.
S.725 Hydraulic Model 
Update
$598 Jun‐07 To modernize MWRA hydraulic and water quality 
modeling capabilities.
S.731 Lynnfield 
Pipeline
$5,626 Dec‐12 Replace undersized water main to meet Lynnfield's 
high water demand
S.732 Walnut St. & 
Fisher Hill Pipeline 
Rehab.
$2,716 Mar‐09 Improve water quality and hydraulic capacity of the 
pipeline serving City of Boston.
S.754 Domestic Device 
Retrofit
$9,928 Dec‐93 Installation of water saving devices to reduce demand.
S.755 Leak Detection 
Survey
$751 Aug‐90 Provision of data on the magnitude and location of 
water leaks.
S.756 Asbestos 
Abatement
$562 Aug‐90 Elimination of asbestos in MWRA facilities.
S.757 PCB Abatement $432 Aug‐91 Replacement of equipment with unacceptable levels 
of PCB concentrations.
S.758 Rehabilitation of 
Existing Facilities
$14,173 Nov‐02 Upgrade various facilities in need of significant capital 
improvement.
S.759 Municipal Toilet 
Replacement
$127 Dec‐90 Reduction in water consumption.
S.760 Chestnut Hill 
Pump Station REH
$559 Oct‐94 Rehab of pump station.
S.764 Local Water 
Infrastructure 
Rehabilitation 
Assistance Program
$7,488 Jun‐04 To provide financial support to MWRA waterworks 
communities to replace, rehabilitate, and maintain 
their waterworks system infrastructures.
Sub‐Total Water 
System Improvements
$1,637,493  
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S.901 Charlestown 
Headquarters
$4,548 Jun‐91 Provision of office equipment at MWRA headquarters.
S.921 Management 
Information Service
$21,423 Dec‐92 Enhancement to information systems to support more 
effective management of MWRA business activities.
S.922 Fore River 
Preservation
$4,946 Nov‐97 Modify FRSA for on‐going construction and 
operational support.
S.929 Affirmative 
Action
$403 Mar‐91 Evaluation of minority participation in the MWRA 
procurement process.
S.930 MWRA Facility ‐ 
Chelsea
$9,815 Mar‐08 To improve MWRA operations by consolidating 
facilities.
S.931 Business System 
Planning
$24,528 Jun‐11 Develop, improve, and procure management 
information systems.
S.932 Environmental 
Remediation
$1,479 Oct‐10 Implement remedial programs necessary to protect 
the environment and to ensure compliance with the 
Clean State Initiative.
Sub‐Total Business & 
Operations Support 
$67,141  
Business & Operations Support
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APPENDIX 10 
 
Expected Useful Life of Capital 
Projects 
 
Type of Capital Improvement Estimated Useful Life (in years)
Buildings (includes all substantial above ground structures or enclosures) 40
Mechanical Equipment (includes pumps, chains, fans, HVAC, valves, etc.) 20
Electrical Equipment (motors, generators, motor control centers, lighting, 
conduit, etc)
20
Control Systems (computers, SCADA, PLCs, programming, etc) 10
Water Pipes 50 – 75
Water Pipe appurtenances (blow offs, air valves) 40
Sewer Pipes – gravity 50
Sewer Pipes – pressure 50
Sewer Pipe appurtenances (manholes, chambers) 50
Tunnels – Water 100
Tunnels – Wastewater 100
Tunnel appurtenances (shafts, control valves) 40
Distribution Reservoirs – above ground 40
Distribution Reservoirs – below ground 75 -100
Dams and Dam improvements 100
Motor Vehicles 10 – 15
Furniture and Fixtures 5 – 15
Leasehold Improvements Period of lease
Study 5
Design – if constructed 20
Design – if not used 5
Inflow/Infiltration - Repair 20
Inflow/Infiltration - Replacement 50
Covered Storage 50
APPENDIX 10
EXPECTED USEFUL LIFE OF CAPITAL PROJECTS
The estimated useful life of the MWRA's capital projects are summarized below:
